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BAB V 

KESIMPULAN DAN SARAN 

 

5.1. Kesimpulan 

Dari hasil pembahasan pada proyek pembangunan temporary office PT 

Wijaya Karya (Persero), Tbk – Mitsubishi Corporation, muara karang, 

Jakarta utara, dapat disimpulkan bahwa : 

1. Kinerja proyek mengalami penyimpangan yang diakibatkan oleh 

keterlambatan proyek dari jadwal rencana dan biaya yang 

dikeluarkan lebih sedikit dari biaya yang dianggarkan.  

2. Faktor yang mempengaruhi kinerja proyek mengalami penyimpangan 

adalah karena pengadaan material yang terlambat, kualitas pekerjaan 

subkon yang belum dinilai baik oleh pengawas sehingga muncul 

pekerjaan punch list, kurangnya jumlah tenaga kerja yang 

dipekerjakan oleh subkon, proses approving material by owner yang 

lama, serta adanya pekerjaan tambahan dan adanya lebaran yang 

menyebabkan tidak adanya aktivitas proyek konstruksi. 

3. Dari kesimpulan no 1 dan 2 dapat diketahui bahwa proyek tidak 

berjalan dengan perencanaan awal baik terhadap biaya dan waktu. 

4. Perkiraan total biaya dan durasi proyek berdasarakan peninjauan 

terakhir adalah Rp 1.402.271.119 dan diselesaikan dengan durasi 111 

hari. 

 

5.2. Saran 

1. Pada pelaksanaan suatu proyek sebaiknya dilakukan pendataan yang 

lebih detail dan akurat, sehingga dalam melakukan pengendalian 

proyek dapat diketahui dengan jelas apakah proyek tersebut 

mengalami penyimpangan terhadap waktu maupun biaya. 

2. Pengendalian biaya dan waktu sebaiknya selalu di update setiap 

harinya agar dalam pengolahan data tidak terlalu lama dan tidak 

menumpuknya data yang di inputkan ke dalam Microsoft project 
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mengingat dalam proses pengolahan sangatlah banyak data yang 

diinputkan. 

3. Analisis biaya dan waktu earned value method dengan menggunakan 

Microsoft project merupakan salah satu metode yang dapat 

digunakan untuk mengetahui penyimpangan yang terjadi secara up to 

date dan cepat. Ketika data yang di inputkan detail dan akurat maka 

sangatlah membantu untuk mengambil keputusan untuk mengatasi 

penyimpangan yang terjadi. 



 

 

37 

 

DAFTAR PUSTAKA 

 

Ahuja, H.N, Dozki, S.P, Abourizk S.M., 1994, Project Management Techniques 

in Planning and Controlling Construction Project, John Willey & Sons, 

New York. 

Flemming, Q.W., Koppelman, J.M.,1994, The Essence and Evolution of Earned 

Value, AACE, Transactions. 

Heruddin, 2014, Pengendalian Biaya Dan Waktu Dengan Metode Konsep Nilai 

Hasil Pada Proyek Pekerjaan Pembuatan Jalan Poros Dan Saluran Air 

Hujan Kecamatan Matakali Dan Monomulyo Kabupaten Polman, Makasar 

Husen, Abrar, 2009, Manajemen Proyek Edisi Revisi, Penerbit Andi, Yogyakarta. 

Juliana, 2016, Analisis Pengendalian Biaya Dan Waktu Pada Proyek Konstruksi 

Dengan Metode Earned Value Management (Evm), Universitas 

Indraprasta PGRI, Jakarta 

Reinhard, Dede, 2013, Analisis Pengendalian Proyek Dengan Metode Konsep 

Nilai Hasil Studi Kasus Pada Proyek Pelebaran Jalan Bajo – Arasoe – 

Sinjai, Makasar 

Soeharto, Imam., 1995. Manajemen Proyek Dari Konseptual Sampai Operasional, 

Erlangga, Jakarta 

Soeharto, Iman, 1999, Manajemen Proyek : dari konseptual sampai operasional, 

Penerbit Erlangga, Jakarta. 

Syafriandi & Lynna, Putri, 2006, Aplikasi Microsoft Project untuk Penjadwalan 

Kerja Proyek Teknik Sipil. Penerbit Andi : Yogyakarta 



 

 

 

 

Lampiran 1. Daftar Harga Satuan, Upah dan Material 

 

 

 

 

 

 

 

KODE JENIS BAHAN SATUAN HARGA

A1 Keramik 30x30 m2 85.200,00Rp                  

A2 Keramik 20x20 m2 65.400,00Rp                  

A3 Multiplex 18 mm lbr 115.000,00Rp                

A4 Vinyl bh 9.250,00Rp                    

A5 Semen PC kg 1.300,00Rp                    

A6 Semen Warna kg 2.330,00Rp                    

A7 Pasir Pasang m3 175.000,00Rp                

A8 Bata Ringan m3 720.000,00Rp                

A9 Mortar kg 4.057,50Rp                    

A10 Rangka hollow m1 7.500,00Rp                    

A11 Baja ringan C75 kg 14.611,37Rp                  

A12 Gypsum lbr 80.000,00Rp                  

A13 GRC lbr 99.200,00Rp                  

A14 Paku skrup kg 20.000,00Rp                  

A15 Paku biasa 1/2" - 1" kg 24.600,00Rp                  

A16 Paku 5 cm dan 7 cm kg 36.000,00Rp                  

A17 Kaso 5/7 cm m3 1.550.000,00Rp             

A18 Plamur kg 15.250,00Rp                  

A19 Cat  dasar kg 55.000,00Rp                  

A20 Cat.eksterior kg 30.360,00Rp                  

A21 Wastafel pc 1.668.800,00Rp             

A22 Urinoir pc 2.805.000,00Rp             

A23 Floor drain pc 345.000,00Rp                

A24 Closet duduk pc 3.345.600,00Rp             

A25 Closet jongkok pc 345.800,00Rp                

A26 Pipa PVC 1/2" m 8.625,00Rp                    

A27 Pipa PVC 3/4" m 10.050,00Rp                  

A28 Pipa PVC 1" m 14.325,00Rp                  

A29 Pipa PVC 2" m 35.700,00Rp                  

A30 Pipa PVC 3" m 70.100,00Rp                  

A31 Pipa PVC 4" m 108.275,00Rp                

A32 Lem kg 34.000,00Rp                  

A33 Zincalume lbr 96.960,00Rp                  

KODE MAIN POWER SATUAN HARGA

C1 Pekerja oh 99.000,00Rp                  

C2 Tukang Besi oh 132.000,00Rp                

C3 Tukang Kayu oh 132.000,00Rp                

C4 Tukang Batu oh 132.000,00Rp                

C5 Tukang Cat oh 132.000,00Rp                

C6 Kepala Tukang oh 148.500,00Rp                

C7 Mandor oh 157.500,00Rp                



 

 

 

 

Lampiran 2. Bill Of Quantity 

 

HARGA SATUAN BIAYA

Rp. Rp.

ARCHITECTURE 

Pekerjaan lantai

Pemasangan keramik Lt.1

▪ Keramik lantai 30/30 m² 774,17                 Rp              237.710,00  Rp                    184.027.950,70 

▪ Keramik lantai 20/20 m² 25,83                   Rp              182.790,00  Rp                        4.721.465,70 

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20 m² 30,00                   Rp              182.790,00  Rp                        5.483.700,00 

▪ Lantai multiplek 18 mm m² 770,00                 Rp                68.025,00  Rp                      52.379.250,00 

▪ Lantai vinyl PVC m² 770,00                 Rp              159.835,00  Rp                    123.072.950,00 

Sub Total 369.685.316,40Rp                    

Pekerjaan pasangan & plasteran

Pemasangan dinding bata

▪ Lt 1 m² 233,22                 Rp              171.226,00  Rp                      39.933.327,72 

▪ Lt 2 m² 127,20                 Rp              171.226,00  Rp                      21.779.947,20 

Pek. Plasteran & acian dinding

▪ Lt 1 m² 466,44                 Rp                65.380,00  Rp                      30.495.847,20 

▪ Lt 2 m² 254,40                 Rp                65.380,00  Rp                      16.632.672,00 

Sub Total 108.841.794,12Rp                    

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 m² 347,20                 Rp              215.175,00  Rp                      74.708.760,00 

Pemasangan GRC & Gypsum Lt.2 m² 560,00                 Rp              215.175,00  Rp                    120.498.000,00 

Sub Total 195.206.760,00Rp                    

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 m² 584,76                 Rp              215.175,00  Rp                    125.825.733,00 

Pemasangan partisi gypsum Lt.2 m² 513,20                 Rp              215.175,00  Rp                    110.427.810,00 

Sub Total 236.253.543,00Rp                    

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1

▪ Plafond gypsum 9mm (120 / 240) m² 25,83                   Rp              150.203,00  Rp                        3.879.743,49 

▪ Plafond GRC 4mm (120 / 240) m² 774,17                 Rp              157.192,00  Rp                    121.693.330,64 

Pemasangan plafond gypsum & GRC Lt.2

▪ Plafond GRC 4mm (120 / 240) m² 932,00                 Rp              157.192,00  Rp                    146.502.944,00 

Sub Total 272.076.018,13Rp                    

Pekerjaan painting

Pek. Cat Lt.1

▪ Cat dinding pasang bata m² 486,04                 Rp                31.257,00  Rp                      15.192.152,28 

▪ Cat dinding GRC dan gypsum m² 694,40                 Rp                31.257,00  Rp                      21.704.860,80 

▪ Cat dinding partisi m² 1.169,52              Rp                31.257,00  Rp                      36.555.686,64 

▪ Cat plafond m² 800,00                 Rp                31.257,00  Rp                      25.005.600,00 

Pek. Cat Lt.2

▪ Cat dinding pasang bata m² 254,40                 Rp                31.257,00  Rp                        7.951.780,80 

▪ Cat dinding GRC dan gypsum m² 1.120,00              Rp                31.257,00  Rp                      35.007.840,00 

▪ Cat dinding partisi m² 1.026,40              Rp                31.257,00  Rp                      32.082.184,80 

▪ Cat plafond m² 932,00                 Rp                31.257,00  Rp                      29.131.524,00 

Sub Total 202.631.629,32Rp                    

Pekerjaan roof/Atap

Pemasangan atap zincalume m² 1.015,66              Rp              256.527,00  Rp                    260.544.212,82 

Pemasangan nok atap zincalume m¹ 42,00                   Rp                90.000,00  Rp                        3.780.000,00 

Sub Total 264.324.212,82Rp                    

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1

▪ Wooden door (W=80cm)  Pcs 18,00                   Rp           2.000.000,00  Rp                      36.000.000,00 

▪ PVC door (toilet W=70cm)  Pcs 7,00                     Rp              550.000,00  Rp                        3.850.000,00 

▪ Double Panel  Pcs 1,00                     Rp           2.550.000,00  Rp                        2.550.000,00 

Pemasangan wooden & PVC Door dan double panel Lt.2

▪ Wooden door (W=80cm)  Pcs 20,00                   Rp           2.000.000,00  Rp                      40.000.000,00 

▪ PVC door (toilet W=70cm)  Pcs 8,00                     Rp              550.000,00  Rp                        4.400.000,00 

▪ Double Panel  Pcs 2,00                     Rp           2.550.000,00  Rp                        5.100.000,00 

Sub Total 91.900.000,00Rp                      

Window

Pemasangan window type 1,2,&3 Lt.1

▪ Wooden window type 1 Pcs 11,00                   Rp           1.210.000,00  Rp                      13.310.000,00 

▪ Wooden window type 2 Pcs 23,00                   Rp           2.000.000,00  Rp                      46.000.000,00 

▪ Wooden window type 3 Pcs 1,00                     Rp           1.750.000,00  Rp                        1.750.000,00 

Pemasangan window type 1,2,&3 Lt.2

▪ Wooden window type 1 Pcs 7,00                     Rp           1.210.000,00  Rp                        8.470.000,00 

▪ Wooden window type 2 Pcs 28,00                   Rp           2.000.000,00  Rp                      56.000.000,00 

Sub Total 125.530.000,00Rp                    

BILL OF QUANTITY

KODE URAIAN PEKERJAAN SATUAN VOLUME



 

 

 

 

 

 

 

 

 

 

 

HARGA SATUAN BIAYA

Rp. Rp.

Pekerjaan Sanitary

Sanitary Lt.1

▪ Wastafel Pcs 4,00                     Rp           2.020.275,00  Rp                        8.081.100,00 

▪ Closed type A Pcs 2,00                     Rp              699.825,00  Rp                        1.399.650,00 

▪ Closed type B Pcs 2,00                     Rp           3.844.185,00  Rp                        7.688.370,00 

▪ Urinoir Pcs 5,00                     Rp           3.068.275,00  Rp                      15.341.375,00 

▪ Open Ditch / Floor drain toilet Pcs 7,00                     Rp              361.463,00  Rp                        2.530.241,00 

▪ Zink Pcs 1,00                     Rp           1.050.000,00  Rp                        1.050.000,00 

Sanitary Lt.2

▪ Wastafel Pcs 3,00                     Rp           2.020.275,00  Rp                        6.060.825,00 

▪ Closed type A Pcs 6,00                     Rp              699.825,00  Rp                        4.198.950,00 

▪ Closed type B Pcs 2,00                     Rp           3.844.185,00  Rp                        7.688.370,00 

▪ Urinoir Pcs 3,00                     Rp           3.068.275,00  Rp                        9.204.825,00 

▪ Open Ditch / Floor drain toilet Pcs 8,00                     Rp              361.463,00  Rp                        2.891.704,00 

▪ Zink Pcs 1,00                     Rp           1.050.000,00  Rp                        1.050.000,00 

Sub Total 67.185.410,00Rp                      

Pekerjaan MEP, HVAC, dll.

Pekerjaan plumbing system

▪ Clean Water

Pvc pipe Ø1/2" m¹ 400,00                 Rp                21.315,00  Rp                        8.526.000,00 

Pvc pipe Ø3/4" m¹ 106,00                 Rp                24.750,00  Rp                        2.623.500,00 

Pvc pipe Ø1" m¹ 20,00                   Rp                29.880,00  Rp                           597.600,00 

Pvc pipe Ø2" m¹ -                          Rp                61.875,00  Rp                                         -   

▪ Waste Water

Pvc pipe Ø3" m¹ 117,00                 Rp              112.594,00  Rp                      13.173.498,00 

▪ Black Water

Pvc pipe Ø3" m¹ 120,00                 Rp              112.594,00  Rp                      13.511.280,00 

Pvc pipe Ø4" m¹ 54,00                   Rp              158.404,00  Rp                        8.553.816,00 

▪ Down spout pipe Ø4" m¹ 160,00                 Rp              130.000,00  Rp                      20.800.000,00 

Pemasangan tanki air untuk domestic water supply ls 3,00                     Rp         18.000.000,00  Rp                      54.000.000,00 

Pemasangan electrical system

▪ Suply System From the terminal ls 1,00                     Rp         25.000.000,00  Rp                      25.000.000,00 

▪ Consumsion Meter ls 1,00                     Rp         15.000.000,00  Rp                      15.000.000,00 

Pekerjaan pondasi & sub struktur septic tank

▪ Septic Tank ls 2,00                     Rp         44.880.000,00  Rp                      89.760.000,00 

▪ Foundation & Sub struktur Septic Tank ls 2,00                     Rp         12.500.000,00  Rp                      25.000.000,00 

Pemasangan lighting system

▪ Interior Lighting  First Floor Pcs 76,00                   Rp              500.000,00  Rp                      38.000.000,00 

▪ Interior Lighting Second Floor Pcs 79,00                   Rp              500.000,00  Rp                      39.500.000,00 

▪ Exterior Lighting Pcs 6,00                     Rp              400.000,00  Rp                        2.400.000,00 

Pekerjaan HVAC System

▪ AC

1st floor AC System unit 21,00                   Rp           3.465.000,00  Rp                      72.765.000,00 

2nd floor AC System unit 26,00                   Rp           3.465.000,00  Rp                      90.090.000,00 

▪ Ventilation FAN

1st floor unit 5,00                     Rp              500.000,00  Rp                        2.500.000,00 

2nd floor unit 6,00                     Rp              500.000,00  Rp                        3.000.000,00 

Pekerjaan free fighting system set -                          Rp                                         -   

Pemasangan sistem telepon & internet

▪ Telephone system line -                          Rp                                         -   

▪ LAN system

Cable LAN m¹ -                          Rp                                         -   

Terminal Connector Pcs -                          Rp                                         -   

Pemasangan lightning protection system ls 1,00                     Rp         22.000.000,00  Rp                      22.000.000,00 

Sub Total 546.800.694,00Rp                    

TOTAL 2.480.435.377,79Rp                 

BILL OF QUANTITY

KODE URAIAN PEKERJAAN SATUAN VOLUME



 

 

 

 

Lampiran 3. Analisa Harga Satuan Pekerjaan

 

Kode Upah  Bahan Jumlah

AF1 1,0000         m2 Keramik 30x30 237.710,00                   

1,0500          doos A1 Keramik 30x30 @ Rp. 85.200,00                           -    Rp            89.460,00 

10,0000        Kg A5 PC @ Rp. 1.300,00                           -    Rp            13.000,00 

0,0450          m3 A7 PP @ Rp. 175.000,00                           -    Rp              7.875,00 

0,5000          Kg A6 Semen Warna @ Rp. 2.330,00                           -    Rp              1.165,00 

0,3500          oh C4 Tukang batu @ Rp. 132.000,00  Rp        46.200,00                               -   

0,0350          oh C6 Kep. Tk. Batu @ Rp. 148.500,00  Rp          5.197,50                               -   

0,7000          oh C1 Pekerja @ Rp. 99.000,00  Rp        69.300,00                               -   

0,0350          oh C7 Mandor @ Rp. 157.500,00  Rp          5.512,50                               -   

JUMLAH  Rp      126.210,00  Rp          111.500,00  Rp              237.710,00 

DIBULATKAN  Rp             237.710,00 

AF2 1,0000         m2 Keramik 20x20 182.790,00                   

1,0500          doos A2 Keramik 20x20 @ Rp. 65.400,00  Rp                    -                     68.670,00 

10,4000        Kg A5 PC @ Rp. 1.300,00  Rp                    -                     13.520,00 

0,0450          m3 A7 PP @ Rp. 175.000,00  Rp                    -                       7.875,00 

0,5000          Kg A6 Semen Warna @ Rp. 2.330,00  Rp                    -                       1.165,00 

0,3500          oh C4 Tukang batu @ Rp. 132.000,00  Rp        46.200,00                               -   

0,0350          oh C6 Kep. Tk. Batu @ Rp. 148.500,00                5.197,50  Rp                         -   

0,3500          oh C1 Pekerja @ Rp. 99.000,00              34.650,00  Rp                         -   

0,0350          oh C7 Mandor @ Rp. 157.500,00                5.512,50  Rp                         -   

JUMLAH  Rp        91.560,00  Rp            91.230,00  Rp              182.790,00 

DIBULATKAN  Rp             182.790,00 

AF3 1,0000          m2 Lantai multiplek 18 mm 68.025,00                     

0,1280          lbr A3 Multiplex 18 mm @ Rp. 115.000,00                           -                     14.720,00 

0,0050          m3 A17 Kaso 5/7 cm @ Rp. 1.550.000,00                           -                       7.750,00 

0,2200          kg A16 Paku 5 cm dan 7 cm @ Rp. 36.000,00                           -                       7.920,00 

0,2000          oh C1 Pekerja @ Rp. 99.000,00              19.800,00                               -   

0,1000          oh C3 Tukang kayu @ Rp. 132.000,00              13.200,00                               -   

0,0100          oh C6 Kep. Tk. Kayu @ Rp. 148.500,00                1.485,00                               -   

0,0200          oh C7 Mandor @ Rp. 157.500,00                3.150,00                               -   

JUMLAH  Rp        37.635,00  Rp            30.390,00  Rp                68.025,00 

DIBULATKAN  Rp               68.025,00 

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN FLOOR



 

 

 

 

 

 

Kode Upah  Bahan Jumlah

AF4 1,0000         m2 Lantai Vinyl 30x30 159.835,00                   

11,8700        bh A4 Vinyl @ Rp. 9.250,00  Rp                    -                   109.797,50 

0,3500          kg A32 Lem @ Rp. 34.000,00  Rp                    -                     11.900,00 

0,1500          oh C4 Tukang batu @ Rp. 132.000,00  Rp        19.800,00                               -   

0,0150          oh C6 Kep. Tk. Batu @ Rp. 148.500,00                2.227,50  Rp                         -   

0,1500          oh C1 Pekerja @ Rp. 99.000,00              14.850,00  Rp                         -   

0,0080          oh C7 Mandor @ Rp. 157.500,00                1.260,00  Rp                         -   

JUMLAH  Rp        38.137,50  Rp          121.697,50  Rp              159.835,00 

DIBULATKAN  Rp             159.835,00 

AP1 1,0000         m2 Pas Bata Ringan 171.226,00                   

0,1000          m3 A8 Bata Ringan @ Rp. 720.000,00  Rp                    -                     72.000,00 

0,0630          kg A9 Mortar @ Rp. 4.057,50  Rp                    -                          255,62 

0,4000          oh C4 Tukang batu @ Rp. 132.000,00  Rp        52.800,00                               -   

0,0400          oh C6 Kepala tukang batu @ Rp. 148.500,00                5.940,00  Rp                         -   

0,4000          oh C1 Pekerja @ Rp. 99.000,00              39.600,00  Rp                         -   

0,0040          oh C7 Mandor @ Rp. 157.500,00                   630,00  Rp                         -   

JUMLAH  Rp        98.970,00  Rp            72.255,62  Rp              171.225,62 

DIBULATKAN  Rp             171.226,00 

AP2 1,0000         m2 Plesteran + Acian 65.380,00                     

5,1840          kg A5 PC @ Rp. 1.300,00  Rp                    -                       6.739,20 

0,0260          m3 A7 PP @ Rp. 175.000,00  Rp                    -                       4.550,00 

0,1500          oh C4 Tukang batu @ Rp. 132.000,00  Rp        19.800,00                               -   

0,0150          oh C6 Kepala tukang batu @ Rp. 148.500,00  Rp          2.227,50                               -   

0,3000          oh C1 Pekerja @ Rp. 99.000,00              29.700,00  Rp                         -   

0,0150          oh C7 Mandor @ Rp. 157.500,00                2.362,50  Rp                         -   

JUMLAH  Rp        54.090,00  Rp            11.289,20  Rp                65.379,20 

DIBULATKAN  Rp               65.380,00 

PEKERJAAN PASANGAN DAN PLASTERAN

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN FLOOR



 

 

 

 

 

Kode Upah  Bahan Jumlah

AW1 1,0000         m2 Dinding Gypsum + Rangka besi hollow 215.175,00                   

11,8700        m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                    -                     89.025,00 

0,7280          lbr A12 Gypsum @ Rp. 80.000,00  Rp                    -                     58.240,00 

0,2200          kg A14 Paku skrup @ Rp. 20.000,00  Rp                    -                       4.400,00 

0,2500          oh C1 Pekerja @ Rp. 99.000,00  Rp        24.750,00                               -   

0,2500          oh C2 Tukang besi @ Rp. 132.000,00              33.000,00  Rp                         -   

0,0250          oh C6 Kep. Tk. Besi @ Rp. 148.500,00                3.712,50  Rp                         -   

0,0130          oh C7 Mandor @ Rp. 157.500,00                2.047,50  Rp                         -   

JUMLAH  Rp        63.510,00  Rp          151.665,00  Rp              215.175,00 

DIBULATKAN  Rp             215.175,00 

AC1 1,0000         m2 Plafon Gypsum + Rangka besi hollow 150.203,00                   

4,0000          m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                    -                     30.000,00 

0,3640          lbr A12 Gypsum @ Rp. 80.000,00  Rp                    -                     29.120,00 

0,1100          kg A14 Paku skrup @ Rp. 20.000,00  Rp                    -                       2.200,00 

0,3500          oh C1 Pekerja @ Rp. 99.000,00  Rp        34.650,00                               -   

0,3500          oh C2 Tukang besi @ Rp. 132.000,00              46.200,00  Rp                         -   

0,0350          oh C6 Kep. Tk. Besi @ Rp. 148.500,00                5.197,50  Rp                         -   

0,0180          oh C7 Mandor @ Rp. 157.500,00                2.835,00  Rp                         -   

JUMLAH  Rp        88.882,50  Rp            61.320,00  Rp              150.202,50 

DIBULATKAN  Rp             150.203,00 

AC2 1,0000         m2 Plafon GRC + Rangka besi hollow 157.192,00                   

4,0000          m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                    -                     30.000,00 

0,3640          lbr A13 GRC @ Rp. 99.200,00  Rp                    -                     36.108,80 

0,1100          kg A14 Paku skrup @ Rp. 20.000,00  Rp                    -                       2.200,00 

0,3500          oh C1 Pekerja @ Rp. 99.000,00  Rp        34.650,00                               -   

0,3500          oh C2 Tukang besi @ Rp. 132.000,00              46.200,00  Rp                         -   

0,0350          oh C6 Kep. Tk. Besi @ Rp. 148.500,00                5.197,50  Rp                         -   

0,0180          oh C7 Mandor @ Rp. 157.500,00                2.835,00  Rp                         -   

JUMLAH  Rp        88.882,50  Rp            68.308,80  Rp              157.191,30 

DIBULATKAN  Rp             157.192,00 

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN WALL

PEKERJAAN CEILING



 

 

 

 

 

Kode  Upah  Bahan Jumlah

APA1 1,0000         m2 Pengecatan 31.257,00                     

0,1000          Kg A18 Plamuur @ Rp. 15.250,00  Rp                    -                       1.525,00 

0,1000          Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                    -                       5.500,00 

0,2600          Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                    -                       7.893,60 

0,0400          oh C1 Pekerja @ Rp. 99.000,00  Rp               3.960                               -   

0,0800          oh C5 Tukang cat @ Rp. 132.000,00              10.560,00  Rp                         -   

0,0080          oh C6 Kepala tukang @ Rp. 148.500,00                1.188,00  Rp                         -   

0,0040          oh C7 Mandor @ Rp. 157.500,00                   630,00  Rp                         -   

JUMLAH  Rp             16.338  Rp                 14.919  Rp                     31.257 

DIBULATKAN  Rp                    31.257 

AR1 1,0000         m2 Pemasangan rangka baja atap pelana + zincalume 256.527,00                   

3,0650          kg A11 Baja ringan canai dingin C75 @ Rp. 14.611,37  Rp                    -                     44.783,86 

0,4400          lbr A33 Zincalume @ Rp. 96.960,00  Rp                    -                     42.662,40 

0,1200          kg A14 Paku skrup @ Rp. 20.000,00  Rp                    -                       2.400,00 

0,6000          oh C2 Tukang besi @ Rp. 132.000,00  Rp             79.200                               -   

0,0800          oh C6 Kepala tukang @ Rp. 148.500,00  Rp             11.880                               -   

0,7000          oh C1 Pekerja @ Rp. 99.000,00  Rp             69.300                               -   

0,0400          oh C7 Mandor @ Rp. 157.500,00                6.300,00  Rp                         -   

JUMLAH  Rp           166.680  Rp                 89.846  Rp                   256.526 

DIBULATKAN  Rp                  256.527 

AR2 1,0000         m2 Pemasangan nok zincalume 90.000,00                     

0,7000          lbr A33 Zincalume @ Rp. 96.960,00  Rp                    -                     67.872,00 

0,0200          kg A15 Paku biasa 1/2" - 1" @ Rp. 24.600,00  Rp                    -                          492,00 

0,0600          oh C3 Tukang kayu @ Rp. 132.000,00  Rp               7.920                               -   

0,0060          oh C6 Kepala tukang @ Rp. 148.500,00                   891,00  Rp                         -   

0,1200          oh C1 Pekerja @ Rp. 99.000,00              11.880,00  Rp                         -   

0,0060          oh C7 Mandor @ Rp. 157.500,00                   945,00  Rp                         -   

JUMLAH  Rp             21.636  Rp                 68.364  Rp                     90.000 

DIBULATKAN  Rp                    90.000 

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN PAINTING

PEKERJAAN ROOF



 

 

 

 

 

Kode  Upah  Bahan Jumlah

1,0000         pc Pemasangan wastafel 2.020.275,00                

1,0000          bh A21 Wastafel @ Rp. 1.668.800,00  Rp                    -                1.668.800,00 

6,0000          kg A5 PC @ Rp. 1.300,00  Rp                    -                       7.800,00 

0,0100          m3 A7 PP @ Rp. 175.000,00  Rp                    -                       1.750,00 

1,4500          org C4 Tukang batu @ Rp. 132.000,00            191.400,00  Rp                         -   

0,1500          org C6 Kepala tukang @ Rp. 148.500,00              22.275,00  Rp                         -   

1,2000          org C1 Pekerja @ Rp. 99.000,00            118.800,00  Rp                         -   

0,0600          org C7 Mandor @ Rp. 157.500,00                9.450,00  Rp                         -   

JUMLAH  Rp           341.925  Rp            1.678.350  Rp                2.020.275 

DIBULATKAN  Rp               2.020.275 

1,0000         pc Pemasangan urinoir 3.068.275,00                

1,0000          bh A22 Urinoir @ Rp. 2.805.000,00  Rp                    -                2.805.000,00 

6,0000          kg A5 PC @ Rp. 1.300,00  Rp                    -                       7.800,00 

0,0100          m3 A7 PP @ Rp. 175.000,00  Rp                    -                       1.750,00 

1,0000          org C4 Tukang batu @ Rp. 132.000,00            132.000,00  Rp                         -   

0,1000          org C6 Kepala tukang @ Rp. 148.500,00              14.850,00  Rp                         -   

1,0000          org C1 Pekerja @ Rp. 99.000,00              99.000,00  Rp                         -   

0,0500          org C7 Mandor @ Rp. 157.500,00                7.875,00  Rp                         -   

JUMLAH  Rp           253.725  Rp            2.814.550  Rp                3.068.275 

DIBULATKAN  Rp               3.068.275 

1,0000         pc Pemasangan floor drain 361.463,00                   

1,0000          unit A23 Floor drain @ Rp. 345.000,00  Rp                    -                   345.000,00 

0,1000          org C4 Tukang batu @ Rp. 132.000,00  Rp             13.200                               -   

0,0100          org C6 Kepala tukang @ Rp. 148.500,00  Rp               1.485                               -   

0,0100          org C1 Pekerja @ Rp. 99.000,00                   990,00  Rp                         -   

0,0050          org C7 Mandor @ Rp. 157.500,00                   787,50  Rp                         -   

JUMLAH  Rp             16.463  Rp               345.000  Rp                   361.463 

DIBULATKAN  Rp                  361.463 

ANALISA  SATUAN  PEKERJAAN

PEKERJAAN SANITARY

Macam Pekerjaan



 

 

 

 

 

Kode  Upah  Bahan Jumlah

1,0000         pc Pemasangan closet duduk 3.844.185,00                

1,0000          bh A24 Closet duduk @ Rp. 3.345.600,00  Rp                    -                3.345.600,00 

1,1000          org C4 Tukang batu @ Rp. 132.000,00  Rp           145.200                               -   

0,0100          org C6 Kepala tukang @ Rp. 148.500,00                1.485,00  Rp                         -   

3,3000          org C1 Pekerja @ Rp. 99.000,00            326.700,00  Rp                         -   

0,1600          org C7 Mandor @ Rp. 157.500,00              25.200,00  Rp                         -   

JUMLAH  Rp           498.585  Rp            3.345.600  Rp                3.844.185 

DIBULATKAN  Rp               3.844.185 

1,0000         pc Pemasangan closet jongkok 699.825,00                   

1,0000          bh A25 Closet jongkok @ Rp. 345.800,00  Rp                    -                   345.800,00 

6,0000          kg A5 PC @ Rp. 1.300,00  Rp                    -                       7.800,00 

0,0100          m3 A7 PP @ Rp. 175.000,00  Rp                    -                       1.750,00 

1,5000          org C4 Tukang batu @ Rp. 132.000,00            198.000,00  Rp                         -   

0,1500          org C6 Kepala tukang @ Rp. 148.500,00              22.275,00  Rp                         -   

1,0000          org C1 Pekerja @ Rp. 99.000,00              99.000,00  Rp                         -   

0,1600          org C7 Mandor @ Rp. 157.500,00              25.200,00  Rp                         -   

JUMLAH  Rp           344.475  Rp               355.350  Rp                   699.825 

DIBULATKAN  Rp                  699.825 

1,0000         m Pemasangan pipa PVC tipe AW diameter 1/2" 21.315,00                     

1,0000          m A26 Pipa PVC 1/2" @ Rp. 8.625,00  Rp                    -                       8.625,00 

0,0600          org C4 Tukang batu @ Rp. 132.000,00  Rp               7.920                               -   

0,0060          org C6 Kepala tukang @ Rp. 148.500,00                   891,00  Rp                         -   

0,0360          org C1 Pekerja @ Rp. 99.000,00                3.564,00  Rp                         -   

0,0020          org C7 Mandor @ Rp. 157.500,00                   315,00  Rp                         -   

JUMLAH  Rp             12.690  Rp                   8.625  Rp                     21.315 

DIBULATKAN  Rp                    21.315 

PEKERJAAN PLUMBING

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN SANITARY



 

 

 

 

 

 

Kode  Upah  Bahan Jumlah

1,0000         m Pemasangan pipa PVC tipe AW diameter 3/4" 24.750,00                     

1,2000          m A27 Pipa PVC 3/4" @ Rp. 10.050,00  Rp                    -                     12.060,00 

0,0600          org C4 Tukang batu @ Rp. 132.000,00  Rp               7.920                               -   

0,0060          org C6 Kepala tukang @ Rp. 148.500,00                   891,00  Rp                         -   

0,0360          org C1 Pekerja @ Rp. 99.000,00                3.564,00  Rp                         -   

0,0020          org C7 Mandor @ Rp. 157.500,00                   315,00  Rp                         -   

JUMLAH  Rp             12.690  Rp                 12.060  Rp                     24.750 

DIBULATKAN  Rp                    24.750 

1,0000         m Pemasangan pipa PVC tipe AW diameter 1" 29.880,00                     

1,2000          m A28 Pipa PVC 1" @ Rp. 14.325,00  Rp                    -                     17.190,00 

0,0600          org C4 Tukang batu @ Rp. 132.000,00  Rp               7.920                               -   

0,0060          org C6 Kepala tukang @ Rp. 148.500,00                   891,00  Rp                         -   

0,0360          org C1 Pekerja @ Rp. 99.000,00                3.564,00  Rp                         -   

0,0020          org C7 Mandor @ Rp. 157.500,00                   315,00  Rp                         -   

JUMLAH  Rp             12.690  Rp                 17.190  Rp                     29.880 

DIBULATKAN  Rp                    29.880 

1,0000         m Pemasangan pipa PVC tipe AW diameter 2" 61.875,00                     

1,2000          m A29 Pipa PVC 2" @ Rp. 35.700,00  Rp                    -                     42.840,00 

0,0900          org C4 Tukang batu @ Rp. 132.000,00  Rp             11.880                               -   

0,0090          org C6 Kepala tukang @ Rp. 148.500,00                1.336,50  Rp                         -   

0,0540          org C1 Pekerja @ Rp. 99.000,00                5.346,00  Rp                         -   

0,0030          org C7 Mandor @ Rp. 157.500,00                   472,50  Rp                         -   

JUMLAH  Rp             19.035  Rp                 42.840  Rp                     61.875 

DIBULATKAN  Rp                    61.875 

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN PLUMBING



 

 

 

 

 

 

 

 

  

 

Kode  Upah  Bahan Jumlah

1,0000         m Pemasangan pipa PVC tipe AW diameter 3" 112.594,00                   

1,2000          m A30 Pipa PVC 3" @ Rp. 70.100,00  Rp                    -                     84.120,00 

0,1350          org C4 Tukang batu @ Rp. 132.000,00  Rp             17.820                               -   

0,0135          org C6 Kepala tukang @ Rp. 148.500,00                2.004,75  Rp                         -   

0,0810          org C1 Pekerja @ Rp. 99.000,00                8.019,00  Rp                         -   

0,0040          org C7 Mandor @ Rp. 157.500,00                   630,00  Rp                         -   

JUMLAH  Rp             28.474  Rp                 84.120  Rp                   112.594 

DIBULATKAN  Rp                  112.594 

1,0000         m Pemasangan pipa PVC tipe AW diameter 4" 158.404,00                   

1,2000          m A31 Pipa PVC 4" @ Rp. 108.275,00  Rp                    -                   129.930,00 

0,1350          org C4 Tukang batu @ Rp. 132.000,00  Rp             17.820                               -   

0,0135          org C6 Kepala tukang @ Rp. 148.500,00                2.004,75  Rp                         -   

0,0810          org C1 Pekerja @ Rp. 99.000,00                8.019,00  Rp                         -   

0,0040          org C7 Mandor @ Rp. 157.500,00                   630,00  Rp                         -   

JUMLAH  Rp             28.474  Rp               129.930  Rp                   158.404 

DIBULATKAN  Rp                  158.404 

PEKERJAAN PLUMBING

ANALISA  SATUAN  PEKERJAAN

Macam Pekerjaan



 

 

 

 

Lampiran 4. Harga Satuan Pekerjaan

 

Kode Durasi Upah  Bahan Jumlah

5 1,0000         774,1700       m2 Keramik 30x30 184.027.951,00        

1,0500          812,8785        doos A1 Keramik 30x30 @ Rp. 85.200,00                               -    Rp   69.257.248,20 

10,0000        7.741,7000     Kg A5 PC @ Rp. 1.300,00                               -    Rp   10.064.210,00 

0,0450          34,8377          m3 A7 PP @ Rp. 175.000,00                               -    Rp     6.096.588,75 

0,5000          387,0850        Kg A6 Semen Warna @ Rp. 2.330,00                               -    Rp        901.908,05 

54,1919         0,3500          270,9595        oh C4 Tukang batu @ Rp. 132.000,00            35.766.654,00  Rp                      -   

5,4192           0,0350          27,0960          oh C6 Kep. Tk. Batu @ Rp. 148.500,00              4.023.748,58  Rp                      -   

108,3838       0,7000          541,9190        oh C1 Pekerja @ Rp. 99.000,00            53.649.981,00  Rp                      -   

5,4192           0,0350          27,0960          oh C7 Mandor @ Rp. 157.500,00              4.267.612,13  Rp                      -   

JUMLAH  Rp     97.707.995,70  Rp   86.319.955,00  Rp   184.027.950,70 

DIBULATKAN  Rp   184.027.951,00 

5 1,0000         25,8300         m2 Keramik 20x20 4.721.466,00            

1,0500          27,1215          doos A2 Keramik 20x20 @ Rp. 65.400,00                               -    Rp     1.773.746,10 

10,4000        268,6320        Kg A5 PC @ Rp. 1.300,00                               -    Rp        349.221,60 

0,0450          1,1624            m3 A7 PP @ Rp. 175.000,00                               -    Rp        203.411,25 

0,5000          12,9150          Kg A6 Semen Warna @ Rp. 2.330,00                               -    Rp          30.091,95 

1,8081           0,3500          9,0405            oh C4 Tukang batu @ Rp. 132.000,00              1.193.346,00  Rp                      -   

0,1808           0,0350          0,9041            oh C6 Kep. Tk. Batu @ Rp. 148.500,00                 134.251,43  Rp                      -   

1,8081           0,3500          9,0405            oh C1 Pekerja @ Rp. 99.000,00                 895.009,50  Rp                      -   

0,1808           0,0350          0,9041            oh C7 Mandor @ Rp. 157.500,00                 142.387,88  Rp                      -   

JUMLAH  Rp       2.364.994,80  Rp     2.356.470,90  Rp       4.721.465,70 

DIBULATKAN  Rp       4.721.466,00 

5 1,0000         30,0000         m2 Keramik 20x20 5.483.700,00            

1,0500          31,5000          doos A2 Keramik 20x20 @ Rp. 65.400,00                               -    Rp     2.060.100,00 

10,4000        312,0000        Kg A5 PC @ Rp. 1.300,00                               -    Rp        405.600,00 

0,0450          1,3500            m3 A7 PP @ Rp. 175.000,00                               -    Rp        236.250,00 

0,5000          15,0000          Kg A6 Semen Warna @ Rp. 2.330,00                               -    Rp          34.950,00 

2,1000           0,3500          10,5000          oh C4 Tukang batu @ Rp. 132.000,00              1.386.000,00  Rp                      -   

0,2100           0,0350          1,0500            oh C6 Kep. Tk. Batu @ Rp. 148.500,00                 155.925,00  Rp                      -   

2,1000           0,3500          10,5000          oh C1 Pekerja @ Rp. 99.000,00              1.039.500,00  Rp                      -   

0,2100           0,0350          1,0500            oh C7 Mandor @ Rp. 157.500,00                 165.375,00  Rp                      -   

JUMLAH  Rp       2.746.800,00  Rp     2.736.900,00  Rp       5.483.700,00 

DIBULATKAN  Rp       5.483.700,00 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN FLOOR



 

 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

5 1,0000          770,0000        m2 Lantai multiplek 18 mm 52.379.250,00          

0,1280          98,5600          lbr A3 Multiplex 18 mm @ Rp. 115.000,00                               -           11.334.400,00 

0,0050          3,8500            m3 A17 Kaso 5/7 cm @ Rp. 1.550.000,00                               -             5.967.500,00 

0,2200          169,4000        kg A16 Paku 5 cm dan 7 cm @ Rp. 36.000,00                               -             6.098.400,00 

30,8000         0,2000          154,0000        oh C1 Pekerja @ Rp. 99.000,00            15.246.000,00                             -   

15,4000         0,1000          77,0000          oh C3 Tukang kayu @ Rp. 132.000,00            10.164.000,00                             -   

1,5400           0,0100          7,7000            oh C6 Kep. Tk. Kayu @ Rp. 148.500,00              1.143.450,00                             -   

3,0800           0,0200          15,4000          oh C7 Mandor @ Rp. 157.500,00              2.425.500,00                             -   

JUMLAH  Rp     28.978.950,00  Rp   23.400.300,00  Rp     52.379.250,00 

DIBULATKAN  Rp     52.379.250,00 

5 1,0000         770,0000       m2 Lantai Vinyl 30x30 123.072.950,00        

11,8700        9.139,9000     bh A4 Vinyl @ Rp. 9.250,00  Rp                         -           84.544.075,00 

0,3500          269,5000        kg A32 Lem @ Rp. 34.000,00  Rp                         -             9.163.000,00 

23,1000         0,1500          115,5000        oh C4 Tukang batu @ Rp. 132.000,00  Rp     15.246.000,00                             -   

2,3100           0,0150          11,5500          oh C6 Kep. Tk. Batu @ Rp. 148.500,00  Rp       1.715.175,00                             -   

23,1000         0,1500          115,5000        oh C1 Pekerja @ Rp. 99.000,00  Rp     11.434.500,00                             -   

1,2320           0,0080          6,1600            oh C7 Mandor @ Rp. 157.500,00  Rp          970.200,00                             -   

JUMLAH  Rp     29.365.875,00  Rp   93.707.075,00  Rp   123.072.950,00 

DIBULATKAN  Rp   123.072.950,00 

4 1,0000         233,2200       m2 Pas Bata Ringan 39.933.240,00          

0,1000          23,3220          m3 A8 Bata Ringan @ Rp. 720.000,00  Rp                         -           16.791.840,00 

0,0630          14,6929          kg A9 Mortar @ Rp. 4.057,50  Rp                         -                  59.616,28 

23,3220         0,4000          93,2880          oh C4 Tukang batu @ Rp. 132.000,00  Rp     12.314.016,00                             -   

2,3322           0,0400          9,3288            oh C6 Kepala tukang batu @ Rp. 148.500,00  Rp       1.385.326,80                             -   

23,3220         0,4000          93,2880          oh C1 Pekerja @ Rp. 99.000,00  Rp       9.235.512,00                             -   

0,2332           0,0040          0,9329            oh C7 Mandor @ Rp. 157.500,00  Rp          146.928,60                             -   

JUMLAH  Rp     23.081.783,40  Rp   16.851.456,28  Rp     39.933.239,68 

DIBULATKAN  Rp     39.933.240,00 

PEKERJAAN PASANGAN DAN PLASTERAN

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN FLOOR



 

 

 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

4 1,0000         127,2000       m2 Pas Bata Ringan 21.779.900,00          

0,1000          12,7200          m3 A8 Bata Ringan @ Rp. 720.000,00  Rp                         -             9.158.400,00 

0,0630          8,0136            kg A9 Mortar @ Rp. 4.057,50  Rp                         -                  32.515,18 

12,7200         0,4000          50,8800          oh C4 Tukang batu @ Rp. 132.000,00  Rp       6.716.160,00                             -   

1,2720           0,0400          5,0880            oh C6 Kepala tukang batu @ Rp. 148.500,00  Rp          755.568,00                             -   

12,7200         0,4000          50,8800          oh C1 Pekerja @ Rp. 99.000,00  Rp       5.037.120,00                             -   

0,1272           0,0040          0,5088            oh C7 Mandor @ Rp. 157.500,00  Rp            80.136,00                             -   

JUMLAH  Rp     12.588.984,00  Rp     9.190.915,18  Rp     21.779.899,18 

DIBULATKAN  Rp     21.779.900,00 

4 1,0000         466,4400       m2 Plesteran + Acian 30.495.475,00          

5,1840          2.418,0250     kg A5 PC @ Rp. 1.300,00  Rp                         -             3.143.432,45 

0,0260          12,1274          m3 A7 PP @ Rp. 175.000,00  Rp                         -             2.122.302,00 

17,4915         0,1500          69,9660          oh C4 Tukang batu @ Rp. 132.000,00  Rp       9.235.512,00                             -   

1,7492           0,0150          6,9966            oh C6 Kepala tukang batu @ Rp. 148.500,00  Rp       1.038.995,10                             -   

34,9830         0,3000          139,9320        oh C1 Pekerja @ Rp. 99.000,00  Rp     13.853.268,00                             -   

1,7492           0,0150          6,9966            oh C7 Mandor @ Rp. 157.500,00  Rp       1.101.964,50                             -   

JUMLAH  Rp     25.229.739,60  Rp     5.265.734,45  Rp     30.495.474,05 

DIBULATKAN  Rp     30.495.475,00 

4 1,0000         254,4000       m2 Plesteran + Acian 16.632.469,00          

5,1840          1.318,8096     kg A5 PC @ Rp. 1.300,00  Rp                         -             1.714.452,48 

0,0260          6,6144            m3 A7 PP @ Rp. 175.000,00  Rp                         -             1.157.520,00 

9,5400           0,1500          38,1600          oh C4 Tukang batu @ Rp. 132.000,00  Rp       5.037.120,00                             -   

0,9540           0,0150          3,8160            oh C6 Kepala tukang batu @ Rp. 148.500,00  Rp          566.676,00                             -   

19,0800         0,3000          76,3200          oh C1 Pekerja @ Rp. 99.000,00  Rp       7.555.680,00                             -   

0,9540           0,0150          3,8160            oh C7 Mandor @ Rp. 157.500,00  Rp          601.020,00                             -   

JUMLAH  Rp     13.760.496,00  Rp     2.871.972,48  Rp     16.632.468,48 

DIBULATKAN  Rp     16.632.469,00 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN PASANGAN DAN PLASTERAN



 

 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

4 1,0000         347,2000       m2 Dinding Gypsum + Rangka besi hollow 74.708.760,00          

11,8700        4.121,2640     m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -           30.909.480,00 

0,7280          252,7616        lbr A12 Gypsum @ Rp. 80.000,00  Rp                         -           20.220.928,00 

0,2200          76,3840          kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             1.527.680,00 

21,7000         0,2500          86,8000          oh C1 Pekerja @ Rp. 99.000,00  Rp       8.593.200,00                             -   

21,7000         0,2500          86,8000          oh C2 Tukang besi @ Rp. 132.000,00  Rp     11.457.600,00                             -   

2,1700           0,0250          8,6800            oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp       1.288.980,00                             -   

1,1284           0,0130          4,5136            oh C7 Mandor @ Rp. 157.500,00  Rp          710.892,00                             -   

JUMLAH  Rp     22.050.672,00  Rp   52.658.088,00  Rp     74.708.760,00 

DIBULATKAN  Rp     74.708.760,00 

4 1,0000         560,0000       m2 Dinding Gypsum + Rangka besi hollow 120.498.000,00        

11,8700        6.647,2000     m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -           49.854.000,00 

0,7280          407,6800        lbr A12 Gypsum @ Rp. 80.000,00  Rp                         -           32.614.400,00 

0,2200          123,2000        kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             2.464.000,00 

35,0000         0,2500          140,0000        oh C1 Pekerja @ Rp. 99.000,00  Rp     13.860.000,00                             -   

35,0000         0,2500          140,0000        oh C2 Tukang besi @ Rp. 132.000,00  Rp     18.480.000,00                             -   

3,5000           0,0250          14,0000          oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp       2.079.000,00                             -   

1,8200           0,0130          7,2800            oh C7 Mandor @ Rp. 157.500,00  Rp       1.146.600,00                             -   

JUMLAH  Rp     35.565.600,00  Rp   84.932.400,00  Rp   120.498.000,00 

DIBULATKAN  Rp   120.498.000,00 

3 1,0000         584,7600       m2 Dinding Gypsum + Rangka besi hollow 125.825.733,00        

11,8700        6.941,1012     m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -           52.058.259,00 

0,7280          425,7053        lbr A12 Gypsum @ Rp. 80.000,00  Rp                         -           34.056.422,40 

0,2200          128,6472        kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             2.572.944,00 

48,7300         0,2500          146,1900        oh C1 Pekerja @ Rp. 99.000,00  Rp     14.472.810,00                             -   

48,7300         0,2500          146,1900        oh C2 Tukang besi @ Rp. 132.000,00  Rp     19.297.080,00                             -   

4,8730           0,0250          14,6190          oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp       2.170.921,50                             -   

2,5340           0,0130          7,6019            oh C7 Mandor @ Rp. 157.500,00  Rp       1.197.296,10                             -   

JUMLAH  Rp     37.138.107,60  Rp   88.687.625,40  Rp   125.825.733,00 

DIBULATKAN  Rp   125.825.733,00 

PEKERJAAN WALL

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan



 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

3 1,0000         513,2000       m2 Dinding Gypsum + Rangka besi hollow 110.427.810,00        

11,8700        6.091,6840     m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -           45.687.630,00 

0,7280          373,6096        lbr A12 Gypsum @ Rp. 80.000,00  Rp                         -           29.888.768,00 

0,2200          112,9040        kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             2.258.080,00 

42,7667         0,2500          128,3000        oh C1 Pekerja @ Rp. 99.000,00  Rp     12.701.700,00                             -   

42,7667         0,2500          128,3000        oh C2 Tukang besi @ Rp. 132.000,00  Rp     16.935.600,00                             -   

4,2767           0,0250          12,8300          oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp       1.905.255,00                             -   

2,2239           0,0130          6,6716            oh C7 Mandor @ Rp. 157.500,00  Rp       1.050.777,00                             -   

JUMLAH  Rp     32.593.332,00  Rp   77.834.478,00  Rp   110.427.810,00 

DIBULATKAN  Rp   110.427.810,00 

3 1,0000         25,8300         m2 Plafon Gypsum + Rangka besi hollow 3.879.731,00            

4,0000          103,3200        m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -                774.900,00 

0,3640          9,4021            lbr A12 Gypsum @ Rp. 80.000,00  Rp                         -                752.169,60 

0,1100          2,8413            kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -                  56.826,00 

3,0135           0,3500          9,0405            oh C1 Pekerja @ Rp. 99.000,00  Rp          895.009,50                             -   

3,0135           0,3500          9,0405            oh C2 Tukang besi @ Rp. 132.000,00  Rp       1.193.346,00                             -   

0,3014           0,0350          0,9041            oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp          134.251,43                             -   

0,1550           0,0180          0,4649            oh C7 Mandor @ Rp. 157.500,00  Rp            73.228,05                             -   

JUMLAH  Rp       2.295.834,98  Rp     1.583.895,60  Rp       3.879.730,58 

DIBULATKAN  Rp       3.879.731,00 

3 1,0000         774,1700       m2 Plafon GRC + Rangka besi hollow 121.692.789,00        

4,0000          3.096,6800     m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -           23.225.100,00 

0,3640          281,7979        lbr A13 GRC @ Rp. 99.200,00  Rp                         -           27.954.349,70 

0,1100          85,1587          kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             1.703.174,00 

90,3198         0,3500          270,9595        oh C1 Pekerja @ Rp. 99.000,00  Rp     26.824.990,50                             -   

90,3198         0,3500          270,9595        oh C2 Tukang besi @ Rp. 132.000,00  Rp     35.766.654,00                             -   

9,0320           0,0350          27,0960          oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp       4.023.748,58                             -   

4,6450           0,0180          13,9351          oh C7 Mandor @ Rp. 157.500,00  Rp       2.194.771,95                             -   

JUMLAH  Rp     68.810.165,03  Rp   52.882.623,70  Rp   121.692.788,72 

DIBULATKAN  Rp   121.692.789,00 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN WALL

PEKERJAAN CEILING



 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

3 1,0000         932,0000       m2 Plafon GRC + Rangka besi hollow 146.502.292,00        

4,0000          3.728,0000     m1 A10 Rangka hollow @ Rp. 7.500,00  Rp                         -           27.960.000,00 

0,3640          339,2480        lbr A13 GRC @ Rp. 99.200,00  Rp                         -           33.653.401,60 

0,1100          102,5200        kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             2.050.400,00 

108,7333       0,3500          326,2000        oh C1 Pekerja @ Rp. 99.000,00  Rp     32.293.800,00                             -   

108,7333       0,3500          326,2000        oh C2 Tukang besi @ Rp. 132.000,00  Rp     43.058.400,00                             -   

10,8733         0,0350          32,6200          oh C6 Kep. Tk. Besi @ Rp. 148.500,00  Rp       4.844.070,00                             -   

5,5920           0,0180          16,7760          oh C7 Mandor @ Rp. 157.500,00  Rp       2.642.220,00                             -   

JUMLAH  Rp     82.838.490,00  Rp   63.663.801,60  Rp   146.502.291,60 

DIBULATKAN  Rp   146.502.292,00 

3 1,0000         486,0400       m2 Pengecatan 15.191.958,00          

0,1000          48,6040          Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -                741.211,00 

0,1000          48,6040          Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             2.673.220,00 

0,2600          126,3704        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             3.836.605,34 

6,4805           0,0400          19,4416          oh C1 Pekerja @ Rp. 99.000,00  Rp       1.924.718,40                             -   

12,9611         0,0800          38,8832          oh C5 Tukang cat @ Rp. 132.000,00  Rp       5.132.582,40                             -   

1,2961           0,0080          3,8883            oh C6 Kepala tukang @ Rp. 148.500,00  Rp          577.415,52                             -   

0,6481           0,0040          1,9442            oh C7 Mandor @ Rp. 157.500,00  Rp          306.205,20                             -   

JUMLAH  Rp       7.940.921,52  Rp     7.251.036,34  Rp     15.191.957,86 

DIBULATKAN  Rp     15.191.958,00 

3 1,0000         694,4000       m2 Pengecatan 21.704.584,00          

0,1000          69,4400          Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -             1.058.960,00 

0,1000          69,4400          Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             3.819.200,00 

0,2600          180,5440        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             5.481.315,84 

9,2587           0,0400          27,7760          oh C1 Pekerja @ Rp. 99.000,00  Rp       2.749.824,00                             -   

18,5173         0,0800          55,5520          oh C5 Tukang cat @ Rp. 132.000,00  Rp       7.332.864,00                             -   

1,8517           0,0080          5,5552            oh C6 Kepala tukang @ Rp. 148.500,00  Rp          824.947,20                             -   

0,9259           0,0040          2,7776            oh C7 Mandor @ Rp. 157.500,00  Rp          437.472,00                             -   

JUMLAH  Rp     11.345.107,20  Rp   10.359.475,84  Rp     21.704.583,04 

DIBULATKAN  Rp     21.704.584,00 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN CEILING

PEKERJAAN PAINTING

PEKERJAAN PAINTING



 

 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

3 1,0000         1.169,5200    m2 Pengecatan 36.555.219,00          

0,1000          116,9520        Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -             1.783.518,00 

0,1000          116,9520        Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             6.432.360,00 

0,2600          304,0752        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             9.231.723,07 

15,5936         0,0400          46,7808          oh C1 Pekerja @ Rp. 99.000,00  Rp       4.631.299,20                             -   

31,1872         0,0800          93,5616          oh C5 Tukang cat @ Rp. 132.000,00  Rp     12.350.131,20                             -   

3,1187           0,0080          9,3562            oh C6 Kepala tukang @ Rp. 148.500,00  Rp       1.389.389,76                             -   

1,5594           0,0040          4,6781            oh C7 Mandor @ Rp. 157.500,00  Rp          736.797,60                             -   

JUMLAH  Rp     19.107.617,76  Rp   17.447.601,07  Rp     36.555.218,83 

DIBULATKAN  Rp     36.555.219,00 

3 1,0000         800,0000       m2 Pengecatan 25.005.280,00          

0,1000          80,0000          Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -             1.220.000,00 

0,1000          80,0000          Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             4.400.000,00 

0,2600          208,0000        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             6.314.880,00 

10,6667         0,0400          32,0000          oh C1 Pekerja @ Rp. 99.000,00  Rp       3.168.000,00                             -   

21,3333         0,0800          64,0000          oh C5 Tukang cat @ Rp. 132.000,00  Rp       8.448.000,00                             -   

2,1333           0,0080          6,4000            oh C6 Kepala tukang @ Rp. 148.500,00  Rp          950.400,00                             -   

1,0667           0,0040          3,2000            oh C7 Mandor @ Rp. 157.500,00  Rp          504.000,00                             -   

JUMLAH  Rp     13.070.400,00  Rp   11.934.880,00  Rp     25.005.280,00 

DIBULATKAN  Rp     25.005.280,00 

3 1,0000         254,4000       m2 Pengecatan 7.951.680,00            

0,1000          25,4400          Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -                387.960,00 

0,1000          25,4400          Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             1.399.200,00 

0,2600          66,1440          Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             2.008.131,84 

3,3920           0,0400          10,1760          oh C1 Pekerja @ Rp. 99.000,00  Rp       1.007.424,00                             -   

6,7840           0,0800          20,3520          oh C5 Tukang cat @ Rp. 132.000,00  Rp       2.686.464,00                             -   

0,6784           0,0080          2,0352            oh C6 Kepala tukang @ Rp. 148.500,00  Rp          302.227,20                             -   

0,3392           0,0040          1,0176            oh C7 Mandor @ Rp. 157.500,00  Rp          160.272,00                             -   

JUMLAH  Rp       4.156.387,20  Rp     3.795.291,84  Rp       7.951.679,04 

DIBULATKAN  Rp       7.951.680,00 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN PAINTING



 

 

 

 

 

 

Kode Durasi Upah  Bahan Jumlah

3 1,0000         1.120,0000    m2 Pengecatan 35.007.392,00          

0,1000          112,0000        Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -             1.708.000,00 

0,1000          112,0000        Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             6.160.000,00 

0,2600          291,2000        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             8.840.832,00 

14,9333         0,0400          44,8000          oh C1 Pekerja @ Rp. 99.000,00  Rp       4.435.200,00                             -   

29,8667         0,0800          89,6000          oh C5 Tukang cat @ Rp. 132.000,00  Rp     11.827.200,00                             -   

2,9867           0,0080          8,9600            oh C6 Kepala tukang @ Rp. 148.500,00  Rp       1.330.560,00                             -   

1,4933           0,0040          4,4800            oh C7 Mandor @ Rp. 157.500,00  Rp          705.600,00                             -   

JUMLAH  Rp     18.298.560,00  Rp   16.708.832,00  Rp     35.007.392,00 

DIBULATKAN  Rp     35.007.392,00 

3 1,0000         1.026,4000    m2 Pengecatan 32.081.775,00          

0,1000          102,6400        Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -             1.565.260,00 

0,1000          102,6400        Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             5.645.200,00 

0,2600          266,8640        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             8.101.991,04 

13,6853         0,0400          41,0560          oh C1 Pekerja @ Rp. 99.000,00  Rp       4.064.544,00                             -   

27,3707         0,0800          82,1120          oh C5 Tukang cat @ Rp. 132.000,00  Rp     10.838.784,00                             -   

2,7371           0,0080          8,2112            oh C6 Kepala tukang @ Rp. 148.500,00  Rp       1.219.363,20                             -   

1,3685           0,0040          4,1056            oh C7 Mandor @ Rp. 157.500,00  Rp          646.632,00                             -   

JUMLAH  Rp     16.769.323,20  Rp   15.312.451,04  Rp     32.081.774,24 

DIBULATKAN  Rp     32.081.775,00 

3 1,0000         932,0000       m2 Pengecatan 29.131.152,00          

0,1000          93,2000          Kg A18 Plamuur @ Rp. 15.250,00  Rp                         -             1.421.300,00 

0,1000          93,2000          Kg A19 Cat  dasar @ Rp. 55.000,00  Rp                         -             5.126.000,00 

0,2600          242,3200        Kg A20 Cat.eksterior @ Rp. 30.360,00  Rp                         -             7.356.835,20 

12,4267         0,0400          37,2800          oh C1 Pekerja @ Rp. 99.000,00  Rp       3.690.720,00                             -   

24,8533         0,0800          74,5600          oh C5 Tukang cat @ Rp. 132.000,00  Rp       9.841.920,00                             -   

2,4853           0,0080          7,4560            oh C6 Kepala tukang @ Rp. 148.500,00  Rp       1.107.216,00                             -   

1,2427           0,0040          3,7280            oh C7 Mandor @ Rp. 157.500,00  Rp          587.160,00                             -   

JUMLAH  Rp     15.227.016,00  Rp   13.904.135,20  Rp     29.131.151,20 

DIBULATKAN  Rp     29.131.152,00 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN PAINTING



 

 

 

 

 

 

Kode Durasi  Upah  Bahan Jumlah

3 1,0000         1.015,6600    m2 Pemasangan rangka baja atap pelana + zincalume 260.543.459,00        

3,0650          3.112,9979     kg A11 Baja ringan canai dingin C75 @ Rp. 14.611,37  Rp                         -           45.485.172,06 

0,4400          446,8904        lbr A33 Zincalume @ Rp. 96.960,00  Rp                         -           43.330.493,18 

0,1200          121,8792        kg A14 Paku skrup @ Rp. 20.000,00  Rp                         -             2.437.584,00 

203,1320       0,6000          609,3960        oh C2 Tukang besi @ Rp. 132.000,00  Rp          80.440.272                             -   

27,0843         0,0800          81,2528          oh C6 Kepala tukang @ Rp. 148.500,00  Rp          12.066.041                             -   

236,9873       0,7000          710,9620        oh C1 Pekerja @ Rp. 99.000,00  Rp          70.385.238                             -   

13,5421         0,0400          40,6264          oh C7 Mandor @ Rp. 157.500,00  Rp            6.398.658                             -   

JUMLAH  Rp        169.290.209  Rp        91.253.249  Rp        260.543.458 

DIBULATKAN  Rp        260.543.459 

3 1,0000         42,0000         m2 Pemasangan nok zincalume 3.780.000,00            

0,7000          29,4000          lbr A33 Zincalume @ Rp. 96.960,00  Rp                         -             2.850.624,00 

0,0200          0,8400            kg A15 Paku biasa 1/2" - 1" @ Rp. 24.600,00  Rp                         -                  20.664,00 

0,8400           0,0600          2,5200            oh C3 Tukang kayu @ Rp. 132.000,00  Rp               332.640                             -   

0,0840           0,0060          0,2520            oh C6 Kepala tukang @ Rp. 148.500,00  Rp                 37.422                             -   

1,6800           0,1200          5,0400            oh C1 Pekerja @ Rp. 99.000,00  Rp               498.960                             -   

0,0840           0,0060          0,2520            oh C7 Mandor @ Rp. 157.500,00  Rp                 39.690                             -   

JUMLAH  Rp               908.712  Rp          2.871.288  Rp            3.780.000 

DIBULATKAN  Rp            3.780.000 

2 1,0000         4,0000           pc Pemasangan wastafel 8.081.100,00            

1,0000          4,0000            bh A21 Wastafel @ Rp. 1.668.800,00  Rp                         -             6.675.200,00 

6,0000          24,0000          kg A5 PC @ Rp. 1.300,00  Rp                         -                  31.200,00 

0,0100          0,0400            m3 A7 PP @ Rp. 175.000,00  Rp                         -                    7.000,00 

2,9000           1,4500          5,8000            org C4 Tukang batu @ Rp. 132.000,00  Rp               765.600                             -   

0,3000           0,1500          0,6000            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 89.100                             -   

2,4000           1,2000          4,8000            org C1 Pekerja @ Rp. 99.000,00  Rp               475.200                             -   

0,1200           0,0600          0,2400            org C7 Mandor @ Rp. 157.500,00  Rp                 37.800                             -   

JUMLAH  Rp            1.367.700  Rp          6.713.400  Rp            8.081.100 

DIBULATKAN  Rp            8.081.100 

Macam Pekerjaan

PEKERJAAN ROOF

PEKERJAAN SANITARY

HARGA  SATUAN  PEKERJAAN



 

 

 

 

 

 

Kode Durasi  Upah  Bahan Jumlah

2 1,0000         5,0000           pc Pemasangan urinoir 15.341.375,00          

1,0000          5,0000            bh A22 Urinoir @ Rp. 2.805.000,00  Rp                         -           14.025.000,00 

6,0000          30,0000          kg A5 PC @ Rp. 1.300,00  Rp                         -                  39.000,00 

0,0100          0,0500            m3 A7 PP @ Rp. 175.000,00  Rp                         -                    8.750,00 

2,5000           1,0000          5,0000            org C4 Tukang batu @ Rp. 132.000,00  Rp               660.000                             -   

0,2500           0,1000          0,5000            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 74.250                             -   

2,5000           1,0000          5,0000            org C1 Pekerja @ Rp. 99.000,00  Rp               495.000                             -   

0,1250           0,0500          0,2500            org C7 Mandor @ Rp. 157.500,00  Rp                 39.375                             -   

JUMLAH  Rp            1.268.625  Rp        14.072.750  Rp          15.341.375 

DIBULATKAN  Rp          15.341.375 

2 1,0000         7,0000           pc Pemasangan floor drain 2.530.238,00            

1,0000          7,0000            unit A23 Floor drain @ Rp. 345.000,00  Rp                         -             2.415.000,00 

0,3500           0,1000          0,7000            org C4 Tukang batu @ Rp. 132.000,00  Rp                 92.400                             -   

0,0350           0,0100          0,0700            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 10.395                             -   

0,0350           0,0100          0,0700            org C1 Pekerja @ Rp. 99.000,00  Rp                   6.930                             -   

0,0175           0,0050          0,0350            org C7 Mandor @ Rp. 157.500,00  Rp                   5.513                             -   

JUMLAH  Rp               115.238  Rp          2.415.000  Rp            2.530.238 

DIBULATKAN  Rp            2.530.238 

2 1,0000         2,0000           pc Pemasangan closet duduk 7.688.370,00            

1,0000          2,0000            bh A24 Closet duduk @ Rp. 3.345.600,00  Rp                         -             6.691.200,00 

1,1000           1,1000          2,2000            org C4 Tukang batu @ Rp. 132.000,00  Rp               290.400                             -   

0,0100           0,0100          0,0200            org C6 Kepala tukang @ Rp. 148.500,00  Rp                   2.970                             -   

3,3000           3,3000          6,6000            org C1 Pekerja @ Rp. 99.000,00  Rp               653.400                             -   

0,1600           0,1600          0,3200            org C7 Mandor @ Rp. 157.500,00  Rp                 50.400                             -   

JUMLAH  Rp               997.170  Rp          6.691.200  Rp            7.688.370 

DIBULATKAN  Rp            7.688.370 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN SANITARY



 

 

 

 

 

Kode Durasi  Upah  Bahan Jumlah

2 1,0000         2,0000           pc Pemasangan closet jongkok 1.399.650,00            

1,0000          2,0000            bh A25 Closet jongkok @ Rp. 345.800,00  Rp                         -                691.600,00 

6,0000          12,0000          kg A5 PC @ Rp. 1.300,00  Rp                         -                  15.600,00 

0,0100          0,0200            m3 A7 PP @ Rp. 175.000,00  Rp                         -                    3.500,00 

1,5000           1,5000          3,0000            org C4 Tukang batu @ Rp. 132.000,00  Rp               396.000                             -   

0,1500           0,1500          0,3000            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 44.550                             -   

1,0000           1,0000          2,0000            org C1 Pekerja @ Rp. 99.000,00  Rp               198.000                             -   

0,1600           0,1600          0,3200            org C7 Mandor @ Rp. 157.500,00  Rp                 50.400                             -   

JUMLAH  Rp               688.950  Rp             710.700  Rp            1.399.650 

DIBULATKAN  Rp            1.399.650 

2 1,0000         3,0000           pc Pemasangan wastafel 6.060.825,00            

1,0000          3,0000            bh A21 Wastafel @ Rp. 1.668.800,00  Rp                         -             5.006.400,00 

6,0000          18,0000          kg A5 PC @ Rp. 1.300,00  Rp                         -                  23.400,00 

0,0100          0,0300            m3 A7 PP @ Rp. 175.000,00  Rp                         -                    5.250,00 

2,1750           1,4500          4,3500            org C4 Tukang batu @ Rp. 132.000,00  Rp               574.200                             -   

0,2250           0,1500          0,4500            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 66.825                             -   

1,8000           1,2000          3,6000            org C1 Pekerja @ Rp. 99.000,00  Rp               356.400                             -   

0,0900           0,0600          0,1800            org C7 Mandor @ Rp. 157.500,00  Rp                 28.350                             -   

JUMLAH  Rp            1.025.775  Rp          5.035.050  Rp            6.060.825 

DIBULATKAN  Rp            6.060.825 

2 1,0000         3,0000           pc Pemasangan urinoir 9.204.825,00            

1,0000          3,0000            bh A22 Urinoir @ Rp. 2.805.000,00  Rp                         -             8.415.000,00 

6,0000          18,0000          kg A5 PC @ Rp. 1.300,00  Rp                         -                  23.400,00 

0,0100          0,0300            m3 A7 PP @ Rp. 175.000,00  Rp                         -                    5.250,00 

1,5000           1,0000          3,0000            org C4 Tukang batu @ Rp. 132.000,00  Rp               396.000                             -   

0,1500           0,1000          0,3000            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 44.550                             -   

1,5000           1,0000          3,0000            org C1 Pekerja @ Rp. 99.000,00  Rp               297.000                             -   

0,0750           0,0500          0,1500            org C7 Mandor @ Rp. 157.500,00  Rp                 23.625                             -   

JUMLAH  Rp               761.175  Rp          8.443.650  Rp            9.204.825 

DIBULATKAN  Rp            9.204.825 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN SANITARY



 

 

 

 

 

 

 

Kode Durasi  Upah  Bahan Jumlah

2 1,0000         8,0000           pc Pemasangan floor drain 2.891.700,00            

1,0000          8,0000            unit A23 Floor drain @ Rp. 345.000,00  Rp                         -             2.760.000,00 

0,4000           0,1000          0,8000            org C4 Tukang batu @ Rp. 132.000,00  Rp               105.600                             -   

0,0400           0,0100          0,0800            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 11.880                             -   

0,0400           0,0100          0,0800            org C1 Pekerja @ Rp. 99.000,00  Rp                   7.920                             -   

0,0200           0,0050          0,0400            org C7 Mandor @ Rp. 157.500,00  Rp                   6.300                             -   

JUMLAH  Rp               131.700  Rp          2.760.000  Rp            2.891.700 

DIBULATKAN  Rp            2.891.700 

2 1,0000         2,0000           pc Pemasangan closet duduk 7.688.370,00            

1,0000          2,0000            bh A24 Closet duduk @ Rp. 3.345.600,00  Rp                         -             6.691.200,00 

1,1000           1,1000          2,2000            org C4 Tukang batu @ Rp. 132.000,00  Rp               290.400                             -   

0,0100           0,0100          0,0200            org C6 Kepala tukang @ Rp. 148.500,00  Rp                   2.970                             -   

3,3000           3,3000          6,6000            org C1 Pekerja @ Rp. 99.000,00  Rp               653.400                             -   

0,1600           0,1600          0,3200            org C7 Mandor @ Rp. 157.500,00  Rp                 50.400                             -   

JUMLAH  Rp               997.170  Rp          6.691.200  Rp            7.688.370 

DIBULATKAN  Rp            7.688.370 

2 1,0000         6,0000           pc Pemasangan closet jongkok 4.198.950,00            

1,0000          6,0000            bh A25 Closet jongkok @ Rp. 345.800,00  Rp                         -             2.074.800,00 

6,0000          36,0000          kg A5 PC @ Rp. 1.300,00  Rp                         -                  46.800,00 

0,0100          0,0600            m3 A7 PP @ Rp. 175.000,00  Rp                         -                  10.500,00 

4,5000           1,5000          9,0000            org C4 Tukang batu @ Rp. 132.000,00  Rp            1.188.000                             -   

0,4500           0,1500          0,9000            org C6 Kepala tukang @ Rp. 148.500,00  Rp               133.650                             -   

3,0000           1,0000          6,0000            org C1 Pekerja @ Rp. 99.000,00  Rp               594.000                             -   

0,4800           0,1600          0,9600            org C7 Mandor @ Rp. 157.500,00  Rp               151.200                             -   

JUMLAH  Rp            2.066.850  Rp          2.132.100  Rp            4.198.950 

DIBULATKAN  Rp            4.198.950 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN SANITARY



 

 

 

 

 

 

 

Kode Durasi  Upah  Bahan Jumlah

5 1,0000         400,0000       m Pemasangan pipa PVC tipe AW diameter 1/2" 8.526.000,00            

1,0000          400,0000        m A26 Pipa PVC 1/2" @ Rp. 8.625,00  Rp                         -             3.450.000,00 

4,8000           0,0600          24,0000          org C4 Tukang batu @ Rp. 132.000,00  Rp            3.168.000                             -   

0,4800           0,0060          2,4000            org C6 Kepala tukang @ Rp. 148.500,00  Rp               356.400                             -   

2,8800           0,0360          14,4000          org C1 Pekerja @ Rp. 99.000,00  Rp            1.425.600                             -   

0,1600           0,0020          0,8000            org C7 Mandor @ Rp. 157.500,00  Rp               126.000                             -   

JUMLAH  Rp            5.076.000  Rp          3.450.000  Rp            8.526.000 

DIBULATKAN  Rp            8.526.000 

5 1,0000         106,0000       m Pemasangan pipa PVC tipe AW diameter 3/4" 2.623.500,00            

1,2000          127,2000        m A27 Pipa PVC 3/4" @ Rp. 10.050,00  Rp                         -             1.278.360,00 

1,2720           0,0600          6,3600            org C4 Tukang batu @ Rp. 132.000,00  Rp               839.520                             -   

0,1272           0,0060          0,6360            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 94.446                             -   

0,7632           0,0360          3,8160            org C1 Pekerja @ Rp. 99.000,00  Rp               377.784                             -   

0,0424           0,0020          0,2120            org C7 Mandor @ Rp. 157.500,00  Rp                 33.390                             -   

JUMLAH  Rp            1.345.140  Rp          1.278.360  Rp            2.623.500 

DIBULATKAN  Rp            2.623.500 

5 1,0000         20,0000         m Pemasangan pipa PVC tipe AW diameter 1" 597.600,00               

1,2000          24,0000          m A28 Pipa PVC 1" @ Rp. 14.325,00  Rp                         -                343.800,00 

0,2400           0,0600          1,2000            org C4 Tukang batu @ Rp. 132.000,00  Rp               158.400                             -   

0,0240           0,0060          0,1200            org C6 Kepala tukang @ Rp. 148.500,00  Rp                 17.820                             -   

0,1440           0,0360          0,7200            org C1 Pekerja @ Rp. 99.000,00  Rp                 71.280                             -   

0,0080           0,0020          0,0400            org C7 Mandor @ Rp. 157.500,00  Rp                   6.300                             -   

JUMLAH  Rp               253.800  Rp             343.800  Rp               597.600 

DIBULATKAN  Rp               597.600 

PEKERJAAN PLUMBING

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan



 

 

 

 

Kode Durasi  Upah  Bahan Jumlah

5 1,0000         117,0000       m Pemasangan pipa PVC tipe AW diameter 3" 13.173.469,00          

1,2000          140,4000        m A30 Pipa PVC 3" @ Rp. 70.100,00  Rp                         -             9.842.040,00 

3,1590           0,1350          15,7950          org C4 Tukang batu @ Rp. 132.000,00  Rp            2.084.940                             -   

0,3159           0,0135          1,5795            org C6 Kepala tukang @ Rp. 148.500,00  Rp               234.556                             -   

1,8954           0,0810          9,4770            org C1 Pekerja @ Rp. 99.000,00  Rp               938.223                             -   

0,0936           0,0040          0,4680            org C7 Mandor @ Rp. 157.500,00  Rp                 73.710                             -   

JUMLAH  Rp            3.331.429  Rp          9.842.040  Rp          13.173.469 

DIBULATKAN  Rp          13.173.469 

5 1,0000         120,0000       m Pemasangan pipa PVC tipe AW diameter 3" 13.511.250,00          

1,2000          144,0000        m A30 Pipa PVC 3" @ Rp. 70.100,00  Rp                         -           10.094.400,00 

3,2400           0,1350          16,2000          org C4 Tukang batu @ Rp. 132.000,00  Rp            2.138.400                             -   

0,3240           0,0135          1,6200            org C6 Kepala tukang @ Rp. 148.500,00  Rp               240.570                             -   

1,9440           0,0810          9,7200            org C1 Pekerja @ Rp. 99.000,00  Rp               962.280                             -   

0,0960           0,0040          0,4800            org C7 Mandor @ Rp. 157.500,00  Rp                 75.600                             -   

JUMLAH  Rp            3.416.850  Rp        10.094.400  Rp          13.511.250 

DIBULATKAN  Rp          13.511.250 

5 1,0000         54,0000         m Pemasangan pipa PVC tipe AW diameter 4" 8.553.803,00            

1,2000          64,8000          m A31 Pipa PVC 4" @ Rp. 108.275,00  Rp                         -             7.016.220,00 

1,4580           0,1350          7,2900            org C4 Tukang batu @ Rp. 132.000,00  Rp               962.280                             -   

0,1458           0,0135          0,7290            org C6 Kepala tukang @ Rp. 148.500,00  Rp               108.257                             -   

0,8748           0,0810          4,3740            org C1 Pekerja @ Rp. 99.000,00  Rp               433.026                             -   

0,0432           0,0040          0,2160            org C7 Mandor @ Rp. 157.500,00  Rp                 34.020                             -   

JUMLAH  Rp            1.537.583  Rp          7.016.220  Rp            8.553.803 

DIBULATKAN  Rp            8.553.803 

HARGA  SATUAN  PEKERJAAN

Macam Pekerjaan

PEKERJAAN PLUMBING



 

 

 

 

Lampiran 5. Progress Report 

 

CUT OFF          :  MINGGU KE 3 ( 9 JUNE UP TO 15 JUNE 2017 )

15/06/2017

ARCHITECTURE 

Pekerjaan lantai

Pemasangan keramik Lt.1

▪ Keramik lantai 30/30

▪ Keramik lantai 20/20

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20

▪ Lantai multiplek 18 mm

▪ Lantai vinyl PVC

Pekerjaan pasangan & plasteran

Pemasangan dinding bata

▪ Lt 1 100,00% 100,00% 19 May 2017

▪ Lt 2 60,00% 40,00% 100,00% 05 June 2017 15 June 2017 10 0

Pek. Plasteran & acian dinding 50,00% 20,00% 70,00% 24 May 2017 20 9

▪ Lt 1 0,00% 24 May 2017

▪ Lt 2 0,00% 13 June 2017

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 20,00% 30,00% 50,00% 05 June 2017 10 10

Pemasangan GRC & Gypsum Lt.2 21,78% 21,78% 10 June 2017 5 18

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 27,00% 27,00% 12 June 2017 4 11

Pemasangan partisi gypsum Lt.2 7,27% 7,27% 15 June 2017 1 13

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 5,00% 23,00% 28,00% 08 June 2017 7 18

Pemasangan plafond gypsum & GRC Lt.2 15,50% 15,50% 13 June 2017 3 16

Pekerjaan painting

Pek. Cat Lt.1

Pek. Cat Lt.2

Pekerjaan roof/Atap 90,00% 10,00% 100,00% 26 May 2017 15 June 2017 22 0

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1

Pemasangan wooden & PVC Door dan double panel Lt.2

Window

Pemasangan window type 1,2,&3 Lt.1 10,30% 10,30% 13 June 2017 3 26

Pemasangan window type 1,2,&3 Lt.2

Pekerjaan Sanitary

Sanitary Lt.1

Sanitary Lt.2

Pekerjaan MEP, HVAC, dll.

Pekerjaan plumbing system

Pemasangan tanki air untuk domestic water supply

Pemasangan electrical system

Pekerjaan pondasi & sub struktur septic tank

Pemasangan lighting system

Pekerjaan HVAC System

Pekerjaan free fighting system

Pemasangan sistem telepon & internet

Pemasangan lightning protection system

REMAINING 

DUR
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ACTUAL 
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CUT OFF          :  MINGGU KE 4 ( 16 JUNE UP TO 22 JUNE 2017 )

22/06/2017

ARCHITECTURE 

Pekerjaan lantai

Pemasangan keramik Lt.1

▪ Keramik lantai 30/30

▪ Keramik lantai 20/20

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20 30,00% 30,00% 19 June 2017 4 9

▪ Lantai multiplek 18 mm

▪ Lantai vinyl PVC

Pekerjaan pasangan & plasteran

Pemasangan dinding bata

▪ Lt 1 100,00% 100,00% 19 May 2017

▪ Lt 2 100,00% 100,00% 05 June 2017 15 June 2017

Pek. Plasteran & acian dinding 70,00% 30,00% 100,00% 24 May 2017 22 June 2017

▪ Lt 1

▪ Lt 2

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 50,00% 30,00% 80,00% 05 June 2017 16 4

Pemasangan GRC & Gypsum Lt.2 21,78% 15,00% 36,78% 10 June 2017 11 19

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 27,00% 30,00% 57,00% 12 June 2017 10 8

Pemasangan partisi gypsum Lt.2 7,27% 15,00% 22,27% 15 June 2017 7 24

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 28,00% 30,00% 58,00% 08 June 2017 13 9

Pemasangan plafond gypsum & GRC Lt.2 15,50% 10,00% 25,50% 13 June 2017 9 26

Pekerjaan painting

Pek. Cat Lt.1

Pek. Cat Lt.2 14,40% 14,40% 19 June 2017 4 24

Pekerjaan roof/Atap 100,00% 100,00% 26 May 2017 15 June 2017

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1 27,00% 27,00% 19 June 2017 4 11

Pemasangan wooden & PVC Door dan double panel Lt.2 13,30% 13,30% 16 June 2017 6 39

Window

Pemasangan window type 1,2,&3 Lt.1 10,30% 20,00% 30,30% 13 June 2017 9 21

Pemasangan window type 1,2,&3 Lt.2 25,00% 25,00% 14 June 2017 8 24

Pekerjaan Sanitary 30,00% 30,00% 16 June 2017 6 14

Sanitary Lt.1

Sanitary Lt.2

Pekerjaan MEP, HVAC, dll.

Pekerjaan plumbing system

Pemasangan tanki air untuk domestic water supply

Pemasangan electrical system

Pekerjaan pondasi & sub struktur septic tank

Pemasangan lighting system

Pekerjaan HVAC System

Pekerjaan free fighting system

Pemasangan sistem telepon & internet

Pemasangan lightning protection system

REMAINING 

DUR

PROGRESS REPORT
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Week
This Week
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CUT OFF          :  MINGGU KE 5 ( 23 JUNE UP TO 29 JUNE 2017 )

06/07/2017

ARCHITECTURE 

Pekerjaan lantai

Pemasangan keramik Lt.1

▪ Keramik lantai 30/30

▪ Keramik lantai 20/20

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20 30,00% 30,00% 19 June 2017 10 23

▪ Lantai multiplek 18 mm

▪ Lantai vinyl PVC

Pekerjaan pasangan & plasteran

Pemasangan dinding bata

▪ Lt 1 100,00% 100,00% 19 May 2017

▪ Lt 2 100,00% 100,00% 05 June 2017 15 June 2017

Pek. Plasteran & acian dinding 100,00% 100,00% 24 May 2017 22 June 2017

▪ Lt 1

▪ Lt 2

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 80,00% 80,00% 05 June 2017 22 6

Pemasangan GRC & Gypsum Lt.2 36,78% 36,78% 10 June 2017 17 29

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 57,00% 57,00% 12 June 2017 16 12

Pemasangan partisi gypsum Lt.2 22,27% 22,27% 15 June 2017 13 45

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 58,00% 58,00% 08 June 2017 19 14

Pemasangan plafond gypsum & GRC Lt.2 25,50% 25,50% 13 June 2017 15 44

Pekerjaan painting

Pek. Cat Lt.1

Pek. Cat Lt.2 14,40% 14,40% 19 June 2017 10 59

Pekerjaan roof/Atap 100,00% 100,00% 26 May 2017 15 June 2017

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1 27,00% 27,00% 19 June 2017 10 27

Pemasangan wooden & PVC Door dan double panel Lt.2 13,30% 13,30% 16 June 2017 12 78

Window

Pemasangan window type 1,2,&3 Lt.1 30,30% 30,30% 13 June 2017 15 35

Pemasangan window type 1,2,&3 Lt.2 25,00% 25,00% 14 June 2017 14 42

Pekerjaan Sanitary 30,00% 30,00% 16 June 2017 12 28

Sanitary Lt.1

Sanitary Lt.2

Pekerjaan MEP, HVAC, dll.

Pekerjaan plumbing system

Pemasangan tanki air untuk domestic water supply

Pemasangan electrical system

Pekerjaan pondasi & sub struktur septic tank

Pemasangan lighting system

Pekerjaan HVAC System

Pekerjaan free fighting system

Pemasangan sistem telepon & internet

Pemasangan lightning protection system

PROGRESS REPORT

KODE JENIS PEKERJAAN Up to Last Week This Week
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ACTUAL 
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CUT OFF          :  MINGGU KE 6 ( 30 JUNE UP TO 06 JULY 2017 )

06/07/2017

ARCHITECTURE 

Pekerjaan lantai

Pemasangan keramik Lt.1

▪ Keramik lantai 30/30

▪ Keramik lantai 20/20 46,15% 46,15% 05 July 2017 2 2

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20 30,00% 70,00% 100,00% 19 June 2017 06 July 2017 16 0

▪ Lantai multiplek 18 mm

▪ Lantai vinyl PVC

Pekerjaan pasangan & plasteran

Pemasangan dinding bata

▪ Lt 1 100,00% 100,00% 19 May 2017

▪ Lt 2 100,00% 100,00% 05 June 2017 15 June 2017

Pek. Plasteran & acian dinding 100,00% 100,00% 24 May 2017 22 June 2017

▪ Lt 1

▪ Lt 2

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 80,00% 10,00% 90,00% 05 June 2017 28 3

Pemasangan GRC & Gypsum Lt.2 36,78% 7,50% 44,28% 10 June 2017 23 29

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 57,00% 15,00% 72,00% 12 June 2017 22 9

Pemasangan partisi gypsum Lt.2 22,27% 5,00% 27,27% 15 June 2017 19 51

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 58,00% 15,00% 73,00% 08 June 2017 25 9

Pemasangan plafond gypsum & GRC Lt.2 25,50% 5,00% 30,50% 13 June 2017 21 48

Pekerjaan painting

Pek. Cat Lt.1 32,00% 32,00% 05 July 2017 2 4

Pek. Cat Lt.2 14,40% 10,00% 24,40% 19 June 2017 16 50

Pekerjaan roof/Atap 100,00% 100,00% 26 May 2017 15 June 2017

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1 27,00% 25,00% 52,00% 19 June 2017 16 15

Pemasangan wooden & PVC Door dan double panel Lt.2 13,30% 7,00% 20,30% 16 June 2017 18 71

Window

Pemasangan window type 1,2,&3 Lt.1 30,30% 20,00% 50,30% 13 June 2017 21 21

Pemasangan window type 1,2,&3 Lt.2 25,00% 10,00% 35,00% 13 June 2017 20 37

Pekerjaan Sanitary 30,00% 20,00% 50,00% 16 June 2017 18 18

Sanitary Lt.1

Sanitary Lt.2

Pekerjaan MEP, HVAC, dll.

Pekerjaan plumbing system

Pemasangan tanki air untuk domestic water supply

Pemasangan electrical system

Pekerjaan pondasi & sub struktur septic tank

Pemasangan lighting system

▪ Interior Lighting  First Floor 17,70% 17,70% 04 July 2017 3 14

▪ Interior Lighting Second Floor 3,30% 3,30% 04 July 2017 3 88

▪ Exterior Lighting

Pekerjaan HVAC System 12,00% 12,00% 04 July 2017 3 22

Pekerjaan free fighting system

Pemasangan sistem telepon & internet

Pemasangan lightning protection system

REMAINING 

DUR

PROGRESS REPORT

KODE JENIS PEKERJAAN Up to Last Week This Week
Up to This 

Week

ACTUAL 

START

DUR UP TO 

THIS WEEK

ACTUAL 

FINISH



 

 

 

 

Lampiran 6. Summary Man Power Report 

DESCRIPTION 

June 

TOTAL UPAH 
TOTAL BIAYA 

UPAH 
T W T 

13 14 15 

              

DIRECT PERSONAL             

Foreman/Supervisor 

           

4  

           

4  

           

4  

               

12   Rp 157.500,00   Rp 1.890.000,00  

General Worker 
         

36  
         

36  
         

36  
             

108   Rp 99.000,00   Rp 10.692.000,00  

Skilled Labour 

         

29  

         

29  

         

29  

               

87   Rp 132.000,00   Rp 11.484.000,00  

                        -        

              

Total 

         

69  

         

69  

         

69  

             

207     Rp 24.066.000,00  

              

 

DESCRIPTION 

June 

TOTAL UPAH 
TOTAL BIAYA 

UPAH 
F S S M T W T 

16 17 18 19 20 21 22 

                      

DIRECT 

PERSONAL                     

Foreman/Supervisor 

           

4  

           

3  

           

3  

           

4  

           

4  

           

4  

          

-    

               

22   Rp 157.500,00   Rp 3.465.000,00  

General Worker 

         

36  

         

32  

         

32  

         

32  

         

32  

         

32  

          

-    

             

196   Rp 99.000,00   Rp 19.404.000,00  

Skilled Labour 

         

29  

         

18  

         

18  

         

22  

         

22  

         

22  

          

-    

             

131   Rp 132.000,00   Rp 17.292.000,00  

                

                

-        

                      

Total 

         

69  

         

53  

         

53  

         

58  

         

58  

         

58  

          

-    

             

349     Rp 40.161.000,00  

                      

 

 

 

 



 

 

 

 

DESCRIPTION 

June 

TOTAL UPAH 
TOTAL BIAYA 

UPAH 
F S S M T W T 

23 24 25 26 27 28 29 

                      

DIRECT 

PERSONAL                     

Foreman/Supervisor 

           

- 

           

-  

           

-  

           

-  

           

-  

           

-  

          

-    

               

-  Rp 157.500,00  - 

General Worker 

         

-  

         

-  

         

-  

         

-  - 

         

-  

          

-    

             

-  Rp 99.000,00  - 

Skilled Labour 

         

-  

         

-  

         

-  

         

-  

         

-  

         

-  

          

-    

             

-  Rp 132.000,00  - 

                

                

-        

                      

Total - 

         

- 

         

- - 

         

-  

         

- 

          

-    

             

-   - 

                      

 

DESCRIPTION 

June August 

TOTAL UPAH 
TOTAL BIAYA 

UPAH 
F S S M T W T 

30 1 2 3 4 5 6 

                      

DIRECT 

PERSONAL                     

Foreman/Supervisor 

          

-    

          

-    

          

-    

           

4  

           

4  

           

4  

           

4  

               

16   Rp 157.500,00   Rp 2.520.000,00  

General Worker 

          

-    

          

-    

          

-    

         

27  

         

27  

         

27  

         

31  

             

112   Rp 99.000,00   Rp 11.088.000,00  

Skilled Labour 

          

-    

          

-    

          

-    

         

19  

         

19  

         

19  

         

18  

               

75   Rp 132.000,00   Rp 9.900.000,00  

                

                

-        

                      

Total 

          

-    

          

-    

          

-    

         

50  

         

50  

         

50  

         

53  

             

203     Rp 23.508.000,00  

                      

 

 

 



 

 

MUARA KARANG CCPP (400-500 MW) PROJECT

DAILY MANPOWER REPORT

T W T F S S M T

13 14 15 16 17 18 19 20

0 0 0 0 0 0 0 0
69 69 69 69 53 53 58 58

69 69 69 69 53 53 58 58

13 14 15 16 17 18 19 20

MKP-WIKA- 0172 Suprapto CIVIL Skilled Labour GKM Safety Officer Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0173 Fahroji CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0174 Buhori CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0175 Tambrin CIVIL Foreman/Supervisor GKM Foreman Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1

MKP-WIKA- 0176 Mahat CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1

MKP-WIKA- 0177 Subari CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1

MKP-WIKA- 0181 Zaenal Arifin CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1

MKP-WIKA- 0182 Maman CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1

MKP-WIKA- 0184 M. Yusuf Maulana Sidik CIVIL General Worker GKM Helper Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0185 M. Sidik CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0186 Purna Irawan CIVIL Skilled Labour GKM Operator Rafter Crane 25 T Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0187 Suganda CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0188 Haerul Humadani CIVIL Skilled Labour GKM Driver Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0189 Dwi Maja CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0193 Sudarwanto CIVIL Foreman/Supervisor GKM Supervisor Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0194 Nurul Mustofa CIVIL Skilled Labour GKM Logistic Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0203 M Suhandi CIVIL Skilled Labour GKM Operator Rafter crane Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0211 Ahmad Duri CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0212 Muhamad Rustanto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0218 Ilham  CIVIL General Worker GKM Helper Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0219 Untung Fatoni CIVIL Foreman/Supervisor GKM Civil Foreman Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0220 Dedi Supriyadi CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0223 Romli CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0224 Muhamad Ulin Duha CIVIL Skilled Labour GKM Roofing Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0225 Akhmad Zainal CIVIL Skilled Labour GKM Roofing Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0227 Saripan CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0228 Tambrin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0229 Ujang Rahmat CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0230 Wawan Hermawan CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0231 Suhadi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0232 Supriyadi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0233 Slamet Riyanto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0234 Gatot.s CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0240 Joko  CIVIL General Worker GKM Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0248 Abdul Kohar CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0249 Guritno CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0250 Mustakim CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0251 Ace Sohara CIVIL Skilled Labour GKM Material Control Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0252 Rabun Triyanto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0253 Dika agus basuki CIVIL Foreman/Supervisor GKM Foreman Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0254 Kasirin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0255 Prasetyo CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0256 Jaenudin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0257 Muksin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0262 Zaenal CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0263 Lambri CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0264 Daiman CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0265 Mohamad Sabari CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0266 Zainudin CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0267 Isa Irwandi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

ID-NO

291207

498
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MUARA KARANG CCPP (400-500 MW) PROJECT

DAILY MANPOWER REPORT

T W T F S S M T

13 14 15 16 17 18 19 20

0 0 0 0 0 0 0 0
69 69 69 69 53 53 58 58

69 69 69 69 53 53 58 58

13 14 15 16 17 18 19 20
ID-NO

291207

498

SUB-GROUP POSITION SUPERVISOR SUB-CON NAMEGROUPNAME
June

REMARKS

CONSORTIUM  
MITSUBISHI 
CORPORATION 

MKP-WIKA- 0268 Adria Heru Cahyono CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0269 Yayan Hidayat CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0270 Sukatmin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0271 Supadi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0272 Darwoto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0273 Khoirul Anwar CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0275 Ridwanto avian CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0276 Sudiono Situmeang CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0279 Zakaria CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0280 Bakhroni CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0281 Aldi Setiawan CIVIL General Worker GKM Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0282 Yasin Fadli CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0283 Budi Kahfi CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0284 Misri CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0285 Jaenudin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0286 Haroji CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0287 Ruslana CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0275 Ridwanto avian CIVIL General Worker GKM Civil Worker Margono / Juven PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0276 Sudiono Situmeang CIVIL General Worker GKM Civil Worker Margono / Juven PT Gemilang Karya Mandiri 1 1 1 1 1 1 1 1

MKP-WIKA- 0290 Rojak CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri

SIGNATURE RECEIVED

PT Wijaya Karya Mitsubishi Corp
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MUARA KARANG CCPP (400-500 MW) PROJECT

DAILY MANPOWER REPORT

W T F S S M T W T F S S M T W T

21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
58 0 0 0 0 0 0 0 0 0 0 0 50 50 50 53

58 0 0 0 0 0 0 0 0 0 0 0 50 50 50 53

21 22 23 24 25 26 27 28 29 30 1 2 3 4 5 6
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U
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F
I
T
R
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MKP-WIKA- 0172 Suprapto CIVIL Skilled Labour GKM Safety Officer Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0173 Fahroji CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri

MKP-WIKA- 0174 Buhori CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0175 Tambrin CIVIL Foreman/Supervisor GKM Foreman Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0176 Mahat CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0177 Subari CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0181 Zaenal Arifin CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0182 Maman CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0184 M. Yusuf Maulana Sidik CIVIL General Worker GKM Helper Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0185 M. Sidik CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri

MKP-WIKA- 0186 Purna Irawan CIVIL Skilled Labour GKM Operator Rafter Crane 25 T Yan / Gultom PT Gemilang Karya Mandiri

MKP-WIKA- 0187 Suganda CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0188 Haerul Humadani CIVIL Skilled Labour GKM Driver Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0189 Dwi Maja CIVIL Skilled Labour GKM Erector Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0193 Sudarwanto CIVIL Foreman/Supervisor GKM Supervisor Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0194 Nurul Mustofa CIVIL Skilled Labour GKM Logistic Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0203 M Suhandi CIVIL Skilled Labour GKM Operator Rafter crane Yan / Gultom PT Gemilang Karya Mandiri

MKP-WIKA- 0211 Ahmad Duri CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0212 Muhamad Rustanto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0218 Ilham  CIVIL General Worker GKM Helper Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0219 Untung Fatoni CIVIL Foreman/Supervisor GKM Civil Foreman Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0220 Dedi Supriyadi CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0223 Romli CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0224 Muhamad Ulin Duha CIVIL Skilled Labour GKM Roofing Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0225 Akhmad Zainal CIVIL Skilled Labour GKM Roofing Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0227 Saripan CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0228 Tambrin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0229 Ujang Rahmat CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0230 Wawan Hermawan CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0231 Suhadi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0232 Supriyadi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0233 Slamet Riyanto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0234 Gatot.s CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0240 Joko  CIVIL General Worker GKM Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0248 Abdul Kohar CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0249 Guritno CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0250 Mustakim CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0251 Ace Sohara CIVIL Skilled Labour GKM Material Control Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0252 Rabun Triyanto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0253 Dika agus basuki CIVIL Foreman/Supervisor GKM Foreman Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0254 Kasirin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0255 Prasetyo CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0256 Jaenudin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0257 Muksin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0262 Zaenal CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0263 Lambri CIVIL Welder GKM Welder Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0264 Daiman CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0265 Mohamad Sabari CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1
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MUARA KARANG CCPP (400-500 MW) PROJECT

DAILY MANPOWER REPORT

W T F S S M T W T F S S M T W T
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0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
58 0 0 0 0 0 0 0 0 0 0 0 50 50 50 53

58 0 0 0 0 0 0 0 0 0 0 0 50 50 50 53
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MKP-WIKA- 0266 Zainudin CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0267 Isa Irwandi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0268 Adria Heru Cahyono CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0269 Yayan Hidayat CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0270 Sukatmin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0271 Supadi CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0272 Darwoto CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0273 Khoirul Anwar CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0275 Ridwanto avian CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0276 Sudiono Situmeang CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0279 Zakaria CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0280 Bakhroni CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0281 Aldi Setiawan CIVIL General Worker GKM Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0282 Yasin Fadli CIVIL Skilled Labour GKM Electrical person Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0283 Budi Kahfi CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0284 Misri CIVIL Skilled Labour GKM Scafolder Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0285 Jaenudin CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0286 Haroji CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0287 Ruslana CIVIL General Worker GKM Civil Worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1 1

MKP-WIKA- 0275 Ridwanto avian CIVIL General Worker GKM Civil Worker Margono / Juven PT Gemilang Karya Mandiri 1

MKP-WIKA- 0276 Sudiono Situmeang CIVIL General Worker GKM Civil Worker Margono / Juven PT Gemilang Karya Mandiri 1

MKP-WIKA- 0290 Rojak CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0295 Haryanto CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0296 Kartono CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0297 Tri Mulyono CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0298 Aripudin CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0299 Muslim CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0300 Agus Sugianto CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0301 Rohmat CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0302 Sobari CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0303 Indra W P CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0304 Hendra CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0305 Ali rohman CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1 1 1 1

MKP-WIKA- 0310 Khabib Triyanto CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0311 Maskun CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0312 Yudi CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1

MKP-WIKA- 0313 Hengki CIVIL General Worker civil worker Yan / Gultom PT Gemilang Karya Mandiri 1

SIGNATURE RECEIVED

PT Wijaya Karya Mitsubishi Corp
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Lampiran 8. Actual Cost Man Power 

 

 

CUT OFF          :  MINGGU KE 3 ( 9 JUNE UP TO 15 JUNE 2017 )

15/06/2017

Foreman/Supervisor General Worker Skilled Labour

1.890.000,00Rp         10.692.000,00Rp    11.484.000,00Rp    

Pekerjaan pasangan & plasteran

Pemasangan dinding bata

▪ Lt 2 40,00% 19,53% 369.050,52Rp            2.087.771,54Rp      2.242.421,28Rp      

Pek. Plasteran & acian dinding 20,00% 9,76% 184.525,26Rp            1.043.885,77Rp      1.121.210,64Rp      

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 30,00% 14,64% 276.787,89Rp            1.565.828,66Rp      1.681.815,96Rp      

Pemasangan GRC & Gypsum Lt.2 21,78% 10,63% 200.948,01Rp            1.136.791,60Rp      1.220.998,39Rp      

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 27,00% 13,18% 249.109,10Rp            1.409.245,79Rp      1.513.634,37Rp      

Pemasangan partisi gypsum Lt.2 7,27% 3,55% 67.074,93Rp              379.452,48Rp         407.560,07Rp         

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 23,00% 11,23% 212.204,05Rp            1.200.468,64Rp      1.289.392,24Rp      

Pemasangan plafond gypsum & GRC Lt.2 15,50% 7,57% 143.007,08Rp            809.011,47Rp         868.938,25Rp         

Pekerjaan roof/Atap 10,00% 4,88% 92.262,63Rp              521.942,89Rp         560.605,32Rp         

Window

Pemasangan window type 1,2,&3 Lt.1 10,30% 5,03% 95.030,51Rp              537.601,17Rp         577.423,48Rp         

204,85% 100,00% 1.890.000,00Rp         10.692.000,00Rp    11.484.000,00Rp    24.066.000,00Rp    Total

KODE JENIS PEKERJAAN
This 

Week
Bobot

Man Power

ACTUAL COST

TOTAL



 

 

 

 

 

 

 

 

CUT OFF          :  MINGGU KE 4 ( 16 JUNE UP TO 22 JUNE 2017 )

22/06/2017

Foreman/Supervisor General Worker Skilled Labour

3.465.000,00Rp                     19.404.000,00Rp                  17.292.000,00Rp                 

Pekerjaan lantai

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20 30,00% 9,69% 335.647,40Rp                         1.879.625,44Rp                    1.675.040,36Rp                    

Pekerjaan pasangan & plasteran

Pek. Plasteran & acian dinding 30,00% 9,69% 335.647,40Rp                         1.879.625,44Rp                    1.675.040,36Rp                    

▪ Lt 1

▪ Lt 2

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 30,00% 9,69% 335.647,40Rp                         1.879.625,44Rp                    1.675.040,36Rp                    

Pemasangan GRC & Gypsum Lt.2 15,00% 4,84% 167.823,70Rp                         939.812,72Rp                       837.520,18Rp                       

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 30,00% 9,69% 335.647,40Rp                         1.879.625,44Rp                    1.675.040,36Rp                    

Pemasangan partisi gypsum Lt.2 15,00% 4,84% 167.823,70Rp                         939.812,72Rp                       837.520,18Rp                       

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 30,00% 9,69% 335.647,40Rp                         1.879.625,44Rp                    1.675.040,36Rp                    

Pekerjaan painting

Pek. Cat Lt.2 14,40% 4,65% 161.110,75Rp                         902.220,21Rp                       804.019,37Rp                       

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1 27,00% 8,72% 302.082,66Rp                         1.691.662,90Rp                    1.507.536,33Rp                    

Pemasangan wooden & PVC Door dan double panel Lt.2 13,30% 4,29% 148.803,68Rp                         833.300,61Rp                       742.601,23Rp                       

Window

Pemasangan window type 1,2,&3 Lt.1 20,00% 6,46% 223.764,93Rp                         1.253.083,63Rp                    1.116.693,57Rp                    

Pemasangan window type 1,2,&3 Lt.2 25,00% 8,07% 279.706,17Rp                         1.566.354,54Rp                    1.395.866,97Rp                    

Pekerjaan Sanitary 30,00% 9,69% 335.647,40Rp                         1.879.625,44Rp                    1.675.040,36Rp                    

Sanitary Lt.1

Sanitary Lt.2

309,70% 100,00% 3.465.000,00Rp                     19.404.000,00Rp                  17.292.000,00Rp                 40.161.000,00Rp                 

ACTUAL COST

Total

KODE JENIS PEKERJAAN This Week Bobot

Man Power



 

 

 

 

 

 

CUT OFF          :  MINGGU KE 6 ( 30 JUNE UP TO 06 JULY 2017 )

06/07/2017

Foreman/Supervisor General Worker Skilled Labour

2.520.000,00Rp                     11.088.000,00Rp                 9.900.000,00Rp                  

ARCHITECTURE 

Pekerjaan lantai

Pemasangan keramik Lt.1

▪ Keramik lantai 20/20 46,15% 13,96% 351.725,39Rp                        1.547.591,71Rp                   1.381.778,32Rp                  

Pemasangan Multiplek & vinyl PVC Lt.2

▪ Keramik lantai 20/20 70,00% 21,17% 533.494,63Rp                        2.347.376,38Rp                   2.095.871,77Rp                  

Pekerjaan dinding

Pemasangan GRC & Gypsum Lt.1 10,00% 3,02% 76.213,52Rp                          335.339,48Rp                      299.410,25Rp                     

Pemasangan GRC & Gypsum Lt.2 7,50% 2,27% 57.160,14Rp                          251.504,61Rp                      224.557,69Rp                     

Pekerjaan partisi

Pemasangan partisi gypsum Lt.1 15,00% 4,54% 114.320,28Rp                        503.009,22Rp                      449.115,38Rp                     

Pemasangan partisi gypsum Lt.2 5,00% 1,51% 38.106,76Rp                          167.669,74Rp                      149.705,13Rp                     

Pekerjaan ceilling/plafond

Pemasangan plafond gypsum & GRC Lt.1 15,00% 4,54% 114.320,28Rp                        503.009,22Rp                      449.115,38Rp                     

Pemasangan plafond gypsum & GRC Lt.2 5,00% 1,51% 38.106,76Rp                          167.669,74Rp                      149.705,13Rp                     

Pekerjaan painting

Pek. Cat Lt.1 32,00% 9,68% 243.883,26Rp                        1.073.086,35Rp                   958.112,81Rp                     

Pek. Cat Lt.2 10,00% 3,02% 76.213,52Rp                          335.339,48Rp                      299.410,25Rp                     

Door/pintu

Pemasangan wooden & PVC Door dan double panel Lt.1 25,00% 7,56% 190.533,80Rp                        838.348,71Rp                      748.525,63Rp                     

Pemasangan wooden & PVC Door dan double panel Lt.2 7,00% 2,12% 53.349,46Rp                          234.737,64Rp                      209.587,18Rp                     

Window

Pemasangan window type 1,2,&3 Lt.1 20,00% 6,05% 152.427,04Rp                        670.678,97Rp                      598.820,51Rp                     

Pemasangan window type 1,2,&3 Lt.2 10,00% 3,02% 76.213,52Rp                          335.339,48Rp                      299.410,25Rp                     

Pekerjaan Sanitary 20,00% 6,05% 152.427,04Rp                        670.678,97Rp                      598.820,51Rp                     

Pekerjaan MEP, HVAC, dll.

Pemasangan lighting system

▪ Interior Lighting  First Floor 17,70% 5,35% 134.897,93Rp                        593.550,88Rp                      529.956,15Rp                     

▪ Interior Lighting Second Floor 3,30% 1,00% 25.150,46Rp                          110.662,03Rp                      98.805,38Rp                       

Pekerjaan HVAC System 12,00% 3,63% 91.456,22Rp                          402.407,38Rp                      359.292,30Rp                     

330,65% 100,00% 2.520.000,00Rp                     11.088.000,00Rp                 9.900.000,00Rp                  23.508.000,00Rp                  Total

KODE JENIS PEKERJAAN This Week Bobot

Man Power

ACTUAL COST

TOTAL



 

 

ID Task Name Duration Start Finish Predecessors Cost

1 Pekerjaan Arsitektur 29 days Mon 22/05/17 Thu 29/06/17 Rp2.480.435.377

2 Pekerjaan lantai 8 days Mon 22/05/17 Wed 31/05/17 Rp369.685.316

3 Pemasangan keramik Lt.1 5 days Mon 22/05/17 Fri 26/05/17 Rp188.749.416

4 ▪ Keramik lantai 30/30 5 days Mon 22/05/17 Fri 26/05/17 Rp184.027.950

5 ▪ Keramik lantai 20/20 5 days Mon 22/05/17 Fri 26/05/17 Rp4.721.465

6 Pemasangan Multiplek & vinyl PVC Lt.2 5 days Thu 25/05/17 Wed 31/05/17 4FS-2 days Rp180.935.900

7 ▪ Keramik lantai 20/20 5 days Thu 25/05/17 Wed 31/05/17 Rp5.483.700

8 ▪ Lantai multiplek 18 mm 5 days Thu 25/05/17 Wed 31/05/17 Rp52.379.250

9 ▪ Lantai vinyl PVC 5 days Thu 25/05/17 Wed 31/05/17 Rp123.072.950

10 Pekerjaan pasangan & plasteran 4 days Tue 30/05/17 Fri 02/06/17 2FS-2 days Rp108.841.794

11 Pemasangan dinding bata 4 days Tue 30/05/17 Fri 02/06/17 Rp61.713.275

12 ▪ Lt 1 4 days Tue 30/05/17 Fri 02/06/17 Rp39.933.328

13 ▪ Lt 2 4 days Tue 30/05/17 Fri 02/06/17 Rp21.779.947

14 Pek. Plesteran & acian dinding 4 days Tue 30/05/17 Fri 02/06/17 Rp47.128.519

15 ▪ Lt 1 4 days Tue 30/05/17 Fri 02/06/17 Rp30.495.847

16 ▪ Lt 2 4 days Tue 30/05/17 Fri 02/06/17 Rp16.632.672

17 Pekerjaan dinding 7 days Mon 05/06/17 Tue 13/06/17 10 Rp195.206.760

18 Pemasangan GRC & Gypsum Lt.1 4 days Mon 05/06/17 Thu 08/06/17 Rp74.708.760

19 Pemasangan GRC & Gypsum Lt.2 4 days Thu 08/06/17 Tue 13/06/17 18FS-1 day Rp120.498.000

20 Pekerjaan partisi 5 days Tue 13/06/17 Mon 19/06/17 17FS-1 day Rp236.253.543

21 Pemasangan partisi gypsum Lt.1 3 days Tue 13/06/17 Thu 15/06/17 Rp125.825.733

22 Pemasangan partisi gypsum Lt.2 3 days Thu 15/06/17 Mon 19/06/17 21FS-1 day Rp110.427.810

23 Pekerjaan ceilling/plafond 4 days Thu 15/06/17 Tue 20/06/17 20FS-3 days Rp272.076.018

24 Pemasangan plafond gypsum & GRC Lt.1 3 days Thu 15/06/17 Mon 19/06/17 Rp125.573.074

25 ▪ Plafond gypsum 9mm (120 / 240) 3 days Thu 15/06/17 Mon 19/06/17 Rp3.879.744

26 ▪ Plafond GRC 4mm (120 / 240) 3 days Thu 15/06/17 Mon 19/06/17 Rp121.693.331

Keramik 30x30[812,88 doos];Semen PC[7.741,7 kg];Pasir Pasang[34,84 m3];Semen Warna[387,09 kg];Tukang Batu[54,19];Kepala Tukang[5,42];Pekerja[108,38];Mandor[5,42]

Keramik 20x20[27,12 doos];Semen PC[268,63 kg];Pasir Pasang[1,16 m3];Semen Warna[12,92 kg];Tukang Batu;Kepala Tukang;Pekerja;Mandor[0,18]

Keramik 20x20[31,5 doos];Semen PC[312 kg];Pasir Pasang[1,35 m3];Semen Warna[15 kg];Tukang Batu[2,1];Kepala Tukang[0,21];Pekerja[2,1];Mandor[0,21]

Multiplex 18 mm[98,56 lbr];Kaso 5/7 cm[3,85 m3];Paku 5 cm dan 7 cm[169,4 kg];Pekerja[30,8];Tukang Kayu[15,4];Kepala Tukang[1,54];Mandor[3,08]

Vinyl[9.139,9 bh];Lem[269,5 kg];Tukang Batu[23,1];Kepala Tukang[2,3];Pekerja[23,1];Mandor[1,23]

Bata Ringan[23,32 m3];Mortar[14,69 kg];Tukang Batu[23,32];Kepala Tukang[2,33];Pekerja[23,32];Mandor[0,23]

Bata Ringan[12,72 m3];Mortar[8,01 kg];Tukang Batu[12,72];Kepala Tukang[1,27];Pekerja[12,72];Mandor[0,13]

Semen PC[2.418 kg];Pasir Pasang[12,13 m3];Tukang Batu[17,49];Kepala Tukang[1,75];Pekerja[34,98];Mandor[1,75]

Semen PC[1.318,8 kg];Pasir Pasang[6,6 m3];Tukang Batu[9,54];Kepala Tukang[0,95];Pekerja[19,08];Mandor[0,95]

Rangka hollow[4.121,26 m1];Gypsum[252,76 lbr];Paku skrup[76,38 kg];Pekerja[21,7];Tukang Besi[21,7];Kepala Tukang[2,17];Mandor[1,13]

Rangka hollow[6.647,2 m1];Gypsum[407,68 lbr];Paku skrup[123,2 kg];Pekerja[35];Tukang Besi[35];Kepala Tukang[3,5];Mandor[1,82]

Rangka hollow[6.914,1 m1];Gypsum[425,71 lbr];Paku skrup[128,65 kg];Pekerja[48,73];Tukang Besi[48,73];Kepala Tukang[4,87];Mandor[2,53]

Rangka hollow[6.091,68 m1];Gypsum[373,61 lbr];Paku skrup[112,9 kg];Pekerja[42,77];Tukang Besi[42,77];Kepala Tukang[4,28];Mandor[2,22]

Rangka hollow[103,32 m1];Gypsum[9,4 lbr];Paku skrup[2,84 kg];Pekerja[3,01];Tukang Besi[3,01];Kepala Tukang[0,3];Mandor[0,16]

Rangka hollow[3.096,68 m1];GRC[281,8 lbr];Paku skrup[85,16 kg];Pekerja[90,32];Tukang Besi[90,32];Kepala Tukang[9,03];Mandor[4,65]
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ID Task Name Duration Start Finish Predecessors Cost

27 Pemasangan plafond gypsum & GRC Lt.2 3 days Fri 16/06/17 Tue 20/06/17 Rp146.502.944

28 ▪ Plafond GRC 4mm (120 / 240) 3 days Fri 16/06/17 Tue 20/06/17 26FS-2 days Rp146.502.944

29 Pekerjaan painting 4 days Tue 20/06/17 Fri 23/06/17 23FS-1 day Rp202.631.629

30 Pek. Cat Lt.1 3 days Tue 20/06/17 Thu 22/06/17 Rp98.458.300

31 ▪ Cat dinding pasang bata 3 days Tue 20/06/17 Thu 22/06/17 Rp15.192.152

32 ▪ Cat dinding GRC dan gypsum 3 days Tue 20/06/17 Thu 22/06/17 Rp21.704.861

33 ▪ Cat dinding partisi 3 days Tue 20/06/17 Thu 22/06/17 Rp36.555.687

34 ▪ Cat plafond 3 days Tue 20/06/17 Thu 22/06/17 Rp25.005.600

35 Pek. Cat Lt.2 3 days Wed 21/06/17 Fri 23/06/17 30FS-2 days Rp104.173.330

36 ▪ Cat dinding pasang bata 3 days Wed 21/06/17 Fri 23/06/17 Rp7.951.781

37 ▪ Cat dinding GRC dan gypsum 3 days Wed 21/06/17 Fri 23/06/17 Rp35.007.840

38 ▪ Cat dinding partisi 3 days Wed 21/06/17 Fri 23/06/17 Rp32.082.185

39 ▪ Cat plafond 3 days Wed 21/06/17 Fri 23/06/17 Rp29.131.524

40 Pekerjaan roof/Atap 3 days Tue 20/06/17 Thu 22/06/17 29SS Rp264.324.213

41 Pemasangan atap zincalume 3 days Tue 20/06/17 Thu 22/06/17 Rp260.544.213

42 Pemasangan nok atap zincalume 3 days Tue 20/06/17 Thu 22/06/17 41FF Rp3.780.000

43 Door/pintu 1 day Thu 15/06/17 Thu 15/06/17 23SS Rp91.900.000

44 Pemasangan wooden & PVC Door dan double panel Lt.1 1 day Thu 15/06/17 Thu 15/06/17 Rp42.400.000

45 ▪ Wooden door (W=80cm) 1 day Thu 15/06/17 Thu 15/06/17 Rp36.000.000

46 ▪ PVC door (toilet W=70cm) 1 day Thu 15/06/17 Thu 15/06/17 Rp3.850.000

47 ▪ Double Panel 1 day Thu 15/06/17 Thu 15/06/17 Rp2.550.000

48 Pemasangan wooden & PVC Door dan double panel Lt.2 1 day Thu 15/06/17 Thu 15/06/17 Rp49.500.000

49 ▪ Wooden door (W=80cm) 1 day Thu 15/06/17 Thu 15/06/17 Rp40.000.000

50 ▪ PVC door (toilet W=70cm) 1 day Thu 15/06/17 Thu 15/06/17 Rp4.400.000

51 ▪ Double Panel 1 day Thu 15/06/17 Thu 15/06/17 Rp5.100.000

52 Window 2 days Thu 15/06/17 Fri 16/06/17 43SS Rp125.530.000

Rangka hollow[3.728 m1];GRC[339 lbr];Paku skrup[102,5 kg];Pekerja[108,73];Tukang Besi[108,73];Kepala Tukang[10,87];Mandor[5,59]

Plamur[48,6 kg];Cat dasar[48,6 kg];Cat eksterior[126,37 kg];Pekerja[6,48];Tukang Cat[12,96];Kepala Tukang[1,3];Mandor[0,65]

Plamur[69,44 kg];Cat dasar[69,44 kg];Cat eksterior[180,54 kg];Pekerja[9,26];Tukang Cat[18,52];Kepala Tukang[1,85];Mandor[0,93]

Plamur[116,95 kg];Cat dasar[116,95 kg];Cat eksterior[304,08 kg];Pekerja[15,59];Tukang Cat[31,19];Kepala Tukang[3,12];Mandor[1,56]

Plamur[80 kg];Cat dasar[80 kg];Cat eksterior[208 kg];Pekerja[10,67];Tukang Cat[21,33];Kepala Tukang[2,13];Mandor[1,07]

Plamur[25,44 kg];Cat dasar[25,44 kg];Cat eksterior[66,14 kg];Pekerja[3,39];Tukang Cat[6,78];Kepala Tukang[0,68];Mandor[0,34]

Plamur[112 kg];Cat dasar[112 kg];Cat eksterior[291,2 kg];Pekerja[14,93];Tukang Cat[29,87];Kepala Tukang[2,99];Mandor[1,49]

Plamur[102,64 kg];Cat dasar[102,64 kg];Cat eksterior[266,86 kg];Pekerja[13,69];Tukang Cat[27,37];Kepala Tukang[2,74];Mandor[1,37]

Plamur[93,2 kg];Cat dasar[93,2 kg];Cat eksterior[242,32 kg];Pekerja[12,43];Tukang Cat[24,85];Kepala Tukang[2,49];Mandor[1,24]

Baja ringan C75[1 kg];Paku skrup[121,88 kg];Zincalume[446,89 lbr];Tukang Besi[272,2];Kepala Tukang[27,08];Pekerja[295,9];Mandor[14,9]

Zincalume[29,4 lbr];Paku biasa 1/2" - 1"[0,84 kg];Tukang Kayu[0,84];Kepala Tukang[0,08];Pekerja[1,68];Mandor[0,08]

wooden door[18]

pvc door[7]

double panel[1]

wooden door[20]

pvc door[8]

double panel[2]
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ID Task Name Duration Start Finish Predecessors Cost

53 Pemasangan window type 1,2,&3 Lt.1 2 days Thu 15/06/17 Fri 16/06/17 Rp61.060.000

54 ▪ Wooden window type 1 2 days Thu 15/06/17 Fri 16/06/17 Rp13.310.000

55 ▪ Wooden window type 2 2 days Thu 15/06/17 Fri 16/06/17 Rp46.000.000

56 ▪ Wooden window type 3 2 days Thu 15/06/17 Fri 16/06/17 Rp1.750.000

57 Pemasangan window type 1,2,&3 Lt.2 2 days Thu 15/06/17 Fri 16/06/17 Rp64.470.000

58 ▪ Wooden window type 1 2 days Thu 15/06/17 Fri 16/06/17 Rp8.470.000

59 ▪ Wooden window type 2 2 days Thu 15/06/17 Fri 16/06/17 Rp56.000.000

60 Pekerjaan Sanitary 2 days Fri 16/06/17 Mon 19/06/17 52FS-1 day Rp67.185.410

61 Sanitary Lt.1 2 days Fri 16/06/17 Mon 19/06/17 Rp36.090.736

62 ▪ Wastafel 2 days Fri 16/06/17 Mon 19/06/17 Rp8.081.100

63 ▪ Closed type A 2 days Fri 16/06/17 Mon 19/06/17 Rp1.399.650

64 ▪ Closed type B 2 days Fri 16/06/17 Mon 19/06/17 Rp7.688.370

65 ▪ Urinoir 2 days Fri 16/06/17 Mon 19/06/17 Rp15.341.375

66 ▪ Open Ditch / Floor drain toilet 2 days Fri 16/06/17 Mon 19/06/17 Rp2.530.241

67 ▪ Zink 2 days Fri 16/06/17 Mon 19/06/17 Rp1.050.000

68 Sanitary Lt.2 2 days Fri 16/06/17 Mon 19/06/17 Rp31.094.674

69 ▪ Wastafel 2 days Fri 16/06/17 Mon 19/06/17 Rp6.060.825

70 ▪ Closed type A 2 days Fri 16/06/17 Mon 19/06/17 Rp4.198.950

71 ▪ Closed type B 2 days Fri 16/06/17 Mon 19/06/17 Rp7.688.370

72 ▪ Urinoir 2 days Fri 16/06/17 Mon 19/06/17 Rp9.204.825

73 ▪ Open Ditch / Floor drain toilet 2 days Fri 16/06/17 Mon 19/06/17 Rp2.891.704

74 ▪ Zink 2 days Fri 16/06/17 Mon 19/06/17 Rp1.050.000

75 Pekerjaan MEP, HVAC, dll. 19 days Mon 05/06/17 Thu 29/06/17 Rp546.800.694

76 Pekerjaan plumbing system 5 days Fri 16/06/17 Thu 22/06/17 68SS Rp67.785.694

77 ▪ Clean Water 5 days Fri 16/06/17 Thu 22/06/17 Rp11.747.100

78 Pvc pipe Ø1/2" 5 days Fri 16/06/17 Thu 22/06/17 Rp8.526.000

wooden window type 1[11]

Wooden window type 2[23]

Wooden window type 3[1]

wooden window type 1[7]

Wooden window type 2[28]

Wastafel[4 pc];Semen PC[24 kg];Pasir Pasang[0,04 m3];Perlengkapan[0,48 ls];Tukang Batu[2,9];Kepala Tukang[0,3];Pekerja[2,4];Mandor[0,12]

Semen PC[12 kg];Pasir Pasang[0,02 m3];Closet jongkok[2 pc];Tukang Batu[1,5];Kepala Tukang[0,15];Pekerja;Mandor[0,16]

Closet duduk[2 pc];Perlengkapan[1 ls];Tukang Batu[1,1];Kepala Tukang[0,01];Pekerja[3,3];Mandor[0,16]

Urinoir[5 pc];Semen PC[30 kg];Pasir Pasang[0,05 m3];Perlengkapan[1,5 ls];Tukang Batu[2,5];Kepala Tukang[0,25];Pekerja[2,5];Mandor[0,13]

Floor drain[7 pc];Tukang Batu[0,35];Kepala Tukang[0,04];Pekerja[0,04];Mandor[0,02]

zink[1]

Wastafel[3 pc];Semen PC[18 kg];Pasir Pasang[0,03 m3];Perlengkapan[0,36 ls];Tukang Batu[2,18];Kepala Tukang[0,23];Pekerja[1,8];Mandor[0,09]

Semen PC[36 kg];Pasir Pasang[0,06 m3];Tukang Batu[4,5];Kepala Tukang[0,45];Pekerja[3];Mandor[0,48];Closet jongkok[6 pc]

Closet duduk[2 pc];Perlengkapan[0,12 ls];Tukang Batu[1,1];Kepala Tukang[0,01];Pekerja[3,3];Mandor[0,16]

Urinoir[3 pc];Semen PC[18 kg];Pasir Pasang[0,03 m3];Perlengkapan[0,9 ls];Tukang Batu[1,5];Kepala Tukang[0,15];Pekerja[1,5];Mandor[0,08]

Floor drain[8 pc];Tukang Batu[0,4];Kepala Tukang[0,04];Pekerja[0,04];Mandor[0,02]

zink[1]

Pipa PVC 1/2"[400 m1];Perlengkapan[140 ls];Tukang Batu[4,8];Kepala Tukang[0,48];Pekerja[2,88];Mandor[0,16]
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ID Task Name Duration Start Finish Predecessors Cost

79 Pvc pipe Ø3/4" 5 days Fri 16/06/17 Thu 22/06/17 Rp2.623.500

80 Pvc pipe Ø1" 5 days Fri 16/06/17 Thu 22/06/17 Rp597.600

81 Pvc pipe Ø2" 5 days Fri 16/06/17 Thu 22/06/17 Rp0

82 ▪ Waste Water 5 days Fri 16/06/17 Thu 22/06/17 Rp13.173.498

83 Pvc pipe Ø3" 5 days Fri 16/06/17 Thu 22/06/17 Rp13.173.498

84 ▪ Black Water 5 days Fri 16/06/17 Thu 22/06/17 Rp22.065.096

85 Pvc pipe Ø3" 5 days Fri 16/06/17 Thu 22/06/17 Rp13.511.280

86 Pvc pipe Ø4" 5 days Fri 16/06/17 Thu 22/06/17 Rp8.553.816

87 ▪ Down spout pipe Ø4" 5 days Fri 16/06/17 Thu 22/06/17 Rp20.800.000

88 Pemasangan tanki air untuk domestic water supply 2 days Fri 16/06/17 Mon 19/06/17 68SS Rp54.000.000

89 Pemasangan electrical system 2 days Fri 23/06/17 Mon 26/06/17 76 Rp40.000.000

90 ▪ Suply System From the terminal 2 days Fri 23/06/17 Mon 26/06/17 Rp25.000.000

91 ▪ Consumsion Meter 2 days Fri 23/06/17 Mon 26/06/17 Rp15.000.000

92 Pekerjaan pondasi & sub struktur septic tank 3 days Mon 05/06/17 Wed 07/06/17 14 Rp114.760.000

93 ▪ Septic Tank 3 days Mon 05/06/17 Wed 07/06/17 Rp89.760.000

94 ▪ Foundation & Sub struktur Septic Tank 3 days Mon 05/06/17 Wed 07/06/17 Rp25.000.000

95 Pemasangan lighting system 1 day Tue 27/06/17 Tue 27/06/17 89 Rp79.900.000

96 ▪ Interior Lighting  First Floor 1 day Tue 27/06/17 Tue 27/06/17 Rp38.000.000

97 ▪ Interior Lighting Second Floor 1 day Tue 27/06/17 Tue 27/06/17 Rp39.500.000

98 ▪ Exterior Lighting 1 day Tue 27/06/17 Tue 27/06/17 Rp2.400.000

99 Pekerjaan HVAC System 1 day Wed 28/06/17 Wed 28/06/17 95 Rp168.355.000

100 ▪ AC 1 day Wed 28/06/17 Wed 28/06/17 Rp162.855.000

101 1st floor AC System 1 day Wed 28/06/17 Wed 28/06/17 Rp72.765.000

102 2nd floor AC System 1 day Wed 28/06/17 Wed 28/06/17 Rp90.090.000

103 ▪ Ventilation FAN 1 day Wed 28/06/17 Wed 28/06/17 Rp5.500.000

104 1st floor 1 day Wed 28/06/17 Wed 28/06/17 Rp2.500.000

Pipa PVC 3/4"[127,2 m1];Perlengkapan[37,1 ls];Tukang Batu[1,27];Kepala Tukang[0,13];Pekerja[0,76];Mandor[0,04]

Pipa PVC 1"[24 m1];Perlengkapan[7 ls];Tukang Batu[0,24];Kepala Tukang[0,02];Pekerja[0,14];Mandor[0,01]

Pipa PVC 3"[140,4 m1];Perlengkapan[40,95 ls];Tukang Batu[3,16];Kepala Tukang[0,32];Pekerja[1,9];Mandor[0,09]

Pipa PVC 3"[144 m1];Perlengkapan[42 ls];Tukang Batu[3,24];Kepala Tukang[0,32];Pekerja[1,94];Mandor[0,1]

Pipa PVC 4"[64,8 m1];Perlengkapan[18,9 ls];Tukang Batu[1,46];Kepala Tukang[0,15];Pekerja[0,87];Mandor[0,04]

Down spout pipe Ø4"[160]

Pemasangan tangki air[3]

supply system[1]

consumsion meter[1]

septic tank[2]

foundation & sub struktur septic tank[2]

Interior Lighting[76]

Interior Lighting[79]

Exterior Lighting[6]

AC System[21]

AC System[26]

Ventilation FAN[5]
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ID Task Name Duration Start Finish Predecessors Cost

105 2nd floor 1 day Wed 28/06/17 Wed 28/06/17 Rp3.000.000

106 Pekerjaan free fighting system 2 days Tue 27/06/17 Wed 28/06/17 99FF Rp0

107 Pemasangan sistem telepon & internet 1 day Thu 29/06/17 Thu 29/06/17 106 Rp0

108 ▪ Telephone system 1 day Thu 29/06/17 Thu 29/06/17 Rp0

109 ▪ LAN system 1 day Thu 29/06/17 Thu 29/06/17 Rp0

110 Cable LAN 1 day Thu 29/06/17 Thu 29/06/17 Rp0

111 Terminal Connector 1 day Thu 29/06/17 Thu 29/06/17 Rp0

112 Pemasangan lightning protection system 1 day Thu 29/06/17 Thu 29/06/17 107SS Rp22.000.000

Ventilation FAN[6]

Pekerjaan free fighting system[20]

Telephone system[15]

Cable LAN[1.000]

Terminal Connector[200]

Pemasangan lightning protection system[1]
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ID Task Name BCWS %
Complete

BCWP Actual Cost CV CPI SV SPI

1 Pekerjaan Arsitektur Rp1.147.651.564 24% Rp477.357.531 Rp265.217.469 Rp212.182.350 1,8 -Rp670.294.034 0,42

2 Pekerjaan lantai Rp369.685.316 0% Rp0 Rp0 Rp0 0 -Rp369.685.316 0

3 Pemasangan keramik Lt.1 Rp188.749.416 0% Rp0 Rp0 Rp0 0 -Rp188.749.416 0

4 ▪ Keramik lantai 30/30 Rp184.027.950 0% Rp0 Rp0 Rp0 0 -Rp184.027.950 0

5 ▪ Keramik lantai 20/20 Rp4.721.465 0% Rp0 Rp0 Rp0 0 -Rp4.721.465 0

6 Pemasangan Multiplek & vinyl PVC Lt.2 Rp180.935.900 0% Rp0 Rp0 Rp0 0 -Rp180.935.900 0

10 Pekerjaan pasangan & plasteran Rp108.841.794 84% Rp82.157.474 Rp88.916.381 -Rp6.758.460 0,92 -Rp26.684.320 0,75

11 Pemasangan dinding bata Rp61.713.275 100% Rp51.137.325 Rp61.375.231 -Rp10.237.906 0,83 -Rp10.575.950 0,83

12 ▪ Lt 1 Rp39.933.328 100% Rp35.426.269 Rp39.933.328 -Rp4.507.058 0,89 -Rp4.507.058 0,89

13 ▪ Lt 2 Rp21.779.947 100% Rp15.711.056 Rp21.441.904 -Rp5.730.848 0,73 -Rp6.068.892 0,72

14 Pek. Plesteran & acian dinding Rp47.128.519 70% Rp31.020.149 Rp27.541.150 Rp3.479.446 1,13 -Rp16.108.370 0,66

15 ▪ Lt 1 Rp30.495.847 70% Rp21.040.546 Rp17.475.136 Rp3.565.368 1,2 -Rp9.455.301 0,69

16 ▪ Lt 2 Rp16.632.672 70% Rp9.979.603 Rp10.066.014 -Rp85.921 0,99 -Rp6.653.069 0,6

17 Pekerjaan dinding Rp195.206.760 35% Rp46.705.527 Rp55.503.082 -Rp8.797.555 0,84 -Rp148.501.233 0,24

18 Pemasangan GRC & Gypsum Lt.1 Rp74.708.760 50% Rp37.354.380 Rp34.261.434 Rp3.092.946 1,09 -Rp37.354.380 0,5

19 Pemasangan GRC & Gypsum Lt.2 Rp120.498.000 22% Rp9.351.147 Rp21.241.648 -Rp11.890.502 0,44 -Rp111.146.853 0,08

20 Pekerjaan partisi Rp162.635.003 17% Rp35.202.277 Rp33.417.390 Rp1.826.729 1,05 -Rp127.432.726 0,22

21 Pemasangan partisi gypsum Lt.1 Rp125.825.733 27% Rp33.553.529 Rp27.115.674 Rp6.480.448 1,24 -Rp92.272.204 0,27

22 Pemasangan partisi gypsum Lt.2 Rp36.809.270 7% Rp1.648.749 Rp6.301.716 -Rp4.653.720 0,26 -Rp35.160.522 0,04

23 Pekerjaan ceilling/plafond Rp41.857.691 25% Rp42.862.039 Rp29.959.416 Rp12.902.623 1,43 Rp1.004.348 1,02

24 Pemasangan plafond gypsum & GRC Lt.1 Rp41.857.691 28% Rp35.160.461 Rp17.950.725 Rp17.209.736 1,96 -Rp6.697.231 0,84

25 ▪ Plafond gypsum 9mm (120 / 240) Rp1.293.248 28% Rp1.086.328 Rp1.794.639 -Rp708.311 0,61 -Rp206.920 0,84

26 ▪ Plafond GRC 4mm (120 / 240) Rp40.564.444 28% Rp34.074.133 Rp16.156.086 Rp17.918.047 2,11 -Rp6.490.311 0,84

27 Pemasangan plafond gypsum & GRC Lt.2 Rp0 16% Rp7.701.578 Rp12.008.691 -Rp4.307.113 0,64 Rp7.701.578 0

28 ▪ Plafond GRC 4mm (120 / 240) Rp0 16% Rp7.701.578 Rp12.008.691 -Rp4.307.113 0,64 Rp7.701.578 0

29 Pekerjaan painting Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

30 Pek. Cat Lt.1 Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

31 ▪ Cat dinding pasang bata Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

32 ▪ Cat dinding GRC dan gypsum Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

33 ▪ Cat dinding partisi Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0
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100%
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ID Task Name BCWS %
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34 ▪ Cat plafond Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

35 Pek. Cat Lt.2 Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

36 ▪ Cat dinding pasang bata Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

37 ▪ Cat dinding GRC dan gypsum Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

38 ▪ Cat dinding partisi Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

39 ▪ Cat plafond Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

40 Pekerjaan roof/Atap Rp0 100% Rp264.324.213 Rp49.757.429 Rp214.566.784 5,31 Rp264.324.213 0

41 Pemasangan atap zincalume Rp0 100% Rp260.544.213 Rp46.295.236 Rp214.248.977 5,63 Rp260.544.213 0

42 Pemasangan nok atap zincalume Rp0 100% Rp3.780.000 Rp3.462.193 Rp317.807 1,09 Rp3.780.000 0

43 Door/pintu Rp91.900.000 0% Rp0 Rp0 Rp0 0 -Rp91.900.000 0

44 Pemasangan wooden & PVC Door dan double panel Lt Rp42.400.000 0% Rp0 Rp0 Rp0 0 -Rp42.400.000 0

45 ▪ Wooden door (W=80cm) Rp36.000.000 0% Rp0 Rp0 Rp0 0 -Rp36.000.000 0

46 ▪ PVC door (toilet W=70cm) Rp3.850.000 0% Rp0 Rp0 Rp0 0 -Rp3.850.000 0

47 ▪ Double Panel Rp2.550.000 0% Rp0 Rp0 Rp0 0 -Rp2.550.000 0

48 Pemasangan wooden & PVC Door dan double panel Lt Rp49.500.000 0% Rp0 Rp0 Rp0 0 -Rp49.500.000 0

49 ▪ Wooden door (W=80cm) Rp40.000.000 0% Rp0 Rp0 Rp0 0 -Rp40.000.000 0

50 ▪ PVC door (toilet W=70cm) Rp4.400.000 0% Rp0 Rp0 Rp0 0 -Rp4.400.000 0

51 ▪ Double Panel Rp5.100.000 0% Rp0 Rp0 Rp0 0 -Rp5.100.000 0

52 Window Rp62.765.000 10% Rp6.106.000 Rp7.663.771 -Rp1.557.771 0,8 -Rp56.659.000 0,1

53 Pemasangan window type 1,2,&3 Lt.1 Rp30.530.000 10% Rp6.106.000 Rp1.210.055 Rp4.895.945 5,05 -Rp24.424.000 0,2

54 ▪ Wooden window type 1 Rp6.655.000 10% Rp1.331.000 Rp403.352 Rp927.648 3,3 -Rp5.324.000 0,2

55 ▪ Wooden window type 2 Rp23.000.000 10% Rp4.600.000 Rp403.352 Rp4.196.648 11,4 -Rp18.400.000 0,2

56 ▪ Wooden window type 3 Rp875.000 10% Rp175.000 Rp403.352 -Rp228.352 0,43 -Rp700.000 0,2

57 Pemasangan window type 1,2,&3 Lt.2 Rp32.235.000 0% Rp0 Rp6.453.716 -Rp6.453.716 0 -Rp32.235.000 0

58 ▪ Wooden window type 1 Rp4.235.000 0% Rp0 Rp847.882 -Rp847.882 0 -Rp4.235.000 0

59 ▪ Wooden window type 2 Rp28.000.000 0% Rp0 Rp5.605.833 -Rp5.605.833 0 -Rp28.000.000 0

60 Pekerjaan Sanitary Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

61 Sanitary Lt.1 Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

62 ▪ Wastafel Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

63 ▪ Closed type A Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0
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64 ▪ Closed type B Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

65 ▪ Urinoir Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

66 ▪ Open Ditch / Floor drain toilet Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

67 ▪ Zink Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

68 Sanitary Lt.2 Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

69 ▪ Wastafel Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

70 ▪ Closed type A Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

71 ▪ Closed type B Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

72 ▪ Urinoir Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

73 ▪ Open Ditch / Floor drain toilet Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

74 ▪ Zink Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

75 Pekerjaan MEP, HVAC, dll. Rp114.760.000 0% Rp0 Rp0 Rp0 0 -Rp114.760.000 0

76 Pekerjaan plumbing system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

77 ▪ Clean Water Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

78 Pvc pipe Ø1/2" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

79 Pvc pipe Ø3/4" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

80 Pvc pipe Ø1" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

81 Pvc pipe Ø2" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

82 ▪ Waste Water Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

83 Pvc pipe Ø3" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

84 ▪ Black Water Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

85 Pvc pipe Ø3" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

86 Pvc pipe Ø4" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

87 ▪ Down spout pipe Ø4" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

88 Pemasangan tanki air untuk domestic water supply Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

89 Pemasangan electrical system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

90 ▪ Suply System From the terminal Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

91 ▪ Consumsion Meter Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

92 Pekerjaan pondasi & sub struktur septic tank Rp114.760.000 0% Rp0 Rp0 Rp0 0 -Rp114.760.000 0

93 ▪ Septic Tank Rp89.760.000 0% Rp0 Rp0 Rp0 0 -Rp89.760.000 0
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ID Task Name BCWS %
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BCWP Actual Cost CV CPI SV SPI

94 ▪ Foundation & Sub struktur Septic Tank Rp25.000.000 0% Rp0 Rp0 Rp0 0 -Rp25.000.000 0

95 Pemasangan lighting system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

96 ▪ Interior Lighting  First Floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

97 ▪ Interior Lighting Second Floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

98 ▪ Exterior Lighting Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

99 Pekerjaan HVAC System Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

100 ▪ AC Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

101 1st floor AC System Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

102 2nd floor AC System Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

103 ▪ Ventilation FAN Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

104 1st floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

105 2nd floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

106 Pekerjaan free fighting system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

107 Pemasangan sistem telepon & internet Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

108 ▪ Telephone system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

109 ▪ LAN system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

110 Cable LAN Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

111 Terminal Connector Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

112 Pemasangan lightning protection system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0
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ID Task Name BCWS %
Complete

BCWP Actual Cost CV CPI SV SPI

1 Pekerjaan Arsitektur Rp2.135.455.934 31% Rp762.402.325 Rp421.894.456 Rp340.503.233 1,81 -Rp1.373.053.609 0,36

2 Pekerjaan lantai Rp369.685.316 12% Rp1.645.110 Rp4.711.156 -Rp3.066.046 0,35 -Rp368.040.206 0

3 Pemasangan keramik Lt.1 Rp188.749.416 0% Rp0 Rp0 Rp0 0 -Rp188.749.416 0

4 ▪ Keramik lantai 30/30 Rp184.027.950 0% Rp0 Rp0 Rp0 0 -Rp184.027.950 0

5 ▪ Keramik lantai 20/20 Rp4.721.465 0% Rp0 Rp0 Rp0 0 -Rp4.721.465 0

6 Pemasangan Multiplek & vinyl PVC Lt.2 Rp180.935.900 17% Rp1.645.110 Rp4.711.156 -Rp3.066.046 0,35 -Rp179.290.790 0,01

7 ▪ Keramik lantai 20/20 Rp5.483.700 30% Rp1.645.110 Rp4.711.156 -Rp3.066.046 0,35 -Rp3.838.590 0,3

8 ▪ Lantai multiplek 18 mm Rp52.379.250 0% Rp0 Rp0 Rp0 0 -Rp52.379.250 0

9 ▪ Lantai vinyl PVC Rp123.072.950 0% Rp0 Rp0 Rp0 0 -Rp123.072.950 0

10 Pekerjaan pasangan & plasteran Rp108.841.794 100% Rp108.841.794 Rp95.247.597 Rp13.594.197 1,14 Rp0 1

11 Pemasangan dinding bata Rp61.713.275 100% Rp61.713.275 Rp61.375.231 Rp338.044 1,01 Rp0 1

12 ▪ Lt 1 Rp39.933.328 100% Rp39.933.328 Rp39.933.328 Rp0 1 Rp0 1

13 ▪ Lt 2 Rp21.779.947 100% Rp21.779.947 Rp21.441.904 Rp338.044 1,02 Rp0 1

14 Pek. Plesteran & acian dinding Rp47.128.519 100% Rp47.128.519 Rp33.872.366 Rp13.256.153 1,39 Rp0 1

15 ▪ Lt 1 Rp30.495.847 100% Rp30.495.847 Rp20.998.895 Rp9.496.953 1,45 Rp0 1

16 ▪ Lt 2 Rp16.632.672 100% Rp16.632.672 Rp12.873.471 Rp3.759.201 1,29 Rp0 1

17 Pekerjaan dinding Rp195.206.760 54% Rp103.949.608 Rp89.872.149 Rp14.077.459 1,16 -Rp91.257.152 0,53

18 Pemasangan GRC & Gypsum Lt.1 Rp74.708.760 80% Rp59.767.008 Rp53.946.996 Rp5.820.012 1,11 -Rp14.941.752 0,8

19 Pemasangan GRC & Gypsum Lt.2 Rp120.498.000 37% Rp44.182.600 Rp35.925.153 Rp8.257.447 1,23 -Rp76.315.400 0,37

20 Pekerjaan partisi Rp236.253.543 35% Rp96.651.280 Rp77.530.444 Rp19.120.836 1,25 -Rp139.602.263 0,41

21 Pemasangan partisi gypsum Lt.1 Rp125.825.733 57% Rp71.720.668 Rp57.610.082 Rp14.110.586 1,24 -Rp54.105.065 0,57

22 Pemasangan partisi gypsum Lt.2 Rp110.427.810 23% Rp24.930.612 Rp19.920.362 Rp5.010.249 1,25 -Rp85.497.198 0,23

23 Pekerjaan ceilling/plafond Rp272.076.018 44% Rp110.495.848 Rp56.539.896 Rp53.955.952 1,95 -Rp161.580.170 0,41

24 Pemasangan plafond gypsum & GRC Lt.1 Rp125.573.074 58% Rp72.832.383 Rp38.171.053 Rp34.661.330 1,91 -Rp52.740.691 0,58

25 ▪ Plafond gypsum 9mm (120 / 240) Rp3.879.744 58% Rp2.250.251 Rp4.214.860 -Rp1.964.609 0,53 -Rp1.629.492 0,58

26 ▪ Plafond GRC 4mm (120 / 240) Rp121.693.331 58% Rp70.582.132 Rp33.956.193 Rp36.625.939 2,08 -Rp51.111.199 0,58

27 Pemasangan plafond gypsum & GRC Lt.2 Rp146.502.944 26% Rp37.663.465 Rp18.368.843 Rp19.294.623 2,05 -Rp108.839.479 0,26

28 ▪ Plafond GRC 4mm (120 / 240) Rp146.502.944 26% Rp37.663.465 Rp18.368.843 Rp19.294.623 2,05 -Rp108.839.479 0,26

29 Pekerjaan painting Rp167.907.186 13% Rp14.880.871 Rp15.383.707 -Rp505.895 0,97 -Rp153.026.315 0,09

30 Pek. Cat Lt.1 Rp98.458.300 0% Rp0 Rp6.575.902 -Rp6.578.962 0 -Rp98.458.300 0

31 ▪ Cat dinding pasang bata Rp15.192.152 0% Rp0 Rp1.014.489 -Rp1.015.104 0 -Rp15.192.152 0

32 ▪ Cat dinding GRC dan gypsum Rp21.704.861 0% Rp0 Rp1.449.438 -Rp1.450.310 0 -Rp21.704.861 0

33 ▪ Cat dinding partisi Rp36.555.687 0% Rp0 Rp2.441.658 -Rp2.442.665 0 -Rp36.555.687 0

34 ▪ Cat plafond Rp25.005.600 0% Rp0 Rp1.670.318 -Rp1.670.883 0 -Rp25.005.600 0

35 Pek. Cat Lt.2 Rp69.448.886 14% Rp14.880.871 Rp8.807.804 Rp6.073.067 1,69 -Rp54.568.016 0,21

36 ▪ Cat dinding pasang bata Rp5.301.188 14% Rp1.135.890 Rp998.003 Rp137.886 1,14 -Rp4.165.298 0,21

37 ▪ Cat dinding GRC dan gypsum Rp23.338.560 14% Rp5.000.773 Rp2.799.824 Rp2.200.949 1,79 -Rp18.337.787 0,21

38 ▪ Cat dinding partisi Rp21.388.123 14% Rp4.582.851 Rp2.602.056 Rp1.980.796 1,76 -Rp16.805.272 0,21
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BCWP Actual Cost CV CPI SV SPI

39 ▪ Cat plafond Rp19.421.016 14% Rp4.161.357 Rp2.407.922 Rp1.753.436 1,73 -Rp15.259.659 0,21

40 Pekerjaan roof/Atap Rp264.324.213 100% Rp264.324.213 Rp49.757.428 Rp214.566.785 5,31 Rp0 1

41 Pemasangan atap zincalume Rp260.544.213 100% Rp260.544.213 Rp46.295.235 Rp214.248.978 5,63 Rp0 1

42 Pemasangan nok atap zincalume Rp3.780.000 100% Rp3.780.000 Rp3.462.193 Rp317.807 1,09 Rp0 1

43 Door/pintu Rp91.900.000 17% Rp17.741.667 Rp5.225.987 Rp12.515.679 3,39 -Rp74.158.333 0,19

44 Pemasangan wooden & PVC Door dan double panel Lt.1 Rp42.400.000 27% Rp11.306.667 Rp3.501.282 Rp7.805.385 3,23 -Rp31.093.333 0,27

45 ▪ Wooden door (W=80cm) Rp36.000.000 27% Rp9.600.000 Rp1.167.094 Rp8.432.906 8,23 -Rp26.400.000 0,27

46 ▪ PVC door (toilet W=70cm) Rp3.850.000 27% Rp1.026.667 Rp1.167.094 -Rp140.427 0,88 -Rp2.823.333 0,27

47 ▪ Double Panel Rp2.550.000 27% Rp680.000 Rp1.167.094 -Rp487.094 0,58 -Rp1.870.000 0,27

48 Pemasangan wooden & PVC Door dan double panel Lt.2 Rp49.500.000 13% Rp6.435.000 Rp1.724.706 Rp4.710.295 3,73 -Rp43.065.000 0,13

49 ▪ Wooden door (W=80cm) Rp40.000.000 13% Rp5.200.000 Rp574.902 Rp4.625.098 9,05 -Rp34.800.000 0,13

50 ▪ PVC door (toilet W=70cm) Rp4.400.000 13% Rp572.000 Rp574.902 -Rp2.902 0,99 -Rp3.828.000 0,13

51 ▪ Double Panel Rp5.100.000 13% Rp663.000 Rp574.902 Rp88.098 1,15 -Rp4.437.000 0,13

52 Window Rp125.530.000 28% Rp34.435.500 Rp7.045.526 Rp27.389.974 4,89 -Rp91.094.500 0,27

53 Pemasangan window type 1,2,&3 Lt.1 Rp61.060.000 30% Rp18.318.000 Rp3.803.598 Rp14.514.402 4,82 -Rp42.742.000 0,3

54 ▪ Wooden window type 1 Rp13.310.000 30% Rp3.993.000 Rp1.267.866 Rp2.725.134 3,15 -Rp9.317.000 0,3

55 ▪ Wooden window type 2 Rp46.000.000 30% Rp13.800.000 Rp1.267.866 Rp12.532.134 10,88 -Rp32.200.000 0,3

56 ▪ Wooden window type 3 Rp1.750.000 30% Rp525.000 Rp1.267.866 -Rp742.866 0,41 -Rp1.225.000 0,3

57 Pemasangan window type 1,2,&3 Lt.2 Rp64.470.000 25% Rp16.117.500 Rp3.241.928 Rp12.875.572 4,97 -Rp48.352.500 0,25

58 ▪ Wooden window type 1 Rp8.470.000 25% Rp2.117.500 Rp1.620.964 Rp496.536 1,31 -Rp6.352.500 0,25

59 ▪ Wooden window type 2 Rp56.000.000 25% Rp14.000.000 Rp1.620.964 Rp12.379.036 8,64 -Rp42.000.000 0,25

60 Pekerjaan Sanitary Rp67.185.410 30% Rp9.436.435 Rp20.580.566 -Rp11.145.708 0,46 -Rp57.748.975 0,14

61 Sanitary Lt.1 Rp36.090.736 30% Rp360.907 Rp11.121.111 -Rp10.761.777 0,03 -Rp35.729.829 0,01

62 ▪ Wastafel Rp8.081.100 30% Rp80.811 Rp2.337.384 -Rp2.256.690 0,03 -Rp8.000.289 0,01

63 ▪ Closed type A Rp1.399.650 30% Rp13.997 Rp537.264 -Rp523.326 0,03 -Rp1.385.654 0,01

64 ▪ Closed type B Rp7.688.370 30% Rp76.884 Rp2.330.852 -Rp2.253.972 0,03 -Rp7.611.486 0,01

65 ▪ Urinoir Rp15.341.375 30% Rp153.414 Rp4.543.972 -Rp4.391.083 0,03 -Rp15.187.961 0,01

66 ▪ Open Ditch / Floor drain toilet Rp2.530.241 30% Rp25.302 Rp1.047.447 -Rp1.023.013 0,02 -Rp2.504.939 0,01

67 ▪ Zink Rp1.050.000 30% Rp10.500 Rp324.193 -Rp313.693 0,03 -Rp1.039.500 0,01

68 Sanitary Lt.2 Rp31.094.674 30% Rp9.075.527 Rp9.459.455 -Rp383.931 0,96 -Rp22.019.147 0,29

69 ▪ Wastafel Rp6.060.825 30% Rp1.818.248 Rp1.833.243 -Rp14.995 0,99 -Rp4.242.578 0,3

70 ▪ Closed type A Rp4.198.950 30% Rp1.259.685 Rp963.407 Rp296.278 1,31 -Rp2.939.265 0,3

71 ▪ Closed type B Rp7.688.370 30% Rp2.306.511 Rp2.330.852 -Rp24.345 0,99 -Rp5.381.859 0,3

72 ▪ Urinoir Rp9.204.825 30% Rp2.761.448 Rp2.855.871 -Rp94.424 0,97 -Rp6.443.378 0,3

73 ▪ Open Ditch / Floor drain toilet Rp2.891.704 30% Rp867.511 Rp1.151.890 -Rp284.378 0,75 -Rp2.024.193 0,3

74 ▪ Zink Rp1.050.000 30% Rp62.125 Rp324.193 -Rp262.068 0,19 -Rp987.875 0,06

75 Pekerjaan MEP, HVAC, dll. Rp236.545.694 0% Rp0 Rp0 Rp0 0 -Rp236.545.694 0

76 Pekerjaan plumbing system Rp67.785.694 0% Rp0 Rp0 Rp0 0 -Rp67.785.694 0
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77 ▪ Clean Water Rp11.747.100 0% Rp0 Rp0 Rp0 0 -Rp11.747.100 0

78 Pvc pipe Ø1/2" Rp8.526.000 0% Rp0 Rp0 Rp0 0 -Rp8.526.000 0

79 Pvc pipe Ø3/4" Rp2.623.500 0% Rp0 Rp0 Rp0 0 -Rp2.623.500 0

80 Pvc pipe Ø1" Rp597.600 0% Rp0 Rp0 Rp0 0 -Rp597.600 0

81 Pvc pipe Ø2" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

82 ▪ Waste Water Rp13.173.498 0% Rp0 Rp0 Rp0 0 -Rp13.173.498 0

83 Pvc pipe Ø3" Rp13.173.498 0% Rp0 Rp0 Rp0 0 -Rp13.173.498 0

84 ▪ Black Water Rp22.065.096 0% Rp0 Rp0 Rp0 0 -Rp22.065.096 0

85 Pvc pipe Ø3" Rp13.511.280 0% Rp0 Rp0 Rp0 0 -Rp13.511.280 0

86 Pvc pipe Ø4" Rp8.553.816 0% Rp0 Rp0 Rp0 0 -Rp8.553.816 0

87 ▪ Down spout pipe Ø4" Rp20.800.000 0% Rp0 Rp0 Rp0 0 -Rp20.800.000 0

88 Pemasangan tanki air untuk domestic water supply Rp54.000.000 0% Rp0 Rp0 Rp0 0 -Rp54.000.000 0

89 Pemasangan electrical system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

90 ▪ Suply System From the terminal Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

91 ▪ Consumsion Meter Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

92 Pekerjaan pondasi & sub struktur septic tank Rp114.760.000 0% Rp0 Rp0 Rp0 0 -Rp114.760.000 0

93 ▪ Septic Tank Rp89.760.000 0% Rp0 Rp0 Rp0 0 -Rp89.760.000 0

94 ▪ Foundation & Sub struktur Septic Tank Rp25.000.000 0% Rp0 Rp0 Rp0 0 -Rp25.000.000 0

95 Pemasangan lighting system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

96 ▪ Interior Lighting  First Floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

97 ▪ Interior Lighting Second Floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

98 ▪ Exterior Lighting Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

99 Pekerjaan HVAC System Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

100 ▪ AC Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

101 1st floor AC System Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

102 2nd floor AC System Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

103 ▪ Ventilation FAN Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

104 1st floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

105 2nd floor Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

106 Pekerjaan free fighting system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

107 Pemasangan sistem telepon & internet Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

108 ▪ Telephone system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

109 ▪ LAN system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

110 Cable LAN Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

111 Terminal Connector Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

112 Pemasangan lightning protection system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0
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ID Task Name BCWS %
Complete

BCWP Actual Cost CV CPI SV SPI

1 Pekerjaan Arsitektur Rp2.480.435.377 29% Rp772.760.108 Rp465.556.274 Rp308.102.894 1,66 -Rp1.707.675.270 0,31

2 Pekerjaan lantai Rp369.685.316 19% Rp1.645.110 Rp4.711.156 -Rp3.066.046 0,35 -Rp368.040.206 0

3 Pemasangan keramik Lt.1 Rp188.749.416 0% Rp0 Rp0 Rp0 0 -Rp188.749.416 0

4 ▪ Keramik lantai 30/30 Rp184.027.950 0% Rp0 Rp0 Rp0 0 -Rp184.027.950 0

5 ▪ Keramik lantai 20/20 Rp4.721.465 0% Rp0 Rp0 Rp0 0 -Rp4.721.465 0

6 Pemasangan Multiplek & vinyl PVC Lt.2 Rp180.935.900 23% Rp1.645.110 Rp4.711.156 -Rp3.066.046 0,35 -Rp179.290.790 0,01

7 ▪ Keramik lantai 20/20 Rp5.483.700 30% Rp1.645.110 Rp4.711.156 -Rp3.066.046 0,35 -Rp3.838.590 0,3

8 ▪ Lantai multiplek 18 mm Rp52.379.250 0% Rp0 Rp0 Rp0 0 -Rp52.379.250 0

9 ▪ Lantai vinyl PVC Rp123.072.950 0% Rp0 Rp0 Rp0 0 -Rp123.072.950 0

10 Pekerjaan pasangan & plasteran Rp108.841.794 100% Rp108.841.794 Rp95.247.597 Rp13.594.197 1,14 Rp0 1

11 Pemasangan dinding bata Rp61.713.275 100% Rp61.713.275 Rp61.375.231 Rp338.044 1,01 Rp0 1

12 ▪ Lt 1 Rp39.933.328 100% Rp39.933.328 Rp39.933.328 Rp0 1 Rp0 1

13 ▪ Lt 2 Rp21.779.947 100% Rp21.779.947 Rp21.441.904 Rp338.044 1,02 Rp0 1

14 Pek. Plesteran & acian dinding Rp47.128.519 100% Rp47.128.519 Rp33.872.366 Rp13.256.153 1,39 Rp0 1

15 ▪ Lt 1 Rp30.495.847 100% Rp30.495.847 Rp20.998.895 Rp9.496.953 1,45 Rp0 1

16 ▪ Lt 2 Rp16.632.672 100% Rp16.632.672 Rp12.873.471 Rp3.759.201 1,29 Rp0 1

17 Pekerjaan dinding Rp195.206.760 53% Rp103.281.221 Rp89.872.149 Rp13.408.971 1,15 -Rp91.925.539 0,53

18 Pemasangan GRC & Gypsum Lt.1 Rp74.708.760 80% Rp58.696.961 Rp53.946.996 Rp4.749.864 1,09 -Rp16.011.799 0,79

19 Pemasangan GRC & Gypsum Lt.2 Rp120.498.000 37% Rp44.584.260 Rp35.925.153 Rp8.659.107 1,24 -Rp75.913.740 0,37

20 Pekerjaan partisi Rp236.253.543 34% Rp96.641.991 Rp77.530.444 Rp19.111.548 1,25 -Rp139.611.552 0,41

21 Pemasangan partisi gypsum Lt.1 Rp125.825.733 57% Rp71.895.426 Rp57.610.081 Rp14.285.344 1,25 -Rp53.930.307 0,57

22 Pemasangan partisi gypsum Lt.2 Rp110.427.810 22% Rp24.746.566 Rp19.920.362 Rp4.826.203 1,24 -Rp85.681.245 0,22

23 Pekerjaan ceilling/plafond Rp272.076.018 43% Rp110.626.658 Rp56.539.896 Rp54.086.762 1,96 -Rp161.449.360 0,41

24 Pemasangan plafond gypsum & GRC Lt.1 Rp125.573.074 58% Rp72.291.721 Rp38.171.053 Rp34.120.668 1,89 -Rp53.281.353 0,58

25 ▪ Plafond gypsum 9mm (120 / 240) Rp3.879.744 58% Rp2.233.547 Rp4.214.860 -Rp1.981.313 0,53 -Rp1.646.197 0,58

26 ▪ Plafond GRC 4mm (120 / 240) Rp121.693.331 58% Rp70.058.174 Rp33.956.193 Rp36.101.981 2,06 -Rp51.635.156 0,58

27 Pemasangan plafond gypsum & GRC Lt.2 Rp146.502.944 26% Rp38.334.937 Rp18.368.843 Rp19.966.094 2,09 -Rp108.168.007 0,26

28 ▪ Plafond GRC 4mm (120 / 240) Rp146.502.944 26% Rp38.334.937 Rp18.368.843 Rp19.966.094 2,09 -Rp108.168.007 0,26

29 Pekerjaan painting Rp202.631.629 14% Rp15.090.664 Rp59.045.529 -Rp43.055.703 0,26 -Rp187.540.965 0,07

30 Pek. Cat Lt.1 Rp98.458.300 0% Rp0 Rp7.478.123 -Rp6.578.962 0 -Rp98.458.300 0

31 ▪ Cat dinding pasang bata Rp15.192.152 0% Rp0 Rp1.240.044 -Rp1.015.104 0 -Rp15.192.152 0

32 ▪ Cat dinding GRC dan gypsum Rp21.704.861 0% Rp0 Rp1.674.993 -Rp1.450.310 0 -Rp21.704.861 0

33 ▪ Cat dinding partisi Rp36.555.687 0% Rp0 Rp2.667.214 -Rp2.442.665 0 -Rp36.555.687 0

34 ▪ Cat plafond Rp25.005.600 0% Rp0 Rp1.895.873 -Rp1.670.883 0 -Rp25.005.600 0

35 Pek. Cat Lt.2 Rp104.173.330 14% Rp15.090.664 Rp51.567.406 -Rp36.476.742 0,29 -Rp89.082.665 0,14
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36 ▪ Cat dinding pasang bata Rp7.951.781 14% Rp1.151.904 Rp4.261.850 -Rp3.109.946 0,27 -Rp6.799.877 0,14

37 ▪ Cat dinding GRC dan gypsum Rp35.007.840 14% Rp5.071.275 Rp17.169.419 -Rp12.098.145 0,3 -Rp29.936.565 0,14

38 ▪ Cat dinding partisi Rp32.082.185 14% Rp4.647.461 Rp15.770.659 -Rp11.123.198 0,29 -Rp27.434.724 0,14

39 ▪ Cat plafond Rp29.131.524 14% Rp4.220.025 Rp14.365.478 -Rp10.145.453 0,29 -Rp24.911.499 0,14

40 Pekerjaan roof/Atap Rp264.324.213 100% Rp264.324.213 Rp49.757.428 Rp214.566.785 5,31 Rp0 1

41 Pemasangan atap zincalume Rp260.544.213 100% Rp260.544.213 Rp46.295.235 Rp214.248.977 5,63 Rp0 1

42 Pemasangan nok atap zincalume Rp3.780.000 100% Rp3.780.000 Rp3.462.193 Rp317.807 1,09 Rp0 1

43 Door/pintu Rp91.900.000 17% Rp17.901.083 Rp5.225.987 Rp12.675.096 3,43 -Rp73.998.917 0,19

44 Pemasangan wooden & PVC Door dan double pan Rp42.400.000 27% Rp11.456.833 Rp3.501.282 Rp7.955.552 3,27 -Rp30.943.167 0,27

45 ▪ Wooden door (W=80cm) Rp36.000.000 27% Rp9.727.500 Rp1.167.094 Rp8.560.406 8,33 -Rp26.272.500 0,27

46 ▪ PVC door (toilet W=70cm) Rp3.850.000 27% Rp1.040.302 Rp1.167.094 -Rp126.792 0,89 -Rp2.809.698 0,27

47 ▪ Double Panel Rp2.550.000 27% Rp689.031 Rp1.167.094 -Rp478.063 0,59 -Rp1.860.969 0,27

48 Pemasangan wooden & PVC Door dan double pan Rp49.500.000 13% Rp6.444.250 Rp1.724.706 Rp4.719.545 3,74 -Rp43.055.750 0,13

49 ▪ Wooden door (W=80cm) Rp40.000.000 13% Rp5.208.333 Rp574.902 Rp4.633.432 9,06 -Rp34.791.667 0,13

50 ▪ PVC door (toilet W=70cm) Rp4.400.000 13% Rp572.917 Rp574.902 -Rp1.985 1 -Rp3.827.083 0,13

51 ▪ Double Panel Rp5.100.000 13% Rp663.000 Rp574.902 Rp88.098 1,15 -Rp4.437.000 0,13

52 Window Rp125.530.000 28% Rp34.435.500 Rp7.045.525 Rp27.389.975 4,89 -Rp91.094.500 0,27

53 Pemasangan window type 1,2,&3 Lt.1 Rp61.060.000 30% Rp18.318.000 Rp3.803.597 Rp14.514.403 4,82 -Rp42.742.000 0,3

54 ▪ Wooden window type 1 Rp13.310.000 30% Rp3.993.000 Rp1.267.866 Rp2.725.134 3,15 -Rp9.317.000 0,3

55 ▪ Wooden window type 2 Rp46.000.000 30% Rp13.800.000 Rp1.267.866 Rp12.532.134 10,88 -Rp32.200.000 0,3

56 ▪ Wooden window type 3 Rp1.750.000 30% Rp525.000 Rp1.267.866 -Rp742.866 0,41 -Rp1.225.000 0,3

57 Pemasangan window type 1,2,&3 Lt.2 Rp64.470.000 25% Rp16.117.500 Rp3.241.928 Rp12.875.572 4,97 -Rp48.352.500 0,25

58 ▪ Wooden window type 1 Rp8.470.000 25% Rp2.117.500 Rp1.620.964 Rp496.536 1,31 -Rp6.352.500 0,25

59 ▪ Wooden window type 2 Rp56.000.000 25% Rp14.000.000 Rp1.620.964 Rp12.379.036 8,64 -Rp42.000.000 0,25

60 Pekerjaan Sanitary Rp67.185.410 30% Rp19.971.873 Rp20.580.563 -Rp608.690 0,97 -Rp47.213.537 0,3

61 Sanitary Lt.1 Rp36.090.736 30% Rp10.643.471 Rp11.121.110 -Rp477.639 0,96 -Rp25.447.265 0,29

62 ▪ Wastafel Rp8.081.100 30% Rp2.424.330 Rp2.337.384 Rp86.946 1,04 -Rp5.656.770 0,3

63 ▪ Closed type A Rp1.399.650 30% Rp419.895 Rp537.264 -Rp117.369 0,78 -Rp979.755 0,3

64 ▪ Closed type B Rp7.688.370 30% Rp2.306.511 Rp2.330.852 -Rp24.341 0,99 -Rp5.381.859 0,3

65 ▪ Urinoir Rp15.341.375 30% Rp4.602.413 Rp4.543.971 Rp58.441 1,01 -Rp10.738.963 0,3

66 ▪ Open Ditch / Floor drain toilet Rp2.530.241 30% Rp759.072 Rp1.047.446 -Rp288.374 0,72 -Rp1.771.169 0,3

67 ▪ Zink Rp1.050.000 30% Rp131.250 Rp324.193 -Rp192.943 0,4 -Rp918.750 0,13

68 Sanitary Lt.2 Rp31.094.674 30% Rp9.328.402 Rp9.459.453 -Rp131.051 0,99 -Rp21.766.272 0,3

69 ▪ Wastafel Rp6.060.825 30% Rp1.818.248 Rp1.833.242 -Rp14.995 0,99 -Rp4.242.578 0,3

70 ▪ Closed type A Rp4.198.950 30% Rp1.259.685 Rp963.406 Rp296.279 1,31 -Rp2.939.265 0,3
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71 ▪ Closed type B Rp7.688.370 30% Rp2.306.511 Rp2.330.852 -Rp24.341 0,99 -Rp5.381.859 0,3

72 ▪ Urinoir Rp9.204.825 30% Rp2.761.448 Rp2.855.871 -Rp94.423 0,97 -Rp6.443.378 0,3

73 ▪ Open Ditch / Floor drain toilet Rp2.891.704 30% Rp867.511 Rp1.151.889 -Rp284.378 0,75 -Rp2.024.193 0,3

74 ▪ Zink Rp1.050.000 30% Rp315.000 Rp324.193 -Rp9.193 0,97 -Rp735.000 0,3

75 Pekerjaan MEP, HVAC, dll. Rp546.800.694 0% Rp0 Rp0 Rp0 0 -Rp546.800.694 0

76 Pekerjaan plumbing system Rp67.785.694 0% Rp0 Rp0 Rp0 0 -Rp67.785.694 0

77 ▪ Clean Water Rp11.747.100 0% Rp0 Rp0 Rp0 0 -Rp11.747.100 0

78 Pvc pipe Ø1/2" Rp8.526.000 0% Rp0 Rp0 Rp0 0 -Rp8.526.000 0

79 Pvc pipe Ø3/4" Rp2.623.500 0% Rp0 Rp0 Rp0 0 -Rp2.623.500 0

80 Pvc pipe Ø1" Rp597.600 0% Rp0 Rp0 Rp0 0 -Rp597.600 0

81 Pvc pipe Ø2" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

82 ▪ Waste Water Rp13.173.498 0% Rp0 Rp0 Rp0 0 -Rp13.173.498 0

83 Pvc pipe Ø3" Rp13.173.498 0% Rp0 Rp0 Rp0 0 -Rp13.173.498 0

84 ▪ Black Water Rp22.065.096 0% Rp0 Rp0 Rp0 0 -Rp22.065.096 0

85 Pvc pipe Ø3" Rp13.511.280 0% Rp0 Rp0 Rp0 0 -Rp13.511.280 0

86 Pvc pipe Ø4" Rp8.553.816 0% Rp0 Rp0 Rp0 0 -Rp8.553.816 0

87 ▪ Down spout pipe Ø4" Rp20.800.000 0% Rp0 Rp0 Rp0 0 -Rp20.800.000 0

88 Pemasangan tanki air untuk domestic water supply Rp54.000.000 0% Rp0 Rp0 Rp0 0 -Rp54.000.000 0

89 Pemasangan electrical system Rp40.000.000 0% Rp0 Rp0 Rp0 0 -Rp40.000.000 0

90 ▪ Suply System From the terminal Rp25.000.000 0% Rp0 Rp0 Rp0 0 -Rp25.000.000 0

91 ▪ Consumsion Meter Rp15.000.000 0% Rp0 Rp0 Rp0 0 -Rp15.000.000 0

92 Pekerjaan pondasi & sub struktur septic tank Rp114.760.000 0% Rp0 Rp0 Rp0 0 -Rp114.760.000 0

93 ▪ Septic Tank Rp89.760.000 0% Rp0 Rp0 Rp0 0 -Rp89.760.000 0

94 ▪ Foundation & Sub struktur Septic Tank Rp25.000.000 0% Rp0 Rp0 Rp0 0 -Rp25.000.000 0

95 Pemasangan lighting system Rp79.900.000 0% Rp0 Rp0 Rp0 0 -Rp79.900.000 0

96 ▪ Interior Lighting  First Floor Rp38.000.000 0% Rp0 Rp0 Rp0 0 -Rp38.000.000 0

97 ▪ Interior Lighting Second Floor Rp39.500.000 0% Rp0 Rp0 Rp0 0 -Rp39.500.000 0

98 ▪ Exterior Lighting Rp2.400.000 0% Rp0 Rp0 Rp0 0 -Rp2.400.000 0

99 Pekerjaan HVAC System Rp168.355.000 0% Rp0 Rp0 Rp0 0 -Rp168.355.000 0

100 ▪ AC Rp162.855.000 0% Rp0 Rp0 Rp0 0 -Rp162.855.000 0

101 1st floor AC System Rp72.765.000 0% Rp0 Rp0 Rp0 0 -Rp72.765.000 0

102 2nd floor AC System Rp90.090.000 0% Rp0 Rp0 Rp0 0 -Rp90.090.000 0

103 ▪ Ventilation FAN Rp5.500.000 0% Rp0 Rp0 Rp0 0 -Rp5.500.000 0

104 1st floor Rp2.500.000 0% Rp0 Rp0 Rp0 0 -Rp2.500.000 0

105 2nd floor Rp3.000.000 0% Rp0 Rp0 Rp0 0 -Rp3.000.000 0
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106 Pekerjaan free fighting system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

107 Pemasangan sistem telepon & internet Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

108 ▪ Telephone system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

109 ▪ LAN system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

110 Cable LAN Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

111 Terminal Connector Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

112 Pemasangan lightning protection system Rp22.000.000 0% Rp0 Rp0 Rp0 0 -Rp22.000.000 0
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ID Task Name BCWS % Complete BCWP Actual Cost CV CPI SV SPI

1 Pekerjaan Arsitektur Rp2.480.435.377 39% Rp943.512.808 Rp533.392.980 Rp410.114.207 1,77 -Rp1.536.922.569 0,38

2 Pekerjaan lantai Rp369.685.316 49% Rp7.655.574 Rp16.116.458 -Rp8.460.884 0,48 -Rp362.029.742 0,02

3 Pemasangan keramik Lt.1 Rp188.749.416 20% Rp2.171.874 Rp4.513.259 -Rp2.341.384 0,48 -Rp186.577.542 0,01

4 ▪ Keramik lantai 30/30 Rp184.027.950 0% Rp0 Rp0 Rp0 0 -Rp184.027.950 0

5 ▪ Keramik lantai 20/20 Rp4.721.465 46% Rp2.171.874 Rp4.513.259 -Rp2.341.384 0,48 -Rp2.549.591 0,46

6 Pemasangan Multiplek & vinyl PVC Lt.2 Rp180.935.900 59% Rp5.483.700 Rp11.603.200 -Rp6.119.500 0,47 -Rp175.452.200 0,03

7 ▪ Keramik lantai 20/20 Rp5.483.700 100% Rp5.483.700 Rp11.603.200 -Rp6.119.500 0,47 Rp0 1

8 ▪ Lantai multiplek 18 mm Rp52.379.250 0% Rp0 Rp0 Rp0 0 -Rp52.379.250 0

9 ▪ Lantai vinyl PVC Rp123.072.950 0% Rp0 Rp0 Rp0 0 -Rp123.072.950 0

10 Pekerjaan pasangan & plasteran Rp108.841.794 100% Rp108.841.794 Rp96.368.032 Rp12.473.762 1,13 Rp0 1

11 Pemasangan dinding bata Rp61.713.275 100% Rp61.713.275 Rp61.375.231 Rp338.044 1,01 Rp0 1

12 ▪ Lt 1 Rp39.933.328 100% Rp39.933.328 Rp39.933.328 Rp0 1 Rp0 1

13 ▪ Lt 2 Rp21.779.947 100% Rp21.779.947 Rp21.441.904 Rp338.044 1,02 Rp0 1

14 Pek. Plesteran & acian dinding Rp47.128.519 100% Rp47.128.519 Rp34.992.801 Rp12.135.719 1,35 Rp0 1

15 ▪ Lt 1 Rp30.495.847 100% Rp30.495.847 Rp20.998.895 Rp9.496.953 1,45 Rp0 1

16 ▪ Lt 2 Rp16.632.672 100% Rp16.632.672 Rp13.993.906 Rp2.638.766 1,19 Rp0 1

17 Pekerjaan dinding Rp195.206.760 61% Rp120.770.501 Rp102.325.980 Rp18.444.521 1,18 -Rp74.436.259 0,62

18 Pemasangan GRC & Gypsum Lt.1 Rp74.708.760 90% Rp67.475.240 Rp59.923.042 Rp7.552.198 1,13 -Rp7.233.520 0,9

19 Pemasangan GRC & Gypsum Lt.2 Rp120.498.000 44% Rp53.295.261 Rp42.402.938 Rp10.892.323 1,26 -Rp67.202.739 0,44

20 Pekerjaan partisi Rp236.253.543 41% Rp120.563.408 Rp96.145.581 Rp24.417.828 1,25 -Rp115.690.135 0,51

21 Pemasangan partisi gypsum Lt.1 Rp125.825.733 72% Rp90.594.528 Rp71.978.573 Rp18.615.955 1,26 -Rp35.231.205 0,72

22 Pemasangan partisi gypsum Lt.2 Rp110.427.810 27% Rp29.968.881 Rp24.167.007 Rp5.801.873 1,24 -Rp80.458.929 0,27

23 Pekerjaan ceilling/plafond Rp272.076.018 52% Rp137.084.257 Rp69.319.209 Rp67.765.048 1,98 -Rp134.991.761 0,5

24 Pemasangan plafond gypsum & GRC Lt.1 Rp125.573.074 73% Rp91.668.344 Rp47.408.179 Rp44.260.165 1,93 -Rp33.904.730 0,73

25 ▪ Plafond gypsum 9mm (120 / 240) Rp3.879.744 73% Rp2.832.213 Rp4.985.780 -Rp2.153.567 0,57 -Rp1.047.531 0,73

26 ▪ Plafond GRC 4mm (120 / 240) Rp121.693.331 73% Rp88.836.131 Rp42.422.399 Rp46.413.732 2,09 -Rp32.857.199 0,73

27 Pemasangan plafond gypsum & GRC Lt.2 Rp146.502.944 31% Rp45.415.913 Rp21.911.029 Rp23.504.883 2,07 -Rp101.087.031 0,31

28 ▪ Plafond GRC 4mm (120 / 240) Rp146.502.944 31% Rp45.415.913 Rp21.911.029 Rp23.504.883 2,07 -Rp101.087.031 0,31

29 Pekerjaan painting Rp202.631.629 25% Rp55.054.086 Rp31.805.327 Rp23.247.409 1,73 -Rp147.577.543 0,27

30 Pek. Cat Lt.1 Rp98.458.300 33% Rp29.806.522 Rp17.302.453 Rp12.502.720 1,72 -Rp68.651.778 0,3

31 ▪ Cat dinding pasang bata Rp15.192.152 32% Rp2.382.214 Rp2.887.099 -Rp506.235 0,82 -Rp12.809.938 0,16

32 ▪ Cat dinding GRC dan gypsum Rp21.704.861 32% Rp6.945.556 Rp3.881.051 Rp3.064.504 1,79 -Rp14.759.305 0,32

33 ▪ Cat dinding partisi Rp36.555.687 33% Rp12.185.229 Rp6.148.493 Rp6.036.736 1,98 -Rp24.370.458 0,33

34 ▪ Cat plafond Rp25.005.600 33% Rp8.293.524 Rp4.385.810 Rp3.907.714 1,89 -Rp16.712.076 0,33

35 Pek. Cat Lt.2 Rp104.173.330 24% Rp25.247.564 Rp14.502.874 Rp10.744.690 1,74 -Rp78.925.766 0,24

36 ▪ Cat dinding pasang bata Rp7.951.781 24% Rp1.927.203 Rp1.555.118 Rp372.085 1,24 -Rp6.024.579 0,24

37 ▪ Cat dinding GRC dan gypsum Rp35.007.840 24% Rp8.484.539 Rp4.652.038 Rp3.832.501 1,82 -Rp26.523.301 0,24

38 ▪ Cat dinding partisi Rp32.082.185 24% Rp7.775.474 Rp4.316.432 Rp3.459.042 1,8 -Rp24.306.711 0,24

39 ▪ Cat plafond Rp29.131.524 24% Rp7.060.348 Rp3.979.287 Rp3.081.062 1,77 -Rp22.071.175 0,24

40 Pekerjaan roof/Atap Rp264.324.213 100% Rp264.324.213 Rp49.757.428 Rp214.566.785 5,31 Rp0 1

41 Pemasangan atap zincalume Rp260.544.213 100% Rp260.544.213 Rp46.295.235 Rp214.248.977 5,63 Rp0 1

42 Pemasangan nok atap zincalume Rp3.780.000 100% Rp3.780.000 Rp3.462.193 Rp317.807 1,09 Rp0 1

43 Door/pintu Rp91.900.000 28% Rp31.883.292 Rp7.501.070 Rp24.382.222 4,25 -Rp60.016.708 0,35

44 Pemasangan wooden & PVC Door dan double pan Rp42.400.000 52% Rp21.880.167 Rp5.278.690 Rp16.601.477 4,14 -Rp20.519.833 0,52

45 ▪ Wooden door (W=80cm) Rp36.000.000 52% Rp18.577.500 Rp1.759.563 Rp16.817.937 10,56 -Rp17.422.500 0,52

46 ▪ PVC door (toilet W=70cm) Rp3.850.000 52% Rp1.986.760 Rp1.759.563 Rp227.197 1,13 -Rp1.863.240 0,52

47 ▪ Double Panel Rp2.550.000 52% Rp1.315.906 Rp1.759.563 -Rp443.657 0,75 -Rp1.234.094 0,52

48 Pemasangan wooden & PVC Door dan double pan Rp49.500.000 20% Rp10.003.125 Rp2.222.380 Rp7.780.745 4,5 -Rp39.496.875 0,2

49 ▪ Wooden door (W=80cm) Rp40.000.000 20% Rp8.083.333 Rp740.793 Rp7.342.540 10,91 -Rp31.916.667 0,2

50 ▪ PVC door (toilet W=70cm) Rp4.400.000 20% Rp889.167 Rp740.793 Rp148.373 1,2 -Rp3.510.833 0,2

51 ▪ Double Panel Rp5.100.000 20% Rp1.030.625 Rp740.793 Rp289.832 1,39 -Rp4.069.375 0,2

52 Window Rp125.530.000 44% Rp54.276.450 Rp9.178.415 Rp45.098.035 5,91 -Rp71.253.550 0,43
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ID Task Name BCWS % Complete BCWP Actual Cost CV CPI SV SPI

53 Pemasangan window type 1,2,&3 Lt.1 Rp61.060.000 50% Rp30.530.000 Rp5.225.524 Rp25.304.476 5,84 -Rp30.530.000 0,5

54 ▪ Wooden window type 1 Rp13.310.000 50% Rp6.655.000 Rp1.741.841 Rp4.913.159 3,82 -Rp6.655.000 0,5

55 ▪ Wooden window type 2 Rp46.000.000 50% Rp23.000.000 Rp1.741.841 Rp21.258.159 13,2 -Rp23.000.000 0,5

56 ▪ Wooden window type 3 Rp1.750.000 50% Rp875.000 Rp1.741.841 -Rp866.841 0,5 -Rp875.000 0,5

57 Pemasangan window type 1,2,&3 Lt.2 Rp64.470.000 37% Rp23.746.450 Rp3.952.891 Rp19.793.559 6,01 -Rp40.723.550 0,37

58 ▪ Wooden window type 1 Rp8.470.000 37% Rp3.119.783 Rp1.976.446 Rp1.143.338 1,58 -Rp5.350.217 0,37

59 ▪ Wooden window type 2 Rp56.000.000 37% Rp20.626.667 Rp1.976.446 Rp18.650.221 10,44 -Rp35.373.333 0,37

60 Pekerjaan Sanitary Rp67.185.410 50% Rp22.536.811 Rp33.144.785 -Rp10.612.245 0,68 -Rp44.648.599 0,34

61 Sanitary Lt.1 Rp36.090.736 50% Rp12.878.971 Rp17.957.876 -Rp5.081.090 0,72 -Rp23.211.765 0,36

62 ▪ Wastafel Rp8.081.100 50% Rp106.064 Rp3.799.870 -Rp3.693.965 0,03 -Rp7.975.036 0,01

63 ▪ Closed type A Rp1.399.650 50% Rp699.825 Rp798.003 -Rp98.258 0,88 -Rp699.825 0,5

64 ▪ Closed type B Rp7.688.370 50% Rp3.844.185 Rp3.788.976 Rp55.203 1,01 -Rp3.844.185 0,5

65 ▪ Urinoir Rp15.341.375 50% Rp7.670.688 Rp7.479.560 Rp190.412 1,03 -Rp7.670.688 0,5

66 ▪ Open Ditch / Floor drain toilet Rp2.530.241 50% Rp33.209 Rp1.648.780 -Rp1.616.796 0,02 -Rp2.497.032 0,01

67 ▪ Zink Rp1.050.000 50% Rp525.000 Rp442.687 Rp82.313 1,19 -Rp525.000 0,5

68 Sanitary Lt.2 Rp31.094.674 50% Rp9.657.839 Rp15.186.909 -Rp5.531.155 0,64 -Rp21.436.835 0,31

69 ▪ Wastafel Rp6.060.825 50% Rp3.030.413 Rp2.959.168 Rp70.085 1,02 -Rp3.030.413 0,5

70 ▪ Closed type A Rp4.198.950 50% Rp2.099.475 Rp1.508.635 Rp590.601 1,39 -Rp2.099.475 0,5

71 ▪ Closed type B Rp7.688.370 50% Rp3.844.185 Rp3.788.976 Rp55.203 1,01 -Rp3.844.185 0,5

72 ▪ Urinoir Rp9.204.825 50% Rp120.813 Rp4.664.496 -Rp4.544.344 0,03 -Rp9.084.012 0,01

73 ▪ Open Ditch / Floor drain toilet Rp2.891.704 50% Rp37.954 Rp1.822.947 -Rp1.785.014 0,02 -Rp2.853.750 0,01

74 ▪ Zink Rp1.050.000 50% Rp525.000 Rp442.687 Rp82.313 1,19 -Rp525.000 0,5

75 Pekerjaan MEP, HVAC, dll. Rp546.800.694 7% Rp20.522.422 Rp21.730.697 -Rp1.208.275 0,94 -Rp526.278.272 0,04

76 Pekerjaan plumbing system Rp67.785.694 0% Rp0 Rp0 Rp0 0 -Rp67.785.694 0

77 ▪ Clean Water Rp11.747.100 0% Rp0 Rp0 Rp0 0 -Rp11.747.100 0

78 Pvc pipe Ø1/2" Rp8.526.000 0% Rp0 Rp0 Rp0 0 -Rp8.526.000 0

79 Pvc pipe Ø3/4" Rp2.623.500 0% Rp0 Rp0 Rp0 0 -Rp2.623.500 0

80 Pvc pipe Ø1" Rp597.600 0% Rp0 Rp0 Rp0 0 -Rp597.600 0

81 Pvc pipe Ø2" Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

82 ▪ Waste Water Rp13.173.498 0% Rp0 Rp0 Rp0 0 -Rp13.173.498 0

83 Pvc pipe Ø3" Rp13.173.498 0% Rp0 Rp0 Rp0 0 -Rp13.173.498 0

84 ▪ Black Water Rp22.065.096 0% Rp0 Rp0 Rp0 0 -Rp22.065.096 0

85 Pvc pipe Ø3" Rp13.511.280 0% Rp0 Rp0 Rp0 0 -Rp13.511.280 0

86 Pvc pipe Ø4" Rp8.553.816 0% Rp0 Rp0 Rp0 0 -Rp8.553.816 0

87 ▪ Down spout pipe Ø4" Rp20.800.000 0% Rp0 Rp0 Rp0 0 -Rp20.800.000 0

88 Pemasangan tanki air untuk domestic water supply Rp54.000.000 0% Rp0 Rp0 Rp0 0 -Rp54.000.000 0

89 Pemasangan electrical system Rp40.000.000 0% Rp0 Rp0 Rp0 0 -Rp40.000.000 0

90 ▪ Suply System From the terminal Rp25.000.000 0% Rp0 Rp0 Rp0 0 -Rp25.000.000 0

91 ▪ Consumsion Meter Rp15.000.000 0% Rp0 Rp0 Rp0 0 -Rp15.000.000 0

92 Pekerjaan pondasi & sub struktur septic tank Rp114.760.000 0% Rp0 Rp0 Rp0 0 -Rp114.760.000 0

93 ▪ Septic Tank Rp89.760.000 0% Rp0 Rp0 Rp0 0 -Rp89.760.000 0

94 ▪ Foundation & Sub struktur Septic Tank Rp25.000.000 0% Rp0 Rp0 Rp0 0 -Rp25.000.000 0

95 Pemasangan lighting system Rp79.900.000 6% Rp8.005.625 Rp1.493.023 Rp6.512.602 5,36 -Rp71.894.375 0,1

96 ▪ Interior Lighting  First Floor Rp38.000.000 18% Rp6.705.417 Rp1.258.405 Rp5.447.012 5,33 -Rp31.294.583 0,18

97 ▪ Interior Lighting Second Floor Rp39.500.000 3% Rp1.300.208 Rp234.618 Rp1.065.591 5,54 -Rp38.199.792 0,03

98 ▪ Exterior Lighting Rp2.400.000 0% Rp0 Rp0 Rp0 0 -Rp2.400.000 0

99 Pekerjaan HVAC System Rp168.355.000 12% Rp12.516.797 Rp20.237.674 -Rp7.720.877 0,62 -Rp155.838.203 0,07

100 ▪ AC Rp162.855.000 12% Rp11.856.797 Rp19.576.528 -Rp7.719.731 0,61 -Rp150.998.203 0,07

101 1st floor AC System Rp72.765.000 12% Rp1.045.997 Rp8.746.959 -Rp7.700.963 0,12 -Rp71.719.003 0,01

102 2nd floor AC System Rp90.090.000 12% Rp10.810.800 Rp10.829.569 -Rp18.769 1 -Rp79.279.200 0,12

103 ▪ Ventilation FAN Rp5.500.000 12% Rp660.000 Rp661.146 -Rp1.146 1 -Rp4.840.000 0,12

104 1st floor Rp2.500.000 12% Rp300.000 Rp300.521 -Rp521 1 -Rp2.200.000 0,12
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105 2nd floor Rp3.000.000 12% Rp360.000 Rp360.625 -Rp625 1 -Rp2.640.000 0,12

106 Pekerjaan free fighting system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

107 Pemasangan sistem telepon & internet Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

108 ▪ Telephone system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

109 ▪ LAN system Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

110 Cable LAN Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

111 Terminal Connector Rp0 0% Rp0 Rp0 Rp0 0 Rp0 0

112 Pemasangan lightning protection system Rp22.000.000 0% Rp0 Rp0 Rp0 0 -Rp22.000.000 0
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