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INTISARI

Penelitian ini merupakan penelitian studi kasus kualitatif yang bertujuan
untuk mengetahui penerapan kontrak FIDIC pada PT. Wijaya Karya BRCS
Project. Kontrak FIDIC dipilih karena kontrak ini merupakan kontrak yang sudah
jamak dipakai dalam dunia konstruksi Internasional. Metode penelitian yang
digunakan dalam penelitian ini adalah metode wawancara terhadap para pejabat
yang terlibat dalam BRCS project.

Hasil penelitian ini menemukan bahwa pada proses pelaksanaan kontrak
FIDIC, hanya masa pra contract (tender) saja yang jadwalnya sesuai dengan yang
dipersyaratkan dalam FIDIC, sedangkan dalam masa Contract Periode tahapan-
tahapan (sequence) mengalami keterlambatan karena adanya masalah sosial di
lapangan.

Strategi pendekatan baik ke pihak pemberi kerja (BRCS) merupakan
langkah strategik yang diambil oleh PT. Wijaya Karya dalam melindungi
kepentingannya. Jadi walaupun telah secara tegas dijelaskan hak dan kewajiban
pengguna jasa dan penyedia jasa, namun tetap diperlukan suatu pendekatan yang
baik dari pibak penyedia jasa ke pihak pengguna jasa agar supaya kepentingan
penyedia jasa terlindungi.

Kata kunci: FIDIC, BRCS Project, Proses, Problematika, Strategi Pendekatan



ABSTRACT

This research is a qualitative case study research, whit its aim to determine
implementation of FIDIC Contract on PT. Wijaya Karya, especially BRCS
Project. The FIDIC Contract was choosen because had been used by Construction
Industry worldwide.. The qualitative method used for this reseach is depth
interview which are pointed to BRCS project’s managers.

The research result found that on a Contract Process Implementation, the
Pre Tender stage (Pre Contract) had fulfill the FIDIC shedule terms. But the
Contract Period (Post Contract) behind schedule, because of social problem in the
field.

Good Approachment is a strategy that has been taken by the Contractor
(PT. Wijaya Karya) for covering their interest of this project. Whether FIDIC
Contract clearly state the right and obligation for every involved, but the “good
approachment” strategy must be taken for covering the Contractor’s interest.

Keywords : FIDIC, BRCS Project, Process, Problematic, Approachment
Strategy
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