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BAB V 

PENUTUP 

5.1 Kesimpulan 

Dalam perencanaan Gedung Panti Unit Rehabilitasi Maintenance yang ditinjau 

dari perancangan struktur atas, perancangan struktur bawah, dan Perencanaan biaya 

dan waktu dapat disimpulkan sebagai berikut: 

A. Struktur Atas 

Berdasarkan hasil perencanaan struktur atas pada bangunan Gedung Unit 

Rehabilitasi Maintainance dapat disimpulkan antara lain : 

1. Gedung Unit Rehabilitasi Maintainance memiliki 2 lantai dengan 

ketinggian per lantai 3,5 meter. 

2.  Pada bangunan ini terdapat 2 dilatasi, sehingga terbagi menjadi 3 unit 

bangunan. 

3. Data-data yang digunakan dalam memodelkan 3D dengan bantuan software 

SAP2000 dan ETABS yaitu sebagai berikut : 

a) Pelat 120 mm 

b) Balok anak 250 × 350 (mm) 

c) Balok Induk 350 × 400 (mm) 

d) Kolom 600 × 600 (mm) 

e) Kelas Situs tanah yaitu SD (Tanah Sedang) 

f) Kategori resiko III 

g) KDS D 

h) Profil batang kuda-kuda 2L 70 × 70 × 6 

i) Mutu beton f”c 25 Mpa 

j) Mutu baja tulangan utama fy 420 Mpa 

k) Mutu baja tulangan sengkang fy 280 Mpa
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4. Sambungan elemen kuda-kuda pada bangunan tersebut menggunakan 

sambungan baut dengan tiap unit membutuhkan 3 baut pada setiap elemen 

kuda-kuda. 

5. Penulangan pada struktur atas menghasilkan desain sebagai berikut : 

a) Penulangan pada tangga dengan tebal pelat 120 mm yaitu tulangan 

pokok D13-450 dan tulangan susut P8-200. 

b) Penulangan pada pelat dengan tebal 120 mm yaitu D10-300. 

c) Penulangan pada balok anak dengan dimensi 250 × 350 (mm) yaitu 

tulangan longitudinal 2D19 dan tulangan transversal 2D8-100. 

d) Penulangan pada balok induk dengan dimensi 350 × 400 (mm) yaitu 

tulangan longitudinal 2D25 dan tulangan transversal 2D8-50, 2D8-100, 

dan 2D8-150. 

e) Penulangan pada kolom dengan dimensi 600 × 600  (mm) yaitu 

tulangan longitudinal pada unit 1 20D25, unit 2 dan unit 3 28D25, 

sedangkan tulangan transversal di sepanjang l0 3D13-100 dan di luar l0 

3D13-150. 

f) Penulangan hubungan balok dan kolom pada bagian tengah dan tepi 

yaitu 3D13-150. 

g) Penulangan dinding geser pada unit 1 dan unit 3 dengan tebal dinding 

250 mm yaitu tulangan longitudinal 2D19-200 dan tulangan tranversal 

2D16-200. 

 

B. Struktur Bawah 

  Penentuan tipe pondasi yang tepat pada bangunan dapat di tentukan dengan 

menganalisis data tanah pada tempat yang akan didirikan bangunan. Dengan 

begitu kita dapat meperhitungkan daya dukung tanah yang kita miliki, agar 

cukup untuk menopang gaya aksial bangunan. Pada banguna Gedung Panti 

Rehabilitasi Maintainance, tipe tanah di daerah itu adalah tanah pasir dan 

setelah dilakukan perhitungan daya dukung tanah dan dicoba menggunakan 

pondasi tapak pada kedalam 2 meter, daya dukungnya mencukupi selanjutnya, 

dilakukan pengecekan terhadap penurunan dan likuifaksi agar pondasi tetap 
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aman, Pemilihan pondasi tapak karena pondasi tapak, pengerjaannya mudah 

dan juga cocok untuk gedung yang mempunyai 1 sampai 3 lantai. 

C. Biaya dan Waktu 

Berdasarkan hasil rencana anggaran biaya dan penjadwalan dari proyek 

bangunan Gedung Unit Rehabilitasi Maintainance dapat disimpulkan antara 

lain: 

1. Analisis biaya pekerjaan dari proyek bangunan ini dibagi kedalam 4 item 

pekerjaan yaitu pekerjaan persiapan, pekerjaan struktur, pekerjaan 

arsitektur, dan pekerjaan MEP dengan total anggran biaya sebesar 

Rp13.692.482.252 (termasuk PPN 10%) dengan harga per meter persegi 

Rp4.071.838,46/m2. 

2. Durasi pengerjaan proyek bangunan Gedung Unit Rehabilitasi 

Maintainance berlangsung selama 363 hari yang dimulai dari tanggal 3 Juli 

2023 sampai tanggal 28 Agustus 2024. 

 

5.2 Saran 

 Saran dalam penelitian Tugas Akhir Perancangan Gedung Rehabilitasi 

Maintenance: 

1. Data tanah yang diberikan kurang lengkap, sehingga kami mengalami 

kendala saat perancangan struktur bawah. Saran dari kami, sebaiknya data 

tanah yang diberikan lengkap dan sesuai dengan jenis tanah pada area 

bangunan, sehingga tidak mengalami kendala dalam perancangan stuktur 

bawah. 

2. membuat pedoman tugas perancangan yang tetap dan  tidak berubah-ubah, 

agar mahasiswa lebih mudah dalam menyusun laporan. 
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Lampiran 3 Durasi Pekerjaan Persiapan 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

1 
Pembersihan lahan 
awal dan akhir 

8000 m2 
Pekerja 0,100 OH 50 16,000 16 

16 
Mandor 0,005 OH 2 20,000 20 

2 
Pengukuran dan 
pemasangan 

bouplank 

312,4 m 

Pekerja 0,100 OH 10 3,124 4 

4 
Tukang Kayu 0,100 OH 10 3,124 4 

Kepala Tukang 0,010 OH 1 3,124 4 

Mandor 0,005 OH 1 1,562 2 

3 Air dan listrik kerja 1 ls       5     1 

4 Direksi keet  10 m2 

Pekerja 2,000 OH 8 2,500 3 

3 

Tukang Kayu 2,000 OH 8 2,500 3 

Tukang Batu 1,000 OH 4 2,500 3 

Kepala Tukang 0,300 OH 1 3,000 3 

Mandor 0,050 OH 1 0,500 1 

5 Gudang bahan 18 m2 

Pekerja 1,000 OH 4 4,500 5 

5 
Tukang Kayu 2,000 OH 8 4,500 5 

Kepala Tukang 0,200 OH 1 3,600 4 

Mandor 0,050 OH 1 0,900 1 

6 Papan nama proyek 1 unit 

Pekerja 1,000 OH 1 1,000 1 

1 
Tukang Batu 0,450 OH 1 0,450 1 

Tukang Kayu 1,000 OH 1 1,000 1 

Mandor 0,100 OH 1 0,100 1 

7 
Pagar pengaman 

proyek  
360 m 

Pekerja 0,200 OH 10 7,200 8 

8 
Tukang Kayu 0,400 OH 20 7,200 8 

Kepala Tukang 0,020 OH 1 7,200 8 

Mandor 0,020 OH 1 7,200 8 

8 Rumah jaga 2 m2 

Pekerja 1,000 OH 3 0,667 1 

1 
Tukang Kayu 1,500 OH 3 1,000 1 

Kepala Tukang 0,150 OH 1 0,300 1 

Mandor 0,050 OH 1 0,100 1 

9 Bedeng pekerja 15 m2 

Pekerja 1,000 OH 3 5,000 5 

5 
Tukang Kayu 2,000 OH 6 5,000 5 

Kepala Tukang 0,200 OH 1 3,000 3 

Mandor 0,050 OH 1 0,750 1 

Lampiran 4 Durasi pekerjaan Struktur Bawah 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

1 Pekerjaan galian 

a Pondasi Tapak Tunggal 

1) Galian Pondasi 962,3315 m3 Pekerja 0,002 OH 3 0,774 1 
1 

Mandor 0,000 OH 1 0,229 1 

2) 
Urugan kembali 

dan Pemadatan  
667,4855 m3 

Pekerja 0,500 OH 50 6,675 7 
7 

Mandor 0,050 Oh 3 11,125 12 

b Pondasi Tapak Gabungan 1 

1) Galian Pondasi 23,903 
m3 Pekerja 0,002 OH 1 0,058 1 

1 
Mandor 0,000 OH 1 0,006 1 

2) 
Urugan kembali 

dan Pemadatan  
12,747 

m3 Pekerja 0,500 OH 7 0,911 1 
1 

Mandor 0,050 Oh 1 0,637 1 

c Pondasi Tapak Gabungan 2 

1) Galian Pondasi 15,334 
m3 Pekerja 0,002 OH 1 0,037 1 

1 
Mandor 0,000 OH 1 0,004 1 

2) 
Urugan kembali 

dan Pemadatan  
8,256 

m3 Pekerja 0,500 OH 5 0,826 1 
1 

Mandor 0,050 Oh 1 0,413 1 

d Pondasi Tapak Gabungan 3 

1) Galian Pondasi 34,727 
m3 Pekerja 0,002 OH 1 0,084 1 

1 
Mandor 0,000 OH 1 0,008 1 

2) 
Urugan kembali 

dan Pemadatan  
18,771 

m3 Pekerja 0,500 OH 10 0,939 1 
1 

Mandor 0,050 OH 1 0,939 1 

e Pondasi Tapak Gabungan 4 

1) Galian Pondasi 7,667 
m3 Pekerja 0,002 OH 1 0,018 1 

1 
Mandor 0,000 OH 1 0,002 1 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

2) 
Urugan kembali 

dan Pemadatan  
3,989 

m3 Pekerja 0,500 OH 2 0,997 1 
1 

Mandor 0,050 Oh 1 0,199 1 

f Sloof 

1) Galian Sloof 68,509 m3 
Pekerja 0,002 OH 1 0,018 1 

1 
Mandor 0,000 OH 1 0,002 1 

2 Pekerjaan Pondasi 

a Pondasi Tapak tunggal 

1) 
Lantai Kerja 5 

cm 
23,4715 m3 

Pekerja 1,200 OH 10 2,817 3 

3 
Tukang Batu 0,200 OH 2 2,347 3 

Kepala tukang 0,020 OH 1 0,469 1 

Mandor 0,060 OH 1 1,408 2 

2) Bekisting 533,8 m2 

Pekerja 0,520 OH 28 9,913 10 

10 
Tukang Kayu 0,260 OH 14 9,913 10 

Kepala Tukang 0,026 OH 1 13,879 14 

Mandor 0,026 OH 1 13,879 14 

3) Besi Tulangan 27153,607 kg 

Pekerja 0,160 OH 16 2,715 3 

3 
Tukang besi 0,080 OH 8 2,715 3 

Kepala tukang 0,008 OH 1 2,172 3 

Mandor 0,016 OH 2 2,172 3 

4) 
Beton ready 

mix f'c 25 MPa 
207,24 m3 

Pekerja 0,400 OH 28 2,961 3 

3 
Tukang Batu 0,100 OH 7 2,961 3 

Kepala Tukang 0,010 OH 1 2,072 3 

Mandor 0,040 OH 3 2,763 3 

b 
Pondasi Tapak Gabungan 1 

1) 
Lantai Kerja 5 
cm 

1,113 m3 

Pekerja 1,200 OH 2 0,668 1 

1 
Tukang Batu 0,200 OH 1 0,223 1 

Kepala tukang 0,020 OH 1 0,022 1 

Mandor 0,060 OH 1 0,067 1 

2) Bekisting 28,8 m2 

Pekerja 0,520 OH 6 2,496 3 

3 
Tukang Kayu 0,260 OH 3 2,496 3 

Kepala Tukang 0,026 OH 1 0,749 1 

Mandor 0,026 OH 1 0,749 1 

3) Besi Tulangan 2279,0747 kg 

Pekerja 0,160 OH 6 0,608 1 

1 
Tukang besi 0,080 OH 4 0,456 1 

Kepala tukang 0,008 OH 1 0,182 1 

Mandor 0,016 OH 1 0,365 1 

4) 
Beton ready 
mix f'c 25 MPa 

20,8 m3 

Pekerja 0,400 OH 5 1,664 2 

2 
Tukang Batu 0,100 OH 2 1,040 2 

Kepala Tukang 0,010 OH 1 0,208 1 

Mandor 0,040 OH 1 0,832 1 

c Pondasi Tapak Gabungan 2 

1) 
Lantai Kerja 5 
cm 

0,374 m3 

Pekerja 1,200 OH 1 0,449 1 

1 
Tukang Batu 0,200 OH 1 0,075 1 

Kepala tukang 0,020 OH 1 0,007 1 

Mandor 0,060 OH 1 0,022 1 

2) Bekisting 15,4 m2 

Pekerja 0,520 OH 3 2,669 3 

3 
Tukang Kayu 0,260 OH 2 2,002 3 

Kepala Tukang 0,026 OH 1 0,400 1 

Mandor 0,026 OH 1 0,400 1 

3) Besi Tulangan 170,19284 kg 

Pekerja 0,160 OH 6 0,045 1 

1 
Tukang besi 0,080 OH 4 0,034 1 

Kepala tukang 0,008 OH 1 0,014 1 

Mandor 0,016 OH 1 0,027 1 

4) 
Beton ready 

mix f'c 25 MPa 
6,7 m3 

Pekerja 0,400 OH 3 0,893 1 

1 
Tukang Batu 0,100 OH 1 0,670 1 

Kepala Tukang 0,010 OH 1 0,067 1 

Mandor 0,040 OH 1 0,268 1 

d Pondasi Tapak Gabungan 3 

1) 
Lantai Kerja 5 

cm 
0,847 m3 

Pekerja 1,200 OH 2 0,508 1 

1 
Tukang Batu 0,200 OH 1 0,169 1 

Kepala tukang 0,020 OH 1 0,017 1 

Mandor 0,060 OH 1 0,051 1 

2) Bekisting 34,4 m2 

Pekerja 0,520 OH 6 2,981 3 

3 
Tukang Kayu 0,260 OH 3 2,981 3 

Kepala Tukang 0,026 OH 1 0,894 1 

Mandor 0,026 OH 1 0,894 1 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

3) Besi Tulangan 2537,4918 kg 

Pekerja 0,160 OH 6 0,677 1 

1 
Tukang besi 0,080 OH 4 0,507 1 

Kepala tukang 0,008 OH 1 0,203 1 

Mandor 0,016 OH 1 0,406 1 

4) 
Beton ready 
mix f'c 25 MPa 

15,2 m3 

Pekerja 0,400 OH 4 1,520 2 

2 
Tukang Batu 0,100 OH 1 1,520 2 

Kepala Tukang 0,010 OH 1 0,152 1 

Mandor 0,040 OH 1 0,608 1 

e Pondasi Tapak Gabungan 4 

1) 
Lantai Kerja 5 
cm 

0,187 m3 

Pekerja 1,200 OH 1 0,224 1 

1 
Tukang Batu 0,200 OH 1 0,037 1 

Kepala tukang 0,020 OH 1 0,004 1 

Mandor 0,060 OH 1 0,011 1 

2) Bekisting 8,6 m2 

Pekerja 0,520 OH 2 2,236 3 

3 
Tukang Kayu 0,260 OH 1 2,236 3 

Kepala Tukang 0,026 OH 1 0,224 1 

Mandor 0,026 OH 1 0,224 1 

3) Besi Tulangan 663,90515 kg 

Pekerja 0,160 OH 6 0,177 1 

1 
Tukang besi 0,080 OH 4 0,133 1 

Kepala tukang 0,008 OH 1 0,053 1 

Mandor 0,016 OH 1 0,106 1 

4) 
Beton ready 

mix f'c 25 MPa 
3,3 m3 

Pekerja 0,400 OH 2 0,660 1 

1 
Tukang Batu 0,100 OH 1 0,330 1 

Kepala Tukang 0,010 OH 1 0,033 1 

Mandor 0,040 OH 1 0,132 1 

3 Pekerjaan Kolom Pedestal 

a Kolom Pedestal Tapak Tunggal 

1) Bekisting 579,6 m3 

Pekerja 0,660 OH 40 9,563 10 

10 
Tukang Kayu 0,330 OH 20 9,563 10 

Kepala Tukang 0,033 OH 2 9,563 10 

Mandor 0,033 OH 2 9,563 10 

2) Besi Tulangan 48180,828 kg 

Pekerja 0,160 OH 40 1,927 2 

2 
Tukang besi 0,080 OH 20 1,927 2 

Kepala tukang 0,008 OH 2 1,927 2 

Mandor 0,016 OH 3 2,570 3 

3) 
Beton ready 

mix f'c 25 MPa 
86,94 m3 

Pekerja 0,400 OH 18 1,932 2 

2 
Tukang Batu 0,100 OH 5 1,739 2 

Kepala Tukang 0,010 OH 1 0,869 1 

Mandor 0,040 OH 2 1,739 2 

b Kolom Pedestal tapak Gabungan 

1) Bekisting 14,4 m3 

Pekerja 0,660 OH 5 1,901 2 

2 
Tukang Kayu 0,330 OH 3 1,584 2 

Kepala Tukang 0,033 OH 1 0,475 1 

Mandor 0,033 OH 1 0,475 1 

2) Besi Tulangan 1684,1748 kg 

Pekerja 0,160 OH 6 0,449 1 

1 
Tukang besi 0,080 OH 4 0,337 1 

Kepala tukang 0,008 OH 1 0,135 1 

Mandor 0,016 OH 1 0,269 1 

3) 
Beton ready 
mix f'c 25 MPa 

2,16 m3 

Pekerja 0,400 OH 1 0,864 1 

1 
Tukang Batu 0,100 OH 1 0,216 1 

Kepala Tukang 0,010 OH 1 0,022 1 

Mandor 0,040 OH 1 0,086 1 

Lampiran 5 Durasi Pekerjaan Struktur Atas Lantai 1 dan 2 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

B Pekerjaan Struktur Atas 

1 Lantai 1 

a Kolom 

1) Bekisting 1402,80 m2 

Pekerja 0,660 OH 30 30,862 31 

31 

Tukang Kayu 0,330 OH 15 30,862 31 

Kepala 
Tukang 

0,033 OH 
2 

23,146 
24 

Mandor 0,033 OH 2 23,146 24 

 

 



263 
 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

2) Besi Tulangan 87631,05 kg 

Pekerja 0,160 OH 40 3,505 4 

4 
Tukang besi 0,080 OH 20 3,505 4 

Kepala tukang 0,008 OH 2 3,505 4 

Mandor 0,016 OH 3 4,674 5 

3) 
Beton ready 
mix f'c 25 MPa 

210,42 m3 

Pekerja 0,400 OH 18 4,676 5 

5 
Tukang Batu 0,100 OH 5 4,208 5 

Kepala tukang 0,010 OH 1 2,104 3 

Mandor 0,040 OH 2 4,208 5 

b 
Sloof 

1) Lantai Kerja 17,13 m3 

Pekerja 1,200 OH 3 6,851 7 

4 
Tukang Batu 0,200 OH 1 3,425 4 

Kepala tukang 0,020 OH 1 0,343 1 

Mandor 0,060 OH 1 1,028 2 

2) Bekisting 548,07 m2 

Pekerja 0,520 OH 24 11,875 12 

12 
Tukang Kayu 0,260 OH 12 11,875 12 

Kepala tukang 0,026 OH 1 14,250 15 

Mandor 0,026 OH 1 14,250 15 

3) Besi Tulangan 42378,85 kg 

Pekerja 0,160 OH 40 1,695 2 

2 
Tukang besi 0,080 OH 20 1,695 2 

Kepala tukang 0,008 OH 2 1,695 2 

Mandor 0,016 OH 3 2,260 3 

4) 
Beton ready 
mix f'c 25 MPa 

95,91 m3 

Pekerja 0,400 OH 8 4,796 5 

5 
Tukang Batu 0,100 OH 2 4,796 5 

Kepala tukang 0,010 OH 1 0,959 1 

Mandor 0,040 OH 1 3,837 4 

c 
Dinding Geser 

1) Bekisting 161,20 m2 

Pekerja 0,660 OH 12 8,866 9 

9 
Tukang Kayu 0,330 OH 6 8,866 9 

Kepala tukang 0,033 OH 1 5,320 6 

Mandor 0,033 OH 1 5,320 6 

2) Besi Tulangan 5190,64 kg 

Pekerja 0,160 OH 15 0,554 1 

1 
Tukang besi 0,080 OH 15 0,277 1 

Kepala tukang 0,008 OH 1 0,415 1 

Mandor 0,016 OH 1 0,831 1 

3) 
Beton ready 

mix f'c 25 MPa 
28,21 m3 

Pekerja 0,400 OH 6 1,881 2 

2 
Tukang Batu 0,100 OH 2 1,411 2 

Kepala tukang 0,010 OH 1 0,282 1 

Mandor 0,040 OH 1 1,128 2 

d 
Plat Lantai 

1) Lantai Kerja 76,78 m3 

Pekerja 1,200 OH 47 1,960 2 

2 
Tukang Batu 0,200 OH 15 1,024 2 

Kepala tukang 0,020 OH 1 1,536 2 

Mandor 0,060 OH 2 2,304 3 

2) 
Beton ready 

mix f'c 25 MPa 
184,28 m3 

Pekerja 0,400 OH 12 6,143 7 

7 
Tukang Batu 0,100 OH 3 6,143 7 

Kepala tukang 0,010 OH 1 1,843 2 

Mandor 0,040 OH 1 7,371 8 

e 
Tangga 

1) Bekisting 14,96 m2 

Pekerja 0,660 OH 5 1,974 2 

2 
Tukang Kayu 0,330 OH 3 1,645 2 

Kepala tukang 0,033 OH 1 0,494 1 

Mandor 0,033 OH 1 0,494 1 

2) Besi Tulangan 114,50 kg 

Pekerja 0,160 OH 3 0,061 1 

1 
Tukang besi 0,080 OH 3 0,031 1 

Kepala tukang 0,008 OH 1 0,009 1 

Mandor 0,016 OH 1 0,018 1 

3) 
Beton ready 

mix f'c 25 MPa 
0,69 m3 

Pekerja 0,400 OH 1 0,278 1 

1 
Tukang Batu 0,100 OH 1 0,069 1 

Kepala tukang 0,010 OH 1 0,007 1 

Mandor 0,040 OH 1 0,028 1 

f 
Ramp 

1) Bekisting 140,01 m2 

Pekerja 0,660 OH 14 6,600 7 

7 
Tukang Kayu 0,330 OH 7 6,600 7 

Kepala tukang 0,033 OH 1 4,620 5 

Mandor 0,033 OH 1 4,620 5 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

2) Besi Tulangan 3407,63 kg 

Pekerja 0,160 OH 12 0,454 1 

1 
Tukang besi 0,080 OH 12 0,227 1 

Kepala tukang 0,008 OH 1 0,273 1 

Mandor 0,016 OH 1 0,545 1 

3) 
Beton ready 
mix f'c 25 MPa 

14,97 m3 

Pekerja 0,400 OH 6 0,998 1 

1 
Tukang Batu 0,100 OH 2 0,748 1 

Kepala tukang 0,010 OH 1 0,150 1 

Mandor 0,040 OH 1 0,599 1 

2 Lantai 2 

a 
Kolom 

1) Bekisting 1134,00 m2 

Pekerja 0,660 OH 50 14,969 15 

15 
Tukang Kayu 0,330 OH 25 14,969 15 

Kepala tukang 0,033 OH 2 18,711 19 

Mandor 0,033 OH 2 18,711 19 

2) Besi Tulangan 70839,47 kg 

Pekerja 0,160 OH 40 2,834 3 

3 
Tukang besi 0,080 OH 20 2,834 3 

Kepala tukang 0,008 OH 2 2,834 3 

Mandor 0,016 OH 2 5,667 6 

3) 
Beton ready 

mix f'c 25 MPa 
170,10 m3 

Pekerja 0,400 OH 16 4,253 5 

5 
Tukang Batu 0,100 OH 4 4,253 5 

Kepala tukang 0,010 OH 1 1,701 2 

Mandor 0,040 OH 1 6,804 7 

b 
Balok Induk 

1) Bekisting 890,62 m2 

Pekerja 0,660 OH 50 11,756 12 

12 
Tukang Kayu 0,330 OH 25 11,756 12 

Kepala tukang 0,033 OH 2 14,695 15 

Mandor 0,033 OH 2 14,695 15 

2) Besi Tulangan 30862,60 kg 

Pekerja 0,160 OH 32 1,543 2 

2 
Tukang besi 0,080 OH 16 1,543 2 

Kepala tukang 0,008 OH 1 2,469 3 

Mandor 0,016 OH 2 2,469 3 

3) 
Beton ready 

mix f'c 25 MPa 
95,91 m3 

Pekerja 0,400 OH 8 4,796 5 

5 
Tukang Batu 0,100 OH 2 4,796 5 

Kepala tukang 0,010 OH 1 0,959 1 

Mandor 0,040 OH 1 3,837 4 

4) Steger/Perancah 342,55 m2 

Pekerja 0,400 OH 50 2,740 3 

3 
Tukang kayu 0,200 OH 25 2,740 3 

Kepala tukang 0,020 OH 2 3,425 4 

Mandor 0,040 OH 3 4,567 5 

c 
Balok Anak 

1) Bekisting 355,99 m2 

Pekerja 0,660 OH 20 11,748 12 

12 
Tukang Kayu 0,330 OH 10 11,748 12 

Kepala tukang 0,033 OH 1 11,748 12 

Mandor 0,033 OH 1 11,748 12 

2) Besi Tulangan 8256,44 kg 

Pekerja 0,160 OH 32 0,413 1 

1 
Tukang besi 0,080 OH 16 0,413 1 

Kepala tukang 0,008 OH 1 0,661 1 

Mandor 0,016 OH 1 1,321 2 

3) 
Beton ready 

mix f'c 25 MPa 
32,93 m3 

Pekerja 0,400 OH 4 3,293 4 

4 
Tukang Batu 0,100 OH 1 3,293 4 

Kepala tukang  0,010 OH 1 0,329 1 

Mandor 0,040 OH 1 1,317 2 

4) Steger/Perancah 125,35 m2 

Pekerja 0,400 OH 50 1,003 2 

2 
Tukang kayu 0,200 OH 25 1,003 2 

Kepala tukang 0,020 OH 2 1,254 2 

Mandor 0,040 OH 2 2,507 3 

d 
Dinding Geser 

1) Bekisting 161,20 m2 

Pekerja 0,660 OH 10 10,639 11 

11 
Tukang Kayu 0,330 OH 5 10,639 11 

Kepala tukang 0,033 OH 1 5,320 6 

Mandor 0,033 OH 1 5,320 6 

2) Besi Tulangan 5190,64 kg 

Pekerja 0,160 OH 15 0,554 1 

1 
Tukang besi 0,080 OH 15 0,277 1 

Kepala tukang 0,008 OH 1 0,415 1 

Mandor 0,016 OH 1 0,831 1 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

3) 
Beton ready 

mix f'c 25 MPa 
28,21 m3 

Pekerja 0,400 OH 3 3,761 4 

3 
Tukang Batu 0,100 OH 1 2,821 3 

Kepala tukang 0,010 OH 1 0,282 1 

Mandor 0,040 OH 1 1,128 2 

e Plat Lantai 

1) Bekisting 1260,37 m2 

Pekerja 0,660 OH 50 16,637 17 

17 
Tukang Kayu 0,330 OH 25 16,637 17 

Kepala tukang 0,033 OH 2 20,796 21 

Mandor 0,033 OH 2 20,796 21 

2) Besi Tulangan 11630,74 kg 

Pekerja 0,160 OH 40 0,465 1 

1 
Tukang besi 0,080 OH 20 0,465 1 

Kepala tukang 0,008 OH 1 0,930 1 

Mandor 0,016 OH 2 0,930 1 

3) 
Beton ready 

mix f'c 25 MPa 
151,24 m3 

Pekerja 0,400 OH 8 7,562 8 

8 
Tukang Batu 0,100 OH 2 7,562 8 

Kepala tukang 0,010 OH 1 1,512 2 

Mandor 0,040 OH 1 6,050 7 

4) Steger/Perancah 1260,37 m2 

Pekerja 0,340 OH 50 8,570 9 

9 
Tukang kayu 0,170 OH 25 8,570 9 

Kepala tukang 0,017 OH 2 10,713 11 

Mandor 0,034 OH 3 14,284 15 

Lampiran 6 Durasi Pekerjaan Struktur Atas Lantai Atap 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

B Pekerjaan Struktur Atas 

3 Atap 

a Balok Induk 

1) Bekisting 1101,13 m2 

Pekerja 0,660 OH 50 14,535 15 

15 
Tukang Kayu 0,330 OH 25 14,535 15 

Kepala Tukang 0,033 OH 2 18,169 19 

Mandor 0,033 OH 2 18,169 19 

2) Besi Tulangan 29485,90 kg 

Pekerja 0,160 OH 32 1,474 2 

2 
Tukang besi 0,080 OH 16 1,474 2 

Kepala tukang 0,008 OH 1 2,359 3 

Mandor 0,016 OH 2 2,359 3 

3) 
Beton ready mix 

f'c 25 MPa 
134,05 m3 

Pekerja 0,400 OH 12 4,468 5 

5 
Tukang Batu 0,100 OH 3 4,468 5 

Kepala Tukang 0,010 OH 1 1,341 2 

Mandor 0,040 OH 1 5,362 6 

4) Steger/Perancah 335,13 m2 

Pekerja 0,400 OH 50 2,681 3 

3 
Tukang kayu 0,200 OH 25 2,681 3 

Kepala tukang 0,020 OH 2 3,351 4 

Mandor 0,040 OH 3 4,468 5 

b Balok Anak 

1) Bekisting 134,79 m2 

Pekerja 0,660 OH 14 6,355 7 

7 
Tukang Kayu 0,330 OH 7 6,355 7 

Kepala Tukang 0,033 OH 1 4,448 1 

Mandor 0,033 OH 1 4,448 1 

2) Besi Tulangan 3097,22 kg 

Pekerja 0,160 OH 32 0,155 1 

1 
Tukang besi 0,080 OH 16 0,155 1 

Kepala tukang 0,008 OH 1 0,248 1 

Mandor 0,016 OH 1 0,496 1 

3) 
Beton ready mix 

f'c 25 MPa 
13,12 m3 

Pekerja 0,400 OH 3 1,750 2 

2 
Tukang Batu 0,100 OH 1 1,312 2 

Kepala Tukang 0,010 OH 1 0,131 1 

Mandor 0,040 OH 1 0,525 1 

4) Steger/Perancah 47,46 m3 

Pekerja 0,400 OH 50 0,380 1 

1 
Tukang kayu 0,200 OH 25 0,380 1 

Kepala tukang 0,020 OH 1 0,949 1 

Mandor 0,040 OH 1 1,899 2 

c Plat Lantai 
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1) Bekisting 337,81 m2 

Pekerja 0,660 OH 50 4,459 5 

5 
Tukang Kayu 0,330 OH 25 4,459 5 

Kepala Tukang 0,033 OH 2 5,574 6 

Mandor 0,033 OH 2 5,574 6 

2) Besi Tulangan 1615,45 kg 

Pekerja 0,160 OH 12 0,215 1 

1 
Tukang besi 0,080 OH 6 0,215 1 

Kepala tukang 0,008 OH 1 0,129 1 

Mandor 0,016 OH 1 0,258 1 

3) 
Beton ready mix 

f'c 25 MPa 
40,54 m3 

Pekerja 0,400 OH 8 2,027 3 

3 
Tukang Batu 0,100 OH 2 2,027 3 

Kepala Tukang 0,010 OH 1 0,405 1 

Mandor 0,040 OH 1 1,621 1 

4) Steger/Perancah 337,81 m2 

Pekerja 0,340 OH 23 4,994 5 

5 
Tukang kayu 0,170 OH 12 4,786 5 

Kepala tukang 0,017 OH 1 5,743 6 

Mandor 0,034 OH 2 5,743 6 

d 

Kuda-Kuda 

1) 
Rangka Kuda-

Kuda Baja (2L) 
18262,12 kg 

Pekerja 0,060 OH 35 31,306 32 

28 

Tukang Las 
konstruksi 0,060 

OH 40 27,393 
28 

Kepala tukang 0,006 OH 3 36,524 37 

Mandor 0,003 OH 2 27,393 28 

e 

Gording 

1) 
CNP 200 x 75 x 
20 (2,8 mm) 

7916,73 kg 

Pekerja 0,060 OH 35 13,572 14 

14 

Tukang Las 

konstruksi 0,060 
OH 35 13,572 

14 

Kepala tukang 0,006 OH 3 15,833 16 

Mandor 0,003 OH 2 11,875 12 

f 

Sagrod 

1) 
CNP 100 x 50 x 
20 (2,8 mm) 

7601,42 kg 

Pekerja 0,060 OH 20 22,804 23 

23 

Tukang Las 

konstruksi 0,060 
OH 20 22,804 

23 

Kepala tukang 0,006 OH 2 22,804 23 

Mandor 0,003 OH 1 22,804 23 

g 

Plat Dudukan Siku Kuda-Kuda 

1) 
Siku 2L 100 x 

100 x 7 
308,16 kg 

Pekerja 0,060 OH 5 3,698 4 

4 

Tukang Las 

konstruksi 0,060 
OH 5 3,698 

4 

Kepala tukang 0,006 OH 1 1,849 2 

Mandor 0,003 OH 1 0,924 1 

Lampiran 7 Durasi Pekerjaan Arsitektur Pekerjaan Pasangan Bata & Plesteran, Pintu & 

Jendela 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

II Pekerjaan Arsitektur 

A Pekerjaan Pasangan Bata dan Plesteran 

1 Lantai 1 

a 
Pasang Dinding Bata 
Merah 10cm x 20 cm 

1626,57 m2 

Pekerja 0,300 OH 30 16,266 17 

17 
Tukang Batu 0,100 OH 10 16,266 17 

Kepala Tukang 0,010 OH 1 16,266 17 

Mandor 0,015 OH 2 12,199 13 

b 
Plesteran Dinding Bata 

Merah 2 cm 
3253,14 m2 

Pekerja 0,300 OH 40 24,399 25 

25 
Tukang Batu 0,150 OH 20 24,399 25 

Kepala Tukang 0,015 OH 2 24,399 25 

Mandor 0,015 OH 2 24,399 25 

c Acian Dinding  2921,65 m2 

Pekerja 0,200 OH 40 14,608 15 

15 
Tukang Batu 0,100 OH 20 14,608 15 

Kepala Tukang 0,010 OH 2 14,608 15 

Mandor 0,010 OH 2 14,608 15 

2 Lantai 2 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

a 
Pasang Dinding Bata 
Merah 

1430,03 m2 

Pekerja 0,300 OH 30 14,300 15 

15 
Tukang Batu 0,100 OH 10 14,300 15 

Kepala Tukang 0,010 OH 1 14,300 15 

Mandor 0,015 OH 2 10,725 11 

b 
Plesteran Dinding Bata 

Merah 
2860,06 m2 

Pekerja 0,300 OH 40 21,450 22 

22 
Tukang Batu 0,150 OH 20 21,450 22 

Kepala Tukang 0,015 OH 2 21,450 22 

Mandor 0,015 OH 2 21,450 22 

c Acian Dinding  2627,40 m2 

Pekerja 0,200 OH 26 20,211 21 

21 
Tukang Batu 0,100 OH 13 20,211 21 

Kepala Tukang 0,010 OH 1 26,274 27 

Mandor 0,010 OH 1 26,274 27 

B Pekerjaan Pintu dan Jendela 

1 Lantai 1 

a Pekerjaan Pintu P1 

1) 
Pekerjaan Daun 

pintu 
50,00 Buah 

Pekerja 1,000 OH 5 10,000 10 

10 
Tukang Kayu 3,000 OH 15 10,000 10 

Kepala Tukang 0,300 OH 1 15,000 15 

Mandor 0,050 OH 1 2,500 3 

2) 
Pekerjaan Kusen 
pintu 

50,00 Buah 

Pekerja 7,000 OH 17 20,588 21 

21 
Tukang Kayu 21,000 OH 50 21,000 21 

Kepala Tukang 2,100 OH 3 35,000 35 

Mandor 0,350 OH 1 17,500 18 

3) 
Pekerjaan Kunci 
tanam  

50,00 Buah 

Pekerja 0,010 OH 1 0,500 1 

3 
Tukang kayu 0,500 OH 9 2,778 3 

Kepala Tukang 0,050 OH 1 2,500 3 

Mandor 0,005 OH 1 0,250 1 

4) 
Pekerjaan Engsel 

pintu 
50,00 Buah 

Pekerja 0,015 OH 1 0,750 1 

1 
Tukang kayu 0,150 OH 8 0,938 1 

Kepala Tukang 0,015 OH 1 0,750 1 

Mandor 0,001 OH 1 0,040 1 

b Pekerjaan Pintu P2 

1) 
Pekerjaan Pintu 

aluminium 
9,00 Buah 

Pekerja 1,050 OH 10 0,945 1 

1 
Tukang besi 1,050 OH 10 0,945 1 

Kepala Tukang 1,105 OH 1 9,945 10 

Mandor 0,005 OH 1 0,047 1 

2) 
Pekerjaan Kusen 

pintu 
9,00 Buah 

Pekerja 0,043 OH 1 0,387 1 

1 
Tukang besi 0,043 OH 1 0,387 1 

Kepala Tukang 0,004 OH 1 0,039 1 

Mandor 0,002 OH 1 0,019 1 

3) 
Pekerjaan Kunci 
tanam  

9,00 Buah 

Pekerja 0,005 OH 1 0,045 1 

1 
Tukang kayu 0,500 OH 5 0,900 1 

Kepala Tukang 0,050 OH 1 0,450 1 

Mandor 0,003 OH 1 0,027 1 

4) 
Pekerjaan Engsel 

pintu 
9,00 Buah 

Pekerja 0,015 OH 1 0,135 1 

1 
Tukang kayu 0,150 OH 2 0,675 1 

Kepala Tukang 0,015 OH 1 0,135 1 

Mandor 0,001 OH 1 0,007 1 

c Pekerjaan Jendela J1 

1) 
Pekerjaan Kusen 

jendela 
55,00 Buah 

Pekerja 0,800 OH 5 8,800 9 

9 
Tukang Kayu 2,400 OH 15 8,800 9 

Kepala Tukang 0,240 OH 1 13,200 14 

Mandor 0,040 OH 1 2,200 3 

2) Pekerjaan Kaca  110,00 m2 

Pekerja 0,015 OH 1 1,650 2 

2 
Tukang kayu 0,150 OH 9 1,833 2 

Kepala Tukang 0,015 OH 1 1,650 2 

Mandor 0,001 OH 1 0,088 1 

2 Lantai 2 

a Pekerjaan Pintu P1 

1) 
Pekerjaan Daun 

pintu 
29,00 Buah 

Pekerja 1,000 OH 3 9,667 10 

10 
Tukang Kayu 3,000 OH 9 9,667 10 

Kepala Tukang 0,300 OH 1 8,700 9 

Mandor 0,050 OH 1 1,450 2 

2) 
Pekerjaan Kusen 
pintu 

29,00 Buah 

Pekerja 7,000 OH 17 11,941 12 

13 
Tukang Kayu 21,000 OH 50 12,180 13 

Kepala Tukang 2,100 OH 3 20,300 21 

Mandor 0,350 OH 1 10,150 11 
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(Hari) (Hari) (Hari) 

3) 
Pekerjaan Kunci 
tanam  

29,00 Buah 

Pekerja 0,010 OH 1 0,290 1 

2 
Tukang kayu 0,500 OH 8 1,813 2 

Kepala Tukang 0,050 OH 1 1,450 2 

Mandor 0,005 OH 1 0,145 1 

4) 
Pekerjaan Engsel 

pintu 
29,00 Buah 

Pekerja 0,015 OH 1 0,435 1 

1 
Tukang kayu 0,150 OH 5 0,870 1 

Kepala Tukang 0,015 OH 1 0,435 1 

Mandor 0,001 OH 1 0,023 1 

b Pekerjaan Pintu P2 

1) 
Pekerjaan Pintu 

aluminium 
9,00 Buah 

Pekerja 1,050 OH 10 0,945 1 

1 
Tukang besi 1,050 OH 10 0,945 1 

Kepala Tukang 1,105 OH 1 9,945 10 

Mandor 0,005 OH 1 0,047 1 

2) 
Pekerjaan Kusen 
pintu 

9,00 Buah 

Pekerja 0,043 OH 1 0,387 1 

1 
Tukang besi 0,043 OH 1 0,387 1 

Kepala Tukang 0,004 OH 1 0,039 1 

Mandor 0,002 OH 1 0,019 1 

3) 
Pekerjaan Kunci 

tanam  
9,00 Buah 

Pekerja 0,005 OH 1 0,045 1 

1 
Tukang kayu 0,500 OH 5 0,900 1 

Kepala Tukang 0,050 OH 1 0,450 1 

Mandor 0,003 OH 1 0,027 1 

4) 
Pekerjaan Engsel 

pintu 
9,00 Buah 

Pekerja 0,015 OH 1 0,135 1 

1 
Tukang kayu 0,150 OH 2 0,675 1 

Kepala Tukang 0,015 OH 1 0,135 1 

Mandor 0,001 OH 1 0,007 1 

c Pekerjaan Jendela J1 

1) 
Pekerjaan Kusen 

jendela 
55,00 Buah 

Pekerja 0,800 OH 5 8,800 9 

9 
Tukang Kayu 2,400 OH 15 8,800 9 

Kepala Tukang 0,240 OH 1 13,200 14 

Mandor 0,040 OH 1 2,200 3 

2) Pekerjaan Kaca  110,00 m2 

Pekerja 0,015 OH 1 1,650 2 

2 
Tukang kayu 0,150 OH 9 1,833 2 

Kepala Tukang 0,015 OH 1 1,650 2 

Mandor 0,001 OH 1 0,088 1 

Lampiran 8 Durasi Pekerjaan Arsitektur Pekerjaan Plafond, Finishing Lantai & Dinding 

Keramik, Pengecatan dan Penutup Atap 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

II Pekerjaan Arsitektur 

C Pekerjaan Plafond 

1 Lantai 1 

a Rangka Hollow 195,03 m2 

Pekerja 0,350 OH 20 3,413 4 

4 
Tukang Besi 0,350 OH 20 3,413 4 

Kepala Tukang 0,035 OH 2 3,413 4 

Mandor 0,018 OH 2 1,755 2 

b Plafond Gypsum 9 mm 1390,26 m2 

Pekerja 0,100 OH 30 4,634 5 

5 
Tukang Kayu 0,050 OH 15 4,634 5 

Kepala Tukang 0,005 OH 1 6,951 7 

Mandor 0,005 OH 2 3,476 4 

c Lis Plafond Gypsum 1094,68 m 

Pekerja 0,060 OH 20 3,284 4 

4 
Tukang Kayu 0,060 OH 20 3,284 4 

Kepala Tukang 0,006 OH 2 3,284 4 

Mandor 0,003 OH 1 3,284 4 

2 Lantai 2 

a Rangka Hollow 208,52 m2 

Pekerja 0,350 OH 20 3,649 4 

4 
Tukang Besi 0,350 OH 20 3,649 4 

Kepala Tukang 0,035 OH 2 3,649 4 

Mandor 0,018 OH 1 3,753 4 

b Plafond Gypsum 9 mm 1501,94 m2 

Pekerja 0,100 OH 20 7,510 8 

4 
Tukang Kayu 0,050 OH 20 3,755 4 

Kepala Tukang 0,005 OH 2 3,755 4 

Mandor 0,005 OH 2 3,755 4 
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(Hari) (Hari) (Hari) 

c Lis Plafond Gypsum 887,98 m 

Pekerja 0,060 OH 20 2,664 3 

3 
Tukang Kayu 0,060 OH 20 2,664 3 

Kepala Tukang 0,006 OH 2 2,664 3 

Mandor 0,003 OH 1 2,664 3 

D 
Pekerjaan Finishing Lantai dan Dinding Keramik 

1 Lantai 1 

a 
Homogeneous tile uk 40 x 
40 cm (polished) 

1685,42 m2 

Pekerja 0,250 OH 30 14,045 15 

15 
Tukang Batu 0,125 OH 15 14,045 15 

Kepala Tukang 0,013 OH 2 10,955 11 

Mandor 0,013 OH 2 10,955 11 

b 
Homogeneous tile uk 30 x 
30 cm (unpolished) - 

kamar mandi 

104,39 m2 

Pekerja 0,260 OH 10 2,714 3 

3 
Tukang Batu 0,130 OH 5 2,714 3 

Kepala Tukang 0,013 OH 1 1,357 2 

Mandor 0,013 OH 1 1,357 2 

c 
Lantai granit uk 30 x 30 

cm- ramp 
95,96 m2 

Pekerja 0,250 OH 10 2,399 3 

3 
Tukang Batu 0,125 OH 5 2,399 3 

Kepala Tukang 0,013 OH 1 1,247 2 

Mandor 0,013 OH 1 1,247 2 

d 
Homogeneous tile uk 40 x 
40 cm (polished) - tangga 

7,77 m2 

Pekerja 0,250 OH 1 1,942 2 

1 
Tukang Batu 0,125 OH 1 0,971 1 

Kepala Tukang 0,013 OH 1 0,101 1 

Mandor 0,013 OH 1 0,101 1 

e 
Homogeneous tile uk 20 x 
20 cm (polished) - dinding 

WC 

210,80 m2 

Pekerja 0,900 OH 20 9,486 10 

3 
Tukang Batu 0,125 OH 10 2,635 3 

Kepala Tukang 0,045 OH 2 4,743 5 

Mandor 0,045 OH 2 4,743 5 

2 Lantai 2 

a 
Homogeneous tile uk 40 x 

40 cm (polished) 
1216,77 m2 

Pekerja 0,250 OH 30 10,140 11 

11 
Tukang Batu 0,125 OH 15 10,140 11 

Kepala Tukang 0,013 OH 1 15,818 16 

Mandor 0,013 OH 2 7,909 8 

b 

Homogeneous tile uk 30 x 

30 cm (unpolished) untuk 
kamar mandi 

172,47 m2 

Pekerja 0,260 OH 10 4,484 5 

5 
Tukang Batu 0,130 OH 5 4,484 5 

Kepala Tukang 0,013 OH 1 2,242 3 

Mandor 0,013 OH 1 2,242 3 

c 

Homogeneous tile uk 20 x 

20 cm (polished) - dinding 

WC 

214,40 m2 

Pekerja 0,900 OH 20 9,648 10 

3 
Tukang Batu 0,125 OH 10 2,680 3 

Kepala Tukang 0,045 OH 2 4,824 5 

Mandor 0,045 OH 2 4,824 5 

E Pekerjaan Pengecatan 

1 Lantai 1 

a 
Pengecatan dinding 
eksterior 

1061,90 m2 

Pekerja 0,020 OH 4 5,310 6 

7 
Tukang Cat 0,063 OH 11 6,082 7 

Kepala Tukang 0,006 OH 1 6,690 7 

Mandor 0,003 OH 1 3,186 4 

b 
Pengecatan dinding 

Interior 
2921,65 m2 

Pekerja 0,020 OH 8 7,304 8 

8 
Tukang Cat 0,063 OH 25 7,363 8 

Kepala Tukang 0,006 OH 2 9,203 10 

Mandor 0,003 OH 1 8,765 9 

c Pengecatan plafond 1390,26 m2 

Pekerja 0,020 OH 4 6,951 7 

7 
Tukang Cat 0,063 OH 14 6,256 7 

Kepala Tukang 0,006 OH 1 8,759 9 

Mandor 0,003 OH 1 4,171 5 

2 Lantai 2 

a 
Pengecatan dinding 

eksterior 
981,40 m2 

Pekerja 0,020 OH 3 6,543 7 

7 
Tukang Cat 0,063 OH 10 6,183 7 

Kepala Tukang 0,006 OH 1 6,183 7 

Mandor 0,003 OH 1 2,944 3 

b 
Pengecatan dinding 

Interior 
2627,40 m2 

Pekerja 0,020 OH 8 6,569 7 

7 
Tukang Cat 0,063 OH 25 6,621 7 

Kepala Tukang 0,006 OH 2 8,276 9 

Mandor 0,003 OH 1 7,882 8 

c Pengecatan plafond 1501,94 m2 

Pekerja 0,020 OH 5 6,008 7 

7 
Tukang Cat 0,063 OH 15 6,308 7 

Kepala Tukang 0,006 OH 2 4,731 5 

Mandor 0,003 OH 1 4,506 5 

G Pekerjaan Penutup Atap 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

1 Pemasangan genteng beton 1931,30 m2 

Pekerja 0,200 OH 30 12,875 13 

13 
Tukang Kayu 0,100 OH 15 12,875 13 

Kepala Tukang 0,010 OH 2 9,657 10 

Mandor 0,010 OH 2 9,657 10 

2 
Pemasangan nok genteng 

beton 
54,20 m 

Pekerja 0,400 OH 8 2,710 3 

3 
Tukang Kayu 0,200 OH 5 2,168 3 

Kepala Tukang 0,020 OH 1 1,084 2 

Mandor 0,020 OH 1 1,084 2 

3 Pemasangan lisplank kayu 300,39 m 

Pekerja 0,100 OH 3 10,013 11 

13 
Tukang Kayu 0,200 OH 5 12,016 13 

Kepala Tukang 0,025 OH 1 7,510 8 

Mandor 0,005 OH 1 1,502 2 

Lampiran 9 Durasi Pekerjaan MEP 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

A Mechanical 

1 Fire sprinkler 124 ls             2 

2 Detector 65 ls             1 

3 Hydrant 4 ls             1 

4 
Alat pemadam 

kebakaran (APAR) 
8 ls 

  
  

    
  

  1 

B 
Electrical 

1 
Pekerjaan instalasi titik 

lampu 
426 titik Tukang listrik 1,000 

OH 25 
17,040 

18 18 

2 
Pekerjaan pemasangan 

lampu neon 20 watt 
285 buah 

Tukang Listrik 0,200 OH 15 3,800 4 

4 Pekerja 0,200 OH 15 3,800 4 

Mandor 0,010 OH 1 2,850 3 

3 
Pekerjaan pemasangan 

lampu downlight 16 watt 
141 buah 

Tukang Listrik 0,200 OH 7 4,029 5 

5 Pekerja 0,200 OH 7 4,029 5 

Mandor 0,010 OH 1 1,410 2 

4 Pekerjaan saklar tunggal 19 buah 

Tukang Listrik 0,050 OH 1 0,950 1 

1 Pekerja 0,050 OH 1 0,950 1 

Mandor 0,005 OH 1 0,095 1 

5 Pekerjaan saklar double  53 buah 

Tukang Listrik 0,050 OH 2 1,325 2 

2 
Pekerja 0,050 OH 2 1,325 2 

Mandor 0,005 
OH 1 

0,265 
1 

C Plumbing 

1 Kran Air 43 buah 

Pekerja 0,010 OH 1 0,430 1 

2 
Tukang Batu 0,400 OH 9 1,911 2 

Kepala Tukang 0,040 OH 1 1,720 2 

Mandor 0,005 OH 1 0,215 1 

2 
Pekerjaan closet duduk 

toto CW 420 j 
40 buah 

Pekerja 3,300 OH 27 4,889 5 

5 
Tukang Batu 1,100 OH 10 4,400 5 

Kepala Tukang 0,010 OH 1 0,400 1 

Mandor 0,160 OH 1 6,400 7 

3 

Pekerjaan wastafel 

gantung toto LW247CJ 

set 

18 buah 

Pekerja 1,200 OH 5 4,320 5 

5 
Tukang Batu 1,450 OH 6 4,350 5 

Kepala Tukang 0,150 OH 1 2,700 3 

Mandor 0,060 OH 1 1,080 2 

4 
Pekerjaan floor drain 

toto TX1EA 
41 buah 

Pekerja 0,010 OH 1 0,410 1 

1 
Tukang Batu 0,100 OH 5 0,820 1 

Kepala Tukang 0,010 OH 1 0,410 1 

Mandor 0,005 OH 1 0,205 1 

5 Pompa Air 1 ls 
      4     2 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

6 Roof Water Tank 1 buah 

Pekerja 1,800 OH 2 0,900 1 

1 
Tukang Batu 2,700 OH 3 0,900 1 

Kepala Tukang 0,540 OH 1 0,540 1 

Mandor 0,110 OH 1 0,110 1 

7 

Pipa transfer air bersih 
dari poma ke roof tank 

(PVC 1 TYPE AW 2 

inch) 

36 m 

Pekerja 0,054 OH 1 1,944 2 

2 
Tukang Batu 0,090 OH 2 1,620 2 

Kepala Tukang 0,009 OH 1 0,324 1 

Mandor 0,003 OH 1 0,108 1 

8 

Pipa air bersih PDAM 

(PVC 1 TYPE AW 3/4 

inch) 

369,35 m 

Pekerja 0,036 OH 2 6,648 7 

8 
Tukang Batu 0,060 OH 3 7,387 8 

Kepala Tukang 0,006 OH 1 2,216 3 

Mandor 0,002 OH 1 0,739 1 

9 
Pipa air bersih Sumur 
Air (PVC 1 TYPE AW 

3/4 inch) 

333,6 m 

Pekerja 0,036 OH 3 4,003 5 

6 
Tukang Batu 0,060 OH 4 5,004 6 

Kepala Tukang 0,006 OH 1 2,002 3 

Mandor 0,002 OH 1 0,667 1 

10 
Pipa air kotor (PVC 1 

TYPE D 2 inch) 
211,65 m 

Pekerja 0,054 OH 3 3,810 4 

5 
Tukang Batu 0,090 OH 4 4,762 5 

Kepala Tukang 0,009 OH 1 1,905 2 

Mandor 0,003 OH 1 0,635 1 

11 
Pipa air kotoran (PVC 1 
TYPE D 4 inch) 

272,65 m 

Pekerja 0,081 OH 3 7,362 8 

8 
Tukang Batu 0,135 OH 5 7,362 8 

Kepala Tukang 0,014 OH 1 3,681 4 

Mandor 0,004 OH 1 1,091 2 

12 
Pipa air hujan (PVC 4 

inch) 
197,4 m 

Pekerja 0,081 OH 3 5,330 6 

7 
Tukang Batu 0,135 OH 4 6,662 7 

Kepala Tukang 0,014 OH 1 2,665 3 

Mandor 0,004 OH 1 0,790 1 

13 
Talang hujan (PVC 

Walvin) 
300,394 m 

Pekerja 0,036 OH 2 5,407 6 

7 
Tukang Kayu 0,060 OH 3 6,008 7 

Kepala Tukang 0,006 OH 1 1,802 2 

Mandor 0,002 OH 1 0,541 1 

14 Septic Tank 2 ls       4     3 

15 Sumur air  10 m 

Tukang gali 
sumur 

1,000 
OH 3 

3,333 
4 

4 
Pekerja 0,735 OH 2 3,675 4 

Mandor 0,074 OH 1 0,735 1 

Lampiran 10 Durasi Pekerjaan Persiapan Akhir 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien 
Jumlah 

tenaga 
Durasi  Pembulatan 

Durasi 

pakai 

(Hari) (Hari) (Hari) 

1 Pembersihan lahan akhir 6150,5 m2 
Pekerja 0,100 OH 60 10,251 11 

11 
Mandor 0,005 OH 3 10,251 11 

Lampiran 11 Kebutuhan Material dan Alat Pekerjaan Persiapan 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

1 
Pembersihan lahan 
awal dan akhir 

8000 m2         

2 
Pengukuran dan 

pemasangan bouplank 
312,4 m 

Kayu balok kamper (8/12) 0,012 m3 3,75 

Paku Biasa 0,020 kg 6,25 

Kayu papan 0,007 m3 2,19 

3 Air dan listrik kerja 1 ls   1,000 ls 1 

4 Direksi keet  10 m2 
Kayu dolken uk. 8-10 cm, 4 m 1,250 Batang 13 

Kayu papan 0,180 m3 1,8 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

Paku Biasa 0,080 Kg 0,8 

Besi Strip 1,100 Kg 11 

Semen portland  35,000 Kg 350 

Pasir pasang 0,150 m3 2 

Pasir beton 0,100 m3 1 

Batu koral 0,150 m3 1,5 

Bata Merah Biasa 30,000 Bh 300 

Seng plat  0,250 Lbr 3 

Jendela Naco Standart 0,200 Bh 2 

Kaca Polos 0,080 m2 0,8 

Kunci Tanam 0,150 Bh 2 

Plywood 4 mm 0,060 Lbr 1 

5 Gudang bahan 18 m2 

Kayu dolken uk. 8-10 cm, 4 m 1,700 Batang 31 

Kayu papan 0,210 m3 3,78 

Paku Biasa 0,300 kg 5,4 

Semen portland  10,500 kg 189 

Pasir beton 0,030 m3 0,54 

Batu koral 0,050 m3 0,9 

Seng gelombang BjLs 25-90 x 180 cm 1,500 Lembar 27 

Seng plat  0,250 Lembar 5 

6 Papan nama proyek 1 unit 

Kayu papan 0,035 m3 0,04 

Banner plastik 1,000 m2 1 

Paku Biasa 0,600 Kg 0,6 

Semen portland  16,800 Kg 16,8 

Pasir beton 0,027 m3 0,03 

Kerikil Beton 0,405 m3 0,41 

7 
Pagar pengaman 
proyek  

360 m 

Kayu dolken uk. 8-10 cm, 4 m 1,250 Batang 450 

Semen portland  2,500 kg 900 

Seng gelombang BjLs 25-90 x 180 cm 1,200 Lembar 432 

Pasir beton 0,005 m3 1,8 

Batu koral 0,009 m3 3,24 

Kayu balok kamper (8/12) 0,072 m3 25,92 

Paku Biasa 0,060 kg 21,6 

Cat meni (liter) 0,450 Liter 162 

8 Rumah jaga 2 m2 

Kayu dolken uk. 8-10 cm, 4 m 3,000 Batang 6 

Kayu papan 0,276 m3 0,55 

Paku Biasa 0,700 kg 1,4 

Seng gelombang BjLs 25-90 x 180 cm 1,500 kg 3 

9 Bedeng pekerja 15 m2 

Kayu dolken uk. 8-10 cm, 4 m 1,250 batang 19 

Kayu papan 0,186 m3 2,79 

Paku Biasa 0,300 kg 4,5 

Semen portland  18,000 kg 270 

Pasir beton 0,030 m3 0,45 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

Batu koral 0,050 m3 0,75 

Seng gelombang BjLs 25-90 x 180 cm 1,500 Lembar 23 

Plywood 4 mm 1,350 m3 20,25 

Lampiran 12 Kebutuhan Material dan Alat Pekerjaan Struktur Bawah 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

2 Pekerjaan Pondasi 

a Pondasi Tapak tunggal 

1) Lantai Kerja 5 cm 23,472 m3 

Semen portland  230 kg 5398,45 

Pasir beton (kg) 893 kg 20960,05 

Kerikil Beton (kg) 1027 kg 24105,23 

Air (liter) 200 Liter 4694,3 

2) Bekisting 533,8 m2 

Kayu papan 0,04 m3 21,35 

Paku Biasa 0,3 kg 160,14 

Minyak bekisting 0,1 Liter 53,38 

3) Besi Tulangan 27153,61 kg 
Besi Beton 105 kg 28511,29 

Kawat beton 2,8 kg 760,30 

4) Beton ready mix f'c 25 MPa 207,24 m3 Beton Ready Mixed 25 MPa 1,02 m3 211,38 

b Pondasi Tapak Gabungan 1 

1) Lantai Kerja 5 cm 1,113 m3 

Semen portland  230 kg 255,99 

Pasir beton (kg) 893 kg 993,91 

Kerikil Beton (kg) 1027 kg 1143,05 

Air (liter) 200 Liter 222,6 

2) Bekisting 28,8 m2 

Kayu papan 0,04 m3 1,15 

Paku Biasa 0,3 kg 8,64 

Minyak bekisting 0,1 Liter 2,88 

3) Besi Tulangan 2279,07 kg 
Besi Beton 105 kg 2393,03 

Kawat beton 2,8 kg 63,81 

4) Beton ready mix f'c 25 MPa 20,8 m3 Beton Ready Mixed 25 MPa 1,02 m3 21,22 

c Pondasi Tapak Gabungan 2 

1) Lantai Kerja 5 cm 0,374 m3 

Semen portland  230 kg 86,02 

Pasir beton (kg) 893 kg 333,98 

Kerikil Beton (kg) 1027 kg 384,1 

Air (liter) 200 Liter 74,8 

2) Bekisting 15,4 m2 

Kayu papan 0,04 m3 0,62 

Paku Biasa 0,3 kg 4,62 

Minyak bekisting 0,1 Liter 1,54 

3) Besi Tulangan 170,193 kg 
Besi Beton 105 kg 178,70 

Kawat beton 2,8 kg 4,77 

4) Beton ready mix f'c 25 MPa 6,7 m3 Beton Ready Mixed 25 MPa 1,02 m3 6,83 

d Pondasi Tapak Gabungan 3 

1) Lantai Kerja 5 cm 0,847 m3 

Semen portland  230 kg 194,81 

Pasir beton (kg) 893 kg 756,37 

Kerikil Beton (kg) 1027 kg 869,87 

Air (liter) 200 Liter 169,4 

2) Bekisting 34,4 m2 

Kayu papan 0,04 m3 1,38 

Paku Biasa 0,3 kg 10,32 

Minyak bekisting 0,1 Liter 3,44 

3) Besi Tulangan 2537,49 kg 
Besi Beton 105 kg 2664,37 

Kawat beton 2,8 kg 71,05 

4) Beton ready mix f'c 25 MPa 15,2 m3 Beton Ready Mixed 25 MPa 1,02 m3 15,5 

e Pondasi Tapak Gabungan 4 

1) Lantai Kerja 5 cm 0,187 m3 

Semen portland  230 kg 43,01 

Pasir beton (kg) 893 kg 166,99 

Kerikil Beton (kg) 1027 kg 192,05 

Air (liter) 200 Liter 37,4 

2) Bekisting 8,6 m2 

Kayu papan 0,04 m3 0,34 

Paku Biasa 0,3 kg 2,58 

Minyak bekisting 0,1 Liter 0,86 

3) Besi Tulangan 663,91 kg 
Besi Beton 105 kg 697,10 

Kawat beton 2,8 kg 18,6 

4) Beton ready mix f'c 25 MPa 3,3 m3 Beton Ready Mixed 25 MPa 1,02 m3 3,37 

3 Pekerjaan Kolom Pedestal 

a Kolom Pedestal Tapak Tunggal 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

1) Bekisting 579,6 m3 

Kayu papan 0,04 m3 23,18 

Paku Biasa 0,4 kg 231,84 

Minyak bekisting 0,2 Liter 115,92 

Kayu balok kamper (8/12) 0,015 m3 8,69 

Plywood 9 mm 0,35 Lembar 202,86 

Kayu dolken uk. 8-10 cm, 4 m 2 Batang 1160 

2) Besi Tulangan 48180,83 kg 
Besi Beton 105 kg 50589,87 

Kawat beton 2,8 kg 1349,06 

3) Beton ready mix f'c 25 MPa 86,94 m3 Beton Ready Mixed 25 MPa 1,02 m3 88,68 

b Kolom Pedestal tapak Gabungan 

1) Bekisting 14,4 m3 

Kayu papan 0,04 m3 0,58 

Paku Biasa 0,4 kg 5,76 

Minyak bekisting 0,2 Liter 2,88 

Kayu balok kamper (8/12) 0,015 m3 0,22 

Plywood 9 mm 0,35 Lembar 5,04 

Kayu dolken uk. 8-10 cm, 4 m 2 Batang 29 

2) Besi Tulangan 1684,17 kg 
Besi Beton 105 kg 1768,38 

Kawat beton 2,8 kg 47,16 

3) Beton ready mix f'c 25 MPa 2,16 m3 Beton Ready Mixed 25 MPa 1,02 m3 2,2 

Lampiran 13 Kebutuhan Material dan Alat Pekerjaan Struktur Atas 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

1 Lantai 1 

a Kolom 

1) Bekisting 1402,80 m2 

Kayu papan 0,040 m3 56,11 

Paku Biasa 0,400 kg 561,1 

Minyak bekisting 0,200 Liter 280,6 

Kayu balok kamper (8/12) 0,015 m3 21,04 

Plywood 9 mm 0,350 Lembar 491 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 2806 

2) Besi Tulangan 87631,05 kg 
Besi Beton 105,000 kg 92012,60 

Kawat beton 2,800 kg 2453,67 

3) Beton ready mix f'c 25 MPa 210,42 m3 Beton Ready Mixed 25 MPa 1,020 m3 214,6 

b Sloof 

1) Lantai Kerja 17,13 m3 

Semen portland  230,000 kg 3939,27 

Pasir beton (kg) 893,000 kg 15294,63 

Kerikil Beton (kg) 1027,000 kg 17589,69 

Air (liter) 200,000 Liter 3425,45 

2) Bekisting 548,07 m2 

Kayu papan 0,045 m3 24,66 

Paku Biasa 0,300 kg 164,42 

Minyak bekisting 0,100 Liter 54,81 

3) Besi Tulangan 42378,85 kg 
Besi Beton 105,000 kg 44497,8 

Kawat beton 2,800 kg 1186,61 

4) Beton ready mix f'c 25 MPa 95,91 m3 Beton Ready Mixed 25 MPa 1,020 m3 97,83 

c Dinding Geser 

1) Bekisting 161,20 m2 

Kayu Papan 0,030 m3 4,84 

Paku Biasa 0,400 kg 64,48 

Minyak bekisting 0,200 kg 32,24 

Kayu balok kamper (8/12) 0,020 m3 3,22 

Plywood 9 mm 0,350 Lembar 57 

Kayu dolken uk. 8-10 cm, 4 m 3,000 Batang 484 

Penjaga jarak bekisting/Spacer 

10 mm 4,000 Buah 
645 

2) Besi Tulangan 5190,64 kg 
Besi Beton 105,000 kg 5450,17 

Kawat beton 2,800 kg 145,34 

3) Beton ready mix f'c 25 MPa 28,21 m3 Beton Ready Mixed 25 MPa 1,020 m3 28,8 

d Plat Lantai 

1) Lantai Kerja 76,78 

m3 Semen portland  230,000 kg 17660,52 

Pasir beton (kg) 893,000 kg 68568,89 

Kerikil Beton (kg) 1027,000 kg 78858,07 

Air (liter) 200,000 Liter 15356,98 

3) Beton ready mix f'c 25 MPa 184,28 m3 Beton Ready Mixed 25 MPa 1,020 m3 187,97 

e Tangga 

1) Bekisting 14,96 m2 

Kayu Papan 0,030 m3 0,45 

Paku Biasa 0,400 kg 5,98 

Minyak bekisting 0,150 Liter 2,2 

Kayu balok kamper (8/12) 0,015 m3 0,22 

Plywood 9 mm 0,350 Lembar 6 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 30 

2) Besi Tulangan 114,50 kg 
Besi Beton 105,000 kg 120,22 

Kawat beton 2,800 kg 3,21 

3) Beton ready mix f'c 25 MPa 0,69 m3 Beton Ready Mixed 25 MPa 1,020 m3 0,7 

f Ramp 

1) Bekisting 140,01 m2 

Kayu Papan 0,030 m3 4,2 

Paku Biasa 0,400 kg 56 

Minyak bekisting 0,150 Liter 21 

Kayu balok kamper (8/12) 0,015 m3 2,1 

Plywood 9 mm 0,350 Lembar 50 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 281 

2) Besi Tulangan 3407,63 kg 
Besi Beton 105,000 kg 3578,01 

Kawat beton 2,800 kg 95,41 

3) Beton ready mix f'c 25 MPa 14,97 m3 Beton Ready Mixed 25 MPa 1,020 m3 15,27 

2 Lantai 2 

a Kolom 

1) Bekisting 1134,00 m2 

Kayu papan 0,040 m3 45,36 

Paku Biasa 0,400 kg 453,60 

Minyak bekisting 0,200 Liter 226,80 

Kayu balok kamper (8/12) 0,015 m3 17,01 

Plywood 9 mm 0,350 Lembar 397 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 2268 

2) Besi Tulangan 70839,47 kg 
Besi Beton 105,000 kg 74381,4 

Kawat beton 2,800 kg 1983,51 

3) Beton ready mix f'c 25 MPa 170,10 m3 Beton Ready Mixed 25 MPa 1,020 m3 173,50 

b Balok Induk 

1) Bekisting 890,62 m2 

Kayu Papan 0,040 m3 35,62 

Paku Biasa 0,400 kg 356,25 

Minyak bekisting 0,200 Liter 178,12 

Kayu balok kamper (8/12) 0,018 m3 16,03 

Plywood 9 mm 0,350 Lembar 312 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 1782 

2) Besi Tulangan 30862,60 kg 
Besi Beton 105,000 kg 32405,73 

Kawat beton 2,800 kg 864,15 

3) Beton ready mix f'c 25 MPa 95,91 m3 Beton Ready Mixed 25 MPa 1,020 m3 97,83 

4) Steger/Perancah 342,55 m2 
Kayu dolken uk. 8-10 cm, 4 m 0,813 batang 279 

Paku Biasa 0,280 kg 95,91 

c Balok Anak 

1) Bekisting 355,99 m2 

Kayu Papan 0,040 m3 14,24 

Paku Biasa 0,400 kg 142,4 

Minyak bekisting 0,200 Liter 71,2 

Kayu balok kamper (8/12) 0,018 m3 6,41 

Plywood 9 mm 0,350 Lembar 125 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 712 

2) Besi Tulangan 8256,44 kg 
Besi Beton 105,000 kg 8669,26 

Kawat beton 2,800 kg 231,18 

3) Beton ready mix f'c 25 MPa 32,93 m3 Beton Ready Mixed 25 MPa 1,020 m3 33,59 

4) Steger/Perancah 125,35 m2 
Kayu dolken uk. 8-10 cm, 4 m 0,813 batang 102 

Paku Biasa 0,280 kg 35,1 

d Dinding Geser 

1) Bekisting 161,20 m2 

Kayu Papan 0,030 m3 4,84 

Paku Biasa 0,400 kg 64,48 

Minyak bekisting 0,200 kg 32,2 

Kayu balok kamper (8/12) 0,020 m3 3,22 

Plywood 9 mm 0,350 Lembar 57 

Kayu dolken uk. 8-10 cm, 4 m 3,000 Batang 484 

Penjaga jarak bekisting/Spacer 

10 mm 4,000 Buah 
645 

2) Besi Tulangan 5190,64 kg 
Besi Beton 105,000 kg 5450,17 

Kawat beton 2,800 kg 145,34 

3) Beton ready mix f'c 25 MPa 28,21 m3 Beton Ready Mixed 25 MPa 1,020 m3 28,77 

e Plat Lantai 

1) Bekisting 1260,37 m2 

Kayu Papan 0,040 m3 50,41 

Paku Biasa 0,400 kg 504,15 

Minyak bekisting 0,200 Liter 252,07 

Balok Kayu Kelas II 0,015 m3 18,91 

Plywood 9 mm 0,350 Lembar 442 

Kayu dolken uk. 8-10 cm, 4 m 6,000 Batang 7563 

2) Besi Tulangan 11630,74 kg 
Besi Beton 105,000 kg 12212,28 

Kawat beton 2,800 kg 325,66 
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3) Beton ready mix f'c 25 MPa 151,24 m3 Beton Ready Mixed 25 MPa 1,020 m3 154,27 

4) Steger/Perancah 1260,37 m2 
Kayu dolken uk. 8-10 cm, 4 m 1,463 batang 1844 

Paku Biasa 0,300 kg 3,78 

3 Atap 

a Balok Induk 

1) Bekisting 1101,13 m2 

Kayu Papan 0,040 m3 44,05 

Paku Biasa 0,400 kg 440,45 

Minyak bekisting 0,200 Liter 220,23 

Kayu balok kamper (8/12) 0,018 m3 19,82 

Plywood 9 mm 0,350 Lembar 386 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 2203 

2) Besi Tulangan 29485,90 kg 
Besi Beton 105,000 kg 30960,19 

Kawat beton 2,800 kg 825,61 

3) Beton ready mix f'c 25 MPa 134,05 m3 Beton Ready Mixed 25 MPa 1,020 m3 136,73 

4) Steger/Perancah 335,13 m2 
Kayu dolken uk. 8-10 cm, 4 m 0,813 batang 272,46 

Paku Biasa 0,280 kg 93,84 

b Balok Anak 

1) Bekisting 134,79 m2 

Kayu Papan 0,040 m3 5,39 

Paku Biasa 0,400 kg 53,92 

Minyak bekisting 0,200 Liter 26,96 

Kayu balok kamper (8/12) 0,018 m3 2,43 

Plywood 9 mm 0,350 Lembar 48 

Kayu dolken uk. 8-10 cm, 4 m 2,000 Batang 270 

2) Besi Tulangan 3097,22 kg 
Besi Beton 105,000 kg 3252,08 

Kawat beton 2,800 kg 86,72 

3) Beton ready mix f'c 25 MPa 13,12 m3 Beton Ready Mixed 25 MPa 1,020 m3 13,39 

4) Steger/Perancah 47,46 
m3 Kayu dolken uk. 8-10 cm, 4 m 0,813 batang 38,59 

Paku Biasa 0,280 kg 13,29 

c Plat Lantai 

1) Bekisting 337,81 m2 

Kayu Papan 0,040 m3 13,51 

Paku Biasa 0,400 kg 135,12 

Minyak bekisting 0,200 Liter 67,56 

Balok Kayu Kelas II 0,015 m3 5,07 

Plywood 9 mm 0,350 Lembar 119 

Kayu dolken uk. 8-10 cm, 4 m 6,000 Batang 2027 

2) Besi Tulangan 1615,45 kg 
Besi Beton 105,000 kg 1696,22 

Kawat beton 2,800 kg 45,23 

3) Beton ready mix f'c 25 MPa 40,54 m3 Beton Ready Mixed 25 MPa 1,020 m3 41,35 

4) Steger/Perancah 337,81 m2 
Kayu dolken uk. 8-10 cm, 4 m 1,463 batang 495 

Paku Biasa 0,300 kg 1,01 

d 

Kuda-Kuda 

1) 
Rangka Kuda-Kuda Baja 
(2L) 

18262,12 kg 
Besi Profil 1,150 kg 

21001,44 

e 

Gording 

1) 
CNP 200 x 75 x 20 (2,8 

mm) 
7916,73 kg 

Besi Profil 1,150 kg 
9104,24 

f 

Sagrod 

1) 
CNP 100 x 50 x 20 (2,8 

mm) 
7601,42 kg 

Besi Profil 1,150 kg 
8741,64 

g 
Plat Dudukan Siku Kuda-Kuda 

1) Siku 2L 100 x 100 x 7 308,16 kg Besi Profil 1,150 kg 354,38 

Lampiran 14 Kebutuhan Material dan Alat Pekerjaan Arsitektur 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

A Pekerjaan Pasangan Bata dan Plesteran 

1 Lantai 1 

a Pasang Dinding Bata Merah 10cm x 20 cm 1626,57 

m2 Bata Merah Biasa 70,000 buah 113860 

Semen portland  18,950 kg 30823,5 

Pasir pasang 0,038 m3 61,81 

b Plesteran Dinding Bata Merah 2 cm 3253,14 
m2 Semen portland  15,504 kg 50436,68 

Pasir pasang 0,016 m3 52,05 

c Acian Dinding  2921,65 m2 Semen portland  3,250 kg 9495,36 

2 Lantai 2 

a Pasang Dinding Bata Merah 1430,03 

m2 Bata Merah Biasa 70,000 buah 100103 

Semen portland  18,950 kg 27099,07 

Pasir pasang 0,038 m3 54,34 

b Plesteran Dinding Bata Merah 2860,06 
m2 Semen portland  15,504 kg 44342,37 

Pasir pasang 0,016 m3 45,76 

c Acian Dinding  2627,40 m2 Semen portland  3,250 kg 8539,05 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

B Pekerjaan Pintu dan Jendela 

1 Lantai 1 

a Pekerjaan Pintu P1 

1) Pekerjaan Daun pintu 50,00 Buah 
Kayu jati papan lokal 0,040 m3 2 

Lem Kayu 0,500 kg 25 

2) Pekerjaan Kusen pintu 50,00 Buah 

Balok kayu jati 1,100 m3 55 

Paku biasa 1,250 kg 62,5 

Lem kayu 1,000 kg 50 

3) Pekerjaan Kunci tanam  50,00 Buah Kunci Tanam 1,000 buah 50 

4) Pekerjaan Engsel pintu 50,00 Buah Engsel pintu 1,000 buah 50 

b Pekerjaan Pintu P2 

1) Pekerjaan Pintu aluminium 9,00 Buah Pintu aluminium 1,000 buah 9 

2) Pekerjaan Kusen pintu 9,00 Buah 

Profil aluminium 1,100 m 9,9 

Skrup fixer 2,000 buah 18 

Sealant 0,060 tube 0,54 

3) Pekerjaan Kunci tanam  9,00 Buah Kunci Tanam KM 1,000 buah 9 

4) Pekerjaan Engsel pintu 9,00 Buah Engsel pintu 1,000 buah 9 

c Pekerjaan Jendela J1 

1) Pekerjaan Kusen jendela 55,00 Buah 
Kayu jati papan lokal 0,024 m3 1,32 

Lem Kayu 0,300 kg 16,5 

2) Pekerjaan Kaca  110,00 m2 
Kaca tebal 5 mm 1,000 m2 110 

Sealant (kg) 1,000 kg 110 

2 Lantai 2 

a Pekerjaan Pintu P1 

1) Pekerjaan Daun pintu 29,00 Buah 
Kayu jati papan lokal 0,040 m3 1,16 

Lem Kayu 0,500 kg 14,5 

2) Pekerjaan Kusen pintu 29,00 Buah 

Balok kayu jati 1,100 m3 31,9 

Paku biasa 1,250 kg 36,25 

Lem kayu 1,000 kg 29 

3) Pekerjaan Kunci tanam  29,00 Buah Kunci Tanam 1,000 buah 29 

4) Pekerjaan Engsel pintu 29,00 Buah Engsel pintu 1,000 buah 29 

b Pekerjaan Pintu P2 

1) Pekerjaan Pintu aluminium 9,00 Buah Pintu aluminium 1,000 buah 9 

2) Pekerjaan Kusen pintu 9,00 Buah 

Profil aluminium 1,100 m 9,9 

Skrup fixer 2,000 buah 18 

Sealant 0,060 tube 0,54 

3) Pekerjaan Kunci tanam  9,00 Buah Kunci Tanam KM 1,000 buah 9 

4) Pekerjaan Engsel pintu 9,00 Buah Engsel pintu 1,000 buah 9 

c Pekerjaan Jendela J1 

1) Pekerjaan Kusen jendela 55,00 Buah 
Kayu jati papan lokal 0,024 m3 1,32 

Lem Kayu 0,300 kg 16,5 

2) Pekerjaan Kaca  110,00 m2 
Kaca tebal 5 mm 1,000 m2 110 

Sealant (kg) 1,000 kg 110 

C Pekerjaan Plafond 

1 Lantai 1 

a Rangka Hollow 195,03 m2 

Rangka hollow 4 x 4 

cm  
4,500 

m 
877,62 

Gypsum 0,360 lembar 71 

Kasa gypsum 0,050 roll 10 

Tepung gypsum 0,450 kg 87,76 

Alkasit 0,003 kg 0,59 

Paku skrup 0,150 kg 29,25 

Kawat penggantung 5,000 m 975,13 

b Plafond Gypsum 9 mm 1390,26 m2 
Gypsum 0,364 lembar 507 

Paku skrup 0,110 kg 152,93 

c Lis Plafond Gypsum 1094,68 m 
List Gypsum 1,050 m 1149,41 

Tepung gypsum 0,150 kg 164,2 

2 Lantai 2 

a Rangka Hollow 208,52 m2 

Rangka hollow 4 x 4 

cm  
4,500 

m 
938,32 

Gypsum 0,360 lembar 76 

Kasa gypsum 0,050 roll 11,00 

Tepung gypsum 0,450 kg 93,83 

Alkasit 0,003 kg 0,63 

Paku skrup 0,150 kg 31,28 

Kawat penggantung 5,000 m 1042,58 

b Plafond Gypsum 9 mm 1501,94 m2 
Gypsum 0,364 lembar 547 

Paku skrup 0,110 kg 165,21 

c Lis Plafond Gypsum 887,98 m 
List Gypsum 1,050 m 932,38 

Tepung gypsum 0,150 kg 133,2 

D Pekerjaan Finishing Lantai dan Dinding Keramik 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

1 Lantai 1 

a Homogeneous tile uk 40 x 40 cm (polished) 1685,42 m2 

Ubin keramik 6,630 buah 11175 

Semen portland  9,800 kg 16517,07 

Pasir pasang 0,045 m3 75,84 

b 
Homogeneous tile uk 30 x 30 cm 

(unpolished) - kamar mandi 
104,39 m2 

Ubin teraso  11,870 buah 1240 

Semen portland  10,000 kg 1043,9 

Semen warna 1,500 kg 156,59 

Pasir pasang 0,045 m3 4,7 

c Lantai granit uk 30 x 30 cm- ramp 95,96 m2 

Ubin abu-abu 11,870 buah 1140 

Semen portland  10,000 kg 959,61 

Pasir pasang 0,045 m3 4,32 

d 
Homogeneous tile uk 40 x 40 cm (polished) - 

tangga 
7,77 m2 

Ubin keramik 6,630 buah 52 

Semen portland  9,800 kg 76,13 

Pasir pasang 0,045 m3 0,35 

e 
Homogeneous tile uk 20 x 20 cm (polished) - 

dinding WC 
210,80 m2 

Ubin Keramik 26,500 buah 5587 

Semen portland  9,300 kg 1960,44 

Pasir pasang 0,018 m3 3,79 

Semen warna 1,940 kg 408,95 

2 Lantai 2 

a Homogeneous tile uk 40 x 40 cm (polished) 1216,77 m2 

Ubin keramik 6,630 buah 8068 

Semen portland  9,800 kg 11924,35 

Pasir pasang 0,045 m3 54,75 

b 
Homogeneous tile uk 30 x 30 cm 
(unpolished) untuk kamar mandi 

172,47 m2 

Ubin teraso  11,870 buah 2048 

Semen portland  10,000 kg 1724,7 

Semen warna 1,500 kg 258,71 

Pasir pasang 0,045 m3 7,76 

c 
Homogeneous tile uk 20 x 20 cm (polished) - 

dinding WC 
214,40 m2 

Ubin Keramik 26,500 buah 5682 

Semen portland  9,300 kg 1993,92 

Pasir pasang 0,018 m3 3,86 

Semen warna 1,940 kg 415,94 

E Pekerjaan Pengecatan 

1 Lantai 1 

a Pengecatan dinding eksterior 1061,90 m2 

Plamur 0,100 kg 106,19 

Cat dasar 0,100 kg 106,19 

Cat penutup 0,260 kg 276,09 

b Pengecatan dinding Interior 2921,65 m2 

Plamur 0,100 kg 292,17 

Cat dasar 0,100 kg 292,17 

Cat penutup 0,260 kg 759,63 

c Pengecatan plafond 1390,26 m2 

Plamur 0,100 kg 139,03 

Cat dasar 0,100 kg 139,03 

Cat penutup 0,260 kg 361,47 

2 Lantai 2 

a Pengecatan dinding eksterior 981,40 m2 

Plamur 0,100 kg 98,14 

Cat dasar 0,100 kg 98,14 

Cat penutup 0,260 kg 255,16 

b Pengecatan dinding Interior 2627,40 m2 

Plamur 0,100 kg 262,74 

Cat dasar 0,100 kg 262,74 

Cat penutup 0,260 kg 683,12 

c Pengecatan plafond 1501,94 m2 

Plamur 0,100 kg 150,19 

Cat dasar 0,100 kg 150,19 

Cat penutup 0,260 kg 390,51 

G Pekerjaan Penutup Atap 

1 Pemasangan genteng beton 1931,30 m2 
Genteng beton 11,000 buah 21245 

Paku biasa 0,030 kg 57,94 

2 Pemasangan nok genteng beton 54,20 m 

Nok genteng beton 3,500 buah 190 

Paku biasa 0,050 Kg 2,71 

Semen portland  10,800 Kg 585,36 

Pasir pasang 0,032 m3 1,73 

Semen warna 1,000 Kg 54,2 

3 Pemasangan lisplank kayu 300,39 m 
Kayu jati papan lokal 0,007 m3 2,16 

Paku Biasa 0,050 kg 15,02 

Lampiran 15 Kebutuhan Material dan Alat Pekerjaan MEP 

No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

A Mechanical 

1 Fire sprinkler 124,00 ls   1,000 buah 124 

2 Detector 65,00 ls   1,000 buah 65 

3 Hydrant 4,00 ls   1,000 buah 4 

4 Alat pemadam kebakaran (APAR) 8,00 ls   1,000 buah 8 
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No Uraian Pekerjaan Volume Satuan Tenaga Koefisien Kebutuhan 

B Electrical 

1 Pekerjaan instalasi titik lampu 426,00 titik 

Pipa Listrik 3,000 Batang 1278 

Kabel 24,000 m 10224 

T dus 3,000 buah 1278 

L Bow 4,000 buah 1704 

Las Dop 3,000 buah 1278 

Klem 24,000 buah 10224 

Mangkok Listrik 1,000 buah 426 

Saklar Tunggal 1,000 buah 426 

Fitting 1,000 buah 426 

2 Pekerjaan pemasangan lampu neon 20 watt 285,00 buah Lampu Neon 20 watt 1,000 buah 285 

3 
Pekerjaan pemasangan lampu downlight 16 
watt 

141,00 buah 
Lampu Downlight 16 
watt 1,000 buah 

141 

4 Pekerjaan saklar tunggal 19,00 buah 
Saklar Tunggal 1,000 buah 19 

Aksesoris 0,350 x 7 

5 Pekerjaan saklar double  53,00 buah 
Saklar Double 1,000 buah 53 

Aksesoris 0,350 x 19 

C Plumbing 

1 Kran Air 43,00 buah 
Kran Air 1,000 buah 43 

Sealtape 0,025 buah 2 

2 Pekerjaan closet duduk toto CW 420 j 40,00 buah 
Kloset duduk 1,000 unit 40 

Perlengkapan 0,060 x 3 

3 
Pekerjaan wastafel gantung toto LW247CJ 
set 

18,00 buah 

Wastafel 1,200 unit 22 

Semen portland  6,000 Kg 108 

Pasir pasang 0,010 m3 0,18 

Perlengkapan 0,120 x 3 

4 Pekerjaan floor drain toto TX1EA 41,00 buah Floor Drain 1,000 Unit 41 

5 Pompa Air 1,00 ls   1,000 ls 1 

6 Roof Water Tank 1,00 buah 
Water toren 1,000 buah 1 

Stop kran 2,000 buah 2 

7 
Pipa transfer air bersih dari poma ke roof 

tank (PVC 1 TYPE AW 2 inch) 
36,00 m 

Pipa PVC 2" 1,200 m 43,2 

Perlengkapan 0,350 x 13 

8 
Pipa air bersih PDAM (PVC 1 TYPE AW 

3/4 inch) 
369,35 m 

Pipa PVC 3/4" 1,200 m 443,22 

Perlengkapan 0,350 x 130 

9 
Pipa air bersih Sumur Air (PVC 1 TYPE AW 
3/4 inch) 

333,60 m 
Pipa PVC 3/4" 1,200 m 400,32 

Perlengkapan 0,350 x 117 

10 Pipa air kotor (PVC 1 TYPE D 2 inch) 211,65 m 
Pipa PVC 2" 1,200 m 253,98 

Perlengkapan 0,350 x 75 

11 Pipa air kotoran (PVC 1 TYPE D 4 inch) 272,65 m 
Pipa PVC 4" 1,200 m 327,18 

Perlengkapan 0,350 x 96 

12 Pipa air hujan (PVC 4 inch) 197,40 m 
Pipa PVC 4" 1,200 m 236,88 

Perlengkapan 0,350 x 70 

13 Talang hujan (PVC Walvin) 300,39 m 
Talang 1,100 m 330,43 

Perlengkapan 35% 0,350 x 106 

14 Septic Tank 2,00 ls   1,000 ls 2 

15 Sumur air  10,00 m Buis beton D. 80 cm 2,000 kg 20 

 
 

 

 



Rumah jaga
Start:  Thu 06/07/23 ID:   9

Finish: Thu 06/07/23 Dur: 1  day
Res:    Pekerja[3];  Tukang Kayu[3]; Kepala Tukang; Mandor; Kayu dolken uk. 8-10 cm, 4 m[6 Batang]; Kayu papan[0,55 m3]; Paku Biasa[1,4 Kg]; Seng gelombang BjLs 25-90 x 180 cm[3 Lembar]; Profit[Rp96.347]

Pekerjaan Struktur
Start:  Fri 07/07/23 ID:   11

Finish: Thu 21/03/24Dur: 222 days
Comp: 0%

Pondasi tapak Gabungan 1
Start:  Fri 07/07/23 ID:   17

Finish: Wed 19/07/23Dur: 11 days
Comp: 0%

Pondasi Tapak Gabungan 2
Start:  Fri 07/07/23 ID:   20

Finish: Sat 15/07/23Dur: 8 days
Comp: 0%

Pondasi tapak Gabungan 3
Start:  Mon 10/07/23ID:   23

Finish: Wed 19/07/23Dur: 9 days
Comp: 0%

Galian Pondasi
Start:  Mon 10/07/23ID:   24

Finish: Mon 10/07/23Dur: 1  day
Res:    Pekerja; Mandor;  Escavator[34,73 m3]; Profit[Rp11.055]

Pondasi Tapak Gabungan 4
Start:  Sat 08/07/23ID:   26

Finish: Wed 19/07/23Dur: 9 days
Comp: 0%

Galian Pondasi
Start:  Sat 08/07/23 ID:   27

Finish: Sat 08/07/23 Dur: 1  day
Res:    Pekerja; Mandor;  Escavator[7,67 m3]; Profit[Rp2.441]

Galian Sloof
Start:  Wed 19/07/23ID:   29

Finish: Wed 19/07/23Dur: 1 day
Comp: 0%

Galian 
Start:  Wed 19/07/23ID:   30

Finish: Wed 19/07/23Dur: 1  day
Res:    Pekerja; Mandor;  Escavator[68,51 m3]; Profit[Rp21.809]

Pondasi Tapak Tunggal
Start:  Fri 21/07/23 ID:   32

Finish: Fri 04/08/23 Dur: 13 days
Comp: 0%

Lantai Kerja 5 cm
Start:  Fri 21/07/23 ID:   33

Finish: Mon 24/07/23Dur: 3  days
Res:    Pekerja[10]; Tukang Batu[2]; Kepala Tukang; Mandor;  Semen portland [5.398,45 kg]; Pasir beton (kg)[20.960,05 kg]; Kerikil Beton (kg)[24.105,23 kg]; Air (liter)[4.694,3 Liter]; Profit[Rp20.004. 866]

Bekisting
Start:  Tue 25/07/23 ID:   34

Finish: Fri 04/08/23 Dur: 10 days
Res:    Pekerja[28]; Tukang Kayu[14]; Kepala Tukang; Mandor;  Kayu papan[21,35 m3]; Paku Biasa[160,14 Kg]; Minyak bekisting[53,38 Liter];  Profit[Rp4.326.769]

Besi Tulangan
Start:  Fri 21/07/23 ID:   35

Finish: Mon 24/07/23Dur: 3  days
Res:    Pekerja[16]; Tukang Besi[8]; Kepala Tukang; Mandor[2]; Bes i Beton[28. 511,29 kg]; Kawat beton[760,3 kg];  Cutter besi beton[27.153,61]; Bender besi beton[27.153,61]; Profit[Rp25.230.263]

Beton ready mix f'c 25 MPa
Start:  Wed 02/08/23ID:   36

Finish: Fri 04/08/23 Dur: 3  days
Res:    Pekerja[3];  Tukang Batu[3]; Kepala Tukang[3]; Mandor[9]; Beton Ready Mixed 25 MPa[215 m3]; Vibrator[215 m3]; Profit[Rp15.463.847]

Pondasi Tapak Gabungan 1
Start:  Sat 08/07/23ID:   37

Finish: Sat 15/07/23Dur: 7 days
Comp: 0%

Lantai Kerja 5 cm
Start:  Sat 08/07/23 ID:   38

Finish: Sat 08/07/23 Dur: 1  day
Res:    Pekerja[2];  Tukang Batu; Kepala Tukang; Mandor; Semen portland [255,99 kg]; Pasir beton (kg)[993,91 kg]; Kerikil Beton (kg)[1.143,05 kg]; Air (liter)[222,6 Liter];  Profit[Rp95.069]

Bekisting
Start:  Thu 13/07/23 ID:   39

Finish: Sat 15/07/23 Dur: 3  days
Res:    Pekerja[6];  Tukang Kayu[3]; Kepala Tukang; Mandor; Kayu papan[1,15 m3]; Paku Biasa[8,64 Kg]; Minyak bekisting[2,88 Liter]; Profit[Rp233.441]

Pondasi Tapak Gabungan 2
Start:  Sat 08/07/23ID:   42

Finish: Sat 15/07/23Dur: 7 days
Comp: 0%

Lantai Kerja 5 cm
Start:  Sat 08/07/23 ID:   43

Finish: Sat 08/07/23 Dur: 1  day
Res:    Pekerja; Tukang Batu;  Kepala Tukang; Mandor; Semen portland [86,02 kg];  Pasir beton (kg)[333,98 kg]; Kerikil Beton (kg)[384,1 kg]; Air (liter)[74,8 Liter]; Profit[Rp31.946]

Besi Tulangan
Start:  Wed 12/07/23ID:   45

Finish: Wed 12/07/23Dur: 1  day
Res:    Pekerja[6];  Tukang Besi[4]; Kepala Tukang; Mandor; Besi Beton[178,7 kg]; Kawat beton[4, 77 kg]; Cutter besi beton[170,19]; Bender besi beton[170,19]; Profit[Rp158.138]

Pondasi Tapak Gabungan 3
Start:  Tue 11/07/23ID:   47

Finish: Sat 15/07/23Dur: 5 days
Comp: 0%

Lantai Kerja 5 cm
Start:  Tue 11/07/23 ID:   48

Finish: Tue 11/07/23 Dur: 1  day
Res:    Pekerja[2];  Tukang Batu; Kepala Tukang; Mandor; Semen portland [194,81 kg]; Pasir beton (kg)[756,37 kg]; Kerikil Beton (kg)[869,87 kg]; Air (liter)[169,4 Liter]; Profit[Rp72.348]

Bekisting
Start:  Wed 12/07/23ID:   49

Finish: Fri 14/07/23 Dur: 3  days
Res:    Pekerja; Tukang Kayu; Kepala Tukang;  Mandor; Kayu papan[1,38 m3]; Paku Biasa[10,32 Kg]; Minyak bekisting[3,44 Liter]; Profit[Rp278.833]

Besi Tulangan
Start:  Wed 12/07/23ID:   50

Finish: Wed 12/07/23Dur: 1  day
Res:    Pekerja[6];  Tukang Besi[4]; Kepala Tukang; Mandor; Besi Beton[3.293,17 kg]; Kawat beton[87,82 kg]; Cutter besi beton[2.537,49]; Bender besi beton[2.537,49]; Profit[Rp2.357.757]

Pondasi Tapak Gabungan 4
Start:  Sat 08/07/23ID:   52

Finish: Sat 15/07/23Dur: 7 days
Comp: 0%

Lantai Kerja 5 cm
Start:  Sat 08/07/23 ID:   53

Finish: Sat 08/07/23 Dur: 1  day
Res:    Pekerja; Tukang Batu;  Kepala Tukang; Mandor; Semen portland [43,01 kg];  Pasir beton (kg)[166,99 kg]; Kerikil Beton (kg)[192,05 kg];  Air (liter)[37,4 Liter];  Profit[Rp15.973]

Bekisting
Start:  Wed 12/07/23ID:   54

Finish: Fri 14/07/23 Dur: 3  days
Res:    Pekerja[2];  Tukang Kayu;  Kepala Tukang; Mandor; Kayu papan[0,34 m3]; Paku Biasa[2,58 Kg]; Minyak bekisting[0,86 Liter]; Profit[Rp69.708]

Besi Tulangan
Start:  Wed 12/07/23ID:   55

Finish: Wed 12/07/23Dur: 1  day
Res:    Pekerja[6];  Tukang Besi[4]; Kepala Tukang; Mandor; Besi Beton[697,1 kg]; Kawat beton[18,6 kg]; Cutter besi beton[663,91]; Bender besi beton[663,91]; Profit[Rp616.879]

Pekerjaan Kolom Pedestal
Start:  Thu 13/07/23ID:   57

Finish: Wed 16/08/23Dur: 30 days
Comp: 0%

Kolom Pedestal Tapak Tunggal
Start:  Fri 04/08/23 ID:   58

Finish: Wed 16/08/23Dur: 11 days
Comp: 0%

Besi Tulangan
Start:  Fri 04/08/23 ID:   60

Finish: Sat 05/08/23 Dur: 2  days
Res:    Pekerja[40]; Tukang Besi[20]; Kepala Tukang[2]; Mandor[3]; Besi Beton[50.589,87 kg]; Kawat beton[1.349,06 kg]; Cutter besi beton[48.180,83]; Bender besi beton[48.180,83];  Profit[Rp44.768.083]

Beton ready mix f'c 25 MPa
Start:  Mon 07/08/23ID:   61

Finish: Tue 08/08/23 Dur: 2  days
Res:    Pekerja[18]; Tukang Batu[5]; Kepala Tukang; Mandor[2]; Beton Ready Mixed 25 MPa[88,68 m3]; Profit[Rp8.004.376]; Vibrator[86,94 m3]

Kolom Pedestal tapak Gabungan
Start:  Thu 13/07/23ID:   62

Finish: Sat 15/07/23Dur: 3 days
Comp: 0%

Bekisting
Start:  Fri 14/07/23 ID:   63

Finish: Sat 15/07/23 Dur: 2  days
Res:    Pekerja[5];  Tukang Kayu[3]; Kepala Tukang; Mandor; Kayu papan[0,58 m3]; Paku Biasa[5,76 Kg]; Minyak bekisting[2,88 Liter]; Kayu balok kamper (8/12)[0,22 m3]; Plywood 9 mm[5,04 Lembar]; Kayu dolken uk. 8-10 cm, 4 m[29 Batang]; Profit[Rp301.850]

Besi Tulangan
Start:  Thu 13/07/23 ID:   64

Finish: Thu 13/07/23 Dur: 1  day
Res:    Pekerja[6];  Tukang Besi[4]; Kepala Tukang; Mandor; Besi Beton[1.768,38 kg]; Kawat beton[47,16 kg]; Cutter besi beton[1.684,18]; Bender besi beton[1.684,18]; Profit[Rp1.564.881]

Pekerjaan Struktur Atas
Start:  Wed 26/07/23ID:   66

Finish: Thu 21/03/24Dur: 206 days
Comp: 0%

Kolom
Start:  Thu 17/08/23ID:   68

Finish: Mon 25/09/23Dur: 34 days
Comp: 0%

Sloof
Start:  Wed 26/07/23ID:   72

Finish: Tue 22/08/23Dur: 24 days
Comp: 0%

Bekisting
Start:  Wed 09/08/23ID:   74

Finish: Tue 22/08/23 Dur: 12 days
Res:    Pekerja[24]; Tukang Kayu[12]; Kepala Tukang; Mandor;  Kayu papan[24,66 m3]; Paku Biasa[164,42 Kg]; Minyak bekisting[54,81 Liter];  Profit[Rp4.476.104]

Dinding Geser
Start:  Fri 18/08/23 ID:   77

Finish: Wed 30/08/23Dur: 11 days
Comp: 0%

Plat Lantai
Start:  Fri 29/09/23 ID:   81

Finish: Fri 06/10/23 Dur: 7 days
Comp: 0%

Tangga
Start:  Fri 01/09/23 ID:   84

Finish: Mon 04/09/23Dur: 3 days
Comp: 0%

Ramp
Start:  Fri 01/09/23 ID:   88

Finish: Fri 08/09/23 Dur: 7 days
Comp: 0%

Besi tulangan
Start:  Fri 01/09/23 ID:   90

Finish: Fri 01/09/23 Dur: 1  day
Res:    Pekerja[12]; Tukang Besi[12]; Kepala Tukang;  M andor; Bes i Beton[3.578,01 kg]; Kawat beton[95,41 kg]; Cutter besi beton[3.407,63]; Bender bes i beton[3.407,63]; Profit[Rp3.166.258]

Lantai 2
Start:  Sat 09/09/23ID:   92

Finish: Sat 16/12/23Dur: 85 days
Comp: 0%

Kolom
Start:  Tue 26/09/23ID:   93

Finish: Fri 20/10/23 Dur: 22 days
Comp: 0%

Bekisting
Start:  Mon 02/10/23ID:   94

Finish: Wed 18/10/23Dur: 15 days
Res:    Pekerja[50]; Tukang Kayu[25]; Kepala Tukang[2];  Mandor[2]; Kayu papan[45,36 m3]; Paku Biasa[453,6 Kg]; Minyak bekisting[226,8 Liter]; Kayu balok kamper (8/12)[17,01 m3]; Plywood 9 mm[397 Lembar]; Kayu dolken uk. 8-10 cm, 4 m[2.268 Batang]; Profit[Rp23....

Besi Tulangan
Start:  Tue 26/09/23 ID:   95

Finish: Fri 29/09/23 Dur: 4  days
Res:    Pekerja[20]; Tukang Besi[40]; Kepala Tukang[2]; Besi Beton[74.381,4 kg];  Kawat beton[1.983,51 kg]; Cutter besi beton[70.839,47]; Bender besi beton[70.839,47]; Profit[Rp65.821.767];  M andor[2]

Beton ready mix f'c 25 MPa
Start:  Sat 14/10/23 ID:   96

Finish: Fri 20/10/23 Dur: 6  days
Res:    Pekerja[16]; Tukang Batu[4]; Kepala Tukang; Mandor;  Beton Ready Mixed 25 MPa[173,5 m3]; Vibrator[170,1 m3];  Profit[Rp17.617.257]

Balok Induk
Start:  Sat 09/09/23ID:   97

Finish: Sat 07/10/23Dur: 25 days
Comp: 0%

Bekisting
Start:  Fri 15/09/23 ID:   98

Finish: Thu 28/09/23 Dur: 12 days
Res:    Pekerja[50]; Tukang Kayu[25]; Kepala Tukang[2];  Mandor[2]; Kayu papan[35,62 m3]; Paku Biasa[356,25 Kg];  Minyak bekisting[178,12 Liter]; Kayu balok kamper (8/12)[16,03 m3]; Plywood 9 mm[312 Lembar];  Kayu dolken uk. 8-10 cm, 4 m[1.782 Batang]; Profit[Rp1...

Besi Tulangan
Start:  Wed 13/09/23ID:   99

Finish: Thu 14/09/23 Dur: 2  days
Res:    Pekerja[32]; Tukang Besi[16]; Kepala Tukang;  M andor[2]; Besi Beton[32.405,73 kg]; Kawat beton[864,15 kg]; Cutter besi beton[95,91]; Bender besi beton[95,91]; Profit[Rp28.676.541]

Beton ready mix f'c 25 MPa
Start:  Tue 03/10/23 ID:   100

Finish: Sat 07/10/23 Dur: 5  days
Res:    Pekerja[8];  Tukang Batu[2]; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[97,83 m3];  Vibrator[1 m3];  Profit[Rp9.933.668]

Balok Anak
Start:  Sat 21/10/23ID:   102

Finish: Wed 15/11/23Dur: 22 days
Comp: 0%

Bekisting
Start:  Sat 28/10/23 ID:   103

Finish: Fri 10/11/23 Dur: 12 days
Res:    Pekerja[20]; Tukang Kayu[10]; Kepala Tukang; Mandor;  Kayu papan[14,24 m3]; Paku Biasa[142,4 Kg]; Minyak bekisting[71,2 Liter]; Kayu balok kamper (8/12)[6,41 m3]; Plywood 9 mm[125 Lembar]; Kayu dolken uk. 8-10 cm, 4 m[712 Batang]; Profit[Rp7.472.058]

Dinding Geser
Start:  Sat 30/09/23ID:   107

Finish: Fri 20/10/23 Dur: 18 days
Comp: 0%

Bekisting
Start:  Wed 04/10/23ID:   108

Finish: Mon 16/10/23Dur: 11 days
Res:    Pekerja[10]; Tukang Kayu[5]; Kepala Tukang; Mandor; Kayu papan[4,84 m3];  Paku Biasa[64,48 Kg];  Minyak bekisting[32,2 Liter]; Kayu balok kamper (8/12)[3,22 m3];  Plywood 9 mm[57 Lembar]; Kayu dolken uk. 8-10 cm, 4 m[484 Batang]; Penjaga jarak bekisting/S...

Besi Tulangan
Start:  Sat 30/09/23 ID:   109

Finish: Mon 02/10/23Dur: 2  days
Res:    Pekerja[15]; Tukang Besi[15]; Kepala Tukang;  M andor; Bes i Beton[5.450,17 kg]; Kawat beton[145,34 kg];  Cutter besi beton[5.190,64]; Bender besi beton[5. 190,64]; Profit[Rp4.822.979]

Beton ready mix f'c 25 MPa
Start:  Wed 18/10/23ID:   110

Finish: Fri 20/10/23 Dur: 3  days
Res:    Pekerja[3];  Tukang Batu; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[28,77 m3]; Vibrator[28,21 m3]; Profit[Rp2.921.710]

Plat Lantai
Start:  Thu 16/11/23ID:   111

Finish: Sat 16/12/23Dur: 27 days
Comp: 0%

Beton ready mix f'c 25 MPa
Start:  Wed 29/11/23ID:   114

Finish:  Thu 07/12/23Dur: 8 days
Res:    Pekerja[8]; Tukang Batu[2]; Kepala Tukang;  Mandor; Beton Ready Mixed 25 MPa[154,27 m3]; Vibrator[151,24 m3]; Profit[Rp8.392.140]

Atap
Start:  Tue 24/10/23ID:   116

Finish: Thu 21/03/24Dur: 129 days
Comp: 0%

Balok Induk
Start:  Tue 24/10/23ID:   117

Finish: Fri 17/11/23 Dur: 22 days
Comp: 0%

Bekisting
Start:  Mon 30/10/23ID:   118

Finish: Wed 15/11/23Dur: 15 days
Res:    Pekerja[50]; Tukang Kayu[25]; Kepala Tukang[2];  Mandor[2]; Kayu papan[44,05 m3]; Paku Biasa[440,45 Kg];  Minyak bekisting[220,23 Liter]; Kayu balok kamper (8/12)[19,82 m3]; Plywood 9 mm[386 Lembar];  Kayu dolken uk. 8-10 cm, 4 m[2.203 Batang]; Profit[Rp2...

Besi Tulangan
Start:  Fri 27/10/23 ID:   119

Finish: Sat 28/10/23 Dur: 2  days
Res:    Pekerja[32]; Tukang Batu[16]; Kepala Tukang;  M andor[2]; Besi Beton[30.960,19 kg]; Kawat beton[825,61 kg]; Cutter besi beton[29.485,9]; Bender besi beton[29.485,9]; Profit[Rp27.397.352]

Balok Anak
Start:  Mon 18/12/23ID:   122

Finish: Wed 27/12/23Dur: 9 days
Comp: 0%

Bekisting
Start:  Wed 20/12/23ID:   123

Finish:  Wed 27/12/23Dur: 7 days
Res:    Pekerja[14]; Tukang Kayu[7]; Kepala Tukang;  Mandor; Kayu papan[5,39 m3]; Paku Biasa[53,92 Kg]; Minyak bekisting[26,96 Liter];  Kayu balok kamper (8/12)[2, 43 m3]; Plywood 9 mm[48 Lembar];  Kayu dolken uk. 8-10 cm, 4 m[270 Batang]; Profit[Rp2.829.219]

Besi Tulangan
Start:  Tue 19/12/23 ID:   124

Finish:  Tue 19/12/23 Dur: 1 day
Res:    Pekerja[32]; Tukang Besi[16]; Kepala Tukang; Mandor; Besi Beton[3.252, 08 kg]; Kawat beton[86,72 kg]; Cutter besi beton[3.097,22]; Bender besi beton[3.097,22];  Profit[Rp2.877.838]

Kuda-Kuda
Start:  Sat 06/01/24ID:   132

Finish: Wed 07/02/24Dur: 28 days
Comp: 0%

Gording
Start:  Thu 08/02/24ID:   134

Finish: Fri 23/02/24 Dur: 14 days
Comp: 0%

CNP 200 x 75 x 20 (2,8   mm)
Start:  Thu 08/02/24 ID:   135

Finish:  Fri 23/02/24 Dur: 14 days
Res:    Pekerja[35]; Tukang  las konstruksi[35]; Kepala Tukang[3]; Mandor[2]; Besi Profil[9.104,24 kg]; Profit[Rp15.305.414]

Sagrod
Start:  Sat 24/02/24ID:   136

Finish: Thu 21/03/24Dur: 23 days
Comp: 0%

Plat dudukan siku kuda-kuda
Start:  Fri 08/12/23 ID:   138

Finish: Tue 12/12/23Dur: 4 days
Comp: 0%

Pekerjaan Arsitektur
Start:  Wed 13/12/23ID:   140

Finish: Wed 14/08/24Dur: 211 days
Comp: 0%

Pekerjaan Pasangan dan Plesteran
Start:  Wed 13/12/23ID:   141

Finish: Wed 10/04/24Dur: 103 days
Comp: 0%

Lantai 1
Start:  Wed 13/12/23ID:   142

Finish: Tue 20/02/24Dur: 60 days
Comp: 0%

Pasang Dinding Bata Merah 10cm x 20 cm
Start:  Wed 13/12/23ID:   143

Finish:  Mon 01/01/24Dur: 17 days
Res:    Pekerja[30]; Tukang Batu[10]; Kepala Tukang; Mandor[2];  Bata Merah Biasa[113.860 Buah]; Semen portland [30.823,5 kg]; Pasir pasang[61,81 m3]; Profit[Rp38.377.846]

Plesteran Dinding Bata Merah 2 cm
Start:  Fri 05/01/24 ID:   144

Finish:  Fri 02/02/24 Dur: 25 days
Res:    Pekerja[40]; Tukang Batu[20]; Kepala Tukang[2]; Mandor[2]; Semen portland [50.436,68 kg]; Pasir pasang[52,05 m3]; Profit[Rp20.058.666]

Lantai 2
Start:  Tue 19/12/23ID:   146

Finish: Wed 10/04/24Dur: 98 days
Comp: 0%

Pekerjaan Pintu dan Jendela
Start:  Mon 06/05/24ID:   150

Finish: Thu 11/07/24Dur: 58 days
Comp: 0%

Lantai 1
Start:  Mon 06/05/24ID:   151

Finish: Tue 11/06/24Dur: 32 days
Comp: 0%

Pekerjaan Pintu P1
Start:  Mon 06/05/24ID:   152

Finish: Tue 11/06/24Dur: 32 days
Comp: 0%

Pekerjaan Pintu P2 (KM/WC)
Start:  Mon 27/05/24ID:   157

Finish: Thu 30/05/24Dur: 4 days
Comp: 0%

Pekerjaan Jendela J1
Start:  Thu 30/05/24ID:   162

Finish: Tue 11/06/24Dur: 11 days
Comp: 0%

Lantai 2
Start:  Wed 12/06/24ID:   165

Finish: Thu 11/07/24Dur: 26 days
Comp: 0%

Pekerjaan Pintu P1
Start:  Wed 12/06/24ID:   166

Finish: Thu 11/07/24Dur: 26 days
Comp: 0%

Pekerjaan Pintu P2 (KM/WC)
Start:  Wed 12/06/24ID:   171

Finish: Fri 14/06/24 Dur: 3 days
Comp: 0%

Pekerjaan Jendela J1
Start:  Thu 27/06/24ID:   176

Finish: Tue 09/07/24Dur: 11 days
Comp: 0%

Pekerjaan Plafond
Start:  Wed 10/04/24ID:   179

Finish: Thu 02/05/24Dur: 20 days
Comp: 0%

Lantai 1
Start:  Thu 11/04/24ID:   180

Finish: Tue 30/04/24Dur: 17 days
Comp: 0%

Plafond Gypsum 9 mm
Start:  Sat 20/04/24 ID:   182

Finish:  Thu 25/04/24Dur: 5 days
Res:    Pekerja[30]; Tukang Kayu[15];  Kepala Tukang; Mandor[2]; Gypsum[507 lembar]; Paku skrup[152,93 kg]; Profit[Rp7.036.088]

Lantai 2
Start:  Wed 10/04/24ID:   184

Finish: Thu 02/05/24Dur: 20 days
Comp: 0%

Pekerjaan Finishing Lantai dan Dinding Keramik
Start:  Wed 10/04/24ID:   188

Finish: Mon 27/05/24Dur: 41 days
Comp: 0%

Lantai 1
Start:  Wed 10/04/24ID:   189

Finish: Tue 14/05/24Dur: 30 days
Comp: 0%

Lantai 2
Start:  Wed 15/05/24ID:   195

Finish: Mon 27/05/24Dur: 11 days
Comp: 0%

Pekerjaan Pengecatan
Start:  Wed 10/07/24ID:   199

Finish: Wed 14/08/24Dur: 31 days
Comp: 0%

Lantai 1
Start:  Wed 10/07/24ID:   200

Finish: Mon 29/07/24Dur: 17 days
Comp: 0%

Lantai 2
Start:  Wed 10/07/24ID:   204

Finish: Wed 14/08/24Dur: 31 days
Comp: 0%

Pekerjaan Penutup Atap
Start:  Fri 22/03/24 ID:   208

Finish: Tue 09/04/24Dur: 16 days
Comp: 0%

Pemasangan genteng beton
Start:  Tue 26/03/24 ID:   209

Finish:  Tue 09/04/24 Dur: 13 days
Res:    Pekerja[30]; Tukang Kayu[15];  Kepala Tukang[2]; Mandor[2];  Genteng beton[21.245 buah]; Paku Biasa[57,94 Kg]; Profit[Rp16.485.808]

Pemasangan nok genteng beton
Start:  Fri 22/03/24 ID:   210

Finish:  Mon 25/03/24Dur: 3 days
Res:    Pekerja[8]; Tukang Kayu[5]; Kepala Tukang; Mandor; Nok genteng beton[190 buah];  Paku Biasa[2,71 Kg];  Semen portland [585,36 kg]; Pasir pasang[1,73  m3]; semen Warna[54,2 kg]; Profit[Rp2.743.727]

Pekerjaan MEP
Start:  Tue 14/05/24ID:   212

Finish: Thu 15/08/24Dur: 81 days
Comp: 0%

Mechanical
Start:  Thu 25/07/24ID:   213

Finish: Fri 26/07/24 Dur: 2 days
Comp: 0%

Electrical
Start:  Sat 20/07/24ID:   218

Finish: Wed 14/08/24Dur: 22 days
Comp: 0%

Plumbing
Start:  Tue 14/05/24ID:   224

Finish: Thu 15/08/24Dur: 81 days
Comp: 0%

Besi Tulangan
Start:  Wed 12/07/23ID:   40

Finish: Wed 12/07/23Dur: 1  day
Res:    Pekerja[6];  Tukang Besi[4]; Kepala Tukang; Mandor; Besi Beton[2.393,03 kg]; Kawat beton[63,81 kg]; Cutter besi beton[2.279,08]; Bender besi beton[2.279,08]; Profit[Rp2.117.643]

steger/ perancah
Start:  Tue 24/10/23 ID:   121

Finish: Thu 26/10/23 Dur: 3  days
Res:    Kayu dolken uk.  8-10 cm, 4 m[272,46 Batang]; Paku Biasa[93,84 Kg]; Pekerja[50]; Tukang Kayu[25]; Kepala Tukang[2];  Mandor[3]; Profit[Rp1. 813.730]

Galian Pondasi
Start:  Fri 07/07/23 ID:   21

Finish: Fri 07/07/23 Dur: 1  day
Res:    Pekerja; Mandor;  Escavator[15,33 m3]; Profit[Rp4.881]

Plat Dak
Start:  Wed 20/12/23ID:   127

Finish: Fri 05/01/24 Dur: 15 days
Comp: 0%

Steger/ perancah
Start:  Wed 20/12/23ID:   131

Finish:  Mon 25/12/23Dur: 5 days
Res:    Pekerja[23]; Tukang Kayu[12];  Kepala Tukang[2]; Mandor[2];  Kayu dolken uk. 8-10 cm, 4 m[495 Batang]; Paku Biasa[1,01 Kg]; Profit[Rp2.249.291]

Bekisting
Start:  Thu 13/07/23 ID:   44

Finish: Sat 15/07/23 Dur: 3  days
Res:    Pekerja[3];  Tukang Kayu[2]; Kepala Tukang; Mandor; Kayu papan[0,62 m3]; Paku Biasa[4,62 Kg]; Minyak bekisting[1,54 Liter]; Profit[Rp124.826]

Pekerjaan Pondasi
Start:  Sat 08/07/23ID:   31

Finish: Fri 04/08/23 Dur: 24 days
Comp: 0%

Pondasi Tapak tunggal
Start:  Mon 17/07/23ID:   14

Finish: Tue 01/08/23Dur: 14 days
Comp: 0%

Pembersihan lahan awal dan akhir
Start:  Mon 03/07/23ID:   2

Finish:  Thu 20/07/23Dur: 16 days
Res:    Pekerja[50]; Mandor[2]; Profit[Rp5.988.000]

Pengukuran dan pemasangan bouplank
Start:  Mon 03/07/23ID:   3

Finish:  Thu 06/07/23Dur: 4 days
Res:    Pekerja[10]; Tukang Kayu[10];  Kepala Tukang; Mandor; Paku Biasa[6,25 Kg]; Kayu balok kamper (8/12)[3,75 m3]; Kayu papan[2,19 m3]; Profit[Rp597.553]

Beton ready mix f'c 25 MPa
Start:  Thu 10/08/23 ID:   76

Finish: Tue 15/08/23 Dur: 5  days
Res:    Pekerja[8];  Tukang Batu[2]; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[97,83 m3];  Profit[Rp9.933.668]; Vibrator[95,91 m3]

Bekisting
Start:  Mon 21/08/23ID:   78

Finish: Wed 30/08/23Dur: 9  days
Res:    Pekerja[12]; Tukang Kayu[6]; Kepala Tukang; Mandor; Kayu papan[4,84 m3];  Paku Biasa[64,48 Kg];  Minyak bekisting[32,24 Liter]; Kayu balok kamper (8/12)[3,22 m3]; Plywood 9 mm[57 Lembar]; Kayu dolken uk.  8-10 cm, 4 m[484 Batang];  Penjaga jarak bekisting/...

Beton ready mix f'c 25 MPa
Start:  Thu 13/07/23 ID:   46

Finish: Thu 13/07/23 Dur: 1  day
Res:    Pekerja[3];  Tukang Batu; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[6,83 m3]; Vibrator[6,7 m3];  Profit[Rp693.919]

Beton ready mix f'c 25 MPa
Start:  Fri 14/07/23 ID:   51

Finish: Sat 15/07/23 Dur: 2  days
Res:    Pekerja[4];  Tukang Batu; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[15,5 m3]; Vibrator[15,2 m3]; Profit[Rp1.574.264]

Besi Tulangan
Start:  Fri 18/08/23 ID:   79

Finish: Fri 18/08/23 Dur: 1  day
Res:    Pekerja[15]; Tukang Besi[15]; Kepala Tukang;  M andor; Bes i Beton[5.450,17 kg]; Kawat beton[145,34 kg];  Cutter besi beton[5.190,64]; Bender besi beton[5. 190,64]; Profit[Rp4.822.979]

Beton ready mix f'c 25 MPa
Start:  Tue 29/08/23 ID:   80

Finish: Wed 30/08/23Dur: 2  days
Res:    Pekerja[6];  Tukang Batu[2]; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[28,8 m3]; Vibrator[28,8  m3]; Profit[Rp2.921.710]

Beton ready mix f'c 25 MPa
Start:  Tue 05/09/23 ID:   91

Finish: Tue 05/09/23 Dur: 1  day
Res:    Pekerja[6];  Tukang Batu[2]; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[15,27 m3];  Vibrator[14, 97 m3]; Profit[Rp1.550.440]

Beton ready mix f'c 25 MPa
Start:  Tue 26/12/23 ID:   125

Finish:  Wed 27/12/23Dur: 2 days
Res:    Pekerja[3]; Tukang Batu; Kepala Tukang; Mandor; Beton Ready M ixed 25 MPa[13,39 m3]; Vibrator[13,12 m3];  Profit[Rp1.359.292]

Acian Dinding 
Start:  Mon 18/03/24ID:   149

Finish:  Wed 10/04/24Dur: 21 days
Res:    Pekerja[26]; Tukang Batu[13]; Kepala Tukang; Mandor; Semen portland [8.539,05 kg]; Profit[Rp7.446.052]

Besi Tulangan
Start:  Thu 17/08/23 ID:   70

Finish: Sat 19/08/23 Dur: 3  days
Res:    Pekerja[40]; Tukang Besi[20]; Kepala Tukang[2]; Mandor[3]; Besi Beton[92.012,6 kg]; Kawat beton[2.453, 67 kg]; Cutter besi beton[87.631,05]; Bender besi beton[87.631,05]; Profit[Rp81.423.963]

Urugan kembali dan Pemadatan 
Start:  Tue 25/07/23 ID:   16

Finish: Tue 01/08/23 Dur: 7  days
Res:    Pekerja[50]; Mandor[3]; Profit[Rp2.659.930]

Beton ready mix f'c 25 MPa
Start:  Wed 23/08/23ID:   71

Finish: Sat 26/08/23 Dur: 4  days
Res:    Pekerja[18]; Tukang Batu[5]; Kepala Tukang; Mandor[2]; Beton Ready Mixed 25 MPa[214,6 m3]; Profit[Rp21.793.199];  Vibrator[210,42 m3]

Lantai 1
Start:  Wed 26/07/23ID:   67

Finish: Fri 06/10/23 Dur: 63 days
Comp: 0%

Urugan kembali dan Pemadatan 
Start:  Wed 19/07/23ID:   19

Finish: Wed 19/07/23Dur: 1  day
Res:    Pekerja[7];  Mandor; Profit[Rp50.797]

Lantai Kerja 5 cm
Start:  Fri 29/09/23 ID:   82

Finish: Sat 30/09/23 Dur: 2  days
Res:    Pekerja[47]; Tukang Batu[15]; Kepala Tukang;  M andor[2]; Semen portland [17.660,52 kg]; Pasir beton (kg)[68.568,89 kg];  Kerikil Beton (kg)[78.858,07 kg]; Air (liter)[15.356,98 Liter]; Profit[Rp6.558.736]

Bekisting
Start:  Fri 01/09/23 ID:   85

Finish: Sat 02/09/23 Dur: 2  days
Res:    Pekerja[5];  Tukang Kayu[3]; Kepala Tukang; Mandor; Kayu papan[0,45 m3]; Paku Biasa[5,98 Kg]; Minyak bekisting[2,2 Liter]; Kayu balok kamper (8/12)[0,22 m3]; Plywood 9 mm[6 Lembar]; Kayu dolken uk.  8-10 cm, 4 m[30 Batang]; Profit[Rp306.532]

Bekisting
Start:  Fri 01/09/23 ID:   89

Finish: Fri 08/09/23 Dur: 7  days
Res:    Pekerja[14]; Tukang Kayu[7]; Kepala Tukang; Mandor; Kayu papan[4,2 m3]; Paku Biasa[56 Kg]; Minyak bekisting[21 Liter]; Kayu balok kamper (8/12)[2,1 m3]; Plywood 9 mm[50 Lembar];  Kayu dolken uk. 8-10 cm, 4 m[281 Batang]; Profit[Rp2.869.277]

Pasang Dinding Bata Merah 10cm x 20 cm
Start:  Tue 19/12/23 ID:   147

Finish:  Thu 04/01/24Dur: 15 days
Res:    Pekerja[30]; Tukang Batu[10]; Kepala Tukang; Mandor[2];  Bata Merah Biasa[100.103 Buah]; Semen portland [27.099,07 kg];  Pasir pasang[54,34 m3]; Profit[Rp33.740.614]

Rangka Hollow
Start:  Thu 11/04/24 ID:   181

Finish:  Fri 19/04/24 Dur: 8 days
Res:    Pekerja[20]; Tukang Besi[20]; Kepala Tukang[2]; Mandor[2]; Rangka hollow 4 x 4 cm [877,62 m1];  Gypsum[71 lembar];  Kasa gypsum[10 roll]; Tepung gypsum[87,76 kg]; Alkasit[0,59 kg];  Paku skrup[29, 25 kg]; Kawat penggantung[975,13 m1];  Profit[Rp9.819.989]

Lis Plafond Gypsum
Start:  Fri 26/04/24 ID:   183

Finish:  Tue 30/04/24 Dur: 4 days
Res:    Pekerja[20]; Tukang Kayu[20];  Kepala Tukang[2]; Mandor; List gypsum[1.149,41 m1]; Tepung gypsum[164,2 kg]; Profit[Rp1.240.546]

Besi Tulangan
Start:  Fri 01/09/23 ID:   86

Finish: Fri 01/09/23 Dur: 1  day
Res:    Pekerja; Tukang Besi;  Kepala Tukang; Mandor; Besi Beton[120,22 kg];  Kawat beton[3,21 kg]; Cutter besi beton[114,5]; Bender besi beton[114,5]; Profit[Rp106.388]

Galian Pondasi
Start:  Fri 07/07/23 ID:   18

Finish: Fri 07/07/23 Dur: 1  day
Res:    Pekerja; Mandor;  Escavator[23,9 m3]; Profit[Rp7.609]

Siku 2L 100 x 100 x 7
Start:  Fri 08/12/23 ID:   139

Finish:  Tue 12/12/23 Dur: 4 days
Res:    Pekerja[5]; Tukang  las konstruksi[5]; Kepala Tukang;  Mandor; Bes i Profil[354, 38 kg]; Profit[Rp595.767]

Rangka Kuda-Kuda Baja (2L )
Start:  Sat 06/01/24 ID:   133

Finish:  Wed 07/02/24Dur: 28 days
Res:    Pekerja[35]; Tukang  las konstruksi[40]; Kepala Tukang[3]; Mandor[2]; Besi Profil[21.001,44 kg];  Profit[Rp35.306.161]

Beton ready mix f'c 25 MPa
Start:  Fri 14/07/23 ID:   41

Finish: Sat 15/07/23 Dur: 2  days
Res:    Pekerja[5];  Tukang Batu[2]; Kepala Tukang; Mandor[3];  Beton Ready Mixed 25 MPa[21,22 m3]; Vibrator[20,8 m3]; Profit[Rp2.154.256]

Beton ready mix f'c 25 MPa
Start:  Sat 15/07/23 ID:   56

Finish: Sat 15/07/23 Dur: 1  day
Res:    Pekerja[2];  Tukang Batu; Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[3,37 m3]; Vibrator[3,37 m3]; Profit[Rp341.781]

Direksi keet 
Start:  Mon 03/07/23ID:   5

Finish:  Wed 05/07/23Dur: 3 days
Res:    Pekerja[8]; Tukang Kayu[8]; Tukang Batu[4];  Kepala Tukang; Mandor; Kayu dolken uk. 8-10 cm, 4 m[13 Batang]; Kayu papan[1,8 m3]; Paku Biasa[0,8 Kg]; Besi Strip[11 Kg]; Semen portland [350 kg]; Pasir pasang[1,5 m3]; Pasir beton (m3)[1 m3]; Bata Merah Bia...

Pembersihan Akhir
Start:  Fri 16/08/24 ID:   240

Finish: Wed 28/08/24Dur: 11 days
Comp: 0%

Pekerjaan Struktur bawah
Start:  Fri 07/07/23 ID:   12

Finish: Wed 16/08/23Dur: 35 days
Comp: 0%

Pekerjaan Galian 
Start:  Fri 07/07/23 ID:   13

Finish: Tue 01/08/23Dur: 22 days
Comp: 0%

Listrik dan Air Kerja
Start:  Mon 03/07/23ID:   4

Finish:  Mon 03/07/23Dur: 1 day
Res:    Profit[Rp10.000.000]

Papan nama proyek
Start:  Mon 03/07/23ID:   7

Finish: Mon 03/07/23Dur: 1  day
Res:    Pekerja; Tukang Batu;  Tukang Kayu;  Mandor; Kayu papan[0,04 m3]; Banner plastik[1 m2]; Paku Biasa[0,6 Kg]; Semen portland [16,8 kg]; Pasir beton (m3)[0,03 m3]; Kerikil Beton (m3)[0,41 m3]; Profit[Rp38.082]

Pagar pengaman proyek 
Start:  Mon 03/07/23ID:   8

Finish:  Tue 11/07/23 Dur: 8 days
Res:    Pekerja[10]; Tukang Kayu[20];  Kepala Tukang; Mandor; Kayu dolken uk. 8-10 cm, 4 m[450 Batang];  Semen portland [900 kg]; Seng gelombang BjLs 25-90 x 180 cm[432 Lembar]; Pasir beton (m3)[1,8 m3]; Batu koral[3,24 m3]; Kayu balok kamper (8/12)[25,92 m3]; P...

Galian Pondasi
Start:  Mon 17/07/23ID:   15

Finish: Mon 17/07/23Dur: 1  day
Res:    Pekerja[3];  Mandor; Escavator[962,33 m3]; Profit[Rp306.350]

Gudang bahan
Start:  Thu 06/07/23 ID:   6

Finish: Sat 08/07/23 Dur: 3  days
Res:    Pekerja[4];  Tukang Kayu[8]; Kepala Tukang; Mandor; Kayu dolken uk. 8-10 cm, 4 m[31 Batang];  Kayu papan[3,78 m3];  Paku Biasa[5,4  Kg]; Semen portland [189 kg];  Pasir beton (m3)[0,54 m3]; Batu koral[0,9  m3]; Seng gelombang BjLs 25-90 x 180 cm[27 Lembar]; ...

Bedeng pekerja
Start:  Wed 12/07/23ID:   10

Finish: Fri 14/07/23 Dur: 3  days
Res:    Pekerja[3];  Tukang Kayu[6]; Kepala Tukang; Mandor; Kayu dolken uk. 8-10 cm, 4 m[19 Batang];  Kayu papan[2,79 m3];  Paku Biasa[4,5  Kg]; Semen portland [270 kg];  Batu koral[0,75 m3]; Seng gelombang BjLs 25-90 x 180 cm[23 Lembar];  Plywood 4 mm[20,25 Lembar]...

Urugan kembali dan Pemadatan 
Start:  Sat 15/07/23 ID:   22

Finish: Sat 15/07/23 Dur: 1  day
Res:    Pekerja[5];  Mandor; Profit[Rp32.900]

Urugan kembali dan Pemadatan 
Start:  Wed 19/07/23ID:   25

Finish: Wed 19/07/23Dur: 1  day
Res:    Pekerja[10]; Mandor; Profit[Rp74.802]

Urugan kembali dan Pemadatan 
Start:  Tue 18/07/23 ID:   28

Finish: Wed 19/07/23Dur: 1  day
Res:    Pekerja; Mandor;  Profit[Rp15.896]

Beton ready mix f'c 25 MPa
Start:  Fri 14/07/23 ID:   65

Finish: Fri 14/07/23 Dur: 1  day
Res:    Pekerja; Tukang Batu;  Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[2,2 m3]; Vibrator[2,16 m3]; Profit[Rp223.711]

Bekisting
Start:  Sat 05/08/23 ID:   59

Finish: Wed 16/08/23Dur: 10 days
Res:    Pekerja[40]; Tukang Kayu[20]; Kepala Tukang[2];  Mandor[2]; Kayu papan[23,18 m3]; Paku Biasa[231,84 Kg];  Minyak bekisting[115,92 Liter]; Kayu balok kamper (8/12)[8,69 m3]; Plywood 9 mm[202,86 Lembar]; Kayu dolken uk. 8-10 cm,  4  m[1.160 Batang]; Profit[R. ..

Lantai kerja
Start:  Wed 26/07/23ID:   73

Finish: Wed 26/07/23Dur: 1  day
Res:    Pekerja[2];  Tukang Batu; Kepala Tukang; Mandor; Semen portland [3.939,27 kg]; Pasir beton (kg)[15.294,63 kg];  Kerikil Beton (kg)[17.589,69 kg]; Air (liter)[3.425,45 Liter]; Profit[Rp1.462.959]

Besi Tulangan
Start:  Wed 02/08/23ID:   75

Finish: Thu 03/08/23 Dur: 2  days
Res:    Pekerja[40]; Tukang Besi[20]; Kepala Tukang[2]; Mandor[3]; Besi Beton[44.497,8 kg]; Kawat beton[1.186, 61 kg]; Cutter besi beton[42.378,85]; Bender besi beton[42.378,85]; Profit[Rp39.377.075]

Bekisting
Start:  Mon 21/08/23ID:   69

Finish: Mon 25/09/23Dur: 31 days
Res:    Pekerja[30]; Tukang Kayu[15]; Kepala Tukang[2];  Mandor[2]; Kayu papan[56,11 m3]; Paku Biasa[561,1 Kg]; Minyak bekisting[280,6 Liter]; Kayu balok kamper (8/12)[21,04 m3]; Plywood 9 mm[491 Lembar]; Kayu dolken uk. 8-10 cm, 4 m[2.268 Batang]; Profit[Rp29....

steger/ perancah
Start:  Sat 09/09/23 ID:   101

Finish: Tue 12/09/23 Dur: 3  days
Res:    Pekerja[50]; Tukang Kayu[25]; Kepala Tukang[2];  Mandor[3]; Kayu dolken uk.  8-10 cm, 4 m[279 Batang];  Paku Biasa[95,91 Kg];  Profit[Rp1.853.888]

steger/ perancah
Start:  Sat 21/10/23 ID:   106

Finish: Mon 23/10/23Dur: 2  days
Res:    Pekerja[50]; Tukang Kayu[25]; Kepala Tukang[2];  Mandor[2]; Kayu dolken uk.  8-10 cm, 4 m[102 Batang];  Paku Biasa[35,1 Kg]; Profit[Rp678.407]

Beton ready mix f'c 25 MPa
Start:  Mon 13/11/23ID:   120

Finish: Fri 17/11/23 Dur: 5  days
Res:    Pekerja[12]; Tukang Batu[3]; Kepala Tukang; Mandor;  Beton Ready Mixed 25 MPa[136,73 m3]; Vibrator[134,05 m3]; Profit[Rp13.883.559]

Besi Tulangan
Start:  Fri 27/10/23 ID:   104

Finish: Fri 27/10/23 Dur: 1  day
Res:    Pekerja[32]; Tukang Besi[16]; Kepala Tukang;  M andor; Bes i Beton[8.669,26 kg]; Kawat beton[231,18 kg];  Cutter besi beton[8.256,44]; Bender besi beton[8. 256,44]; Profit[Rp7.671.619]

Beton ready mix f'c 25 MPa
Start:  Sat 11/11/23 ID:   105

Finish:  Wed 15/11/23Dur: 4 days
Res:    Pekerja[4]; Tukang Batu; Kepala Tukang; Mandor; Beton Ready M ixed 25 MPa[33,59 m3]; Cutter besi beton[8.256,44]; Bender besi beton[8.256,44]; Vibrator[32,93 m3]; Profit[Rp3.410. 570]

Bekisting
Start:  Tue 28/11/23 ID:   112

Finish:  Sat 16/12/23 Dur: 17 days
Res:    Pekerja[50]; Tukang Kayu[25];  Kepala Tukang[2]; Mandor[2];  Kayu papan[50,41 m3]; Paku Biasa[504,15 Kg]; Minyak bekisting[252,07 Liter]; Balok kayu kelas II[18,91 m3]; Plywood 9 mm[442 Lembar]; Kayu dolken uk. 8-10 cm, 4 m[7.563 Batang]; Profit[Rp42.158.. .

Beton ready mix f'c 25 MPa
Start:  Fri 29/09/23 ID:   83

Finish:  Fri 06/10/23 Dur: 7 days
Res:    Pekerja[12]; Tukang Batu[3];  Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[187,97 m3];  Vibrator[187,97 m3]; Profit[Rp19.086.263]

Beton ready mix f'c 25 Mpa
Start:  Wed 03/01/24ID:   130

Finish:  Fri 05/01/24 Dur: 3 days
Res:    Pekerja[8]; Tukang Batu[2]; Kepala Tukang;  Mandor; Beton Ready Mixed 25 MPa[41,35 m3]; Vibrator[40,54 m3]; Profit[Rp4.198.407]

steger/ perancah
Start:  Mon 18/12/23ID:   126

Finish:  Mon 18/12/23Dur: 1 day
Res:    Pekerja[50]; Tukang Kayu[25];  Kepala Tukang; Mandor; Kayu dolken uk. 8-10 cm, 4 m[38,59 Batang]; Paku Biasa[13,29 Kg]; Profit[Rp256.872]

Besi Tulangan
Start:  Mon 27/11/23ID:   113

Finish:  Mon 27/11/23Dur: 1 day
Res:    Pekerja[40]; Tukang Besi[20]; Kepala Tukang; Mandor[2];  Besi Beton[12.212,28 kg];  Kawat beton[325,66 kg]; Cutter besi beton[11.630,74]; Bender besi beton[11.630,74];  Profit[Rp10.806.912]

steger/ perancah
Start:  Thu 16/11/23 ID:   115

Finish:  Sat 25/11/23 Dur: 9 days
Res:    Pekerja[50]; Tukang Kayu[25];  Kepala Tukang[2]; Mandor[3];  Kayu dolken uk. 8-10 cm, 4 m[1.844 Batang]; Paku Biasa[3,78 Kg]; Profit[Rp8.392.140]

Bekisting
Start:  Thu 28/12/23 ID:   128

Finish:  Tue 02/01/24 Dur: 5 days
Res:    Pekerja[50]; Tukang Kayu[25];  Kepala Tukang[2]; Mandor[2];  Kayu papan[13,51 m3]; Paku Biasa[135,12 Kg]; Minyak bekisting[67,56 Liter];  Balok kayu kelas II[5 ,07 m3];  Plywood 9 mm[119 Lembar]; Kayu dolken uk. 8-10 cm,  4  m[2.027 Batang]; Profit[Rp11.299.4...

Besi Tulangan
Start:  Wed 27/12/23ID:   129

Finish:  Wed 27/12/23Dur: 1 day
Res:    Pekerja[12]; Tukang Besi[6];  Kepala Tukang; Mandor; Besi Beton[1.696,22 kg]; Kawat beton[45,23 kg];  Cutter besi beton[1.615,45]; Bender besi beton[1.615,45]; Profit[Rp1.501.021]

Plesteran Dinding Bata Merah 2 cm
Start:  Wed 21/02/24ID:   148

Finish:  Sat 16/03/24 Dur: 22 days
Res:    Pekerja[40]; Tukang Batu[20]; Kepala Tukang[2]; Mandor[2]; Semen portland [44.342,37 kg]; Pasir pasang[45,76 m3]; Profit[Rp17.634.958]

Acian Dinding 
Start:  Sat 03/02/24 ID:   145

Finish:  Tue 20/02/24 Dur: 15 days
Res:    Pekerja[40]; Tukang Batu[20]; Kepala Tukang[2]; Mandor[2]; Semen portland [9.495,36 kg]; Profit[Rp8.279.956]

Beton ready mix f'c 25 MPa
Start:  Mon 04/09/23ID:   87

Finish: Mon 04/09/23Dur: 1  day
Res:    Pekerja; Tukang Batu;  Kepala Tukang; Mandor; Beton Ready Mixed 25 MPa[0,7 m3]; Vibrator[0,69 m3]; Profit[Rp71.936]

CNP 100 x 50 x 20 (2,8  mm )
Start:  Sat 24/02/24 ID:   137

Finish:  Thu 21/03/24Dur: 23 days
Res:    Pekerja[20]; Tukang  las konstruksi[20]; Kepala Tukang[2]; Mandor;  Besi Profil[8.741,64 kg]; Profit[Rp14.695.830]

Pekerjaan Persiapan
Start:  Mon 03/07/23ID:   1

Finish: Thu 20/07/23Dur: 16 days
Comp: 0%
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Pekerjaan Engsel pintu
Start:  Tue 28/05/24 ID:   161

Finish: Tue 28/05/24 Dur: 1  day
Res:    Pekerja; Tukang Besi[2]; Kepala Tukang; Mandor; Engsel pintu[9 buah]; Profit[Rp23.790]

Pekerjaan Daun pintu
Start:  Fri 28/06/24 ID:   167

Finish: Tue 09/07/24 Dur: 10 days
Res:    Pekerja[3];  Tukang Kayu[9]; Kepala Tukang; Mandor; Kayu jati papan lokal[1,16 m3]; lem kayu[14,5 kg]; Profit[Rp2.514.822]

Pekerjaan Kunci tanam 
Start:  Wed 10/07/24ID:   169

Finish:  Thu 11/07/24Dur: 2 days
Res:    Pekerja; Tukang Kayu[8]; Kepala Tukang; Mandor;  Kunci Tanam[29 Buah];  Profit[Rp282.852]

Pekerjaan Engsel pintu
Start:  Thu 27/06/24 ID:   170

Finish: Thu 27/06/24 Dur: 1  day
Res:    Pekerja; Tukang Kayu[5];  Kepala Tukang; Mandor; Engsel pintu[29 buah]; Profit[Rp76.655]

Pekerjaan Pintu aluminium
Start:  Fri 14/06/24 ID:   172

Finish:  Fri 14/06/24 Dur: 1 day
Res:    Pekerja[10]; Tukang Besi[10]; Kepala Tukang; Mandor; Pintu aluminium[9 buah];  Profit[Rp1.035.643]

Pekerjaan Engsel pintu
Start:  Thu 13/06/24 ID:   175

Finish: Thu 13/06/24 Dur: 1  day
Res:    Pekerja; Tukang Besi[2]; Kepala Tukang; Mandor; Engsel pintu[9 buah]; Profit[Rp23.789]

Pekerjaan Kusen jendela
Start:  Thu 27/06/24 ID:   177

Finish: Sat 06/07/24 Dur: 9  days
Res:    Pekerja[5];  Tukang Kayu[15]; Kepala Tukang; Mandor; Kayu jati papan lokal[1,32 m3]; lem kayu[16,5 kg]; Profit[Rp3.249.939]

Homogeneous tile uk 30 x 30 cm (unpolished) - kamar mandi
Start:  Sat 27/04/24 ID:   191

Finish: Tue 30/04/24 Dur: 3  days
Res:    Pekerja[10]; Tukang Batu[5]; Kepala Tukang; Mandor;  Ubin teraso [1.240 buah]; Semen portland [1 .043,9  kg]; semen Warna[156,59 kg];  Pasir pasang[4,7 m3]; Profit[Rp1.596.266]

Lantai granit uk 30 x 30 cm- ramp
Start:  Wed 01/05/24ID:   192

Finish: Fri 03/05/24 Dur: 3  days
Res:    Pekerja[10]; Tukang Batu[5]; Kepala Tukang; Mandor;  Ubin abu-abu[1.140 buah]; Semen portland [959,61 kg];  Pasir pasang[4,32 m3]; Profit[Rp854.718]

Pengecatan dinding eksterior
Start:  Wed 10/07/24ID:   205

Finish:  Wed 17/07/24Dur: 7 days
Res:    Pekerja[3]; Tukang Cat[10]; Kepala Tukang; Mandor;  Plamur[98,14 kg]; Cat dasar[98,14 kg];  Cat penutup[255,16 kg]; Profit[Rp1.923.505]

Pengecatan dinding Interior
Start:  Tue 30/07/24 ID:   206

Finish:  Tue 06/08/24 Dur: 7 days
Res:    Pekerja[8]; Tukang Cat[25]; Kepala Tukang[2];  Mandor; Plamur[262,74 kg]; Cat dasar[262,74 kg]; Cat penutup[683,12 kg]; Profit[Rp5.149.599]

Pengecatan plafond
Start:  Wed 07/08/24ID:   207

Finish:  Wed 14/08/24Dur: 7 days
Res:    Pekerja[5]; Tukang Cat[15]; Kepala Tukang[2];  Mandor; Plamur[150,19 kg]; Cat dasar[150,19 kg]; Cat penutup[390,51 kg]; Profit[Rp2.943.749]

Detector
Start:  Thu 25/07/24 ID:   215

Finish:  Thu 25/07/24Dur: 1 day
Res:    Detector[65 Ls]

Alat pemadam kebakaran (APAR)
Start:  Fri 26/07/24 ID:   217

Finish:  Fri 26/07/24 Dur: 1 day
Res:    APAR[8 Ls]

Pekerjaan pemasangan lampu neon 20 watt
Start:  Sat 20/07/24 ID:   220

Finish:  Wed 24/07/24Dur: 4 days
Res:    Tukang Listrik[15]; Pekerja[15]; Mandor; Lampu Neon 20 Watt[285 Buah];  Profit[Rp2.507.145]

Pekerjaan saklar double 
Start:  Fri 26/07/24 ID:   223

Finish:  Sat 27/07/24 Dur: 2 days
Res:    Tukang Listrik[2]; Pekerja[2]; Mandor; Saklar Double[53 buah]; Aksesoris  saklar double[19]; Profit[Rp233.399]

Pompa Air
Start:  Thu 25/07/24 ID:   229

Finish:  Fri 26/07/24 Dur: 2 days
Res:    Pompa air[1 ls ]

Pipa air hujan (PVC 4 inch)
Start:  Wed 31/07/24ID:   236

Finish:  Wed 07/08/24Dur: 7 days
Res:    Pekerja[3]; Tukang Batu[4]; Kepala Tukang;  Mandor; Pipa PVC 4[236,88 m1]; Perlengkapan pipa PVC 4"[70]; Profit[Rp3.798.746]

Septic Tank
Start:  Sat 03/08/24 ID:   238

Finish:  Tue 06/08/24 Dur: 3 days
Res:    Septik tank[2 ls]

Roof Water Tank
Start:  Tue 30/07/24 ID:   230

Finish:  Tue 30/07/24 Dur: 1 day
Res:    Pekerja[2]; Tukang Batu[3]; Kepala Tukang;  Mandor; Water toren[1 Buah]; Stop kran[2 Buah]; Profit[Rp210.595]

Kran Air
Start:  Sat 03/08/24 ID:   225

Finish:  Mon 05/08/24Dur: 2 days
Res:    Pekerja; Tukang Batu[9]; Kepala Tukang; Mandor; Kran air[43 buah];  Sealtape[2 buah]; Profit[Rp287.358]

Pekerjaan closet duduk toto CW 420 j
Start:  Wed 07/08/24ID:   226

Finish:  Mon 12/08/24Dur: 5 days
Res:    Pekerja[27]; Tukang Batu[10]; Kepala Tukang; Mandor; Kloset duduk[40 unit]; Perlengkapan kloset duduk[115];  Profit[Rp11.285.432]

Pipa air kotor (PVC 1 TYPE D 2 inch)
Start:  Thu 25/07/24 ID:   234

Finish:  Tue 30/07/24 Dur: 5 days
Res:    Pekerja[3]; Tukang Batu[4]; Kepala Tukang;  Mandor; Pipa PVC 2[253,98 m1]; Perlengkapan pipa PVC 2"[75]; Profit[Rp1.577.660]

Pemasangan lisplank kayu
Start:  Tue 26/03/24 ID:   211

Finish: Tue 09/04/24 Dur: 13 days
Res:    Pekerja[3];  Tukang Kayu[5]; Kepala Tukang; Mandor; Kayu jati papan lokal[2,33 m3]; Paku Biasa[16,18 Kg]; Profit[Rp3.538.353]

Rangka Hollow
Start:  Wed 10/04/24ID:   185

Finish: Sat 13/04/24 Dur: 4  days
Res:    Pekerja[20]; Tukang Kayu[20]; Kepala Tukang[2];  Mandor; Rangka hollow 4 x 4 cm [938,32 m1]; Gypsum[76 lembar];  Kasa gypsum[11 roll]; Tepung gypsum[93,83 kg]; Alkasit[0,63 kg];  Paku skrup[31,28 kg]; Kawat penggantung[1. 042,58 m1]; Profit[Rp10.499.239]

Lis Plafond Gypsum
Start:  Thu 02/05/24 ID:   187

Finish: Thu 02/05/24 Dur: 1  day
Res:    Pekerja[20]; Tukang Kayu[20]; Kepala Tukang[2];  Mandor; List gypsum[932,38 m1]; Tepung gypsum[133,2 kg]; Profit[Rp1.006.303]

Plafond Gypsum 9 mm
Start:  Wed 01/05/24ID:   186

Finish: Wed 01/05/24Dur: 1  day
Res:    Pekerja[20]; Tukang Kayu[20]; Kepala Tukang[2];  Mandor[2]; Gypsum[547 lembar]; Paku skrup[165,21 kg]; Profit[Rp7.601.306]

Homogeneous tile uk 40 x 40 cm (polished)
Start:  Wed 10/04/24ID:   190

Finish: Fri 26/04/24 Dur: 15 days
Res:    Pekerja[30]; Tukang Batu[15]; Kepala Tukang[2]; Mandor[2]; Ubin keramik[11.175 buah];  Semen portland [16.517,07 kg]; Pasir pasang[75,84 m3];  Profit[Rp22.697.652]

Homogeneous tile uk 20 x 20 cm (polished) - dinding WC
Start:  Fri 03/05/24 ID:   194

Finish: Tue 14/05/24 Dur: 10 days
Res:    Pekerja[20]; Tukang Batu[10]; Kepala Tukang[2]; Mandor[2]; Ubin keramik[5.587 buah]; Semen portland [1.960,44 kg]; Pasir pasang[3,79  m3]; semen Warna[408,95 kg]; Profit[Rp9.932.490]

Pekerjaan floor drain toto TX1EA
Start:  Tue 14/05/24 ID:   228

Finish: Wed 15/05/24Dur: 1  day
Res:    Pekerja; Tukang Batu[5]; Kepala Tukang; Mandor; Floor Drain[41 Unit];  Profit[Rp360.001]

Homogeneous tile uk 30 x 30 cm (unpolished) untuk kamar mandi
Start:  Wed 15/05/24ID:   197

Finish: Mon 20/05/24Dur: 5  days
Res:    Pekerja[10]; Tukang Batu[5]; Kepala Tukang; Mandor;  Ubin teraso [2.048 buah]; Semen portland [1 .724,7  kg]; semen Warna[258,71 kg];  Pasir pasang[7,76 m3]; Profit[Rp2.637.303]

Homogeneous tile uk 20 x 20 cm (polished) - dinding WC
Start:  Wed 15/05/24ID:   198

Finish: Sat 25/05/24 Dur: 10 days
Res:    Pekerja[20]; Tukang Batu[10]; Kepala Tukang[2]; Mandor[2]; Ubin keramik[5.682 buah]; Semen portland [1.993,92 kg]; Pasir pasang[3,86  m3]; semen Warna[415,94 kg]; Profit[Rp10.102.115]

Pekerjaan Engsel pintu
Start:  Thu 30/05/24 ID:   156

Finish: Thu 30/05/24 Dur: 1  day
Res:    Pekerja; Tukang Kayu[8];  Kepala Tukang; Mandor; Engsel pintu[50 buah]; Profit[Rp132.163]

Pekerjaan Daun pintu
Start:  Fri 31/05/24 ID:   153

Finish: Tue 11/06/24 Dur: 10 days
Res:    Pekerja[5];  Tukang Kayu[15]; Kepala Tukang; Mandor; Kayu jati papan lokal[2 m3];  lem kayu[25 kg]; Profit[Rp4. 335.900]

Pekerjaan Kunci tanam 
Start:  Fri 31/05/24 ID:   155

Finish: Mon 03/06/24Dur: 3  days
Res:    Pekerja; Tukang Kayu[9];  Kepala Tukang; Mandor; Kunci Tanam[50 Buah]; Profit[Rp487.675]

Pekerjaan Kusen pintu
Start:  Mon 27/05/24ID:   159

Finish: Mon 27/05/24Dur: 1  day
Res:    Pekerja; Tukang Besi;  Kepala Tukang; Mandor; Profil aluminium[9,9 m1]; Skrup fixer[18 buah]; Sealant[0,54 tube]; Profit[Rp241.400]

Pekerjaan Pintu aluminium
Start:  Mon 27/05/24ID:   158

Finish: Mon 27/05/24Dur: 1  day
Res:    Pekerja[10]; Tukang Besi[10]; Kepala Tukang;  M andor; Pintu aluminium[9 buah]; Profit[Rp1.035.643]

Pekerjaan Kunci tanam 
Start:  Thu 30/05/24 ID:   160

Finish: Thu 30/05/24 Dur: 1  day
Res:    Pekerja; Tukang Kayu[5];  Kepala Tukang; Mandor; Kunci tanam KM[9 buah]; Profit[Rp100.400]

Pekerjaan Kusen pintu
Start:  Wed 12/06/24ID:   168

Finish: Wed 26/06/24Dur: 13 days
Res:    Pekerja[17]; Tukang Kayu[50]; Kepala Tukang[3];  Mandor; Balok kayu jati[31,9 m3]; Paku Biasa[36,25 Kg];  lem kayu[29 kg]; Profit[Rp12.097.133]

Pekerjaan Kusen jendela
Start:  Thu 30/05/24 ID:   163

Finish: Sat 08/06/24 Dur: 9  days
Res:    Pekerja[5];  Tukang Kayu[15]; Kepala Tukang; Mandor; Kayu jati papan lokal[1,32 m3]; lem kayu[16,5 kg]; Profit[Rp3.249.939]

Pekerjaan Kusen pintu
Start:  Wed 12/06/24ID:   173

Finish: Wed 12/06/24Dur: 1  day
Res:    Pekerja; Tukang Besi;  Kepala Tukang; Mandor; Profil aluminium[9,9 m1]; Skrup fixer[18 buah]; Sealant[0,54 tube]; Profit[Rp241.400]

Pekerjaan Kunci tanam 
Start:  Thu 13/06/24 ID:   174

Finish: Thu 13/06/24 Dur: 1  day
Res:    Pekerja; Tukang Kayu[5];  Kepala Tukang; Mandor; Kunci tanam KM[9 buah]; Profit[Rp100.792]

Pengecatan dinding Interior
Start:  Sat 20/07/24 ID:   202

Finish:  Mon 29/07/24Dur: 8 days
Res:    Pekerja[8]; Tukang Cat[25]; Kepala Tukang[2];  Mandor; Plamur[292,17 kg]; Cat dasar[292,17 kg]; Cat penutup[759,63 kg]; Profit[Rp5.726.317]

Pekerjaan Kaca 
Start:  Mon 08/07/24ID:   178

Finish: Tue 09/07/24 Dur: 2  days
Res:    Pekerja; Tukang Kayu[9];  Kepala Tukang; Mandor; Kaca tebal 5 mm[110 m2];  Sealant (kg)[110 kg]; Profit[Rp3.499.459]

Pengecatan dinding eksterior
Start:  Fri 12/07/24 ID:   201

Finish:  Fri 19/07/24 Dur: 7 days
Res:    Pekerja[4]; Tukang Cat[11]; Kepala Tukang; Mandor;  Plamur[106,19 kg];  Cat dasar[106,19 kg]; Cat penutup[276,09 kg]; Profit[Rp2.081.282]

Pengecatan plafond
Start:  Wed 10/07/24ID:   203

Finish:  Wed 17/07/24Dur: 7 days
Res:    Pekerja[4]; Tukang Cat[14]; Kepala Tukang; Mandor;  Plamur[139,03 kg];  Cat dasar[139,03 kg]; Cat penutup[361,47 kg]; Profit[Rp2.724.858]

Pekerjaan saklar tunggal
Start:  Thu 25/07/24 ID:   222

Finish:  Thu 25/07/24Dur: 1 day
Res:    Tukang Listrik; Pekerja; Mandor;  Saklar Tunggal[19 buah]; Aksesoris saklar tunggal[7]; Profit[Rp88.150]

Fire sprinkler
Start:  Thu 25/07/24 ID:   214

Finish:  Fri 26/07/24 Dur: 2 days
Res:    Fire springkler[124 Ls]

Pipa air bersih PDAM (PVC 1 TYPE AW 3/4 inch)
Start:  Sat 27/07/24 ID:   232

Finish:  Mon 05/08/24Dur: 8 days
Res:    Pekerja[2]; Tukang Batu[3]; Kepala Tukang;  Mandor; Pipa PVC 3/4[443,22 m1]; Perlengkapan pipa PVC 3/4"[130]; Profit[Rp1.695.834]

Pekerjaan instalasi titik lampu
Start:  Thu 25/07/24 ID:   219

Finish:  Wed 14/08/24Dur: 18 days
Res:    Tukang Listrik[25]; P ipa Listrik[1 .278 batang]; Kabel[10.224 m1]; T dus[1. 278 buah]; L Bow[1.704 Buah]; Las Dop[1.278 Buah]; Klem[10.224 Buah]; Mangkok Listrik[426 Buah];  Saklar Tunggal[426 buah]; Fitting[426 buah]; Profit[Rp36.122.670]

Homogeneous tile uk 40 x 40 cm (polished) - tangga
Start:  Sat 04/05/24 ID:   193

Finish: Sat 04/05/24 Dur: 1  day
Res:    Pekerja; Tukang Batu;  Kepala Tukang; Mandor; Ubin keramik[52 buah];  Semen portland [76,13 kg]; Pasir pasang[0,35 m3]; Profit[Rp104.612]

Homogeneous tile uk 40 x 40 cm (polished)
Start:  Wed 15/05/24ID:   196

Finish: Mon 27/05/24Dur: 11 days
Res:    Pekerja[30]; Tukang Batu[15]; Kepala Tukang[2]; Mandor; Ubin keramik[8.068 buah]; Semen portland [11.924,35 kg]; Pasir pasang[54,75 m3]; Profit[Rp16.386.363]

Pekerjaan Kusen pintu
Start:  Mon 06/05/24ID:   154

Finish: Wed 29/05/24Dur: 21 days
Res:    Pekerja[17]; Tukang Kayu[50]; Kepala Tukang[3];  Mandor; Balok kayu jati[55 m3]; Paku Biasa[62,5 Kg]; lem kayu[50 kg];  Profit[Rp20.857.125]

Pipa air bersih Sumur Air (PVC 1 TYPE AW 3/4 inch)
Start:  Thu 25/07/24 ID:   233

Finish:  Wed 31/07/24Dur: 6 days
Res:    Pekerja[3]; Tukang Batu[4]; Kepala Tukang;  Mandor; Pipa PVC 3/4[400,32 m1]; Perlengkapan pipa PVC 3/4"[117]; Profit[Rp1.531.691]

Sumur a ir 
Start:  Sat 27/07/24 ID:   239

Finish:  Wed 31/07/24Dur: 4 days
Res:    Tukang Gali Sumur[3]; Pekerja[2]; Mandor; Buis beton D. 80 cm[20 kg];  Profit[Rp159.340]

Talang hujan (PVC Walvin)
Start:  Thu 08/08/24 ID:   237

Finish:  Thu 15/08/24Dur: 7 days
Res:    Pekerja[2]; Tukang Kayu[3]; Kepala Tukang; Mandor; Talang[330,43 m1]; Perlengkapan talang [106];  Profit[Rp1.827.165]

Pipa air kotoran (PVC 1 TYPE D 4 inch)
Start:  Thu 25/07/24 ID:   235

Finish:  Fri 02/08/24 Dur: 8 days
Res:    Pekerja[3]; Tukang Batu[5]; Kepala Tukang;  Mandor; Pipa PVC 4[327,18 m1]; Perlengkapan pipa PVC 4"[96]; Profit[Rp5.246.849]

Pekerjaan wastafel gantung toto LW247CJ set
Start:  Wed 07/08/24ID:   227

Finish:  Mon 12/08/24Dur: 5 days
Res:    Pekerja[5]; Tukang Batu[6]; Kepala Tukang;  Mandor; Wastafel[22 Buah];  Semen portland [108 kg]; Pasir pasang[0,18 m3]; Perlengkapan wastafel[3]; Profit[Rp2.295.402]

Pekerjaan Kaca 
Start:  Mon 10/06/24ID:   164

Finish: Tue 11/06/24 Dur: 2  days
Res:    Pekerja; Tukang Kayu[9];  Kepala Tukang; Mandor; Kaca tebal 5 mm[110 m2];  Sealant (kg)[110 kg]; Profit[Rp3.499.459]

Hydrant
Start:  Thu 25/07/24 ID:   216

Finish:  Thu 25/07/24Dur: 1 day
Res:    hydrant box[4 Ls]

Pekerjaan pemasangan lampu downlight 16 watt
Start:  Mon 29/07/24ID:   221

Finish:  Fri 02/08/24 Dur: 5 days
Res:    Tukang Listrik[7]; Pekerja[7]; Mandor; Lampu Downlight 16 Watt[141 Buah];  Profit[Rp1.380.672]

Pipa transfer air bersih dari pompa ke roof tank (PVC 1 TYPE AW 2 inch)
Start:  Sat 27/07/24 ID:   231

Finish:  Mon 29/07/24Dur: 2 days
Res:    Pekerja; Tukang Batu[2]; Kepala Tukang; Mandor; Pipa PVC 2[43,2 m1]; Perlengkapan pipa PVC 2"[13]; Profit[Rp268.348]

Pembersihan lahan Akhir
Start:  Fri 16/08/24 ID:   241

Finish:  Wed 28/08/24Dur: 11 days
Res:    Pekerja[60]; Mandor[3]; Profit[Rp4.603.649]
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ID Task Mode Task Name Duration Start Finish Predecessors Resource Names

1 Pekerjaan Persiapan 16 days Mon 03/07/23 Thu 20/07/23
2 Pembersihan lahan awal dan akhir 16 days Mon 03/07/23 Thu 20/07/23 Pekerja[50];Mandor[2];Profit[Rp5.988.000]
3 Pengukuran dan pemasangan bouplank 4 days Mon 03/07/23 Thu 06/07/23 2SS Pekerja[10];Tukang

Kayu[10];Kepala 4 Listrik dan Air Kerja 1 day Mon 03/07/23 Mon 03/07/23 3SS Profit[Rp10.000.000]
5 Direksi keet 3 days Mon 03/07/23 Wed 05/07/23 2SS Pekerja[8];Tukang Kayu[8];Tukang Batu[4];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[13 Batang];Kayu papan[1,8 m3];Paku Biasa[0,8 Kg];Besi Strip[11 Kg];Semen portland [350 kg];Pasir pasang[1,5 m3];Pasir beton (m3)[1 m3];Bata Merah Biasa[300 Buah]...
6 Gudang bahan 3 days Thu 06/07/23 Sat 08/07/23 5;9SS;7FS-3 days Pekerja[4];Tukang Kayu[8];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[31 Batang];Kayu papan[3,78 m3];Paku Biasa[5,4 Kg];Semen portland [189 kg];Pasir beton (m3)[0,54 m3];Batu koral[0,9 m3];Seng gelombang BjLs 25-90 x 180 cm[27 Lembar];Seng plat [...
7 Papan nama proyek 1 day Mon 03/07/23 Mon 03/07/23 4SS Pekerja;Tukang Batu;Tukang Kayu;Mandor;Kayu papan[0,04 m3];Banner plastik[1 m2];Paku Biasa[0,6 Kg];Semen portland [16,8 kg];Pasir beton (m3)[0,03 m3];Kerikil Beton (m3)[0,41 m3];Profit[Rp38.082]
8 Pagar pengaman proyek 8 days Mon 03/07/23 Tue 11/07/23 5SS Pekerja[10];Tukang Kayu[20];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[450 Batang];Semen portland [900 kg];Seng gelombang BjLs 25-90 x 180 cm[432 Lembar];Pasir beton (m3)[1,8 m3];Batu koral[3,24 m3];Kayu balok kamper (8/12)[25,92 m3];Paku Biasa[...
9 Rumah jaga 1 day Thu 06/07/23 Thu 06/07/23 8SS+3 days Pekerja[3];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[6 Batang];Kayu papan[0,55 m3];Paku Biasa[1,4 Kg];Seng gelombang BjLs 25-90 x 180 cm[3 Lembar];Profit[Rp96.347]
10 Bedeng pekerja 3 days Wed 12/07/23 Fri 14/07/23 8;6FS-2 days Pekerja[3];Tukang Kayu[6];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[19 Batang];Kayu papan[2,79 m3];Paku Biasa[4,5 Kg];Semen portland [270 kg];Batu koral[0,75 m3];Seng gelombang BjLs 25-90 x 180 cm[23 Lembar];Plywood 4 mm[20,25 Lembar];Pasir bet...
11 Pekerjaan Struktur 222 days Fri 07/07/23 Thu 21/03/24
12 Pekerjaan Struktur bawah 35 days Fri 07/07/23 Wed 16/08/23
13 Pekerjaan Galian 22 days Fri 07/07/23 Tue 01/08/23
14 Pondasi Tapak tunggal 14 days Mon 17/07/23 Tue 01/08/23
15 Galian Pondasi 1 day Mon 17/07/23 Mon 17/07/23 10FS+1 day Pekerja[3];Mandor;Escavator[962,33 m3];Profit[Rp306.350]
16 Urugan kembali dan Pemadatan 7 days Tue 25/07/23 Tue 01/08/23 36FS-10 days Pekerja[50];Mandor[3];Profit[Rp2.659.930]
17 Pondasi tapak Gabungan 1 11 days Fri 07/07/23 Wed 19/07/23
18 Galian Pondasi 1 day Fri 07/07/23 Fri 07/07/23 9 Pekerja;Mandor;Escavator[23,9 m3];Profit[Rp7.609]
19 Urugan kembali dan Pemadatan 1 day Wed 19/07/23 Wed 19/07/23 41FS+2 days Pekerja[7];Mandor;Profit[Rp50.797]
20 Pondasi Tapak Gabungan 2 8 days Fri 07/07/23 Sat 15/07/23
21 Galian Pondasi 1 day Fri 07/07/23 Fri 07/07/23 18SS Pekerja;Mandor;Escavator[15,33 m3];Profit[Rp4.881]
22 Urugan kembali dan Pemadatan 1 day Sat 15/07/23 Sat 15/07/23 46FS+1 

day;19FS-7 days
Pekerja[5];Mandor;Profit[Rp32.900]

23 Pondasi tapak Gabungan 3 9 days Mon 10/07/23 Wed 19/07/23
24 Galian Pondasi 1 day Mon 10/07/23 Mon 10/07/23 21FS+1 day Pekerja;Mandor;Escavator[34,73 m3];Profit[Rp11.055]
25 Urugan kembali dan Pemadatan 1 day Wed 19/07/23 Wed 19/07/23 51FS+2 

days;22FS-3 days
Pekerja[10];Mandor;Profit[Rp74.802]

26 Pondasi Tapak Gabungan 4 9 days Sat 08/07/23 Wed 19/07/23
27 Galian Pondasi 1 day Sat 08/07/23 Sat 08/07/23 24SS-1 day Pekerja;Mandor;Escavator[7,67 m3];Profit[Rp2.441]
28 Urugan kembali dan Pemadatan 1 day Tue 18/07/23 Wed 19/07/23 56FS+1 day;25SF Pekerja;Mandor;Profit[Rp15.896]
29 Galian Sloof 1 day Wed 19/07/23 Wed 19/07/23
30 Galian 1 day Wed 19/07/23 Wed 19/07/23 15FS+1 day Pekerja;Mandor;Escavator[68,51 m3];Profit[Rp21.809]
31 Pekerjaan Pondasi 24 days Sat 08/07/23 Fri 04/08/23
32 Pondasi Tapak Tunggal 13 days Fri 21/07/23 Fri 04/08/23
33 Lantai Kerja 5 cm 3 days Fri 21/07/23 Mon 24/07/23 30SS+2 days Pekerja[10];Tukang Batu[2];Kepala Tukang;Mandor;Semen portland [5.398,45 kg];Pasir beton (kg)[20.960,05 kg];Kerikil Beton (kg)[24.105,23 kg];Air (liter)[4.694,3 Liter];Profit[Rp20.004.866]
34 Bekisting 10 days Tue 25/07/23 Fri 04/08/23 35SS+3 days Pekerja[28];Tukang Kayu[14];Kepala Tukang;Mandor;Kayu papan[21,35 m3];Paku Biasa[160,14 Kg];Minyak bekisting[53,38 Liter];Profit[Rp4.326.769]
35 Besi Tulangan 3 days Fri 21/07/23 Mon 24/07/23 33SS Pekerja[16];Tukang Besi[8];Kepala Tukang;Mandor[2];Besi Beton[28.511,29 kg];Kawat beton[760,3 kg];Cutter besi beton[27.153,61];Bender besi beton[27.153,61];Profit[Rp25.230.263]
36 Beton ready mix f'c 25 MPa 3 days Wed 02/08/23 Fri 04/08/23 34FF Pekerja[3];Tukang

Batu[3];Kepala 37 Pondasi Tapak Gabungan 1 7 days Sat 08/07/23 Sat 15/07/23
38 Lantai Kerja 5 cm 1 day Sat 08/07/23 Sat 08/07/23 18SS+1 day Pekerja[2];Tukang Batu;Kepala Tukang;Mandor;Semen portland [255,99 kg];Pasir beton (kg)[993,91 kg];Kerikil Beton (kg)[1.143,05 kg];Air (liter)[222,6 Liter];Profit[Rp95.069]
39 Bekisting 3 days Thu 13/07/23 Sat 15/07/23 40SS+1 day Pekerja[6];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu papan[1,15 m3];Paku Biasa[8,64 Kg];Minyak bekisting[2,88 Liter];Profit[Rp233.441]
40 Besi Tulangan 1 day Wed 12/07/23 Wed 12/07/23 38SS+3 days Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[2.393,03 kg];Kawat beton[63,81 kg];Cutter besi beton[2.279,08];Bender besi beton[2.279,08];Profit[Rp2.117.643]
41 Beton ready mix f'c 25 MPa 2 days Fri 14/07/23 Sat 15/07/23 39SS+1 day Pekerja[5];Tukang

Batu[2];Kepala 42 Pondasi Tapak Gabungan 2 7 days Sat 08/07/23 Sat 15/07/23
43 Lantai Kerja 5 cm 1 day Sat 08/07/23 Sat 08/07/23 21SS+1 day Pekerja;Tukang Batu;Kepala Tukang;Mandor;Semen portland [86,02 kg];Pasir beton (kg)[333,98 kg];Kerikil Beton (kg)[384,1 kg];Air (liter)[74,8 Liter];Profit[Rp31.946]
44 Bekisting 3 days Thu 13/07/23 Sat 15/07/23 45SS+1 day Pekerja[3];Tukang Kayu[2];Kepala Tukang;Mandor;Kayu papan[0,62 m3];Paku Biasa[4,62 Kg];Minyak bekisting[1,54 Liter];Profit[Rp124.826]
45 Besi Tulangan 1 day Wed 12/07/23 Wed 12/07/23 43SS+3 days Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[178,7 kg];Kawat beton[4,77 kg];Cutter besi beton[170,19];Bender besi beton[170,19];Profit[Rp158.138]
46 Beton ready mix f'c 25 MPa 1 day Thu 13/07/23 Thu 13/07/23 44SS Pekerja[3];Tukang

Batu;Kepala 47 Pondasi Tapak Gabungan 3 5 days Tue 11/07/23 Sat 15/07/23
48 Lantai Kerja 5 cm 1 day Tue 11/07/23 Tue 11/07/23 24SS+1 day Pekerja[2];Tukang Batu;Kepala Tukang;Mandor;Semen portland [194,81 kg];Pasir beton (kg)[756,37 kg];Kerikil Beton (kg)[869,87 kg];Air (liter)[169,4 Liter];Profit[Rp72.348]
49 Bekisting 3 days Wed 12/07/23 Fri 14/07/23 50SS Pekerja;Tukang Kayu;Kepala Tukang;Mandor;Kayu papan[1,38 m3];Paku Biasa[10,32 Kg];Minyak bekisting[3,44 Liter];Profit[Rp278.833]
50 Besi Tulangan 1 day Wed 12/07/23 Wed 12/07/23 48SS+1 day Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[3.293,17 kg];Kawat beton[87,82 kg];Cutter besi beton[2.537,49];Bender besi beton[2.537,49];Profit[Rp2.357.757]
51 Beton ready mix f'c 25 MPa 2 days Fri 14/07/23 Sat 15/07/23 49SS;46 Pekerja[4];Tukang

Batu;Kepala 52 Pondasi Tapak Gabungan 4 7 days Sat 08/07/23 Sat 15/07/23
53 Lantai Kerja 5 cm 1 day Sat 08/07/23 Sat 08/07/23 27SS Pekerja;Tukang Batu;Kepala Tukang;Mandor;Semen portland [43,01 kg];Pasir beton (kg)[166,99 kg];Kerikil Beton (kg)[192,05 kg];Air (liter)[37,4 Liter];Profit[Rp15.973]
54 Bekisting 3 days Wed 12/07/23 Fri 14/07/23 55SS Pekerja[2];Tukang Kayu;Kepala Tukang;Mandor;Kayu papan[0,34 m3];Paku Biasa[2,58 Kg];Minyak bekisting[0,86 Liter];Profit[Rp69.708]
55 Besi Tulangan 1 day Wed 12/07/23 Wed 12/07/23 53SS+3 days Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[697,1 kg];Kawat beton[18,6 kg];Cutter besi beton[663,91];Bender besi beton[663,91];Profit[Rp616.879]
56 Beton ready mix f'c 25 MPa 1 day Sat 15/07/23 Sat 15/07/23 54SS+3 days Pekerja[2];Tukang

Batu;Kepala 57 Pekerjaan Kolom Pedestal 30 days Thu 13/07/23 Wed 16/08/23
58 Kolom Pedestal Tapak Tunggal 11 days Fri 04/08/23 Wed 16/08/23
59 Bekisting 10 days Sat 05/08/23 Wed 16/08/23 60SS+1 day Pekerja[40];Tukang Kayu[20];Kepala Tukang[2];Mandor[2];Kayu papan[23,18 m3];Paku Biasa[231,84 Kg];Minyak bekisting[115,92 Liter];Kayu balok kamper (8/12)[8,69 m3];Plywood 9 mm[202,86 Lembar];Kayu dolken uk. 8-10 cm, 4 m[1.160 Batang];Profit[Rp12.149.459]
60 Besi Tulangan 2 days Fri 04/08/23 Sat 05/08/23 36FS-1 day Pekerja[40];Tukang Besi[20];Kepala Tukang[2];Mandor[3];Besi Beton[50.589,87 kg];Kawat beton[1.349,06 kg];Cutter besi beton[48.180,83];Bender besi beton[48.180,83];Profit[Rp44.768.083]
61 Beton ready mix f'c 25 MPa 2 days Mon 07/08/23 Tue 08/08/23 59SS+1 day Pekerja[18];Tukang

Batu[5];Kepala 62 Kolom Pedestal tapak Gabungan 3 days Thu 13/07/23 Sat 15/07/23
63 Bekisting 2 days Fri 14/07/23 Sat 15/07/23 64SS+1 day Pekerja[5];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu papan[0,58 m3];Paku Biasa[5,76 Kg];Minyak bekisting[2,88 Liter];Kayu balok kamper (8/12)[0,22 m3];Plywood 9 mm[5,04 Lembar];Kayu dolken uk. 8-10 cm, 4 m[29 Batang];Profit[Rp301.850]
64 Besi Tulangan 1 day Thu 13/07/23 Thu 13/07/23 55 Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[1.768,38 kg];Kawat beton[47,16 kg];Cutter besi beton[1.684,18];Bender besi beton[1.684,18];Profit[Rp1.564.881]
65 Beton ready mix f'c 25 MPa 1 day Fri 14/07/23 Fri 14/07/23 63SS Pekerja;Tukang 

Batu;Kepala 66 Pekerjaan Struktur Atas 206 days Wed 26/07/23 Thu 21/03/24
67 Lantai 1 63 days Wed 26/07/23 Fri 06/10/23
68 Kolom 34 days Thu 17/08/23 Mon 25/09/23
69 Bekisting 31 days Mon 21/08/23 Mon 25/09/23 70SS+3 days Pekerja[30];Tukang Kayu[15];Kepala Tukang[2];Mandor[2];Kayu papan[56,11 m3];Paku Biasa[561,1 Kg];Minyak bekisting[280,6 Liter];Kayu balok kamper (8/12)[21,04 m3];Plywood 9 mm[491 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.268 Batang];Profit[Rp29.405.213]
70 Besi Tulangan 3 days Thu 17/08/23 Sat 19/08/23 61FS+7 days Pekerja[40];Tukang Besi[20];Kepala Tukang[2];Mandor[3];Besi Beton[92.012,6 kg];Kawat beton[2.453,67 kg];Cutter besi beton[87.631,05];Bender besi beton[87.631,05];Profit[Rp81.423.963]
71 Beton ready mix f'c 25 MPa 4 days Wed 23/08/23 Sat 26/08/23 69SS+2 days;28 Pekerja[18];Tukang

Batu[5];Kepala 72 Sloof 24 days Wed 26/07/23 Tue 22/08/23
73 Lantai kerja 1 day Wed 26/07/23 Wed 26/07/23 16SS+1 day;65FS-9 daysPekerja[2];Tukang Batu;Kepala Tukang;Mandor;Semen portland [3.939,27 kg];Pasir beton (kg)[15.294,63 kg];Kerikil Beton (kg)[17.589,69 kg];Air (liter)[3.425,45 Liter];Profit[Rp1.462.959]
74 Bekisting 12 days Wed 09/08/23 Tue 22/08/23 75FS+4 days Pekerja[24];Tukang Kayu[12];Kepala Tukang;Mandor;Kayu papan[24,66 m3];Paku Biasa[164,42 Kg];Minyak bekisting[54,81 Liter];Profit[Rp4.476.104]
75 Besi Tulangan 2 days Wed 02/08/23 Thu 03/08/23 73SS+6 days Pekerja[40];Tukang Besi[20];Kepala Tukang[2];Mandor[3];Besi Beton[44.497,8 kg];Kawat beton[1.186,61 kg];Cutter besi beton[42.378,85];Bender besi beton[42.378,85];Profit[Rp39.377.075]
76 Beton ready mix f'c 25 MPa 5 days Thu 10/08/23 Tue 15/08/23 74SS+1 day Pekerja[8];Tukang

Batu[2];Kepala 77 Dinding Geser 11 days Fri 18/08/23 Wed 30/08/23
78 Bekisting 9 days Mon 21/08/23 Wed 30/08/23 79SS+2 days;76 Pekerja[12];Tukang Kayu[6];Kepala Tukang;Mandor;Kayu papan[4,84 m3];Paku Biasa[64,48 Kg];Minyak bekisting[32,24 Liter];Kayu balok kamper (8/12)[3,22 m3];Plywood 9 mm[57 Lembar];Kayu dolken uk. 8-10 cm, 4 m[484 Batang];Penjaga jarak bekisting/Spacer 10 ...
79 Besi Tulangan 1 day Fri 18/08/23 Fri 18/08/23 70SS+1 day Pekerja[15];Tukang Besi[15];Kepala Tukang;Mandor;Besi Beton[5.450,17 kg];Kawat beton[145,34 kg];Cutter besi beton[5.190,64];Bender besi beton[5.190,64];Profit[Rp4.822.979]
80 Beton ready mix f'c 25 MPa 2 days Tue 29/08/23 Wed 30/08/23 78FF;71 Pekerja[6];Tukang

Batu[2];Kepala 81 Plat Lantai 7 days Fri 29/09/23 Fri 06/10/23
82 Lantai Kerja 5 cm 2 days Fri 29/09/23 Sat 30/09/23 69;98 Pekerja[47];Tukang Batu[15];Kepala Tukang;Mandor[2];Semen portland [17.660,52 kg];Pasir beton (kg)[68.568,89 kg];Kerikil Beton (kg)[78.858,07 kg];Air (liter)[15.356,98 Liter];Profit[Rp6.558.736]
83 Beton ready mix f'c 25 MPa 7 days Fri 29/09/23 Fri 06/10/23 82SS Pekerja[12];Tukang

Batu[3];Kepala 84 Tangga 3 days Fri 01/09/23 Mon 04/09/23
85 Bekisting 2 days Fri 01/09/23 Sat 02/09/23 86SS Pekerja[5];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu papan[0,45 m3];Paku Biasa[5,98 Kg];Minyak bekisting[2,2 Liter];Kayu balok kamper (8/12)[0,22 m3];Plywood 9 mm[6 Lembar];Kayu dolken uk. 8-10 cm, 4 m[30 Batang];Profit[Rp306.532]
86 Besi Tulangan 1 day Fri 01/09/23 Fri 01/09/23 80SS-1 day Pekerja;Tukang Besi;Kepala Tukang;Mandor;Besi Beton[120,22 kg];Kawat beton[3,21 kg];Cutter besi beton[114,5];Bender besi beton[114,5];Profit[Rp106.388]
87 Beton ready mix f'c 25 MPa 1 day Mon 04/09/23 Mon 04/09/23 86FS+1 day Pekerja;Tukang 

Batu;Kepala 88 Ramp 7 days Fri 01/09/23 Fri 08/09/23
89 Bekisting 7 days Fri 01/09/23 Fri 08/09/23 85SS Pekerja[14];Tukang Kayu[7];Kepala Tukang;Mandor;Kayu papan[4,2 m3];Paku Biasa[56 Kg];Minyak bekisting[21 Liter];Kayu balok kamper (8/12)[2,1 m3];Plywood 9 mm[50 Lembar];Kayu dolken uk. 8-10 cm, 4 m[281 Batang];Profit[Rp2.869.277]
90 Besi tulangan 1 day Fri 01/09/23 Fri 01/09/23 89SS Pekerja[12];Tukang Besi[12];Kepala Tukang;Mandor;Besi Beton[3.578,01 kg];Kawat beton[95,41 kg];Cutter besi beton[3.407,63];Bender besi beton[3.407,63];Profit[Rp3.166.258]
91 Beton ready mix f'c 25 MPa 1 day Tue 05/09/23 Tue 05/09/23 90;87 Pekerja[6];Tukang

Batu[2];Kepala 92 Lantai 2 85 days Sat 09/09/23 Sat 16/12/23
93 Kolom 22 days Tue 26/09/23 Fri 20/10/23
94 Bekisting 15 days Mon 02/10/23 Wed 18/10/23 95FS+1 day Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[45,36 m3];Paku Biasa[453,6 Kg];Minyak bekisting[226,8 Liter];Kayu balok kamper (8/12)[17,01 m3];Plywood 9 mm[397 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.268 Batang];Profit[Rp23.770.681]
95 Besi Tulangan 4 days Tue 26/09/23 Fri 29/09/23 69 Pekerja[20];Tukang Besi[40];Kepala Tukang[2];Besi Beton[74.381,4 kg];Kawat beton[1.983,51 kg];Cutter besi beton[70.839,47];Bender besi beton[70.839,47];Profit[Rp65.821.767];Mandor[2]
96 Beton ready mix f'c 25 MPa 6 days Sat 14/10/23 Fri 20/10/23 94FS-4 days Pekerja[16];Tukang

Batu[4];Kepala 97 Balok Induk 25 days Sat 09/09/23 Sat 07/10/23
98 Bekisting 12 days Fri 15/09/23 Thu 28/09/23 99SS+2 days Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[35,62 m3];Paku Biasa[356,25 Kg];Minyak bekisting[178,12 Liter];Kayu balok kamper (8/12)[16,03 m3];Plywood 9 mm[312 Lembar];Kayu dolken uk. 8-10 cm, 4 m[1.782 Batang];Profit[Rp18.693.410]
99 Besi Tulangan 2 days Wed 13/09/23 Thu 14/09/23 101SS+3 days Pekerja[32];Tukang Besi[16];Kepala Tukang;Mandor[2];Besi Beton[32.405,73 kg];Kawat beton[864,15 kg];Cutter besi beton[95,91];Bender besi beton[95,91];Profit[Rp28.676.541]
100 Beton ready mix f'c 25 MPa 5 days Tue 03/10/23 Sat 07/10/23 98FS+3 days Pekerja[8];Tukang

Batu[2];Kepala 101 steger/ perancah 3 days Sat 09/09/23 Tue 12/09/23 91FS+3 days Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[3];Kayu dolken uk. 8-10 cm, 4 m[279 Batang];Paku Biasa[95,91 Kg];Profit[Rp1.853.888]
102 Balok Anak 22 days Sat 21/10/23 Wed 15/11/23
103 Bekisting 12 days Sat 28/10/23 Fri 10/11/23 104SS+1 day Pekerja[20];Tukang Kayu[10];Kepala Tukang;Mandor;Kayu papan[14,24 m3];Paku Biasa[142,4 Kg];Minyak bekisting[71,2 Liter];Kayu balok kamper (8/12)[6,41 m3];Plywood 9 mm[125 Lembar];Kayu dolken uk. 8-10 cm, 4 m[712 Batang];Profit[Rp7.472.058]
104 Besi Tulangan 1 day Fri 27/10/23 Fri 27/10/23 106SS+5 days Pekerja[32];Tukang Besi[16];Kepala Tukang;Mandor;Besi Beton[8.669,26 kg];Kawat beton[231,18 kg];Cutter besi beton[8.256,44];Bender besi beton[8.256,44];Profit[Rp7.671.619]
105 Beton ready mix f'c 25 MPa 4 days Sat 11/11/23 Wed 15/11/23 100SS;103 Pekerja[4];Tukang

Batu;Kepala 106 steger/ perancah 2 days Sat 21/10/23 Mon 23/10/23 101SS;110 Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu dolken uk. 8-10 cm, 4 m[102 Batang];Paku Biasa[35,1 Kg];Profit[Rp678.407]
107 Dinding Geser 18 days Sat 30/09/23 Fri 20/10/23
108 Bekisting 11 days Wed 04/10/23 Mon 16/10/23 109FS+1 day Pekerja[10];Tukang Kayu[5];Kepala Tukang;Mandor;Kayu papan[4,84 m3];Paku Biasa[64,48 Kg];Minyak bekisting[32,2 Liter];Kayu balok kamper (8/12)[3,22 m3];Plywood 9 mm[57 Lembar];Kayu dolken uk. 8-10 cm, 4 m[484 Batang];Penjaga jarak bekisting/Spacer 10 m...
109 Besi Tulangan 2 days Sat 30/09/23 Mon 02/10/23 95SS+4 days Pekerja[15];Tukang Besi[15];Kepala Tukang;Mandor;Besi Beton[5.450,17 kg];Kawat beton[145,34 kg];Cutter besi beton[5.190,64];Bender besi beton[5.190,64];Profit[Rp4.822.979]
110 Beton ready mix f'c 25 MPa 3 days Wed 18/10/23 Fri 20/10/23 108FS+1 day Pekerja[3];Tukang

Batu;Kepala 111 Plat Lantai 27 days Thu 16/11/23 Sat 16/12/23
112 Bekisting 17 days Tue 28/11/23 Sat 16/12/23 113SS+1 day Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[50,41 m3];Paku Biasa[504,15 Kg];Minyak bekisting[252,07 Liter];Balok kayu kelas II[18,91 m3];Plywood 9 mm[442 Lembar];Kayu dolken uk. 8-10 cm, 4 m[7.563 Batang];Profit[Rp42.158.453]
113 Besi Tulangan 1 day Mon 27/11/23 Mon 27/11/23 115 Pekerja[40];Tukang Besi[20];Kepala Tukang;Mandor[2];Besi Beton[12.212,28 kg];Kawat beton[325,66 kg];Cutter besi beton[11.630,74];Bender besi beton[11.630,74];Profit[Rp10.806.912]
114 Beton ready mix f'c 25 MPa 8 days Wed 29/11/23 Thu 07/12/23 112SS+1 day Pekerja[8];Tukang

Batu[2];Kepala 115 steger/ perancah 9 days Thu 16/11/23 Sat 25/11/23 105;120FS-2 days;83FS-45 daysPekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[3];Kayu dolken uk. 8-10 cm, 4 m[1.844 Batang];Paku Biasa[3,78 Kg];Profit[Rp8.392.140]
116 Atap 129 days Tue 24/10/23 Thu 21/03/24
117 Balok Induk 22 days Tue 24/10/23 Fri 17/11/23
118 Bekisting 15 days Mon 30/10/23 Wed 15/11/23 119 Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[44,05 m3];Paku Biasa[440,45 Kg];Minyak bekisting[220,23 Liter];Kayu balok kamper (8/12)[19,82 m3];Plywood 9 mm[386 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.203 Batang];Profit[Rp23.111.821]
119 Besi Tulangan 2 days Fri 27/10/23 Sat 28/10/23 121 Pekerja[32];Tukang Batu[16];Kepala Tukang;Mandor[2];Besi Beton[30.960,19 kg];Kawat beton[825,61 kg];Cutter besi beton[29.485,9];Bender besi beton[29.485,9];Profit[Rp27.397.352]
120 Beton ready mix f'c 25 MPa 5 days Mon 13/11/23 Fri 17/11/23 118FS-3 days Pekerja[12];Tukang

Batu[3];Kepala 121 steger/ perancah 3 days Tue 24/10/23 Thu 26/10/23 96FS+2 days Kayu dolken uk. 8-10 cm, 4 m[272,46 Batang];Paku Biasa[93,84 Kg];Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[3];Profit[Rp1.813.730]
122 Balok Anak 9 days Mon 18/12/23 Wed 27/12/23
123 Bekisting 7 days Wed 20/12/23 Wed 27/12/23 124 Pekerja[14];Tukang Kayu[7];Kepala Tukang;Mandor;Kayu papan[5,39 m3];Paku Biasa[53,92 Kg];Minyak bekisting[26,96 Liter];Kayu balok kamper (8/12)[2,43 m3];Plywood 9 mm[48 Lembar];Kayu dolken uk. 8-10 cm, 4 m[270 Batang];Profit[Rp2.829.219]
124 Besi Tulangan 1 day Tue 19/12/23 Tue 19/12/23 126 Pekerja[32];Tukang Besi[16];Kepala Tukang;Mandor;Besi Beton[3.252,08 kg];Kawat beton[86,72 kg];Cutter besi beton[3.097,22];Bender besi beton[3.097,22];Profit[Rp2.877.838]
125 Beton ready mix f'c 25 MPa 2 days Tue 26/12/23 Wed 27/12/23 123FF Pekerja[3];Tukang

Batu;Kepala 126 steger/ perancah 1 day Mon 18/12/23 Mon 18/12/23 112 Pekerja[50];Tukang Kayu[25];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[38,59 Batang];Paku Biasa[13,29 Kg];Profit[Rp256.872]
127 Plat Dak 15 days Wed 20/12/23 Fri 05/01/24
128 Bekisting 5 days Thu 28/12/23 Tue 02/01/24 129;125 Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[13,51 m3];Paku Biasa[135,12 Kg];Minyak bekisting[67,56 Liter];Balok kayu kelas II[5,07 m3];Plywood 9 mm[119 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.027 Batang];Profit[Rp11.299.458]
129 Besi Tulangan 1 day Wed 27/12/23 Wed 27/12/23 123FS-1 day;131FS-5 daysPekerja[12];Tukang Besi[6];Kepala Tukang;Mandor;Besi Beton[1.696,22 kg];Kawat beton[45,23 kg];Cutter besi beton[1.615,45];Bender besi beton[1.615,45];Profit[Rp1.501.021]
130 Beton ready mix f'c 25 Mpa 3 days Wed 03/01/24 Fri 05/01/24 128 Pekerja[8];Tukang

Batu[2];Kepala 131 Steger/ perancah 5 days Wed 20/12/23 Mon 25/12/23 124 Pekerja[23];Tukang Kayu[12];Kepala Tukang[2];Mandor[2];Kayu dolken uk. 8-10 cm, 4 m[495 Batang];Paku Biasa[1,01 Kg];Profit[Rp2.249.291]
132 Kuda-Kuda 28 days Sat 06/01/24 Wed 07/02/24
133 Rangka Kuda-Kuda Baja (2L ) 28 days Sat 06/01/24 Wed 07/02/24 139FS-2 days;130 Pekerja[35];Tukang

 las 134 Gording 14 days Thu 08/02/24 Fri 23/02/24
135 CNP 200 x 75 x 20 (2,8  mm) 14 days Thu 08/02/24 Fri 23/02/24 133 Pekerja[35];Tukang

 las 136 Sagrod 23 days Sat 24/02/24 Thu 21/03/24
137 CNP 100 x 50 x 20 (2,8 mm ) 23 days Sat 24/02/24 Thu 21/03/24 135 Pekerja[20];Tukang

 las 138 Plat dudukan siku kuda-kuda 4 days Fri 08/12/23 Tue 12/12/23
139 Siku 2L 100 x 100 x 7 4 days Fri 08/12/23 Tue 12/12/23 114 Pekerja[5];Tukang  las konstruksi[5];Kepala Tukang;Mandor;Besi Profil[354,38 kg];Profit[Rp595.767]
140 Pekerjaan Arsitektur 211 days Wed 13/12/23 Wed 14/08/24
141 Pekerjaan Pasangan dan Plesteran 103 days Wed 13/12/23 Wed 10/04/24
142 Lantai 1 60 days Wed 13/12/23 Tue 20/02/24
143 Pasang Dinding Bata Merah 10cm x 

20 cm
17 days Wed 13/12/23 Mon 01/01/24 139SS+4 days Pekerja[30];Tukang

Batu[10];Kepala 144 Plesteran Dinding Bata Merah 2 cm 25 days Fri 05/01/24 Fri 02/02/24 143FS+3 days Pekerja[40];Tukang
Batu[20];Kepala 145 Acian Dinding 15 days Sat 03/02/24 Tue 20/02/24 144;147FS-46 days Pekerja[40];Tukang Batu[20];Kepala Tukang[2];Mandor[2];Semen portland [9.495,36 kg];Profit[Rp8.279.956]

146 Lantai 2 98 days Tue 19/12/23 Wed 10/04/24
147 Pasang Dinding Bata Merah 10cm x 

20 cm
15 days Tue 19/12/23 Thu 04/01/24 143SS+5 days Pekerja[30];Tukang

Batu[10];Kepala 148 Plesteran Dinding Bata Merah 2 cm 22 days Wed 21/02/24 Sat 16/03/24 145 Pekerja[40];Tukang
Batu[20];Kepala 149 Acian Dinding 21 days Mon 18/03/24 Wed 10/04/24 148;145 Pekerja[26];Tukang Batu[13];Kepala Tukang;Mandor;Semen portland [8.539,05 kg];Profit[Rp7.446.052]

150 Pekerjaan Pintu dan Jendela 58 days Mon 06/05/24 Thu 11/07/24
151 Lantai 1 32 days Mon 06/05/24 Tue 11/06/24
152 Pekerjaan Pintu P1 32 days Mon 06/05/24 Tue 11/06/24
153 Pekerjaan Daun pintu 10 days Fri 31/05/24 Tue 11/06/24 156 Pekerja[5];Tukang Kayu[15];Kepala Tukang;Mandor;Kayu jati papan lokal[2 m3];lem kayu[25 kg];Profit[Rp4.335.900]
154 Pekerjaan Kusen pintu 21 days Mon 06/05/24 Wed 29/05/24 193 Pekerja[17];Tukang Kayu[50];Kepala Tukang[3];Mandor;Balok kayu jati[55 m3];Paku Biasa[62,5 Kg];lem kayu[50 kg];Profit[Rp20.857.125]
155 Pekerjaan Kunci tanam 3 days Fri 31/05/24 Mon 03/06/24 153SS Pekerja;Tukang Kayu[9];Kepala Tukang;Mandor;Kunci Tanam[50 Buah];Profit[Rp487.675]
156 Pekerjaan Engsel pintu 1 day Thu 30/05/24 Thu 30/05/24 154;198SS Pekerja;Tukang Kayu[8];Kepala Tukang;Mandor;Engsel pintu[50 buah];Profit[Rp132.163]
157 Pekerjaan Pintu P2 (KM/WC) 4 days Mon 27/05/24 Thu 30/05/24
158 Pekerjaan Pintu aluminium 1 day Mon 27/05/24 Mon 27/05/24 159SS Pekerja[10];Tukang

Besi[10];Kepala 159 Pekerjaan Kusen pintu 1 day Mon 27/05/24 Mon 27/05/24 198 Pekerja;Tukang Besi;Kepala Tukang;Mandor;Profil aluminium[9,9 m1];Skrup fixer[18 buah];Sealant[0,54 tube];Profit[Rp241.400]
160 Pekerjaan Kunci tanam 1 day Thu 30/05/24 Thu 30/05/24 161FS+1 day Pekerja;Tukang Kayu[5];Kepala Tukang;Mandor;Kunci tanam KM[9 buah];Profit[Rp100.400]
161 Pekerjaan Engsel pintu 1 day Tue 28/05/24 Tue 28/05/24 159 Pekerja;Tukang Besi[2];Kepala Tukang;Mandor;Engsel pintu[9 buah];Profit[Rp23.790]
162 Pekerjaan Jendela J1 11 days Thu 30/05/24 Tue 11/06/24
163 Pekerjaan Kusen jendela 9 days Thu 30/05/24 Sat 08/06/24 158FS+2 days Pekerja[5];Tukang

Kayu[15];Kepala 164 Pekerjaan Kaca 2 days Mon 10/06/24 Tue 11/06/24 163;160FS-11 days Pekerja;Tukang Kayu[9];Kepala Tukang;Mandor;Kaca tebal 5 mm[110 m2];Sealant (kg)[110 kg];Profit[Rp3.499.459]
165 Lantai 2 26 days Wed 12/06/24 Thu 11/07/24
166 Pekerjaan Pintu P1 26 days Wed 12/06/24 Thu 11/07/24
167 Pekerjaan Daun pintu 10 days Fri 28/06/24 Tue 09/07/24 170 Pekerja[3];Tukang Kayu[9];Kepala Tukang;Mandor;Kayu jati papan lokal[1,16 m3];lem kayu[14,5 kg];Profit[Rp2.514.822]
168 Pekerjaan Kusen pintu 13 days Wed 12/06/24 Wed 26/06/24 155FS+7 days Pekerja[17];Tukang Kayu[50];Kepala Tukang[3];Mandor;Balok kayu jati[31,9 m3];Paku Biasa[36,25 Kg];lem kayu[29 kg];Profit[Rp12.097.133]
169 Pekerjaan Kunci tanam 2 days Wed 10/07/24 Thu 11/07/24 167 Pekerja;Tukang Kayu[8];Kepala Tukang;Mandor;Kunci Tanam[29 Buah];Profit[Rp282.852]
170 Pekerjaan Engsel pintu 1 day Thu 27/06/24 Thu 27/06/24 168 Pekerja;Tukang Kayu[5];Kepala Tukang;Mandor;Engsel pintu[29 buah];Profit[Rp76.655]
171 Pekerjaan Pintu P2 (KM/WC) 3 days Wed 12/06/24 Fri 14/06/24
172 Pekerjaan Pintu aluminium 1 day Fri 14/06/24 Fri 14/06/24 175 Pekerja[10];Tukang

Besi[10];Kepala 173 Pekerjaan Kusen pintu 1 day Wed 12/06/24 Wed 12/06/24 164 Pekerja;Tukang Besi;Kepala Tukang;Mandor;Profil aluminium[9,9 m1];Skrup fixer[18 buah];Sealant[0,54 tube];Profit[Rp241.400]
174 Pekerjaan Kunci tanam 1 day Thu 13/06/24 Thu 13/06/24 173 Pekerja;Tukang Kayu[5];Kepala Tukang;Mandor;Kunci tanam KM[9 buah];Profit[Rp100.792]
175 Pekerjaan Engsel pintu 1 day Thu 13/06/24 Thu 13/06/24 173 Pekerja;Tukang Besi[2];Kepala Tukang;Mandor;Engsel pintu[9 buah];Profit[Rp23.789]
176 Pekerjaan Jendela J1 11 days Thu 27/06/24 Tue 09/07/24
177 Pekerjaan Kusen jendela 9 days Thu 27/06/24 Sat 06/07/24 168 Pekerja[5];Tukang

Kayu[15];Kepala 178 Pekerjaan Kaca 2 days Mon 08/07/24 Tue 09/07/24 177 Pekerja;Tukang Kayu[9];Kepala Tukang;Mandor;Kaca tebal 5 mm[110 m2];Sealant (kg)[110 kg];Profit[Rp3.499.459]
179 Pekerjaan Plafond 20 days Wed 10/04/24 Thu 02/05/24
180 Lantai 1 17 days Thu 11/04/24 Tue 30/04/24
181 Rangka Hollow 8 days Thu 11/04/24 Fri 19/04/24 149 Pekerja[20];Tukang Besi[20];Kepala Tukang[2];Mandor[2];Rangka hollow 4 x 4 cm [877,62 m1];Gypsum[71 lembar];Kasa gypsum[10 roll];Tepung gypsum[87,76 kg];Alkasit[0,59 kg];Paku skrup[29,25 kg];Kawat penggantung[975,13 m1];Profit[Rp9.819.989]
182 Plafond Gypsum 9 mm 5 days Sat 20/04/24 Thu 25/04/24 181 Pekerja[30];Tukang Kayu[15];Kepala Tukang;Mandor[2];Gypsum[507 lembar];Paku skrup[152,93 kg];Profit[Rp7.036.088]
183 Lis Plafond Gypsum 4 days Fri 26/04/24 Tue 30/04/24 182SS+5 days Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor;List gypsum[1.149,41 m1];Tepung gypsum[164,2 kg];Profit[Rp1.240.546]
184 Lantai 2 20 days Wed 10/04/24 Thu 02/05/24
185 Rangka Hollow 4 days Wed 10/04/24 Sat 13/04/24 211 Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor;Rangka hollow 4 x 4 cm [938,32 m1];Gypsum[76 lembar];Kasa gypsum[11 roll];Tepung gypsum[93,83 kg];Alkasit[0,63 kg];Paku skrup[31,28 kg];Kawat penggantung[1.042,58 m1];Profit[Rp10.499.239]
186 Plafond Gypsum 9 mm 1 day Wed 01/05/24 Wed 01/05/24 185;183 Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor[2];Gypsum[547 lembar];Paku skrup[165,21 kg];Profit[Rp7.601.306]
187 Lis Plafond Gypsum 1 day Thu 02/05/24 Thu 02/05/24 186 Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor;List gypsum[932,38 m1];Tepung gypsum[133,2 kg];Profit[Rp1.006.303]
188 Pekerjaan Finishing Lantai dan Dinding 

Keramik
41 days Wed 10/04/24 Mon 27/05/24

189 Lantai 1 30 days Wed 10/04/24 Tue 14/05/24
190 Homogeneous tile uk 40 x 40 cm 

(polished)
15 days Wed 10/04/24 Fri 26/04/24 185SS Pekerja[30];Tukang

Batu[15];Kepala 191 Homogeneous tile uk 30 x 30 cm 
(unpolished) - kamar mandi

3 days Sat 27/04/24 Tue 30/04/24 190 Pekerja[10];Tukang
Batu[5];Kepala 192 Lantai granit uk 30 x 30 cm- ramp 3 days Wed 01/05/24 Fri 03/05/24 191 Pekerja[10];Tukang
Batu[5];Kepala 193 Homogeneous tile uk 40 x 40 cm 

(polished) - tangga
1 day Sat 04/05/24 Sat 04/05/24 192 Pekerja;Tukang 

Batu;Kepala 194 Homogeneous tile uk 20 x 20 cm 
(polished) - dinding WC

10 days Fri 03/05/24 Tue 14/05/24 191SS;187 Pekerja[20];Tukang
Batu[10];Kepala 195 Lantai 2 11 days Wed 15/05/24 Mon 27/05/24

196 Homogeneous tile uk 40 x 40 cm 
(polished)

11 days Wed 15/05/24 Mon 27/05/24 194 Pekerja[30];Tukang
Batu[15];Kepala 197 Homogeneous tile uk 30 x 30 cm 

(unpolished) untuk kamar mandi
5 days Wed 15/05/24 Mon 20/05/24 196SS Pekerja[10];Tukang

Batu[5];Kepala 198 Homogeneous tile uk 20 x 20 cm 
(polished) - dinding WC

10 days Wed 15/05/24 Sat 25/05/24 197SS;228SS+1 
day

Pekerja[20];Tukang
Batu[10];Kepala 199 Pekerjaan Pengecatan 31 days Wed 10/07/24 Wed 14/08/24

200 Lantai 1 17 days Wed 10/07/24 Mon 29/07/24
201 Pengecatan dinding eksterior 7 days Fri 12/07/24 Fri 19/07/24 169;172 Pekerja[4];Tukang

Cat[11];Kepala 202 Pengecatan dinding Interior 8 days Sat 20/07/24 Mon 29/07/24 201 Pekerja[8];Tukang
Cat[25];Kepala 203 Pengecatan plafond 7 days Wed 10/07/24 Wed 17/07/24 178 Pekerja[4];Tukang Cat[14];Kepala Tukang;Mandor;Plamur[139,03 kg];Cat dasar[139,03 kg];Cat penutup[361,47 kg];Profit[Rp2.724.858]

204 Lantai 2 31 days Wed 10/07/24 Wed 14/08/24
205 Pengecatan dinding eksterior 7 days Wed 10/07/24 Wed 17/07/24 203SS Pekerja[3];Tukang

Cat[10];Kepala 206 Pengecatan dinding Interior 7 days Tue 30/07/24 Tue 06/08/24 205FS+10 days Pekerja[8];Tukang
Cat[25];Kepala 207 Pengecatan plafond 7 days Wed 07/08/24 Wed 14/08/24 206 Pekerja[5];Tukang Cat[15];Kepala Tukang[2];Mandor;Plamur[150,19 kg];Cat dasar[150,19 kg];Cat penutup[390,51 kg];Profit[Rp2.943.749]

208 Pekerjaan Penutup Atap 16 days Fri 22/03/24 Tue 09/04/24
209 Pemasangan genteng beton 13 days Tue 26/03/24 Tue 09/04/24 210 Pekerja[30];Tukang

Kayu[15];Kepala 210 Pemasangan nok genteng beton 3 days Fri 22/03/24 Mon 25/03/24 137 Pekerja[8];Tukang Kayu[5];Kepala Tukang;Mandor;Nok genteng beton[190 buah];Paku Biasa[2,71 Kg];Semen portland [585,36 kg];Pasir pasang[1,73 m3];semen Warna[54,2 kg];Profit[Rp2.743.727]
211 Pemasangan lisplank kayu 13 days Tue 26/03/24 Tue 09/04/24 209FF Pekerja[3];Tukang Kayu[5];Kepala Tukang;Mandor;Kayu jati papan lokal[2,33 m3];Paku Biasa[16,18 Kg];Profit[Rp3.538.353]
212 Pekerjaan MEP 81 days Tue 14/05/24 Thu 15/08/24
213 Mechanical 2 days Thu 25/07/24 Fri 26/07/24
214 Fire sprinkler 2 days Thu 25/07/24 Fri 26/07/24 220 Fire springkler[124 Ls]
215 Detector 1 day Thu 25/07/24 Thu 25/07/24 214SS Detector[65 Ls]
216 Hydrant 1 day Thu 25/07/24 Thu 25/07/24 219SS;207SS-11 dayshydrant box[4 Ls]
217 Alat pemadam kebakaran (APAR) 1 day Fri 26/07/24 Fri 26/07/24 216 APAR[8 Ls]
218 Electrical 22 days Sat 20/07/24 Wed 14/08/24
219 Pekerjaan instalasi titik lampu 18 days Thu 25/07/24 Wed 14/08/24 206SS-4 days Tukang 

Listrik[25];Pipa 220 Pekerjaan pemasangan lampu neon 20 
watt

4 days Sat 20/07/24 Wed 24/07/24 222SS-4 days Tukang 
Listrik[15];Pekerja[15];Mandor;Lampu221 Pekerjaan pemasangan lampu 

downlight 16 watt
5 days Mon 29/07/24 Fri 02/08/24 223 Tukang 

Listrik[7];Pekerja[7];Mandor;Lampu222 Pekerjaan saklar tunggal 1 day Thu 25/07/24 Thu 25/07/24 202SS;219SS Tukang Listrik;Pekerja;Mandor;Saklar Tunggal[19 buah];Aksesoris saklar tunggal[7];Profit[Rp88.150]
223 Pekerjaan saklar double 2 days Fri 26/07/24 Sat 27/07/24 222 Tukang Listrik[2];Pekerja[2];Mandor;Saklar Double[53 buah];Aksesoris saklar double[19];Profit[Rp233.399]
224 Plumbing 81 days Tue 14/05/24 Thu 15/08/24
225 Kran Air 2 days Sat 03/08/24 Mon 05/08/24 235;239 Pekerja;Tukang Batu[9];Kepala Tukang;Mandor;Kran air[43 buah];Sealtape[2 buah];Profit[Rp287.358]
226 Pekerjaan closet duduk toto CW 420 j 5 days Wed 07/08/24 Mon 12/08/24 225;238 Pekerja[27];Tukang

Batu[10];Kepala 227 Pekerjaan wastafel gantung toto 
LW247CJ set

5 days Wed 07/08/24 Mon 12/08/24 226SS Pekerja[5];Tukang
Batu[6];Kepala 228 Pekerjaan floor drain toto TX1EA 1 day Tue 14/05/24 Wed 15/05/24 197SF Pekerja;Tukang 
Batu[5];Kepala 229 Pompa Air 2 days Thu 25/07/24 Fri 26/07/24 233SS Pompa air[1 ls]

230 Roof Water Tank 1 day Tue 30/07/24 Tue 30/07/24 229;231 Pekerja[2];Tukang Batu[3];Kepala Tukang;Mandor;Water toren[1 Buah];Stop kran[2 Buah];Profit[Rp210.595]
231 Pipa transfer air bersih dari pompa ke 

roof tank (PVC 1 TYPE AW 2 inch)
2 days Sat 27/07/24 Mon 29/07/24 232SS;221SS-2 

days
Pekerja;Tukang 
Batu[2];Kepala 232 Pipa air bersih PDAM (PVC 1 TYPE AW 

3/4 inch)
8 days Sat 27/07/24 Mon 05/08/24 217 Pekerja[2];Tukang

Batu[3];Kepala 233 Pipa air bersih Sumur Air (PVC 1 TYPE 
AW 3/4 inch)

6 days Thu 25/07/24 Wed 31/07/24 215SS Pekerja[3];Tukang
Batu[4];Kepala 234 Pipa air kotor (PVC 1 TYPE D 2 inch) 5 days Thu 25/07/24 Tue 30/07/24 235SS Pekerja[3];Tukang
Batu[4];Kepala 235 Pipa air kotoran (PVC 1 TYPE D 4 inch) 8 days Thu 25/07/24 Fri 02/08/24 229SS Pekerja[3];Tukang
Batu[5];Kepala 236 Pipa air hujan (PVC 4 inch) 7 days Wed 31/07/24 Wed 07/08/24 234 Pekerja[3];Tukang Batu[4];Kepala Tukang;Mandor;Pipa PVC 4[236,88 m1];Perlengkapan pipa PVC 4"[70];Profit[Rp3.798.746]

237 Talang hujan (PVC Walvin) 7 days Thu 08/08/24 Thu 15/08/24 236 Pekerja[2];Tukang Kayu[3];Kepala Tukang;Mandor;Talang[330,43 m1];Perlengkapan talang [106];Profit[Rp1.827.165]
238 Septic Tank 3 days Sat 03/08/24 Tue 06/08/24 235 Septik tank[2 ls]
239 Sumur air 4 days Sat 27/07/24 Wed 31/07/24 229 Tukang Gali Sumur[3];Pekerja[2];Mandor;Buis beton D. 80 cm[20 kg];Profit[Rp159.340]
240 Pembersihan Akhir 11 days Fri 16/08/24 Wed 28/08/24
241 Pembersihan lahan Akhir 11 days Fri 16/08/24 Wed 28/08/24 237;227FS+3 days Pekerja[60];Mandor[3];Profit[Rp4.603.649]

Pekerja[50];Mandor[2];Profit[Rp5.988.000]
Pekerja[10];Tukang Kayu[10];Kepala Tukang;Mandor;Paku Biasa[6,25 Kg];Kayu balok kamper (8/12)[3,75 m3];Kayu papan[2,19 m3];Profit[Rp597.553]

Profit[Rp10.000.000]
Pekerja[8];Tukang Kayu[8];Tukang Batu[4];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[13 Batang];Kayu papan[1,8 m3];Paku Biasa[0,8 Kg];Besi Strip[11 Kg];Semen portland [350 kg];Pasir pasang[1,5 m3];Pasir beton (m3)[1 m3];Bata Merah Biasa[300 Buah]...

Pekerja[4];Tukang Kayu[8];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[31 Batang];Kayu papan[3,78 m3];Paku Biasa[5,4 Kg];Semen portland [189 kg];Pasir beton (m3)[0,54 m3];Batu koral[0,9 m3];Seng gelombang BjLs 25-90 x 180 cm[27 Lembar];Seng plat [...
Pekerja;Tukang Batu;Tukang Kayu;Mandor;Kayu papan[0,04 m3];Banner plastik[1 m2];Paku Biasa[0,6 Kg];Semen portland [16,8 kg];Pasir beton (m3)[0,03 m3];Kerikil Beton (m3)[0,41 m3];Profit[Rp38.082]

Pekerja[10];Tukang Kayu[20];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[450 Batang];Semen portland [900 kg];Seng gelombang BjLs 25-90 x 180 cm[432 Lembar];Pasir beton (m3)[1,8 m3];Batu koral[3,24 m3];Kayu balok kamper (8/12)[25,92 m3];Paku Biasa[...
Pekerja[3];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[6 Batang];Kayu papan[0,55 m3];Paku Biasa[1,4 Kg];Seng gelombang BjLs 25-90 x 180 cm[3 Lembar];Profit[Rp96.347]

Pekerja[3];Tukang Kayu[6];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[19 Batang];Kayu papan[2,79 m3];Paku Biasa[4,5 Kg];Semen portland [270 kg];Batu koral[0,75 m3];Seng gelombang BjLs 25-90 x 180 cm[23 Lembar];Plywood 4 mm[20,25 Lembar];Pasir bet...

Pekerja[3];Mandor;Escavator[962,33 m3];Profit[Rp306.350]
Pekerja[50];Mandor[3];Profit[Rp2.659.930]

Pekerja;Mandor;Escavator[23,9 m3];Profit[Rp7.609]
Pekerja[7];Mandor;Profit[Rp50.797]

Pekerja;Mandor;Escavator[15,33 m3];Profit[Rp4.881]
Pekerja[5];Mandor;Profit[Rp32.900]

Pekerja;Mandor;Escavator[34,73 m3];Profit[Rp11.055]
Pekerja[10];Mandor;Profit[Rp74.802]

Pekerja;Mandor;Escavator[7,67 m3];Profit[Rp2.441]
Pekerja;Mandor;Profit[Rp15.896]

Pekerja;Mandor;Escavator[68,51 m3];Profit[Rp21.809]

Pekerja[10];Tukang Batu[2];Kepala Tukang;Mandor;Semen portland [5.398,45 kg];Pasir beton (kg)[20.960,05 kg];Kerikil Beton (kg)[24.105,23 kg];Air (liter)[4.694,3 Liter];Profit[Rp20.004.866]
Pekerja[28];Tukang Kayu[14];Kepala Tukang;Mandor;Kayu papan[21,35 m3];Paku Biasa[160,14 Kg];Minyak bekisting[53,38 Liter];Profit[Rp4.326.769]

Pekerja[16];Tukang Besi[8];Kepala Tukang;Mandor[2];Besi Beton[28.511,29 kg];Kawat beton[760,3 kg];Cutter besi beton[27.153,61];Bender besi beton[27.153,61];Profit[Rp25.230.263]
Pekerja[3];Tukang Batu[3];Kepala Tukang[3];Mandor[9];Beton Ready Mixed 25 MPa[215 m3];Vibrator[215 m3];Profit[Rp15.463.847]

Pekerja[2];Tukang Batu;Kepala Tukang;Mandor;Semen portland [255,99 kg];Pasir beton (kg)[993,91 kg];Kerikil Beton (kg)[1.143,05 kg];Air (liter)[222,6 Liter];Profit[Rp95.069]
Pekerja[6];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu papan[1,15 m3];Paku Biasa[8,64 Kg];Minyak bekisting[2,88 Liter];Profit[Rp233.441]

Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[2.393,03 kg];Kawat beton[63,81 kg];Cutter besi beton[2.279,08];Bender besi beton[2.279,08];Profit[Rp2.117.643]
Pekerja[5];Tukang Batu[2];Kepala Tukang;Mandor[3];Beton Ready Mixed 25 MPa[21,22 m3];Vibrator[20,8 m3];Profit[Rp2.154.256]

Pekerja;Tukang Batu;Kepala Tukang;Mandor;Semen portland [86,02 kg];Pasir beton (kg)[333,98 kg];Kerikil Beton (kg)[384,1 kg];Air (liter)[74,8 Liter];Profit[Rp31.946]
Pekerja[3];Tukang Kayu[2];Kepala Tukang;Mandor;Kayu papan[0,62 m3];Paku Biasa[4,62 Kg];Minyak bekisting[1,54 Liter];Profit[Rp124.826]

Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[178,7 kg];Kawat beton[4,77 kg];Cutter besi beton[170,19];Bender besi beton[170,19];Profit[Rp158.138]
Pekerja[3];Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[6,83 m3];Vibrator[6,7 m3];Profit[Rp693.919]

Pekerja[2];Tukang Batu;Kepala Tukang;Mandor;Semen portland [194,81 kg];Pasir beton (kg)[756,37 kg];Kerikil Beton (kg)[869,87 kg];Air (liter)[169,4 Liter];Profit[Rp72.348]
Pekerja;Tukang Kayu;Kepala Tukang;Mandor;Kayu papan[1,38 m3];Paku Biasa[10,32 Kg];Minyak bekisting[3,44 Liter];Profit[Rp278.833]

Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[3.293,17 kg];Kawat beton[87,82 kg];Cutter besi beton[2.537,49];Bender besi beton[2.537,49];Profit[Rp2.357.757]
Pekerja[4];Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[15,5 m3];Vibrator[15,2 m3];Profit[Rp1.574.264]

Pekerja;Tukang Batu;Kepala Tukang;Mandor;Semen portland [43,01 kg];Pasir beton (kg)[166,99 kg];Kerikil Beton (kg)[192,05 kg];Air (liter)[37,4 Liter];Profit[Rp15.973]
Pekerja[2];Tukang Kayu;Kepala Tukang;Mandor;Kayu papan[0,34 m3];Paku Biasa[2,58 Kg];Minyak bekisting[0,86 Liter];Profit[Rp69.708]

Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[697,1 kg];Kawat beton[18,6 kg];Cutter besi beton[663,91];Bender besi beton[663,91];Profit[Rp616.879]
Pekerja[2];Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[3,37 m3];Vibrator[3,37 m3];Profit[Rp341.781]

Pekerja[40];Tukang Kayu[20];Kepala Tukang[2];Mandor[2];Kayu papan[23,18 m3];Paku Biasa[231,84 Kg];Minyak bekisting[115,92 Liter];Kayu balok kamper (8/12)[8,69 m3];Plywood 9 mm[202,86 Lembar];Kayu dolken uk. 8-10 cm, 4 m[1.160 Batang];Profit[Rp12.149.459]
Pekerja[40];Tukang Besi[20];Kepala Tukang[2];Mandor[3];Besi Beton[50.589,87 kg];Kawat beton[1.349,06 kg];Cutter besi beton[48.180,83];Bender besi beton[48.180,83];Profit[Rp44.768.083]

Pekerja[18];Tukang Batu[5];Kepala Tukang;Mandor[2];Beton Ready Mixed 25 MPa[88,68 m3];Profit[Rp8.004.376];Vibrator[86,94 m3]

Pekerja[5];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu papan[0,58 m3];Paku Biasa[5,76 Kg];Minyak bekisting[2,88 Liter];Kayu balok kamper (8/12)[0,22 m3];Plywood 9 mm[5,04 Lembar];Kayu dolken uk. 8-10 cm, 4 m[29 Batang];Profit[Rp301.850]
Pekerja[6];Tukang Besi[4];Kepala Tukang;Mandor;Besi Beton[1.768,38 kg];Kawat beton[47,16 kg];Cutter besi beton[1.684,18];Bender besi beton[1.684,18];Profit[Rp1.564.881]

Pekerja;Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[2,2 m3];Vibrator[2,16 m3];Profit[Rp223.711]

Pekerja[30];Tukang Kayu[15];Kepala Tukang[2];Mandor[2];Kayu papan[56,11 m3];Paku Biasa[561,1 Kg];Minyak bekisting[280,6 Liter];Kayu balok kamper (8/12)[21,04 m3];Plywood 9 mm[491 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.268 Batang];Profit[Rp29.405.213]
Pekerja[40];Tukang Besi[20];Kepala Tukang[2];Mandor[3];Besi Beton[92.012,6 kg];Kawat beton[2.453,67 kg];Cutter besi beton[87.631,05];Bender besi beton[87.631,05];Profit[Rp81.423.963]

Pekerja[18];Tukang Batu[5];Kepala Tukang;Mandor[2];Beton Ready Mixed 25 MPa[214,6 m3];Profit[Rp21.793.199];Vibrator[210,42 m3]

Pekerja[2];Tukang Batu;Kepala Tukang;Mandor;Semen portland [3.939,27 kg];Pasir beton (kg)[15.294,63 kg];Kerikil Beton (kg)[17.589,69 kg];Air (liter)[3.425,45 Liter];Profit[Rp1.462.959]
Pekerja[24];Tukang Kayu[12];Kepala Tukang;Mandor;Kayu papan[24,66 m3];Paku Biasa[164,42 Kg];Minyak bekisting[54,81 Liter];Profit[Rp4.476.104]

Pekerja[40];Tukang Besi[20];Kepala Tukang[2];Mandor[3];Besi Beton[44.497,8 kg];Kawat beton[1.186,61 kg];Cutter besi beton[42.378,85];Bender besi beton[42.378,85];Profit[Rp39.377.075]
Pekerja[8];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[97,83 m3];Profit[Rp9.933.668];Vibrator[95,91 m3]

Pekerja[12];Tukang Kayu[6];Kepala Tukang;Mandor;Kayu papan[4,84 m3];Paku Biasa[64,48 Kg];Minyak bekisting[32,24 Liter];Kayu balok kamper (8/12)[3,22 m3];Plywood 9 mm[57 Lembar];Kayu dolken uk. 8-10 cm, 4 m[484 Batang];Penjaga jarak bekisting/Spacer 10 ...
Pekerja[15];Tukang Besi[15];Kepala Tukang;Mandor;Besi Beton[5.450,17 kg];Kawat beton[145,34 kg];Cutter besi beton[5.190,64];Bender besi beton[5.190,64];Profit[Rp4.822.979]

Pekerja[6];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[28,8 m3];Vibrator[28,8 m3];Profit[Rp2.921.710]

Pekerja[47];Tukang Batu[15];Kepala Tukang;Mandor[2];Semen portland [17.660,52 kg];Pasir beton (kg)[68.568,89 kg];Kerikil Beton (kg)[78.858,07 kg];Air (liter)[15.356,98 Liter];Profit[Rp6.558.736]
Pekerja[12];Tukang Batu[3];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[187,97 m3];Vibrator[187,97 m3];Profit[Rp19.086.263]

Pekerja[5];Tukang Kayu[3];Kepala Tukang;Mandor;Kayu papan[0,45 m3];Paku Biasa[5,98 Kg];Minyak bekisting[2,2 Liter];Kayu balok kamper (8/12)[0,22 m3];Plywood 9 mm[6 Lembar];Kayu dolken uk. 8-10 cm, 4 m[30 Batang];Profit[Rp306.532]
Pekerja;Tukang Besi;Kepala Tukang;Mandor;Besi Beton[120,22 kg];Kawat beton[3,21 kg];Cutter besi beton[114,5];Bender besi beton[114,5];Profit[Rp106.388]

Pekerja;Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[0,7 m3];Vibrator[0,69 m3];Profit[Rp71.936]

Pekerja[14];Tukang Kayu[7];Kepala Tukang;Mandor;Kayu papan[4,2 m3];Paku Biasa[56 Kg];Minyak bekisting[21 Liter];Kayu balok kamper (8/12)[2,1 m3];Plywood 9 mm[50 Lembar];Kayu dolken uk. 8-10 cm, 4 m[281 Batang];Profit[Rp2.869.277]
Pekerja[12];Tukang Besi[12];Kepala Tukang;Mandor;Besi Beton[3.578,01 kg];Kawat beton[95,41 kg];Cutter besi beton[3.407,63];Bender besi beton[3.407,63];Profit[Rp3.166.258]

Pekerja[6];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[15,27 m3];Vibrator[14,97 m3];Profit[Rp1.550.440]

Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[45,36 m3];Paku Biasa[453,6 Kg];Minyak bekisting[226,8 Liter];Kayu balok kamper (8/12)[17,01 m3];Plywood 9 mm[397 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.268 Batang];Profit[Rp23.770.681]
Pekerja[20];Tukang Besi[40];Kepala Tukang[2];Besi Beton[74.381,4 kg];Kawat beton[1.983,51 kg];Cutter besi beton[70.839,47];Bender besi beton[70.839,47];Profit[Rp65.821.767];Mandor[2]

Pekerja[16];Tukang Batu[4];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[173,5 m3];Vibrator[170,1 m3];Profit[Rp17.617.257]

Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[35,62 m3];Paku Biasa[356,25 Kg];Minyak bekisting[178,12 Liter];Kayu balok kamper (8/12)[16,03 m3];Plywood 9 mm[312 Lembar];Kayu dolken uk. 8-10 cm, 4 m[1.782 Batang];Profit[Rp18.693.410]
Pekerja[32];Tukang Besi[16];Kepala Tukang;Mandor[2];Besi Beton[32.405,73 kg];Kawat beton[864,15 kg];Cutter besi beton[95,91];Bender besi beton[95,91];Profit[Rp28.676.541]

Pekerja[8];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[97,83 m3];Vibrator[1 m3];Profit[Rp9.933.668]
Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[3];Kayu dolken uk. 8-10 cm, 4 m[279 Batang];Paku Biasa[95,91 Kg];Profit[Rp1.853.888]

Pekerja[20];Tukang Kayu[10];Kepala Tukang;Mandor;Kayu papan[14,24 m3];Paku Biasa[142,4 Kg];Minyak bekisting[71,2 Liter];Kayu balok kamper (8/12)[6,41 m3];Plywood 9 mm[125 Lembar];Kayu dolken uk. 8-10 cm, 4 m[712 Batang];Profit[Rp7.472.058]
Pekerja[32];Tukang Besi[16];Kepala Tukang;Mandor;Besi Beton[8.669,26 kg];Kawat beton[231,18 kg];Cutter besi beton[8.256,44];Bender besi beton[8.256,44];Profit[Rp7.671.619]

Pekerja[4];Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[33,59 m3];Cutter besi beton[8.256,44];Bender besi beton[8.256,44];Vibrator[32,93 m3];Profit[Rp3.410.570]
Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu dolken uk. 8-10 cm, 4 m[102 Batang];Paku Biasa[35,1 Kg];Profit[Rp678.407]

Pekerja[10];Tukang Kayu[5];Kepala Tukang;Mandor;Kayu papan[4,84 m3];Paku Biasa[64,48 Kg];Minyak bekisting[32,2 Liter];Kayu balok kamper (8/12)[3,22 m3];Plywood 9 mm[57 Lembar];Kayu dolken uk. 8-10 cm, 4 m[484 Batang];Penjaga jarak bekisting/Spacer 10 m...
Pekerja[15];Tukang Besi[15];Kepala Tukang;Mandor;Besi Beton[5.450,17 kg];Kawat beton[145,34 kg];Cutter besi beton[5.190,64];Bender besi beton[5.190,64];Profit[Rp4.822.979]

Pekerja[3];Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[28,77 m3];Vibrator[28,21 m3];Profit[Rp2.921.710]

Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[50,41 m3];Paku Biasa[504,15 Kg];Minyak bekisting[252,07 Liter];Balok kayu kelas II[18,91 m3];Plywood 9 mm[442 Lembar];Kayu dolken uk. 8-10 cm, 4 m[7.563 Batang];Profit[Rp42.158.453]
Pekerja[40];Tukang Besi[20];Kepala Tukang;Mandor[2];Besi Beton[12.212,28 kg];Kawat beton[325,66 kg];Cutter besi beton[11.630,74];Bender besi beton[11.630,74];Profit[Rp10.806.912]

Pekerja[8];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[154,27 m3];Vibrator[151,24 m3];Profit[Rp8.392.140]
Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[3];Kayu dolken uk. 8-10 cm, 4 m[1.844 Batang];Paku Biasa[3,78 Kg];Profit[Rp8.392.140]

Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[44,05 m3];Paku Biasa[440,45 Kg];Minyak bekisting[220,23 Liter];Kayu balok kamper (8/12)[19,82 m3];Plywood 9 mm[386 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.203 Batang];Profit[Rp23.111.821]
Pekerja[32];Tukang Batu[16];Kepala Tukang;Mandor[2];Besi Beton[30.960,19 kg];Kawat beton[825,61 kg];Cutter besi beton[29.485,9];Bender besi beton[29.485,9];Profit[Rp27.397.352]

Pekerja[12];Tukang Batu[3];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[136,73 m3];Vibrator[134,05 m3];Profit[Rp13.883.559]
Kayu dolken uk. 8-10 cm, 4 m[272,46 Batang];Paku Biasa[93,84 Kg];Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[3];Profit[Rp1.813.730]

Pekerja[14];Tukang Kayu[7];Kepala Tukang;Mandor;Kayu papan[5,39 m3];Paku Biasa[53,92 Kg];Minyak bekisting[26,96 Liter];Kayu balok kamper (8/12)[2,43 m3];Plywood 9 mm[48 Lembar];Kayu dolken uk. 8-10 cm, 4 m[270 Batang];Profit[Rp2.829.219]
Pekerja[32];Tukang Besi[16];Kepala Tukang;Mandor;Besi Beton[3.252,08 kg];Kawat beton[86,72 kg];Cutter besi beton[3.097,22];Bender besi beton[3.097,22];Profit[Rp2.877.838]

Pekerja[3];Tukang Batu;Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[13,39 m3];Vibrator[13,12 m3];Profit[Rp1.359.292]
Pekerja[50];Tukang Kayu[25];Kepala Tukang;Mandor;Kayu dolken uk. 8-10 cm, 4 m[38,59 Batang];Paku Biasa[13,29 Kg];Profit[Rp256.872]

Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[13,51 m3];Paku Biasa[135,12 Kg];Minyak bekisting[67,56 Liter];Balok kayu kelas II[5,07 m3];Plywood 9 mm[119 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.027 Batang];Profit[Rp11.299.458]
Pekerja[12];Tukang Besi[6];Kepala Tukang;Mandor;Besi Beton[1.696,22 kg];Kawat beton[45,23 kg];Cutter besi beton[1.615,45];Bender besi beton[1.615,45];Profit[Rp1.501.021]

Pekerja[8];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[41,35 m3];Vibrator[40,54 m3];Profit[Rp4.198.407]
Pekerja[23];Tukang Kayu[12];Kepala Tukang[2];Mandor[2];Kayu dolken uk. 8-10 cm, 4 m[495 Batang];Paku Biasa[1,01 Kg];Profit[Rp2.249.291]

Pekerja[5];Tukang  las konstruksi[5];Kepala Tukang;Mandor;Besi Profil[354,38 kg];Profit[Rp595.767]

Pekerja[30];Tukang Batu[10];Kepala Tukang;Mandor[2];Bata Merah Biasa[113.860 Buah];Semen portland [30.823,5 kg];Pasir pasang[61,81 m3];Profit[Rp38.377.846]

Pekerja[30];Tukang Batu[10];Kepala Tukang;Mandor[2];Bata Merah Biasa[100.103 Buah];Semen portland [27.099,07 kg];Pasir pasang[54,34 m3];Profit[Rp33.740.614]
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Bar Chard



Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[50,41 m3];Paku Biasa[504,15 Kg];Minyak bekisting[252,07 Liter];Balok kayu kelas II[18,91 m3];Plywood 9 mm[442 Lembar];Kayu dolken uk. 8-10 cm, 4 m[7.563 Batang];Profit[Rp42.158.453]

Pekerja[14];Tukang Kayu[7];Kepala Tukang;Mandor;Kayu papan[5,39 m3];Paku Biasa[53,92 Kg];Minyak bekisting[26,96 Liter];Kayu balok kamper (8/12)[2,43 m3];Plywood 9 mm[48 Lembar];Kayu dolken uk. 8-10 cm, 4 m[270 Batang];Profit[Rp2.829.219]

Pekerja[50];Tukang Kayu[25];Kepala Tukang[2];Mandor[2];Kayu papan[13,51 m3];Paku Biasa[135,12 Kg];Minyak bekisting[67,56 Liter];Balok kayu kelas II[5,07 m3];Plywood 9 mm[119 Lembar];Kayu dolken uk. 8-10 cm, 4 m[2.027 Batang];Profit[Rp11.299.458]
Pekerja[12];Tukang Besi[6];Kepala Tukang;Mandor;Besi Beton[1.696,22 kg];Kawat beton[45,23 kg];Cutter besi beton[1.615,45];Bender besi beton[1.615,45];Profit[Rp1.501.021]

Pekerja[8];Tukang Batu[2];Kepala Tukang;Mandor;Beton Ready Mixed 25 MPa[41,35 m3];Vibrator[40,54 m3];Profit[Rp4.198.407]

Pekerja[35];Tukang  las konstruksi[40];Kepala Tukang[3];Mandor[2];Besi Profil[21.001,44 kg];Profit[Rp35.306.161]

Pekerja[35];Tukang  las konstruksi[35];Kepala Tukang[3];Mandor[2];Besi Profil[9.104,24 kg];Profit[Rp15.305.414]

Pekerja[20];Tukang  las konstruksi[20];Kepala Tukang[2];Mandor;Besi Profil[8.741,64 kg];Profit[Rp14.695.830]

Pekerja[30];Tukang Batu[10];Kepala Tukang;Mandor[2];Bata Merah Biasa[113.860 Buah];Semen portland [30.823,5 kg];Pasir pasang[61,81 m3];Profit[Rp38.377.846]
Pekerja[40];Tukang Batu[20];Kepala Tukang[2];Mandor[2];Semen portland [50.436,68 kg];Pasir pasang[52,05 m3];Profit[Rp20.058.666]

Pekerja[40];Tukang Batu[20];Kepala Tukang[2];Mandor[2];Semen portland [9.495,36 kg];Profit[Rp8.279.956]

Pekerja[30];Tukang Batu[10];Kepala Tukang;Mandor[2];Bata Merah Biasa[100.103 Buah];Semen portland [27.099,07 kg];Pasir pasang[54,34 m3];Profit[Rp33.740.614]
Pekerja[40];Tukang Batu[20];Kepala Tukang[2];Mandor[2];Semen portland [44.342,37 kg];Pasir pasang[45,76 m3];Profit[Rp17.634.958]

Pekerja[26];Tukang Batu[13];Kepala Tukang;Mandor;Semen portland [8.539,05 kg];Profit[Rp7.446.052]

Pekerja[5];Tukang Kayu[15];Kepala Tukang;Mandor;Kayu jati papan lokal[2 m3];lem kayu[25 kg];Profit[Rp4.335.900]
Pekerja[17];Tukang Kayu[50];Kepala Tukang[3];Mandor;Balok kayu jati[55 m3];Paku Biasa[62,5 Kg];lem kayu[50 kg];Profit[Rp20.857.125]

Pekerja;Tukang Kayu[9];Kepala Tukang;Mandor;Kunci Tanam[50 Buah];Profit[Rp487.675]
Pekerja;Tukang Kayu[8];Kepala Tukang;Mandor;Engsel pintu[50 buah];Profit[Rp132.163]

Pekerja[10];Tukang Besi[10];Kepala Tukang;Mandor;Pintu aluminium[9 buah];Profit[Rp1.035.643]
Pekerja;Tukang Besi;Kepala Tukang;Mandor;Profil aluminium[9,9 m1];Skrup fixer[18 buah];Sealant[0,54 tube];Profit[Rp241.400]

Pekerja;Tukang Kayu[5];Kepala Tukang;Mandor;Kunci tanam KM[9 buah];Profit[Rp100.400]
Pekerja;Tukang Besi[2];Kepala Tukang;Mandor;Engsel pintu[9 buah];Profit[Rp23.790]

Pekerja[5];Tukang Kayu[15];Kepala Tukang;Mandor;Kayu jati papan lokal[1,32 m3];lem kayu[16,5 kg];Profit[Rp3.249.939]
Pekerja;Tukang Kayu[9];Kepala Tukang;Mandor;Kaca tebal 5 mm[110 m2];Sealant (kg)[110 kg];Profit[Rp3.499.459]

Pekerja[3];Tukang Kayu[9];Kepala Tukang;Mandor;Kayu jati papan lokal[1,16 m3];lem kayu[14,5 kg];Profit[Rp2.514.822]
Pekerja[17];Tukang Kayu[50];Kepala Tukang[3];Mandor;Balok kayu jati[31,9 m3];Paku Biasa[36,25 Kg];lem kayu[29 kg];Profit[Rp12.097.133]

Pekerja;Tukang Kayu[8];Kepala Tukang;Mandor;Kunci Tanam[29 Buah];Profit[Rp282.852]
Pekerja;Tukang Kayu[5];Kepala Tukang;Mandor;Engsel pintu[29 buah];Profit[Rp76.655]

Pekerja[10];Tukang Besi[10];Kepala Tukang;Mandor;Pintu aluminium[9 buah];Profit[Rp1.035.643]
Pekerja;Tukang Besi;Kepala Tukang;Mandor;Profil aluminium[9,9 m1];Skrup fixer[18 buah];Sealant[0,54 tube];Profit[Rp241.400]

Pekerja;Tukang Kayu[5];Kepala Tukang;Mandor;Kunci tanam KM[9 buah];Profit[Rp100.792]
Pekerja;Tukang Besi[2];Kepala Tukang;Mandor;Engsel pintu[9 buah];Profit[Rp23.789]

Pekerja[5];Tukang Kayu[15];Kepala Tukang;Mandor;Kayu jati papan lokal[1,32 m3];lem kayu[16,5 kg];Profit[Rp3.249.939]
Pekerja;Tukang Kayu[9];Kepala Tukang;Mandor;Kaca tebal 5 mm[110 m2];Sealant (kg)[110 kg];Profit[Rp3.499.459]

Pekerja[20];Tukang Besi[20];Kepala Tukang[2];Mandor[2];Rangka hollow 4 x 4 cm [877,62 m1];Gypsum[71 lembar];Kasa gypsum[10 roll];Tepung gypsum[87,76 kg];Alkasit[0,59 kg];Paku skrup[29,25 kg];Kawat penggantung[975,13 m1];Profit[Rp9.819.989]
Pekerja[30];Tukang Kayu[15];Kepala Tukang;Mandor[2];Gypsum[507 lembar];Paku skrup[152,93 kg];Profit[Rp7.036.088]

Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor;List gypsum[1.149,41 m1];Tepung gypsum[164,2 kg];Profit[Rp1.240.546]

Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor;Rangka hollow 4 x 4 cm [938,32 m1];Gypsum[76 lembar];Kasa gypsum[11 roll];Tepung gypsum[93,83 kg];Alkasit[0,63 kg];Paku skrup[31,28 kg];Kawat penggantung[1.042,58 m1];Profit[Rp10.499.239]
Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor[2];Gypsum[547 lembar];Paku skrup[165,21 kg];Profit[Rp7.601.306]

Pekerja[20];Tukang Kayu[20];Kepala Tukang[2];Mandor;List gypsum[932,38 m1];Tepung gypsum[133,2 kg];Profit[Rp1.006.303]

Pekerja[30];Tukang Batu[15];Kepala Tukang[2];Mandor[2];Ubin keramik[11.175 buah];Semen portland [16.517,07 kg];Pasir pasang[75,84 m3];Profit[Rp22.697.652]
Pekerja[10];Tukang Batu[5];Kepala Tukang;Mandor;Ubin teraso [1.240 buah];Semen portland [1.043,9 kg];semen Warna[156,59 kg];Pasir pasang[4,7 m3];Profit[Rp1.596.266]

Pekerja[10];Tukang Batu[5];Kepala Tukang;Mandor;Ubin abu-abu[1.140 buah];Semen portland [959,61 kg];Pasir pasang[4,32 m3];Profit[Rp854.718]
Pekerja;Tukang Batu;Kepala Tukang;Mandor;Ubin keramik[52 buah];Semen portland [76,13 kg];Pasir pasang[0,35 m3];Profit[Rp104.612]

Pekerja[20];Tukang Batu[10];Kepala Tukang[2];Mandor[2];Ubin keramik[5.587 buah];Semen portland [1.960,44 kg];Pasir pasang[3,79 m3];semen Warna[408,95 kg];Profit[Rp9.932.490]

Pekerja[30];Tukang Batu[15];Kepala Tukang[2];Mandor;Ubin keramik[8.068 buah];Semen portland [11.924,35 kg];Pasir pasang[54,75 m3];Profit[Rp16.386.363]
Pekerja[10];Tukang Batu[5];Kepala Tukang;Mandor;Ubin teraso [2.048 buah];Semen portland [1.724,7 kg];semen Warna[258,71 kg];Pasir pasang[7,76 m3];Profit[Rp2.637.303]

Pekerja[20];Tukang Batu[10];Kepala Tukang[2];Mandor[2];Ubin keramik[5.682 buah];Semen portland [1.993,92 kg];Pasir pasang[3,86 m3];semen Warna[415,94 kg];Profit[Rp10.102.115]

Pekerja[4];Tukang Cat[11];Kepala Tukang;Mandor;Plamur[106,19 kg];Cat dasar[106,19 kg];Cat penutup[276,09 kg];Profit[Rp2.081.282]
Pekerja[8];Tukang Cat[25];Kepala Tukang[2];Mandor;Plamur[292,17 kg];Cat dasar[292,17 kg];Cat penutup[759,63 kg];Profit[Rp5.726.317]

Pekerja[4];Tukang Cat[14];Kepala Tukang;Mandor;Plamur[139,03 kg];Cat dasar[139,03 kg];Cat penutup[361,47 kg];Profit[Rp2.724.858]

Pekerja[3];Tukang Cat[10];Kepala Tukang;Mandor;Plamur[98,14 kg];Cat dasar[98,14 kg];Cat penutup[255,16 kg];Profit[Rp1.923.505]
Pekerja[8];Tukang Cat[25];Kepala Tukang[2];Mandor;Plamur[262,74 kg];Cat dasar[262,74 kg];Cat penutup[683,12 kg];Profit[Rp5.149.599]

Pekerja[5];Tukang Cat[15];Kepala Tukang[2];Mandor;Plamur[150,19 kg];Cat dasar[150,19 kg];Cat penutup[390,51 kg];Profit[Rp2.943.749]

Pekerja[30];Tukang Kayu[15];Kepala Tukang[2];Mandor[2];Genteng beton[21.245 buah];Paku Biasa[57,94 Kg];Profit[Rp16.485.808]
Pekerja[8];Tukang Kayu[5];Kepala Tukang;Mandor;Nok genteng beton[190 buah];Paku Biasa[2,71 Kg];Semen portland [585,36 kg];Pasir pasang[1,73 m3];semen Warna[54,2 kg];Profit[Rp2.743.727]

Pekerja[3];Tukang Kayu[5];Kepala Tukang;Mandor;Kayu jati papan lokal[2,33 m3];Paku Biasa[16,18 Kg];Profit[Rp3.538.353]

Fire springkler[124 Ls]
Detector[65 Ls]
hydrant box[4 Ls]

APAR[8 Ls]

Tukang Listrik[25];Pipa Listrik[1.278 batang];Kabel[10.224 m1];T dus[1.278 buah];L Bow[1.704 Buah];Las Dop[1.278 Buah];Klem[10.224 Buah];Mangkok Listrik[426 Buah];Saklar Tunggal[426 buah];Fitting[426 buah];Profit[Rp36.122.670]
Tukang Listrik[15];Pekerja[15];Mandor;Lampu Neon 20 Watt[285 Buah];Profit[Rp2.507.145]

Tukang Listrik[7];Pekerja[7];Mandor;Lampu Downlight 16 Watt[141 Buah];Profit[Rp1.380.672]
Tukang Listrik;Pekerja;Mandor;Saklar Tunggal[19 buah];Aksesoris saklar tunggal[7];Profit[Rp88.150]

Tukang Listrik[2];Pekerja[2];Mandor;Saklar Double[53 buah];Aksesoris saklar double[19];Profit[Rp233.399]

Pekerja;Tukang Batu[9];Kepala Tukang;Mandor;Kran air[43 buah];Sealtape[2 buah];Profit[Rp287.358]
Pekerja[27];Tukang Batu[10];Kepala Tukang;Mandor;Kloset duduk[40 unit];Perlengkapan kloset duduk[115];Profit[Rp11.285.432]
Pekerja[5];Tukang Batu[6];Kepala Tukang;Mandor;Wastafel[22 Buah];Semen portland [108 kg];Pasir pasang[0,18 m3];Perlengkapan wastafel[3];Profit[Rp2.295.402]

Pekerja;Tukang Batu[5];Kepala Tukang;Mandor;Floor Drain[41 Unit];Profit[Rp360.001]
Pompa air[1 ls]

Pekerja[2];Tukang Batu[3];Kepala Tukang;Mandor;Water toren[1 Buah];Stop kran[2 Buah];Profit[Rp210.595]
Pekerja;Tukang Batu[2];Kepala Tukang;Mandor;Pipa PVC 2[43,2 m1];Perlengkapan pipa PVC 2"[13];Profit[Rp268.348]

Pekerja[2];Tukang Batu[3];Kepala Tukang;Mandor;Pipa PVC 3/4[443,22 m1];Perlengkapan pipa PVC 3/4"[130];Profit[Rp1.695.834]
Pekerja[3];Tukang Batu[4];Kepala Tukang;Mandor;Pipa PVC 3/4[400,32 m1];Perlengkapan pipa PVC 3/4"[117];Profit[Rp1.531.691]

Pekerja[3];Tukang Batu[4];Kepala Tukang;Mandor;Pipa PVC 2[253,98 m1];Perlengkapan pipa PVC 2"[75];Profit[Rp1.577.660]
Pekerja[3];Tukang Batu[5];Kepala Tukang;Mandor;Pipa PVC 4[327,18 m1];Perlengkapan pipa PVC 4"[96];Profit[Rp5.246.849]

Pekerja[3];Tukang Batu[4];Kepala Tukang;Mandor;Pipa PVC 4[236,88 m1];Perlengkapan pipa PVC 4"[70];Profit[Rp3.798.746]
Pekerja[2];Tukang Kayu[3];Kepala Tukang;Mandor;Talang[330,43 m1];Perlengkapan talang [106];Profit[Rp1.827.165]

Septik tank[2 ls]
Tukang Gali Sumur[3];Pekerja[2];Mandor;Buis beton D. 80 cm[20 kg];Profit[Rp159.340]

Pekerja[60];Mandor[3];Profit[Rp4.603.649]
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ID Resource Name Type Material Label Initials Group Max. Units Peak Std. Rate Ovt. Rate Cost/Use Accrue At Base Calendar Code
1 Pekerja Work P 80 80 Rp70.000/day Rp0/hr Rp0 Prorated Standard
2 Tukang Batu Work T 30 30 Rp80.000/day Rp0/hr Rp0 Prorated Standard
3 Tukang Kayu Work T 60 55 Rp84.500/day Rp0/hr Rp0 Prorated Standard
4 Tukang Besi Work T 40 40 Rp82.000/day Rp0/hr Rp0 Prorated Standard
5 Tukang Cat Work T 35 35 Rp82.000/day Rp0/hr Rp0 Prorated Standard
6 Tukang Listrik Work T 35 32 Rp150.000/day Rp0/hr Rp0 Prorated Standard
7 Tukang  las konstruksi Work T 40 40 Rp82.000/day Rp0/hr Rp0 Prorated Standard
8 Kepala Tukang Work K 10 9 Rp82.000/day Rp0/hr Rp0 Prorated Standard
9 Mandor Work M 13 13 Rp97.000/day Rp0/hr Rp0 Prorated Standard
10 Tukang Gali Sumur Work T 3 3 Rp100.000/day Rp0/hr Rp0 Prorated Standard
11  Air Material m3  0 m3/day Rp7.000 Rp0 Prorated
12 Air (liter) Material Liter A 0 Liter/day Rp7 Rp0 Prorated
13 Kayu dolken uk. 8-10 cm, 4 m Material Batang K 0 batang/day Rp25.000 Rp0 Prorated
14 Semen portland (40 kg) Material zak S 0 zak/day Rp59.100 Rp0 Prorated
15 Semen portland Material kg S 0 kg/day Rp1.400 Rp0 Prorated
16 Seng gelombang BjLs 25-90 x 

180 cm
Material Lembar S 0 lembar/day Rp96.300 Rp0 Prorated

17 Pasir beton (kg) Material kg P 0 kg/day Rp198 Rp0 Prorated
18 Pasir beton (m3) Material m3 P 0 m3/day Rp266.800 Rp0 Prorated
19 Batu koral Material m3 B 0 m3/day Rp307.900 Rp0 Prorated
20 Cat meni (liter) Material Liter C 0 Liter/day Rp189.100 Rp0 Prorated
21 Cat meni Material kg C 0 kg/day Rp57.000 Rp0 Prorated
22 Kayu papan Material m3 K 0 m3/day Rp122.800 Rp0 Prorated
23 Banner plastik Material m2 B 0 m2/day Rp41.700 Rp0 Prorated
24 Kayu balok kamper (8/12) Material m3 K 0 m3/day Rp91.600 Rp0 Prorated
25 Pasir pasang Material m3 P 0 m3/day Rp266.800 Rp0 Prorated
26 Plywood 4 mm Material Lembar P 0 lembar/day Rp104.100 Rp0 Prorated
27 Tali ijuk Material kg T 0 kg/day Rp8.300 Rp0 Prorated
28 Paku Biasa Material Kg P 0 kg/day Rp20.700 Rp0 Prorated
29 Bata Merah Biasa Material Buah B 0 Buah/day Rp2.400 Rp0 Prorated
30 Kaca Polos Material m2 K 0 m2/day Rp177.600 Rp0 Prorated
31 Seng plat Material Lembar S 0 lembar/day Rp84.000 Rp0 Prorated
32 Kunci Tanam Material Buah K 0 Buah/day Rp50.000 Rp0 Prorated
33 Besi Strip Material Kg B 0 kg/day Rp18.600 Rp0 Prorated
34 Kerikil Beton (kg) Material kg K 0 kg/day Rp239 Rp0 Prorated
35 Kerikil Beton (m3) Material m3 K 0 m3/day Rp311.300 Rp0 Prorated
36 Bambu Apus 6 m Material Batang B 0 batang/day Rp18.600 Rp0 Prorated
37 Kayu Meranti Papan Material m3 K 0 m3/day Rp3.072.500 Rp0 Prorated
38 Buis beton D. 80 cm Material kg B 0 kg/day Rp380 Rp0 Prorated
39 Minyak bekisting Material Liter M 0 Liter/day Rp69.100 Rp0 Prorated
40 Plywood 9 mm Material Lembar P 0 lembar/day Rp146.400 Rp0 Prorated
41 semen Warna Material kg s 0 kg/day Rp15.500 Rp0 Prorated
42 Penjaga jarak bekisting/Spacer 

10 mm
Material buah P 0 Buah/day Rp1.000 Rp0 Prorated

43 lem kayu Material kg l 0 kg/day Rp24.900 Rp0 Prorated
44 Kayu jati papan lokal Material m3 K 0 m3/day Rp12.544.500 Rp0 Prorated
45 Paku skrup Material kg P 0 kg/day Rp41.500 Rp0 Prorated
46 Skrup fixer Material buah S 0 Buah/day Rp2.000 Rp0 Prorated
47 Gypsum Material lembar G 0 lembar/day Rp93.200 Rp0 Prorated
48 Rangka hollow 4 x 4 cm Material m1 R 0 m1/day Rp58.400 Rp0 Prorated
49 Kasa gypsum Material roll K 0 roll/day Rp7.200 Rp0 Prorated
50 Tepung gypsum Material kg T 0 kg/day Rp10.800 Rp0 Prorated
51 Genteng beton Material buah G 0 Buah/day Rp5.500 Rp0 Prorated
52 Nok genteng beton Material buah N 0 Buah/day Rp119.300 Rp0 Prorated
53 Semen warna Material kg S 0 kg/day Rp15.500 Rp0 Prorated
54 Plamur Material kg P 0 kg/day Rp10.300 Rp0 Prorated
55 Cat dasar Material kg C 0 kg/day Rp31.100 Rp0 Prorated
56 Cat penutup Material kg C 0 kg/day Rp31.100 Rp0 Prorated
57 Kuas Material buah K 0 Buah/day Rp25.900 Rp0 Prorated
58 Cat genteng Material kg C 0 kg/day Rp243.800 Rp0 Prorated
59 Jendela Naco Standart Material buah J 0 Buah/day Rp570.700 Rp0 Prorated
60 Kloset duduk Material unit K 0 unit/day Rp2.345.300 Rp0 Prorated
61 Beton Ready Mixed 25 MPa Material m3 B 0 m3/day Rp969.000 Rp0 Prorated
62 Wastafel Material Buah W 0 Buah/day Rp778.300 Rp0 Prorated
63 Sealtape Material buah S 0 Buah/day Rp14.500 Rp0 Prorated
64 Floor Drain Material Unit F 0 unit/day Rp77.800 Rp0 Prorated
65 Ubin keramik (isi 6 buah) Material dos U 0 dos/day Rp71.600 Rp0 Prorated
66 Ubin keramik Material buah U 0 Buah/day Rp11.933 Rp0 Prorated
67 Ubin teraso (isi 11 buah) Material dos U 0 dos/day Rp67.400 Rp0 Prorated
68 Ubin teraso Material buah U 0 Buah/day Rp6.127 Rp0 Prorated
69 Ubin abu-abu Material buah U 0 Buah/day Rp2.800 Rp0 Prorated
70 Alkasit Material kg A 0 kg/day Rp28.000 Rp0 Prorated
71 Kawat penggantung Material m1 K 0 m1/day Rp16.700 Rp0 Prorated
72 Pipa PVC 3/4 Material m1 P 0 m1/day Rp23.400 Rp0 Prorated
73 Pipa PVC 2 Material m1 P 0 m1/day Rp38.600 Rp0 Prorated
74 Pipa PVC 4 Material m1 P 0 m1/day Rp107.700 Rp0 Prorated
75 Kran air Material buah K 0 Buah/day Rp30.000 Rp0 Prorated
76 Talang Material m1 T 0 m1/day Rp35.400 Rp0 Prorated
77 Besi Beton Material kg B 0 kg/day Rp8.190 Rp0 Prorated
78 Kawat beton Material kg K 0 kg/day Rp462 Rp0 Prorated
79 Profil aluminium Material m1 P 0 m1/day Rp232.800 Rp0 Prorated
80 Aluminium strip Material m1 A 0 m1/day Rp111.000 Rp0 Prorated
81 AC (split 1 PK) Material unit A 0 unit/day Rp4.652.600 Rp0 Prorated
82 Exhaust fan plafon (12 inc) Material buah E 0 Buah/day Rp375.000 Rp0 Prorated
83 Fire springkler Material Ls F 0 ls/day Rp1.140.700 Rp0 Prorated
84 Detector Material Ls D 0 ls/day Rp326.700 Rp0 Prorated
85 hydrant box Material Ls h 0 ls/day Rp5.236.952 Rp0 Prorated
86 APAR Material Ls A 0 ls/day Rp594.000 Rp0 Prorated
87 Balok kayu jati Material m3 B 0 m3/day Rp1.500.000 Rp0 Prorated
88 Kunci tanam KM Material buah K 0 Buah/day Rp65.000 Rp0 Prorated
89 Engsel pintu Material buah E 0 Buah/day Rp11.400 Rp0 Prorated
90 Sealant Material tube S 0 tube/day Rp17.500 Rp0 Prorated
91 Sealant (kg) Material kg S 0 kg/day Rp150.000 Rp0 Prorated
92 Pintu aluminium Material buah P 0 Buah/day Rp900.000 Rp0 Prorated
93 Saklar Tunggal Material buah S 0 Buah/day Rp31.100 Rp0 Prorated
94 Fitting Material buah F 0 Buah/day Rp29.000 Rp0 Prorated
95 Klem Material Buah K 0 Buah/day Rp13.400 Rp0 Prorated
96 T dus Material buah T 0 Buah/day Rp1.000 Rp0 Prorated
97 Pipa Listrik Material batang P 0 batang/day Rp31.600 Rp0 Prorated
98 Kabel Material m1 K 0 m1/day Rp8.600 Rp0 Prorated
99 List gypsum Material m1 L 0 m1/day Rp9.250 Rp0 Prorated
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Resources Sheet



ID Resource Name Type Material Label Initials Group Max. Units Peak Std. Rate Ovt. Rate Cost/Use Accrue At Base Calendar Code
100 Kaca tebal 5 mm Material m2 K 0 m2/day Rp153.100 Rp0 Prorated
101 Besi Profil Material kg B 0 kg/day Rp9.430 Rp0 Prorated
102 Water toren Material Buah W 0 Buah/day Rp1.595.000 Rp0 Prorated
103 Stop kran Material Buah S 0 Buah/day Rp57.000 Rp0 Prorated
104 Septik tank Material ls S 0 ls/day Rp10.000.000 Rp0 Prorated
105 Pompa air Material ls P 0 ls/day Rp5.000.000 Rp0 Prorated
106 Las Dop Material Buah L 0 Buah/day Rp150 Rp0 Prorated
107 L Bow Material Buah L 0 Buah/day Rp2.600 Rp0 Prorated
108 MCB Material Buah M 0 Buah/day Rp75.900 Rp0 Prorated
109 Mangkok Listrik Material Buah M 0 Buah/day Rp1.200 Rp0 Prorated
110 Saklar Double Material buah S 0 Buah/day Rp29.000 Rp0 Prorated
111 Lampu Neon 20 Watt Material Buah L 0 Buah/day Rp43.000 Rp0 Prorated
112 Lampu Downlight 16 Watt Material Buah L 0 Buah/day Rp52.950 Rp0 Prorated
113 Kayu balok kamper Material m3 K 0 m3/day Rp47.400 Rp0 Prorated
114 Besi stainlless (dia. 2) Material m1 B 0 m1/day Rp34.250 Rp0 Prorated
115 Besi stainlless (dia. 1/2) Material m1 B 8 m1/day Rp30.000 Rp0 Prorated
116 Balok kayu kelas II Material m3 B 0 m3/day Rp1.750.000 Rp0 Prorated
117 Perlengkapan talang Material P 0/day Rp13.629 Rp0 Prorated
118 Perlengkapan pipa PVC 4" Material P 0/day Rp45.234 Rp0 Prorated
119 Perlengkapan pipa PVC 2" Material P 0/day Rp16.212 Rp0 Prorated
120 Perlengkapan pipa PVC 3/4" Material P 0/day Rp9.828 Rp0 Prorated
121 Perlengkapan wastafel Material P 0/day Rp112.075 Rp0 Prorated
122 Perlengkapan kloset duduk Material P 0/day Rp140.718 Rp0 Prorated
123 Aksesoris saklar double Material A 0/day Rp10.150 Rp0 Prorated
124 Aksesoris saklar tunggal Material A 0/day Rp10.885 Rp0 Prorated
125 Listrik dan Air Kerja Cost L 0 Prorated
126 Escavator Material m3 E 0 m3/day Rp2.992 Rp0 Prorated
127 Cutter besi beton Material C 0/day Rp220 Rp0 Prorated
128 Bender besi beton Material B 0/day Rp220 Rp0 Prorated
129 Vibrator Material m3 V 0 m3/day Rp26.000 Rp0 Prorated
130 Profit Cost P 0 Prorated
131 968934,60 Work 9 1 1 Rp0/hr Rp0/hr Rp0 Prorated Standard
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