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INTISARI 
 

 Gedung Co-working space merupakan sebuah gedung yang ditujukan fungsinya 

sebagai tempat bagi pengunjung terutama pekerja, mahasiswa, maupun pengusaha untuk 

berdiskusi, berbagi pengalaman, dan berkolaborasi serta menjalin hubungan mitra kerja. Co-

working space menampilan rancangan ataupun konsep sharing yang artinya berbagi. Terdapat 

ruangan terbuka yang digunakan Bersama dan juga terdapat ruangan-ruangan yang dapat 

disewa bagi individu, kelompok, maupun perusahaan ataupun komunitas. Proyek pembagunan 

Gedung Co-working space direncanakan berada di Daerah Istimewa Yogyakarta, tepatnya di 

jalan Ipda Tut Harsono Kecamatan Umbulharjo, Kota Yogyakarta. 

Gedung Co-working space direncanakan terdapat total 4 lantai tang terdiri dari lantai 

basement, lantai 1, lantai 2, dan lantai 3. Proses perencanaan Gedung Co-working space dibagi 

mentadi 3 tahapan yaitu perencanaan struktur atas, perencanaan struktur bawah, dan 

perencanaan manajemen biaya dan waktu. Perhitungan yang digunakan dalam perencanaan 

Gedung mennggunakan syarat-syarat yang telah ditetapkan dalam SNI dan juga dibantu oleh 

beberapa software seperti SAP 2000 dan ETABS serta hasil gambar perencanaan menggunakan 

bantuan AUTOCAD. Perencanaan struktur atas yaitu perencanaan atap mencakup perencanaan 

gording, sagrod, ikatan angin, kuda-kuda, dan sambungan kuda-kuda, serta perencanaan 

elemen struktur yang mencangkup perencanaan balok, kolom, pelat, dan tangga. Serta 

perencanaan struktur bawah yaitu mendesain pondasi serta dinding penahan tanah. Dan 

perencanaan manajemen kontruksi yaitu perencanaan biaya serta waktu. 

Pada perencanaan atap Gedung Co-working space ini digunakan gording dengan profil 

C 100 x 50 x 20 x 3,2 mm. Sagrod yang digunakan yaitu diameter 10 mm dan ikatan angin 16 

mm. kuda-kuda yang digunakan yaitu menggunakan pipa baja galvanis hollow D100 dengan 

diameter terluar 113,9 mm dan tebal pipa 2,9 mm. perencanaan sambungan kuda-kuda 

menggunakan sambungan las dengan tebal las 2,9 mm. Pada perencanaan struktur atas Gedung 

Co-working space ini digunakan balok dengan dimensi 300 x 400 mm dengan menggunakan 

tulangan lentur atas 4D19 dan tulangan lentur bawah 2D19 serta tulangan susut 2D10-80 mm 

untuk penulangan tumpuan, dan digunakan tulangan lentur atas 2D19 dan tulangan lentur 

bawah 2D19 serta tulangan susut 2D-150 mm untuk penulangan lapangan dengan ketebalan 

selimut beton yaitu 40 mm. Dan balok anak yang digunakan dimensi 250 x 300 mm dengan 

menggunakan tulangan lentur atas dan tulangan lentur bawah 2D19 serta tulangan susut 2D-50 

mm untuk penulangan tumpuan, dan tulangan lentur atas dan tulangan lentur bawah 2D19 serta 

tulangan susut 2D10-100 mm untuk penulangan lapangan dengan ketebalan selimut beton yaitu 

40 mm. Pada perencanaan kolom digunakan dimensi 500 x 500 mm dengan menggunakan 

tulangan lentur 12D19 serta tulangan susut 4D10-90 mm untuk penulangan tumpuan dan 

digunakan tulangan lentur 12D19 serta tulangan susut 4D-150 mm untuk penulangan lapangan 

dengan ketebalan selimut beton yaitu 40 mm. Dan untuk perencanaan sambungan balok kolom 

menggunakan tulangan lentur 12D19 serta tulangan susut 4D10-60 mm dengan ketebalan 

selimut yaitu 40 mm. Pada perencanaan pelat terdapat 3 dimensi pelat dengan ukuran 6000 x 

3000 mm, 6000 x 6000 mm, dan 6000 x 8000 mm dengan ketebalan pelat 125 mm dan rencana 

penulangan D8-200 mm untuk tulangan lentur dan tulangan susut dengan penulangan 2 arah 

untuk ly/lx  2. Pada perencanaan tangga direncanakan dengan Panjang antrede 280 mm dan 

optrede 180 mm dengan ketebalan pelat 150 mm, dan rencana penulangan D16-200 mm dan 

D16-100 mm untuk tulangan pelat tumpuan dan lapangan, serta D8-150 mm untuk tulangan 

susut. Dan pada perencanaan bordes dengan dimensi 2500 x 5000 mm, serta rencana 

penulangan D16-200 mm dan D16-100 untuk tulangan susut menggunakan D8-150 mm. Pada 

perencanaan struktur bawah menggunakan 2 jenis pondasi yaitu pondasi tiang pancang dan 

pondasi telapak. Pada pondasi tiang pancang terdapat total 142 buah tiang pancang yang terbagi 
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dalam 3 tipe pile cap dengan ketebalan 600 mm yaitu 29 buah PC1 yang menggabungkan 4 

tiang, 3 buah PC2 yang menggabungkan 6 tiang, dan 1 buah PC3 yang menggabungkan 8 tiang. 

Pada pondasi telapak terdapat 5 tipe dengan ketebalan 600 mm yaitu tipe F1 dengan dimensi 

4000 x 4000 mm, tipe F2 dengan dimensi 2500 x 2500 mm, CF1 dengan dimensi 7200 x 3100 

mm, CF2 dengan dimensi 6100 x 6600 mm, dan CF3 dengan dimensi 7100 x 6400 mm. Pada 

perencanaan dinding penahan tanah bagian dinding vertikal dengan ketinggian 4000 mm dan 

lebar bagian atas 300 mm, dan bawah 400 mm serta bagian horizontal dengan lebar 2000 mm 

dan tebal 333 mm. Pada perencanaan biaya dan waktu Gedung Co-working space memiliki 

total rencana anggaran biaya sebesar Rp. 21.017.172.961 dengan harga per-meter persegi 

didapatkan Rp. 4.772.292. Gedung Co-working space direncakanakan dengan estimasi durasi 

selama 320 hari yang direncanakan dimulai pada tanggal 28 agustus 2023 dan akan selesai 

pada tanggal 3 september 2024. 

 

 

Kata kunci : Gedung, struktur atas, pondasi, manajemen biaya dan waktu 
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ABSTRACT 

The co-working space building is a building intended for visitors, especially workers, 

students, and entrepreneurs, to discuss, share experiences, collaborate, and establish working 

partnerships. Co-working spaces present designs or concepts of sharing, which means sharing. 

There are open spaces that are used together, as well as rooms that can be rented by 

individuals, groups, companies, or communities. The co-working space building construction 

project is planned to be located in the Special Region of Yogyakarta, specifically on Ipda Tut 

Harsono Street, Umbulharjo District, Yogyakarta City.  

The co-working space building is planned to have a total of 4 floors, consisting of a 

basement floor, 1st floor, 2nd floor, and 3rd floor. The planning process for the co-working 

space building is divided into 3 stages: upper structure planning, lower structure planning, 

and cost and time management planning. The calculations used in building planning adhere to 

the requirements specified in the Indonesian National Standard (SNI) and are assisted by 

several software programs such as SAP2000 and ETABS. Additionally, planning drawings are 

created using AUTOCAD. The upper structure planning includes roof planning, which 

encompasses truss planning, purlins, wind bracing, rafters, rafter connections, as well as 

structural element planning, which includes beam, column, slab, and staircase planning. The 

lower structure planning involves designing the foundation and retaining walls. Construction 

management planning includes cost and time planning.  

For the roof planning of the co-working space building, C-shaped purlins with a profile 

of C 100 x 50 x 20 x 3.2 mm are used. The sagrods utilized have a diameter of 10 mm, and the 

wind bracing has a diameter of 16 mm. The rafters employed consist of galvanized hollow steel 

pipes with a diameter of 100 mm and an outer diameter of 113.9 mm, with a pipe thickness of 

2.9 mm. The rafter connections are planned using welded connections with a weld thickness of 

2.9 mm.  In the upper structure planning of the co-working space building, beams with 

dimensions of 300 x 400 mm are used. The top flexural reinforcement consists of 4D19 bars, 

while the bottom flexural reinforcement comprises 2D19 bars. For shrinkage reinforcement, 

2D10-80 mm bars are utilized for support reinforcement. Additionally, for field reinforcement, 

the top flexural reinforcement is 2D19 bars, the bottom flexural reinforcement is 2D19 bars, 

and the shrinkage reinforcement is 2D-150 mm bars, with a concrete cover thickness of 40 mm.  

As for the secondary beams, they have dimensions of 250 x 300 mm. The top flexural 

reinforcement and bottom flexural reinforcement consist of 2D19 bars, while the shrinkage 

reinforcement includes 2D-50 mm bars for support reinforcement. For field reinforcement, the 
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top flexural reinforcement and bottom flexural reinforcement are 2D19 bars, and the shrinkage 

reinforcement is 2D10-100 mm bars, with a concrete cover thickness of 40 mm. In the slab 

planning, there are three dimensions of the slab with sizes of 6000 x 3000 mm, 6000 x 6000 

mm, and 6000 x 8000 mm. The slab thickness is 125 mm, and the planned reinforcement 

consists of D8-200 mm bars for flexural reinforcement and shrinkage reinforcement. The 

reinforcement is designed to be two-way, considering the aspect ratio of ly/lx ≥ 2. In the 

staircase planning, it is planned to have a tread length of 280 mm and a riser height of 180 

mm. The thickness of the slab for the staircase is 150 mm. The reinforcement for the support 

and field reinforcement of the staircase slab consists of D16-200 mm and D16-100 mm bars, 

respectively. Additionally, shrinkage reinforcement is planned using D8-150 mm bars. For the 

landing (bordes) planning, it has dimensions of 2500 x 5000 mm. The reinforcement for 

shrinkage reinforcement in the landing utilizes D16-200 mm and D16-100 mm bars, while D8-

150 mm bars are used for additional reinforcement. In the foundation planning, two types of 

foundations are used: pile foundations and spread footings. For the pile foundations, there are 

a total of 142 piles divided into 3 types of pile caps with a thickness of 600 mm. There are 29 

PC1 pile caps combining 4 piles, 3 PC2 pile caps combining 6 piles, and 1 PC3 pile cap 

combining 8 piles. As for the spread footings, there are 5 types with a thickness of 600 mm. 

Type F1 has dimensions of 4000 x 4000 mm, type F2 has dimensions of 2500 x 2500 mm, CF1 

has dimensions of 7200 x 3100 mm, CF2 has dimensions of 6100 x 6600 mm, and CF3 has 

dimensions of 7100 x 6400 mm. Regarding the retaining wall planning, the vertical wall section 

has a height of 4000 mm and a top width of 300 mm, bottom width of 400 mm, while the 

horizontal section has a width of 2000 mm and a thickness of 333 mm. In the cost and time 

management planning, the estimated budget for the co-working space building is Rp. 

21.017.172.961. The price per square meter is calculated at Rp. 4.772.292. The estimated 

duration for the construction of the co-working space building is 320 days, planned to 

commence on August 28, 2023, and expected to be completed by September 3, 2024. 

 

Keywords : Building, Upper structure, Foundation, Cost and time management  
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