

**IMPLEMENTATION OF RISK MANAGEMENT BY
CONTRACTORS IN YOGYAKARTA**

Final Project

By:

**JIMMY HIMAWAN
Student Number: 03 13 11465**



**ATMA JAYA YOGYAKARTA UNIVERSITY
Faculty of Engineering
Department of Civil Engineering
International S1 Program
2011**

APPROVAL

Final Project

**IMPLEMENTATION OF RISK MANAGEMENT BY
CONTRACTORS IN YOGYAKARTA**

By:

**JIMMY HIMAWAN
Student Number: 03 13 11465**

has been examined and approved by the examination committee

Signature

Date


Chairperson : Ir. Eko Setyanto, MCM.


.....

Member : Ir. Peter F. Kaming, M. Eng., Ph.D.


.....

Member : Ir. A. Y. Harijanto S, M. Eng


.....

APPROVAL

Final Project

**IMPLEMENTATION OF RISK MANAGEMENT BY
CONTRACTORS IN YOGYAKARTA**

By:

JIMMY HIMAWAN
Student Number: 03 13 11465

has been approved


Yogyakarta,

Advisor



Ir. Eko Setyanto, MCM.

Department of Civil Engineering
Head



March 24, 2011

Ir. FX. Junaedi Utomo, M.Eng

PREFACE

The writer would like to express thank to Jesus Christ for grant and blessing so that the final project with the title **RISK MANAGEMENT IDENTIFICATION IN CONSTRUCTION COMPANIES IN YOGYAKARTA** has completed as a prerequisite for finishing the study at International S1 Program, Civil Engineering Department, Faculty of Engineering, University of Atma Jaya Yogyakarta.

During the writing process, the writer has received many supports, both directly and indirectly which are consisting of suggestions and instructions. Be aware of supports from many people, the writing process of this final project will not be realized.

At this good opportunity, the writer would like to express thank to:

1. Lord Jesus Christ, thanks for His blessing, help, guidance and hope to the writer.
2. Ir. Eko Setyanto, MCM, as the advisor of this final project, thanks for all the support, guidance, attention, motivation and patience and advice that is very meaningful to the writer during the research from start to finish.
3. Ir. Y. Lulie, M.T., as the Head of International S1 Program Civil Engineering of Atma Jaya Yogyakarta University.
4. Mr. Wiko as the officer of International S1 Program Civil Engineering of Atma Jaya University Yogyakarta, thanks for helping the writer during his study at International S1 Program Civil Engineering of Atma Jaya Yogyakarta University.
5. Father, mother, and my sisters, thanks for keep supporting me in every situation.

6. Tante Melly, thanks for all the support and pray.
7. Maria Yunike, ST, MT thanks for all the love, support and pray.
8. All International Civil Engineering students, especially for Class of 2003. Thanks for the time that we have ever spent together.
9. All of friends and relatives for supporting.

Finally, the writer realizes that this project is far infallible, whereas the writer has limitedness and unperfected abilities. Hopefully this final project has benefit for require circles.

Yogyakarta, March , 2011

Jimmy Himawan
03 13 11465

CONTENTS

Title	i
Approval I	ii
Approval II.....	iii
Preface.....	iv
Contents	vi
List of tables.....	viii
List of figures	ix
Abstract	x
CHAPTER I. INTRODUCTION.....	1
1.1 Background.....	1
1.2 Problem Statement.....	3
1.3 Research Objectives	3
1.4 Research Scope.....	3
CHAPTER II. LITERATURE REVIEWS.....	4
2.1 Introduction	4
2.2 Risk Definition	5
2.3 Definition of Risk Management	7
2.4 Risk Identification	9
2.5 Data Collection.....	16
2.6 Risk Analysis.....	17

2.7 Response to Risk	24
CHAPTER III. RESEARCH METHODOLOGY	30
3.1 Research Type	30
3.2 Research Scope.....	30
3.3 Source Type.	30
3.4 Research Object.....	31
3.5 Research Facilities.....	31
3.6 Technical Preparation Questionnaire Question List	32
3.7 Collecting and Processing.....	32
3.8 Research Schedule.....	33
3.9 Research Flowchart	33
CHAPTER IV. RESULT AND ANALYSIS.....	35
4.1 Risk Management.....	35
4.2 Identify Risk Management Techniques.....	42
4.3 Data Collection.....	47
4.4 Risk Analysis.....	49
4.5 Risk Response Techniques	55
4.6 Factors Inhibiting Implementation of Risk Management....	57
CHAPTER V. CONCLUSION AND RECOMMENDATION.....	60
5.1 Conclusion.....	60
5.2 Recommendation	60
REFERENCES.....	62

LIST OF TABLES

Table No.	Description	Page
4.1	Definition of Risk	35
4.2	Definition of Risk Management	37
4.3	Benefit of Risk Management	38
4.4	Effect of Risk Management	40
4.5	Risk Management Implementation Phase	41
4.6	Identify Risk Management Techniques	43
4.7	Risk Identification Techniques A mode	44
4.8	Risk Identification Techniques B mode	46
4.9	Data Collection	47
4.10	Risk Analysis Techniques	49
4.11	Qualitative Techniques	51
4.12	Quantitative Techniques	53
4.13	Use Computer Program	54
4.14	Risk Response Techniques	56
4.15	Factors Inhibiting Implementation of Risk Management	57
6.1	Questionnaire Result	68

LIST OF FIGURES

Figure No.	Description	Page
3.1	Research Methods Flow Chart	34
4.1	Definition of Risk	36
4.2	Definition of Risk Management	38
4.3	Benefit of Risk Management	39
4.4	Effect of Risk Management	41
4.5	Risk Management Implementation Phase	42
4.6	Identify Risk Management Techniques	44
4.7	Risk Identification Techniques A mode	45
4.8	Risk Identification Techniques B mode	47
4.9	Data Collection	48
4.10	Risk Analysis Techniques	50
4.11	Qualitative Techniques	52
4.12	Quantitative Techniques	54
4.13	Use Computer Program	55
4.14	Risk Response Techniques	57
4.15	Factors Inhibiting Implementation of Risk Management	59

ABSTRACT

RISK MANAGEMENT IDENTIFICATION IN CONSTRUCTION COMPANIES IN YOGYAKARTA, prepared by Jimmy Himawan, SN: 03 13 11465, year of 2010, Civil Engineering, Engineering Faculty, Atma Jaya Yogyakarta University.

Risk is the most important part of the implementation of risk management because the risk is at the root of the object theory and the problems that used to develop techniques and analysis in tackling the risk itself. Research conducted at Large Contractor Company in Yogyakarta and which has a branch office in Yogyakarta.

This research conducted using descriptive quantitative method, the research itself conducted with literature studies and field studies. In literature study, references about risk management collected from various sources, both books and journals. This study aimed to know the basic theories that support research. Field study is to conduct direct interviews with staff at the corporate contractors who understand and are directly involved with project management.

The results of the research are: risk management is already applied at large contractor company in Yogyakarta.

Keywords: risk management, and large contractor company.